

BEFORE THE NATIONAL GREEN TRIBUNAL, PRINCIPAL BENCH, NEW DELHI
 O.A. NO. 537/2022
 MUKESH KUMAR CHAUHAN
 VERSUS
 STATE OF UTTAR PRADESH & ORS.

--- APPLICANT

----- RESPONDENTS

N.D.O.H. :-16.12.2025

ACTION TAKEN REPORT/STATUS REPORT ON SANCTIONED WORK FOR UPGRADATION OF HARDUAGANJ GOODS SHED TO CONTROL/ABATEMENT OF ENVIRONMENTAL POLLUTION ON BEHALF OF DRM, NORTH CENTRAL RAILWAY, PRAYAGRAJ, UTTAR PRADESH

Pointwise works sanctioned and their current status are as follows-

S. N.	WORK SANCTIONED	STATUS OF WORK
1.	Boundary wall-700m	<ul style="list-style-type: none"> • Work of boundary wall along with sheet covering has been completed. • In addition to this, plantation along the boundary wall fence is also being done.
2.	Track work for full operation (750m from 360m)	<ul style="list-style-type: none"> • Track work has been completed
3.	Earth filling-14700 cubic m (currently increased up to 49100 cubic m)	<ul style="list-style-type: none"> • Current progress is 35000 Cubic m. Balance work is in progress.
4.	Provision of heavy duty wharf (700m x 30m x 0.6m)	<ul style="list-style-type: none"> • Currently 700mx14m has been completed. Balance work is under progress.
5..	Proper drainage system(2x700m)	<ul style="list-style-type: none"> • Work is in progress.
6.	Approach road RCC-1800m	<ul style="list-style-type: none"> • 10.5m wide RCC road completed in 700m. work completed in half portion of another 310m patch. Construction is in progress on remaining portion.
7.	High Mast Tower-02	<ul style="list-style-type: none"> • Completed.
8.	Provision of CCTVs for monitoring loading & unloading areas.	<ul style="list-style-type: none"> • CCTV Pole erection has been completed. • HDPE duct laying work completed. • Approx. 60% work completed and remaining work under progress


 सहायक वाणिज्य प्रबन्धक
 Assistant Commercial Manager
 उत्तर मध्य रेलवे, प्रयागराज
 North Central Railway, Prayagraj

Assistant Commercial Manager/Freight
 North Central Railway, Prayagraj