

**IN THE HON'BLE NATIONAL GREEN TRIBUNAL  
PRINCIPAL BENCH NEW DELHI  
ORIGINAL APPLICATION NO. 230/2025**

**IN THE MATTER OF:**


News Item titled "Deadline Looming: MCD met Just 21% of Desilting Target by End of April" appearing in The Times of India dated 05.05.2025

**I N D E X**

<b><u>Si. No.</u></b>	<b><u>Particulars</u></b>	<b><u>Page No.</u></b>
1.	Progress Report on behalf of Respondent No.7- Irrigation & Flood Control Department, Delhi	1-5
2.	<b>Annexure-A:</b> Copy of the progress of desilting work as on 14.05.2026 of all 77 (55+22) drains	6-17

FILED BY:

NEW DELHI  
DATED ~~20~~ 05.2026

  
(JYOTI MENDIRATTA)  
Counsel for the GNCT of Delhi  
Ph: 9811136141  
jmalawoffices@gmail.com

**IN THE HON'BLE NATIONAL GREEN TRIBUNAL  
PRINCIPAL BENCH NEW DELHI  
ORIGINAL APPLICATION NO. 230/2025**

**IN THE MATTER OF:**

News Item titled "Deadline Looming: MCD met Just 21% of Desilting Target by End of April" appearing in The Times of India dated 05.05.2025

**STATUS REPORT ON BEHALF OF RESPONDENT NO.7-  
IRRIGATION & FLOOD CONTROL DEPARTMENT, DELHI**

**MOST RESPECTFULLY SHOWETH:**

1. That in compliance of Order dated 01.04.2026 of this Hon'ble Tribunal, the present status report regarding desilting and disposal of silt from various drains under the jurisdiction of the answering respondent is respectfully submitted for kind consideration of this Hon'ble Tribunal.
2. That the Answering Respondent is responsible for maintenance and desilting of 77 major drains under its jurisdiction in the NCT of Delhi. The Answering Respondent has been carrying out the desilting operations of the said 77 drains including 22 drains out-falling in River Yamuna, which are being completed prior to the onset of the monsoon season.



3. As previously stated, the total estimated quantity of silt to be removed from the said 77 drains up to 31.05.2026 is 28,57,464 Metric Tonnes (MT). Accordingly, a drain-wise and zone-wise action plan was prepared, which included deployment of machinery, engagement of contractors through tendered processes, prioritization of critical and vulnerable drains prone to waterlogging and continuous monitoring through field engineers and supervisory staff.

#### **Status of Desilting Work**

4. The desilting work undertaken in respect of 77 drains has progressed substantially. The status of desilting achieved as on 14.05.2026 is tabulated hereinbelow:

	Target Quantity (MT)	Total Quantity desilted (MT)	Percentage of desilting achieved
22 drains out-falling in River Yamuna	1513626	1109288	73.29
Other 55 drains	1343838	1204232	89.61
Total 77 drains	2857464	2313520	80.96

The status of drain-wise desilting work of all the drains is annexed as

**Annexure A.**

### Status of Najafgarh Drain

5. It is respectfully submitted that out of the aforesaid 22 major drains, the Najafgarh Drain constitutes the largest component of desilting operations.
6. The status of desilting in respect of Najafgarh Drain is as under:

Drain	Target Quantity	Quantity Desilted	Percentage Achieved
Najafgarh Drain	12,91,298	8,57,381	66.40%

### Status Excluding Najafgarh Drain

7. It is further submitted that if the figures pertaining to Najafgarh Drain are excluded, the progress of desilting in the remaining drains is substantially higher, as detailed below:

Category	Target Quantity	Quantity Desilted	Percentage Achieved
Remaining 76 Drains	15,66,166	14,56,139	92.97%
Remaining 21 Yamuna Out-falling Drains	2,22,328	2,51,907	113%

8. It is respectfully submitted that in respect of the remaining 21 Yamuna out-falling drains, the quantity desilted has exceeded the estimated target

due to additional accumulation of silt observed during execution of the desilting operations.

### Status of Disposal of Desilted Material

9. The status regarding disposal/lifting of desilted material as on 14.05.2026 is as follows:


Category	Quantity Disposed	Percentage of Target Quantity
22 Drains	3,75,772	24.82%
Other 55 Drains	6,82,051	50.75%
<b>Total – 77 Drains</b>	<b>10,57,823</b>	<b>37.01%</b>
Najafgarh Drain	2,59,008	20.06%
Remaining 76 Drains	7,98,815	51%
Remaining 21 Drains	1,16,764	52.52%

10. It is respectfully submitted that the desilting operations are being carried out continuously and on priority basis. Substantial progress has already been achieved in the majority of drains, particularly in the drains excluding Najafgarh Drain, where desilting has reached approximately 92%.

11. The work of lifting and disposal of desilted material is also being undertaken simultaneously and is progressing steadily. Continuous


monitoring is being carried out to ensure timely completion of the remaining work in compliance with the directions of this Hon'ble Tribunal.

12. Accordingly, the present progress report is respectfully submitted before this Hon'ble Tribunal.

  
Sd/-  
Engineer Officer-I, I&FCD  
Govt. of NCT of Delhi

Through

NEW DELHI  
DATED: 20.05.2026

  
(JYOTI MENDIRATTA)  
Counsel for the GNCT of Delhi  
Ph: 9811136141  
[jmalawoffices@gmail.com](mailto:jmalawoffices@gmail.com)

**REPORT IN RESPECT OF 55 DRAINS IN RESPECT OF I&F DEPARTMENT FOR THE PERIOD 01.01.2026 TO 31.05.2026 (Progress as on 14.05.2026)**

**ACTION PLAN FOR DESILTING OF I&F DRAINS FOR THE PERIOD 01.01.2026 TO 31.05.2026 (Progress as on 14.05.2026)**

S. No	Name of Drain	Estimated Qty. of silt to be removed in MT	Date of Start	Time line for Completion	Qty. of silt desilted upto date 14.05.2026 (in MT)	Status of work upto date 14.05.2026 (%)	Qty. of disposal (In MT)				Quantity lying at Bank for disposal	Disposal Site	Mode of execution (whether through Contractor or Departmental Machine)	Name of Responsible Officer	Remarks
							At Land fill site of MCD/Bakkarwala/ Rani Khara/Jahangirpuri	Depression area along drain / other area (Gopalpur, Tajpur Pahari etc)	Quantity used in bank formation	Disposal through agency with Royalty					
<b>NODAL OFFICER:-</b>		<b>ENGINEER OFFICER-I, Mob.9811344815</b>													
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>
1	Palam Drain, CD-I	8000.00	15.03.26	15.04.26	11000.00	138%	0.00	0.00	10828.00	0.00	172.00	Formation of Bank	By departmental Machine	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Sanket Sakya (JE) (8299406459)	
2	Palam Link Drain, CD-I	9752.00	01.02.26	30.04.26	7860.00	81%	5520.00	0.00	0.00	0.00	2340.00	Rise Eleven C&D Waste PLant Bakkarwala	Through Contract	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Salil Jha (JE) (7303762639)	
3	Najafgarh Pond Drain, CD-XIII	5000.00	25.01.2026	31.03.2026	4000.00	80%	0.00	4000.00	0.00	0.00	0.00	At bank of N.G. drain /Rise Eleven C&D waste plant, Bakkarwala	By Departmental machine	Sh. Anurag Jain (EE) (9958890113) Sh. Sumit Kumar (AE) (7452999024) Sh. Umesh Dagar (JE) (8448257141) Sh. P.S. Virk (EE, MD-III) (9958146002) Sh. Raushan Kumar (J.E) (8929717466)	Machine Shifted to Other place
4	Nasirpur Drain, CD-I	9000.00	01.02.26	30.04.26	8010.00	89%	7100.00	0.00	0.00	0.00	910.00	Rise Eleven C&D Waste PLant Bakkarwala	Through Contract	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Surendra Kr Meena(JE) (8764328686 )	
5	Bijwasan Drain, CD-XII	20016.00	10.02.2026	30.04.2026	22970.00	115%	0.00	3810.00	6920.00	11300.00	940.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Hemant Yadav (AE) (8130170791) Sh. Atul Panwar (JE) (7827762297)	
6	Pankha Road Drain, CD-I	7219.00	10.03.26	15.05.26	7285.00	101%	510.00	0.00	0.00		6775.00	Rise Eleven C&D Waste PLant Bakkarwala	By departmental machine	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Parveen Pawar (JE) ( 9812223279 )	
7	Shahbad Mohammadpur Drain CD-XII	616.00	11.03.2026	31.05.2026	628.00	102%	0.00	0.00	0.00	0.00	628.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Hemant Yadav (AE) (8130170791) Sh. Gaurab Mishra (JE) (9076860778)	

8	Mudhela Drain RD 6950 to RD 12550m, CD-I	9072.00	01.02.26	31.05.26	9450.00	104%	0.00	0.00	9450.00	0.00	0.00	Formation of Bank	Through Contract	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Sanket Sakya (JE) (8299406459)	
	Mudhela Drain RD 0. to RD 6950m, CD-XIX	45652.00	27.01.26	25.07.26	46240.00	101%	0.00	0.00	46240.00	0.00	0.00	Formation of Bank	Through Contract	Sh. A. Suran Kumar Singh(EE) (9953807372) Sh. Ajay Aggarwal (AE) (7015944367) Sh. Puneet Kumar (JE) (9953468281)	Additional qty required for bank formation
9	Mundka Peripheral Drain CD-IX	950.00	20.02.2026	30.04.2026	0.00	0	0.00	0.00	0.00	0.00	0.00	By paying Royalty to Govt.	Through Contract	Sh. Puneet Judeja Mob.9958890109	
10	<b>Supplementary Drain (CD-XV)</b>										0.00				
	RD.300 Mtr.-RD 1550 Mtr. Wazirabad Culvert to Jagatpur Bridge (MD-I)	12000.00	01.01.26	15.04.2026	12700.00	106%	0.00	8000.00	0.00	0.00	4700.00	Depression area along the outer periphery boundary wall of Supplementary Drain at RD 1050 m (D/S & U/S ).	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115 Sh.Asheesh Kumar Meena (JE) Mob:-9772616576 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	Desilting work completed and maintenance is in progress.
	RD.2300 Mtr.-RD 1550 Mtr. Jharoda Bridge to Jagatpur Bridge (MD-I)	13000.00	01.01.26	15.04.2026	13000.00	100%	0.00	6144.00	0.00	0.00	6856.00	Depression area along the outer periphery boundary wall of Supplementary Drain at RD 1050 m (D/S & U/S ).	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115 Sh.Asheesh Kumar Meena (JE) Mob:-9772616576 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	Desilting work completed and maintenance is in progress.
	RD.2300 Ntr.-RD 4200 Mtr. Jharoda Bridge to Burari Bridge (MD-I)	12500.00	01.01.26	15.04.2026	12500.00	100%	0.00	0.00	0.00	0.00	12500.00	Depression area along the outer periphery boundary wall of Supplementary Drain at RD 1050 m (D/S & U/S ).	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115 Sh.Asheesh Kumar Meena (JE) Mob:-9772616576 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	Desilting work completed and maintenance is in progress.
	RD.4200 Mtr.-RD 5700 Mtr. Burari Bridge to Mukundpur Bridge (MD-I)	11500.00	01.01.26	15.04.2026	19500.00	170%	0.00	0.00	0.00	0.00	19500.00	The desilted silt is to be disposed off at Bhalswa Nursery (RD 8300 m).	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115 Sh.Tejas Kumar Mob:-831 7097138 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	Desilting work Completed
	RD.5700 Mtr.-RD 8000 Mtr. Mukundpur Bridge to Bye Pass Bridge (MD-I)	11500.00	01.01.26	15.04.2026	11033.00	96%	0.00	3200.00	0.00	0.00	7833.00	The desilted silt is to be disposed off at Bhalswa Nursery (RD 8300 m).	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115 Sh.Tejas Kumar Mob:-831 7097138 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	Desilting work is in progress.

	Supplementary Drain (RD.8000m. To RD.16436m.), CD-XVI	0.00	01.02.2026	31.05.2026	24020.00	0%	0.00	0.00	0.00	0.00	24020.00	Disposal to be done by agency (8741 MT Rani Khera/Bakarwala)	By Departmental Machine	Sh.Yogesh Kumar Khera (EE) Mob:- 9810890100 Sh.Ankur Tyagi (JE) Mob:- 9759949018 Sh.Preetpal Singh Virk (EE) MD-III Mob:- 9958146002 Sh.Diwakar Kumar Shah, JE Mob:- 8800552114	Desilting work is in progress.
	Supplementary Drain(CD-XI RD 34500mtr.-RD.16484mtr. Kakrola Regulator to Rithala Bridge (CD-XI)	0.00	-	-		0%	0.00	0.00	0.00	0.00	0.00	-	-	-	
	RD 16436 Mtr. to RD 14100 Mtr. (LS, D/s) Rithala Metro Bridge to Skew Bridge. (MD-III)	11624.00	01.01.2026	31.05.2026			0.00	0.00	0.00	0.00	0.00	Disposal to be done by agency (1500MT Rani Khera)	By Departmental Machine	Sh.Yogesh Kumar Khera (EE) Mob:- 9810890100 Sh.Ankur Tyagi (JE) Mob:- 9759949018 Sh.Preetpal Singh Virk (EE) MD-III Mob:- 9958146002 Sh.Diwakar Kumar Shah, JE Mob:- 8800552114	
	Left Bank Downstream Badli Bridge to Ambala Railway Bridge on RD 9960 Mtr. to RD 9400 Mtr. (MD-III)	11118.00	01.01.2026	31.05.2026	0.00	0.0%	0.00	0.00	0.00	0.00	0.00	Disposal to be done by agency (1000MTRani khera)	By Departmental Machine	Sh.Yogesh Kumar Khera (EE) Mob:- 9810890100 Sh.Ankur Tyagi (JE) Mob:- 9759949018 Sh.Preetpal Singh Virk (EE) MD-III Mob:- 9958146002 Sh.Raushan Kumar JE Mob:- 8929717466	
	Left Bank Downstream Badli Bridge to Ambala Railway Bridge on RD 9960 Mtr. to RD 9400 Mtr. (MD-III)	19040.00	01.01.2026	31.05.2026			0.00	0.00	0.00	0.00	0.00	Disposal to be done by agency (2500MT Rani khera)	By Departmental Machine	Sh.Yogesh Kumar Khera (EE) Mob:- 9810890100 Sh.Ankur Tyagi (JE) Mob:- 9759949018 Sh.Preetpal Singh Virk (EE) MD-III Mob:- 9958146002 Sh.Diwakar JE Mob:- 8800552114	
11	Trunk drain No. I (RD 0m to RD 1940m & RD.2870 to RD.4200) Excluding (RD.2790m. To RD.1940m Left Bank)	20000.00	01.02.2026	31.05.2026	19000.00	95.00%	0.00	0.00	0.00	4500.00	14500.00	Through Royalty	Through Contrtact	Sh. Shobhit Jain E.E (09958890103) CD-III Mohammad Aaquib A.E., CD-III, 7042232795	
	Trunk Drain No.I (RD.2790m. To RD.1940m Left BANK) by MD-II.	9000.00	01.01.2026	31.05.2026	8500.00	94.44%	0.00	0.00	0.00	0.00	8500.00	Through Royalty	By Departmental Machine	Sh. Shobhit Jain E.E (09958890103) CD-III Mohammad Aaquib A.E., CD-III, 7042232795 Sh. Anil Kumar, EE MD-II, 9958890116	
	Trunk Drain No.I RD- 5260M to RD- 6690M	20000.00	01.02.2026	31.05.2026	13000.00	65.00%	0.00	0.00	0.00	950.00	12050.00	Through Royalty	Through Contrtact	Sh. Shobhit Jain E.E (09958890103) CD-III Mohammad Aaquib A.E., CD-III, 7042232795 Sh. Rishab J.E. CD-III	

	Trunk drain No. I RD 6690m to 13387m	62500.00	02/02/2026	31-05-2026	60105.00	96.17%	0.00	0.00	0.00	36120.00	23985.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Piyush Goyal, AE, CD-IV Sh. Rajeev Kumar JE, CD-IV
	Trunk drain No. I (L/B) RD 8000m to 10330m	34000.00	02/02/2026	31-05-2026	40126.00	118.02%	0.00	0.00	0.00	0.00	40126.00	By paying Royalty to Govt.	By Departmental Machine	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Piyush Goyal, AE, CD-IV Sh. Ankur Sharma, JE, CD-IV Sh. Anil Kumar, EE MD-II, 9958890116 Sh. Mahesh Chandra, A.E., MD-II Sh. Aman Mishra, JE, MD-II
12	Trunk Drain No.II RD.1900m. To RD.2700m.	6874.00	01.02.2026	5/31/2026	6874.00	100.00%	0.00	0.00	0.00	3440.00	3434.00	By paying Royalty to Govt.	Through Contract	Sh. R. Gangadhar, EE, CD-XVIII, 9205721118
	Trunk Drain No.II RD.0 m. To RD.1900m. & RD. 3200m. To RD.3900m.	6000.00	01/01/2026	31-05-2026	7622.00	127.03%	0.00	0.00	0.00	1906.00	5716.00	By paying Royalty to Govt.	By Departmental Machine	Sh. R. Gangadhar, EE, CD-XVIII, 9205721118 Sh. Anil Kumar, EE MD-II, 9958890116
13	Ghazipur Drain RD.400 to 3500) & (RD.5090m. To RD.5400m.)	24500.00	20.01.2026	31.05.2026	20635.00	84.22%	0.00	0.00	0.00	0.00	20635.00	Through Royalty	By Departmental Machine	Sh. Shobhit Jain E.E (09958890103) CD-III Mohammad Aaqib A.E., CD-III, 7042232795 Sh. Anil Kumar, EE MD-II, 9958890116
	RD 400m -0m. Left bank	5250.00	01.02.2026	31.05.2026	4900.00	93.33%	0.00	0.00	0.00	850.00	4050.00	Through Royalty	Through Contract	Sh. Shobhit Jain, EE (CD-III) (9958890103) CD-III Sh. Ajay Kr JE. CD-III Mohammad Aaqib A.E., CD-III, 7042232795 Sh. Anil Kumar, EE MD-II, 9958890116 Sh. Vikash Kr. Verma, JE, MD-II
14	Shahdara Link Drain	0.00	0	0	0.00	0%	0.00	0.00	0.00	0.00	0.00	No disposal	No work only Maintenance	Sh. Shobhit Jain, EE (CD-III) (9958890103) Mohammad Aaqib A.E., CD-III, 7042232795 JE Sh. Khushal, CD-III
15	Bund Drain RD 0m to 3450m	10130.00	02/02/2026	5/31/2026	8720.00	86.08%	0.00	0.00	0.00	8570.00	150.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Piyush Goela, AE, CD-IV Sh. Manish Kumar, JE, CD-IV
16	Karawal Nagar Drain RD 0m to RD 2480m	40500.00	02/02/2026	5/31/2026	39560.00	97.68%	0.00	0.00	0.00	29550.00	10010.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Piyush Goela, AE, CD-IV Sh. Dipankar Saini, JE, CD-IV
17	Escape Drain No.I RD 0m to RD 2975m	10947.00	02/02/2026	5/31/2026	9250.00	84.50%	0.00	0.00	0.00	4010.00	5240.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) Sh. Krishna Kumar, AE, CD-IV Sh. Ashwani Pal . JE CD-IV

	Escape Drain No.I (R/B) RD 0m to RD 980m	19200.00	02/02/2026	5/31/2026	16853.00	87.78%	0.00	0.00	0.00	0.00	16853.00	Through Royalty	By Departmental Machine	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Krishna Kumar, AE, CD-IV Sh. Ashwani Pal, JE, CD-IV Sh. Anil Kumar, EE MD-II, 9958890116 Sh. Mahesh Chandra, A.E., MD-II Sh. Aman Mishra, JE, MD-II	
18	Escape Drain No.II RD 0m to RD.450m.	2865.00	02/02/2026	4/30/2026	2865.00	100.00%	0.00	0.00	0.00	2865.00	0.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Krishna KumarAE, CD-IV Sh. Ashwani Pal, JE, CD-IV	
19	Biharipur Drain RD 0m to RD 1000m	1502.00	02/02/2026	4/30/2026	1485.00	98.87%	0.00	0.00	0.00	1485.00	0.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) Sh. Piyush Goela, AE Sh. Manish Kumar, JE	
20	Relief Drain RD 0m to RD 950m	13086.00	02/02/2026	5/31/2026	13086.00	100.00%	0.00	0.00	0.00	13086.00	0.00	Through Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) CD-IV Sh. Piyush Goela, AE, CD-IV Sh. Ankur Sharma, JE, CD-IV	
21	New Drain, CD-XVI	35000.00	21.11.2025	15.05.2026	30450.00	87.00%	0.00	0.00	0.00	0.00	30450.00	Bakkarwala/rani khera	By Departmental Machine	Sh.Satish Kumar (EE) MD-I Mob:-9958890115	Desilting work is in progress.
22	Burari Creek Drain, CD-VI	1094.00	01.02.26	30.03.26	1094.00	100.00%	1080.88	13.00	0.00	0.00	0.12	Bakkarwala	Through Contract	Sh.Lokesh Kaushik (JE) Mob:-9999468373 Sh.Dev Raj (AE) Mob:-98117 08262 Sh.J.Narender Sagar (EE) Mob:-9958890106	The desilting work has been completed, and the tender for maintenance of the drain being called.
23	Burari Drain, CD-VI	1500.00	01.02.26	30.03.26	1542.00	102.80%	1542.00	0.00	0.00	0.00	0.00	Bakkarwala	Through Contract	Sh.Himanshu Chaudhary(JE) Mob:-9818990761 Sh.Dev Raj (AE) Mob:-98117 08262 Sh.J.Narender Sagar (EE) Mob:-9958890106	The desilting work has been completed, and the tender for maintenance of the drain being called.
24	Toe Drain, CD-VI	1800.00	01.02.26	30.03.26	1773.00	98.50%	1773.00	0.00	0.00	0.00	0.00	Bakkarwala	Through Contract	Sh.Himanshu Chaudhary(JE) Mob:-9818990761 Sh.Naveen Kumar (JE) Mob:-9810262398 Sh.Dev Raj (AE) Mob:-98117 08262 Sh.J.Narender Sagar (EE) Mob:-9958890106	The desilting work has been completed, and the tender for maintenance of the drain being called.
25	Link Drain No. II, CD-VI	1500.00	01.02.26	30.03.26	1565.00	104.33%	1565.00	0.00	0.00	0.00	0.00	Bakkarwala	Through Contract	Sh.Naveen Kumar (JE) Mob:-9810262398 Sh.Dev Raj (AE) Mob:-98117 08262 Sh.J.Narender Sagar (EE) Mob:-9958890106	The desilting work has been completed, and the tender for maintenance of the drain being called.
26	Drain No.6, CD-VII	48000.00	13.02.2026	31-05-2026	43200.00	90.00%	0.00	12960.00	30240.00	0.00	0.00	MCD approved Landfill site and depression area along drain	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Abhinandan (JE) 7999725952	Work in progress.
27	Molar Bund Extn. Nallah	1822.00	02/03/2026	31-05-2026	1458.00	80.02%	729.00	0.00	0.00	0.00	729.00	Okhla SLF Sanitary Land fill/Authorised dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) (8700292385) Sh. Vineet Negi (J.E) (7836000005)	Work in progress.

28	Asola Nallah, CD-V	5600.00	15.03.2026	15.05.2026	0.00	0.00%	0.00	0.00	0.00	0.00	0.00	0.00	Depression area along drain	Through Contract	Sh. Nagpal (9958890105)	A/A & E/S has been received vide letter dated 18.03.26. Tender will be
29	<b>Bawana Escape Drain</b>	0.00					0.00	0.00	0.00	0.00	0.00					
	RD 0 M TO RD 7560 M, CD-VIII	500.00	01.02.2026	31.05.2026	425.00	85.00%	0.00	0.00	0.00	0.00	425.00	Through Royalty	Through Contract	Pradeep M. Naik (EE) 9958890108' Akhil Pratap Singh (AE) 9807429430 Ramesh Kumar (JE) 9318313305"		
	RD 7560 M TO RD 13555 M CD-VII	850.00	05.02.2026	31.05.2026	808.00	95.06%	0.00	0.00	0.00	0.00	808.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Abhinandan (JE) 7999725952	Work in progress.	
	RD 13555 M TO RD 19790 M CD-VII	850.00	05.02.2026	31.05.2026	808.00	95.06%	0.00	0.00	0.00	0.00	808.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Shobhit (JE) +917982656971	Work in progress.	
30	Bankner Link Drain RD 0M To RD 5450, CD-VII	350.00	05.02.2026	31.05.2026	315.00	90.00%	0.00	0.00	0.00	0.00	315.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Vinay (JE) 7011715569	Most part of drain traverse through the fields, desilting work is in phases wherever harvesting of wheat crop is completed.	
31	Naya Bans Link Drain, CD-VII	240.00	05.02.2026	31.05.2026	228.00	95.00%	0.00	0.00	0.00	0.00	228.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Vinay (JE) 7011715569	Most part of drain traverse through the fields, desilting work is in phases wherever harvesting of wheat crop is completed.	
32	Khera Khurd Link Drain, CD-VII	240.00	05.02.2026	31.05.2026	216.00	90.00%	0.00	0.00	0.00	0.00	216.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Vinay (JE) 7011715569	Most part of drain traverse through the fields, desilting work is in phases wherever harvesting of wheat crop is completed.	
33	Ghogha Link Drain (0m. To RD.760m) + New Ghoga Drain (0m. To RD.5200m.), CD-VII	120.00	05.02.2026	31.05.2026	108.00	90.00%	0.00	0.00	0.00	0.00	108.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Vinay (JE) 7011715569	Work in progress.	
34	Sanoth link Drain, CD-VII	160.00	05.02.2026	31.05.2026	144.00	90.00%	0.00	0.00	0.00	0.00	144.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Vinay (JE) 7011715569	Work in progress.	
35	Nangloi Drain (RD 0m.-2100 M & RD.7400 M-8600 M), CD-VIII	150.00	02/01/2026	5/31/2026	83.00	55.33%	0.00	0.00	0.00	0.00	83.00	Through Royalty	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Ramesh Kumar (JE) 9318313305		
36	Tikri Khurd Link Drain, CD-VII	200.00	05.02.2026	31.05.2026	196.00	98.00%	0.00	0.00	0.00	0.00	196.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Shobhit (JE) +917982656971	Work in progress.	
37	Khera Kalan link Drain, CD-VII	150.00	05.02.2026	31.05.2026	150.00	100.00%	0.00	0.00	0.00	0.00	150.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Shobhit (JE) +917982656971	Completed	

38	Alipur Link Drain, CD-VII	150.00	05.02.2026	31.05.2026	147.00	98.00%	0.00	0.00	0.00	0.00	147.00	MCD approved Landfill site	Through Contract	Pradeep M. Naik (EE) 9958890108. Anand khem (AE) 8595627443 Shobhit (JE) +917982656971	Work in progress.
39	Bawana Drain RD 9561 M to 11391 M., CD-VIII	700.00	01.02.2026	31.05.2026	420.00	60.00%	0.00	0.00	0.00	0.00	420.00	Through Royalty	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Mukesh Kumar (JE) 9891587806	
40	Mungeshpur drain RD. 15850 m to 23413 m., CD-IX	79412.00	09.01.2026	08.05.2026	128752.00	162.13%	0.00	0.00	127200.00	0.00	1552.00	At bank of drain	Through Contract	EE Sh. Puneet Dudeja (9958890109) JE Sh. Keshav (9266778814)	Work completed
	Mungeshpur drain RD. 37550 m to 23413 m., CD-VIII	30882.00	04.02.2026	31-05-2026	27794.00	90.00%	0.00	0.00	27794.00	0.00	0.00	At bank of drain	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Pawan Kumar (JE) 9868516110	
	Mungeshpur drain (RD 1800m to RD 10362m), CD-XIII	404016.00	28.01.2026	31-05-2026	306500.00	75.86%	0.00	147100.00	41500.00	0.00	117900.00	Vacant plot near Kakrola Nursery on left bank of Najafgarh drain and depression portion along rith bank RD 1800m to RD 2700m	Through Contract	Sh. Anurag Jain (EE) (9958890113) Sh. Sumit Kumar (AE) (7452999024) Sh. Himanshu Mishra (JE) (9555020782) Sh. Puneet Sharma (JE) (8130016002)	
41	Jatkore Link Drain RD.0m. To RD.3760m., CD-VIII	0.00	16.02.2026	31.05.2026	0.00	0	0.00	0.00	0.00	0.00	0.00	Nearest Dahalo	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Pawan Kumar (JE) 9868516110	Removal of floating materials only
42	Katewara Link drain RD.0m. To RD.1330m., CD-VIII	100.00	16.02.2026	31.05.2026	96.00	96.00%	0.00	0.00	0.00	0.00	96.00	Indo Enviro Integrated Solutions Limited, Rani Khera	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Pawan Kumar (JE) 9868516110	
43	Kirari Suleman Nagar Drain 4150 to RD.7850m. CD-VIII	9239.00	01/01/2026	31-05-2026	9239.00	100.00%	3234.00	0.00	0.00	0.00	6005.00	Indo Enviro Integrated Solutions Limited, Rani Khera	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Viney Kankerwal Kumar (JE) 9899294082	Desilting work completed, Disposal of silt is in progress
	Kirari Suleman Nagar Drain RD 4100m to RD 0m, CD-II	7700.00	22.01.2026	18.06.2026	7084.00	92.00%	0.00	0.00	0.00	6376.00	708.00	taken away by the contractor after paying royalty	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Shadab Yunus (JE) 7503457641	
44	Madanpur Drain (0m to RD. 8229m.), CD-IX	8200.00	19.01.2026	31.05.2026	7275.00	88.72%	0.00	0.00	0.00	0.00	7275.00	Bank formation of drain	By Departmental machine	Sh. P.S. Virk (EE, MD-III) (9958146002) Sh. Raushan Kumar (J.E) (8929717466)	Provided by MD-III
45	Ladpur drain RD 0 to RD 2300 m, CD-IX	200.00	20.02.2026	30.04.2026	50.00	25.00%	0.00	0.00	0.00	0.00	50.00	Bank formation of drain	Through Contract	Sh. Puneet Judeja Mob.9958890109	Work in progress
46	Rasoolpur link drain, CD-IX	100.00	20.02.2026	30.04.2026	0.00	0.00	0.00	0.00	0.00	0.00	0.00	By paying Royalty to Govt.	Through Contract	Sh. Puneet Judeja Mob.9958890109	Tender under award
48	Bajitpur Drain RD.8049m. To RD.0m., CD-VIII	0.00	-	-	0.00	0%	0.00	0.00	0.00	0.00	0.00	Desilting Not required	-	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Pawan Kumar (JE) 9868516110	Remodelling is in progress
47	Nangal Thakaran Link Drain RD.0m. To RD.900m., CD-VIII	0.00	16.02.2026	31-05-2026	0.00	0%	0.00	0.00	0.00	0.00	0.00	Nearest Dahalo	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Pawan Kumar (JE) 9868516110	Only cleaning of bed and side slopes required
49	Sultanpur Drain RD.0m. To RD.9200m., CD-VIII	500.00	02/01/2026	31-05-2026	225.00	45.00%	0.00	0.00	0.00	0.00	225.00	Through Royalty	Through Contract	Pradeep M. Naik (EE) 9958890108 Akhil Pratap Singh (AE) 9807429430 Mukesh Kumar (JE) 9891587806	

50	Jahangirpuri drain (RD 0M to RD 5470M, CD-XV)	100000.00	01.02.26	15.04.26	93000.00	93.00%	0.00	5000.00	0.00	43000.00	45000.00	Disposal to be through agency with Royalty	Through Contract	Sh.Radhey Shyam (JE) Mob:-8920914593 Sh.Shivam Duevedi (JE) Mob:-9560638369 Sh. Dinesh Singh (AE) Mob:9582392372 Sh.J.Narender Sagar (EE) Mob:-9958890106	The desilting work is currently in progress, and the tender for maintenance of the drain being called after completion of the desilting work.	
51	Ranhola Pond Drain, CD-XI	1200.00	20.02.2026	30.04.2026	1020.00	85.00%	0.00	0.00	0.00	0.00	1020.00	at depression portion along banks on Supplementary drain	Work in Progress	Sh. Vivek Chauhan (EE) 9958890102 Sh. Aashutosh Kumar, AE		
52	Bupania-Chudania drain, RD 0m to RD. 8550m, CD-XIII	96800.00	01.03.2026	31.05.2026	55000.00	56.82%	0.00	250.00	0.00	0.00	54750.00	At depression portion along banks	Through Contract work awarded	Sh. Anurag Jain (EE) (9958890113) Sh. Sumit Kumar (AE) (7452999024) Sh. Umesh Dagar (JE) (8448257141)		
53	Nangli Sakrawati Link Drain, CD-I- RD-0m to 385m = 385m, CD-I- RD-1712m to 2262m = 550m	600.00	01.04.2026	31.05.2026	340.00	56.67%	0.00	0.00	340.00	0.00	0.00	Formation of Bank	Through Departmental Machine	Sh. Anurag Jain (EE) (9958890101) Sh. Narender Kumar (AE) (9818802844) Sh. Sanket Sakya (JE) (8299406459)		
54.	Kushak Drain	0.00	-	-	0.00	0%	0.00	0.00	0.00	0.00	0.00	-	-	Sh. Gagan Gaur (EE) (9958890112) Sh. Hemant Yadav (AE) (8130170791) Sh. Pawan Kumar (JE) (9811339258)		
55.	Sunehri Pul Drain	0.00	-	-	0.00	0%	0.00	0.00	0.00	0.00	0.00	-	-	Sh. Gagan Gaur (EE) (9958890112) Sh. Hemant Yadav (AE) (8130170791) Sh. Raj Kumar (JE) (8745930230)		
	<b>Total</b>	<b>1343838.00</b>			<b>1204282.00</b>	<b>89.62%</b>	<b>23053.88</b>	<b>190477.00</b>	<b>300512.00</b>	<b>168008.00</b>	<b>522231.12</b>					
		<b>Percentage Desilting Progress</b>			<b>89.62</b>		<b>Total Qty. disposed</b>	<b>682050.88</b>								

NODAL OFFICER:-

ENGINEER OFFICER-I, Mob.9811344815

REPORT IN RESPECT OF (22 DRAINS) IN RESPECT OF I&amp;FC DEPARTMENT FOR THE PERIOD 01.01.2026 TO 31.05.2026 (Progress as on 14.05.2026)

## ACTION PLAN FOR DESILTING OF I&amp;FC DRAINS FOR THE PERIOD 01.01.2026 TO 31.05.2026 (Progress as on 14.05.2026)

Sr. No.	Name of Drain	Estimated Qty. of silt to be removed in MT	Date of Start	Time line for Completion	Qty. of silt desilted upto date 14.05.2026 (in MT)	Status of work upto date 14.05.2026 (%)	Qty. of disposal (In MT)				Quantity lying at Bank for disposal	Disposal Site	Mode of execution (whether through Contractor or Departmental Machine)	Name of Responsible Officer
							At Land fill site of MCD/Bakkarwala/ Rani Khera/ Jahangirpuri	Depression area along drain / other area (Gopalpur, Tajpur Pahari etc)	Quantity used in bank formation	Disposal through agency with Royalty				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1.	Metcalfe House Drain, CD-II	1152.00	22.01.2026	31.03.2026	1155.00	100.26%	0.00	0.00	0.00	1152.00	3.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 96500 83672
2.	Tonga Stand Drain, CD-II	778.00	22.01.2026	31.03.2026	778.00	100.00%	0.00	0.00	0.00	778.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 9650083672
3.	Khyber Pass Drain, CD-II	1296.00	22.01.2026	31.03.2026	1296.00	100.00%	0.00	0.00	0.00	1296.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 9650083672
4.	Sonia Vihar Drain (On Eastern Bank of Yamuna), CD-IV	438.00	02.02.2026	30.04.2026	354.00	80.82%	0.00	0.00	0.00	354.00	0.00	By Royalty	Through Contract	Sh. S. N. Kashyap, (CD-IV) EE, (9958890104) Sh. Krishna Kumar, AE Sh. Ashish, JE
5.	Najafgarh drain RD.30180m to RD.45316m. (CD-XI)	169629.00	15.02.2026	31.05.2026	128066.00	75.50%	0.00	0.00	0.00	40000.00	88066.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan EE, (9958890111) Sh. Aashutosh Kumar, AE (9897953733) Sh. Prince, JE (9650856860)
	Najafgarh drain RD.45316m to RD.56704m. (CD-XVII)	268800.00	26.02.2026	31.05.2026	220900.00	82.18%	0.00	38000.00	28000.00	65000.00	89900.00	Quantity used in bank formation and surplus quantity filled at depression along drain.	Through Contract	Sh.Mahesh Meena , JE 9460990047,Sh Pranay Suhalka, AE (8076479845),Sh B.D Sharma,EE (9205091117)
	Najafgarh drain (Basaidarapur) Left Bank Upstream of Punjabi Bagh Bridge on RD-46173 Mtr. RD 37250 Mtr. Vikaspuri Bridge MD-III	12259.00	02.12.2025	31.05.2026	10692.00	87.22%	0.00	0.00	0.00	0.00	10692.00	Quantity will be used for bank formation and surplus quantity will be disposed at depression area along drain.	By departmental machine	Sh. Vivek Chauhan EE, (9958890111) Sh. P.S. Virk (EE, MD-III) (9958146002) Sh. Raushan Kumar (J.E) (8929717466)

	Left Bank Downstream of Khyala Bridge RD 41980 Mtr. to Raghubir Nagar Bridge RD 42930 Mtr. (MD-III)	14040.00	15.02.2026	31.05.2026	13275.00	94.55%	0.00	0.00	0.00	0.00	13275.00	Quantity will be used for bank formation and surplus quantity will be disposed at depression area along drain.	By Departmental Machine	Sh. Vivek Chauhan EE, (9958890111) Sh. P.S. Virk (EE, MD-III) (9958146002) Sh. Raushan Kumar (J.E) (8929717466)
	Najafgarh drain (XIX)	604800.00	01.01.2026	31.05.2026	484448.00	58.61%	0.00	88008.00	0.00	0.00	396440.00	To be taken by agency after depositing royalty	Through Contract & Departmental	Sh. A. Suran Kumar Singh(EE) (9953807372) Sh. Ajay Aggarwal (AE) (7015944367) Sh. Shray Sachdeva (JE) (9717004078)
		221770.00	01.01.2026	31.05.2026										
6.	Shahdara outfall Drain, CD-III	9000.00	01.02.2026	31.05.2026	8700.00	96.67%	0.00	0.00	0.00	1500.00	7200.00	To be taken by agency after depositing royalty	Through Contract	Sh. Shobhit Jain, EE (CD-III) , 9958890103 Sh. Mohammad Aaquib A.E., CD-III, 7042232795 JE Sh. Dharmesh
7.	Jaitpur Drain, CD-X	46000.00	01.02.2026	31.05.2026	36800.00	80.00%	9200.00	0.00	0.00	0.00	27600.00	Okhla SLF sanitary land fill/authorised dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Vinit Negi (J.E)
8.	Barapulla Drain, CD-XII	40000.00	10.02.2026	31.05.2026	90000.00	225.00%	0.00	0.00	10550.00	18690.00	60760.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Hemant Yadav (AE) (8130170791) Sh. Raj Kumar (JE) (8745930230)
9.	Sweeper Colony Drain, CD-II	203.00	22.01.2026	31.03.2026	203.00	100.00%	0.00	0.00	0.00	203.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 96500 83672
10.	Magazine Road Drain, CD-II	136.00	22.01.2026	31.03.2026	136.00	100.00%	0.00	0.00	0.00	136.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 96500 83672
11.	Civil Military Drain	18979.00	10.02.2026	15.04.2026	18900.00	99.58%	0.00	0.00	18900.00	0.00	0.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Himanshu Pal (JE) (8287129893)
12.	Moat Drain (Vijay Ghat) CD-II	800.00	23.01.2026	31.03.2026	800.00	100.00%	0.00	0.00	0.00	800.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 96500 83672
	Drain No. 14	6237.00	10.02.2026	31.05.2026	6000.00	96.20%	0.00	0.00	0.00	5500.00	500.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Paras Verma (JE) (9990006903)

13.	Drain No.15	3334.00	10.02.2026	31.03.2026	3334.00	100.00%	0.00	0.00	0.00	3334.00	0.00	To be taken away by the contractor by paying royalty	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Paras Verma (JE) (9990006903)
14.	Tekhhand Drain, CD-X	9346.00	01.02.2026	31.05.2026	9159.00	98.00%	1832.00	0.00	0.00	0.00	7327.00	Okhla SLF sanitary land fill/authorised dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Subhash (J.E)
15.	Tuglakabad Drain, CD-X	7968.00	01.02.2026	31.05.2026	7809.00	98.00%	1171.00	0.00	0.00	0.00	6638.00	Okhla SLF sanitary land fill/authorised dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Avikrant Thakur (J.E)
	Sarita Vihar Drain, CD-X	8965.00	01.02.2026	31.05.2026	8786.00	98.00%	1318.00	0.00	0.00	0.00	7468.00	Okhla SLF sanitary land fill/authorised dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Avikrant Thakur (J.E)
16.	Sen Nursing Home Drain/Drain No.12	14845.00	20.02.2026	15.04.2026	14000.00	94.31%	0.00	0.00	4000.00	7500.00	2500.00	To be taken away by the contractor by paying royalty.	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Paras Verma (JE) (9990006903)
	Drain No.12A	1746.00	10.02.2026	31.03.2026	1746.00	100.00%	0.00	0.00	0.00	1746.00	0.00	To be taken away by the contractor by paying royalty.	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Paras Verma (JE) (9990006903)
17.	ISBT Drain (Qudsia Ghat, CD-II)	3302.00	24.01.2026	31.03.2026	3302.00	100.00%	0.00	0.00	0.00	3302.00	0.00	Royalty by the contractor	Through Contract	Sh. Vivek Chauhan (EE) 9958890102 Sh. Vikas Sharma (AE) 8851548396 Sh. Sarfaraz Ahmed (JE) 96500 83672
18.	Kailash Nagar Drain (On Eastern Bank of Yamuna), CD-III	0.00	-	-	0.00	0.00%	0.00	0.00	0.00	0.00	0.00	-	Remodelling project	Sh. Shobit Jain EE, (9958890103) Sh. Mohammad Aaquib A.E., CD-III, 7042232795
19.	Shastri Park Drain(On Eastern Bank of Yamuna), CD-IV	348.00	02.02.2026	30.04.2026	348.00	100.00%	0.00	0.00	0.00	348.00	0.00	By Royalty	Through Contract	Sh. S. N. Kashyap, EE (9958890104) Sh. Krishna Kumar A.E. Sh. Ashish, JE
20.	Delhi Gate Drain / Power House Drain	30100.00	10.02.2026	31.05.2026	24052.00	79.91%	11000.00	0.00	4350.00	5400.00	3302.00	To be taken away by the contractor by paying royalty.	Through Contract	Sh. Gagan Gaur (EE) (9958890112) Sh. Rakesh Kumar (AE) (7065879776) Sh. Himanshu Pal (JE) (8287129893)
21.	Abul Fazal Drain, CD-X	6704.00	01.01.2026	31.05.2026	6369.00	95.00%	828.00	0.00	0.00	0.00	5541.00	Okhla SLF sanitary land fill/authority dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Avikrant Thakur (J.E)

22.	Taimoor Nagar/Maharani Bagh Drain, CD-X	10651.00	01.01.2026	31.05.2026	7880.00	73.98%	1576.00	0.00	0.00	0.00	6304.00	Okhla SLF sanitary land fill/authority dumping ground	Through Contract	Sh. Prashant Mishra (E.E.) (9958890110) Sh. Digvijay Narayan (AE) Sh. Vinit Negi J.E.
	<b>Total (MT)</b>	<b>1,513,626.00</b>			<b>1,109,288.00</b>	<b>73.29%</b>	<b>26,925.00</b>	<b>126,008.00</b>	<b>65,800.00</b>	<b>157,039.00</b>	<b>733516</b>			
				<b>Desilting</b>	<b>73.29</b>		<b>Total Disposal</b>			<b>375,772.00</b>				