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BEFORE THE HON’BLE NATIONAL GREEN TRIBUNAL, 

PRINCIPAL BENCH, NEW DELHI 

Original Application No. 274 /2022 

In the matter of: 

Prem Aggarwal & Ors. ...Applicant 

Versus 

Govt. of NCT of Delhi ...Respondents 

ADDITIONAL ACTION TAKEN REPORT ON BEHALF OF DELHI 

POLLUTON CONTROL COMMITTEE RESPONDENT NO. 3 IN 

COMPLAINCE TO THE ORDER DATED 17.07.2023 

IT IS MOST RESPECTFULLY SHOWETH 

1. That this Hon’ble Tribunal took up the above referred matter on 17.07.2023 
wherein this Tribunal was pleased to direct to ensure the compliance of 
Environmental Rules and to ensure that the untreated effluents may not be 

discharged in the Shahdara drain or remedial measures should be taken for 

treatment of water and to ensure compliances, and in case of violation, may 

impose and calculate Compensation and further directed to file Action Taken 

Report to the Tribunal. 

2. That in compliance of the order dated 17.07.2023, "Action Plan for 

rejuvenation of River Yamuna" prepared by High Level Committee was 

perused which contains a list of 76 untrapped Sub drains which need to be 

trapped as per time line given out of which there are 02 untrapped Sub Drains 

of Shahdara drain i.e. Old Seemapuri Sub Drain and Kanti Nagar Sub Drains 

for which time line was June 2023. 

3. That at the time of preparation of the Action Plan, the physical progress of 

trapping of above mentioned drains was 72.8%. However, as per recent 

information available on E-Samiksha Portal of Delhi Government, the 

progress is only 73.4. 
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Y 
Thus, in last 06 months, there has been only 0.6 % progress of trapping of 

above mentioned 02 sub drains outfalling into Shahdara Drain. 

4, That DPCC officials contacted concerned Chief Engineer over phone 

wherein it was informed that the work of trapping the sub- drains is under 

progress and sub drains are yet to be trapped by EIL under Interceptor Sewer 

Project. 

5. That in view of the above, a letter was sent to Delh Jal Board on 11.08.2023 

requesting to expedite the trapping process. Copy of letter dated 11.08.2023 is 

annexed herewith as Annexure R-3/1. 

The present status report may kindly be taken on record 

   @ We 

Sr. Environmental Engineer 

ankaj) 
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[ — DELHI POLLUTION CONTROL COMMITTEE 
| DEPARTMENT OF ENVIRONMENT, GOVT. OF NCT OF DELHI 
wane 5” FLOOR, ISBT BUILDING, KASHMERE GATE, DELHI-110006 

| visit us at : http://dpee.delhigovt.nic.in   

  

  
  

F. No.: DPCC/ WMC-II/Shahdosa Su-Diofw | 2023 [5002 - 5003 

To, 

The Chief Executive Officer, 

Delhi Jal Board, Varunalaya Ph-II, 
Jhandewalan, Delhi- 110005 

Dated; \).o $.22 

Amervs€- R-3}1 
  

Subject: Progress in Trapping of Sub-Drains w.r.t. Action Plan for Rejuvenation of River 

Yamuna 

Sir, 

Your kind attention is drawn towards Action Plan for Rejuvenation of River Yamuna prepared 

by High Level Committee wherein the timeline for trapping of two un-trapped Sub-Drains out-falling 

into Shahdara Drain is tabulated below: 

  

  

  

    

fi Name of un-frapped Sub-Drain Timeline 

Opp. Chodary Mahesh Market Hallal Chouk June, 2023 

Old Seemapuri Sub-Drain 

Kanti Nagar Sub-Drain opposite to Health June, 2023 

Centre and Maternity Hospital _ ;   
  

Timeline for trapping of both the above mentioned sub-drains was June, 2023. However as per 

information available on E-samiksha Portal the progress is 73.4%. 

It is concerning that at the time of preparation of Action Plan, Physical Progress of trapping of above 

mentioned 02 Sub-Drains was 72.8% and as on 25.07.2023 the progress is 73.4% only. Therefore in 

last 06 months there is only 0.6% progress of trapping of above mentioned 02 Sub-Drains outfalling 

into Shahdara Drain. 

In view of the above, you are requested to ensure that the trapping process is expedited, 

Copy to: 

1. PA to Chairman, DPCC 

Yours Sincerely, 

\y- 
(Dr. K.S. Jayachandran) 

Member Secretary, DPCC 

Ve 
(Dr. K.S, Jayachandran) 

Member Secretary, DPCC 
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