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ANNEXURE R-1488
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ANNEXURE R-2498



 
 

1. That the NGT Directions andCompliance/Action takenon the sewerage works is 

mentioned in the table below: - 

NGT Directions Compliance/Action taken 

NGT order dated 20.12.2023 

Para No. 03 

Principal Secretary filed a response 

accompanied by affidavit disclosing 

the timeline for sewage management 

which was considered by Tribunal 

on 03.10.2023. However, Tribunal 

also observed in para 3 that 

recommendations made in the report 

dated 22.07.2022 in OA No. 

370/2021 shall also be acted upon 

and an action taken report shall be 

filed. 

NGT order dated 22.07.2022 

Para No. 5: 

Recommendations: 

A. Kathal drain is required to be 

restored as a connecting 

overflow channel of 

SurhaTaal, (a natural  

pond)near Ballia city, leading 

to River Ganga.This 

restoration can be achieved by 

operationalizing the existing 

laid sewerage network and 

suitable treatment through 

establishing STP at 

appropriate location. 

B. Currently, with no system of 

organized sewage treatment 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 
The work of rehabilitation of existing sewer 
line / cleaning is in progress and around 15 
kms of line has already been cleaned. The 
Construction work of STP is in progress. 
concreting of different units namely SBR 
Basin, admin building, CCT is in 
progress.(photos attached) 
Copy of the Bar chart depicting the 
progress against the timeline and 
Photographs of the site are enclosed as 
Annexure R – 1. 
 
 
 
 
The required compliance is being taken up 
by Nagar Palika Parishad, Ballia. 
 

499



 
 

functional and sewage 

including faecal sludge going 

into River Ganga through 

Kathal drain. Nagar Palika 

Parishad, Ballia shall optimize 

the process through engaging 

a professional agency to 

execute the process of 

bioremediation in all the 

drains joining Kathal drain. 

Performance of the 

bioremediation shall be 

periodically monitored and 

shortcomings if any, shall be 

appraised to the Department 

of Urban Development. The 

system of bioremediation be so 

designed that all the drains 

meeting the recipient Kathal 

drain, are subjected to 

screening followed by effective 

treatment for their Organic 

pollution load (BOD). 

C. In order to eliminate possible 

discharge of feacal sludge in 

open drains or sewerage, NPP, 

Ballia and U.P Jal Nigam shall 

ensure to create a feacal 

sludge treatment facilities as 

an interim measure till, the 

upcoming STP redesigned to 

equip with Co-treatment 

facility for Faecal Sludge is 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Co-treatment facility of 25 KLD capacity is 

proposed to be constructed with the 20 MLD 

capacity STP to cater the future needs of 

fecal sludge management. The work will be 

completed within the stipulated timeline 

mentioned for STP work.The construction 

work of STP with treatment capacity of 20 
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established and functional at 

Ballia. The faecal sludge 

treatment facility may also be 

available for future needs 

especially for nearby 

areas/towns. 

D. Since sewerage system for a 

major part of inhabited area in 

the NPP, Ballia is established 

and remained unutilized for 

several years, U.P Jal Nigam 

shall ensure its functionalities 

by further ensuring 

cleaning/repair of its structure 

(if any), as per the case. 

E. Department of Urban 

Development, Govt. of U.P. 

shall decisively intervene to 

ensure that NPP, Ballia and 

U.P Jal Nigam work in close 

coordination so asto sort out 

issues regarding land 

acquisition, transfer and 

notification for expeditious 

establishment of Sewage 

Treatment Plant and solid 

waste processing facilities at 

Ballia. 

F. Since the STP (Cap. 19.6 

MLD) conceptualized in 2006 and 

planned for 2021 (having planned 

projection of 15 years) may not 

cater to future sewage generation, 

MLD is in progress and will be completed by 

February 2025. 

 

 

 

 

 

 

 

 

The work of rehabilitation and cleaning of 

already built sewerage system is in 

progress. The timeline of the work is 

annexed in the form of bar chart. 

 

 

 

 

 

 

The construction work of STP is in progress 

on the same land where it was proposed 

earlier. So, no land acquisition is required 

for the same. 
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Department of Urban Development 

shall review the proposal for 

capacity enhancements of the 

above said upcoming STP based on 

projected sewage  generation for 

next 15-20 years in NPP Ballia. The 

proposal shall incorporate and 

utilize to the fullest in consideration 

of terrain, topography, gradient 

and high flood level of R ganga so 

as to eliminate chances of flooding, 

utilize natural gradient and 

minimize pumping of sewage upto 

the STP. 

 

 

 

 

 

 

The population of NPP Ballia has been  

projectedfor the year 2040. The STP with a 

treatment capacity of 20 MLD which is 

being constructed is designed for a design 

period of 15 years (design year 2040) which 

means the STP will suffice to cater the 

forecasted population of year 2040. 

NGT order dated 19.03.2024 

Para No. 8: 

We made a direct question to learned 

Counsel appearing for Nagar Palika 

Ballia as also State of Uttar Pradesh 

as to give us exact date on which 

STPs shall become operational and 

discharge of untreated effluent in 

river Ganga shall stand stop but no 

reply to this query could be givenby 

them. Learned Counsel appearing for 

Nagar Palika Ballia stated that this 

information has been placed on 

record but on our repeated query, 

could not show anything from record 

where this information has been 

given. 

 

 

 

The construction work of 20 MLD capacity 

STP is under progress and the STP shall be 

commissioned and made operational with 

completion of trial and run by 15th May 

2025. 
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SITE PHOTOGRAPHS 
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SITE PHOTOGRAPHS 

 

 

 

505



 
 

 

 

 

 

 

 

506



 
 

 

 

 

507



 
 

 

 

 

=  

508
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Target

Achievement 
(100%)

Target

Achievement 
(100%)

Target

Achievement
(26%) 

Target

Achievement

Name of Scheme:- REHABILITATION OF SEWERAGE WORKS IN BALLIA NAGAR PALIKA PARISHAD
DISTRICT-BALLIA

15.09.2023 to 15.11.2023

2
 Mobilization of Manpower. 
T&P and Other Equipment

15.11.2023 to 30.11.2023

2 months

0.5
 month

Progress report as on date 08.05.2024

OFFICE OF THE EXECUTIVE ENGINEER, CONSTRUCTION DIVISION, U. P. JAL NIGAM (URBAN), BALLIA

1  Tendering of Scheme

TIME LINE/BAR CHART

11 
months

3
Rehabilitation of Existing Sewer 
system and appurtenant works in 

City & Civil Line area.
01.12.2023 to 31.10.2024

8 months
By pass arrangement by 

trenchless method in Civil Line 
area (500 m)

4 01.06.2024 to 31.01.2025

N
ov

-2
3

S
ep

-2
3

                                Total Period - 18 Months ( after date of award)  

Achievement

Target

Achievement

Target

Achievement

Target

Achievement

Target

Achievement
(14%) 

Target

Achievement

Target

Achievement

5
Sewer Laying by trenchless 

method (975 m)
01.06.2024 to 31.01.2025 8 months

area (500 m)

6
Rising main MPS (Bedua & 
Civil line to STP) - 1293 m 

01.10.2024 to 31.12.2024 3 months

7
Site development & Boundary 
wall at MPS Civil line & STP

01.11.2024 to 31.01.2025 3 months

8 20 MLD STP (SBR Technology) 01.01.2024 to 31.01.2025
13 

months

9 Staff Quarter at STP (02 Nos) 01.08.2024 to 31.01.2025 6 months

10
Effluent Disposal Arrangement 

at STP
01.11.2024 to 31.01.2025 3 months
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Target

Achievement 
(5%) 

Target

Achievement

Target

Achievement

Target

Achievement

14
Trail and Run  of All Sewer 

Component 
16.02.2025 to 15.05.2025 3 months

11
Approval of Design of E&M 

Component
15.04.2024 to 15.07.2024 3 months

12
Supply of Pumping Plant, 

Screen, DG set etc.

13

Installation of all the 
components i.e. Pumping Plant, 

Screen, Sub Station etc. (3 
months) 

16.11.2024 to 15.02.2025 3 months

16.07.2024 to 15.11.2024
4

months
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ANNEXURE R-3
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ANNEXURE R-4566
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