

BEFORE THE NATIONAL GREEN TRIBUNAL
EASTERN ZONE BENCH, KOLKATA
MISCELLANEOUS APPLICATION NO.38/2024/EZ
IN
ORIGINAL APPLICATION NO. 25/2022/EZ

SUBHAS DATTA

APPLICANT

VERSUS

STATE OF WEST BENGAL & ORS

RESPONDENTS

ACTION TAKEN REPORT IN THE FORM OF AFFIDAVIT BY THE CHIEF SECRETARY, GOVERNMENT OF WEST BENGAL IN COMPLIANCE OF THE ORDER PASSED BY THE HON'BLE NATIONAL GREEN TRIBUNAL, EASTERN ZONAL BENCH DATED 05.09.2024

INDEX

| SL No | PARTICULARS | ANNEXURE | PAGE |
|-------|--|----------|-------|
| 1. | Affidavit | | 1-10 |
| 2. | Report of Kolkata Metropolitan Development Authority | "R1" | 11-14 |
| 3. | Report of D.M. Hooghly | "R2" | 15-21 |
| 4. | Report of Public Works Department | "R3" | 22-24 |
| 5. | Report of District Magistrate, Howrah | "R4" | 25-47 |

Filed by

Sibojyoti Chakrabarti
 (SIBOJYOTI CHAKRABARTI)

Advocate

Calcutta High Court

(M): -9007035534


2

SL. NO. 649 /2025

**BEFORE THE NATIONAL GREEN TRIBUNAL
EASTERN ZONE BENCH, KOLKATA
MISCELLANEOUS APPLICATION NO.38/2024/EZ**

IN

ORIGINAL APPLICATION NO. 25/2022/EZ



BEFORE THE NOTARY PUBLIC
AT BIDHANNAGAR
DIST.-NORTH 24 PARGANAS

SUBHAS DATTA

APPLICANT

VERSUS

STATE OF WEST BENGAL & ORS


RESPONDENTS

ACTION TAKEN REPORT IN THE FORM OF AFFIDAVIT BY THE
CHIEF SECRETARY, GOVERNMENT OF WEST BENGAL IN
COMPLIANCE OF THE ORDER PASSED BY THE HON'BLE
NATIONAL GREEN TRIBUNAL, EASTERN ZONAL BENCH DATED
05.09.2024

Most Respectfully Sheweth

I, Dr. Manoj Pant, S/o Dharmanand Pant, aged about 59 years, by faith-Hindu, by Occupation- Government Service, working as the Chief Secretary, Government of West Bengal having office Nabanna, 325, Sarat Chatterjee Road, Howrah, do hereby solemnly declare and state as follows:-

11 6 JAN 2025

- 
1. That, I am holding the post of Chief Secretary, Government of West Bengal and I have made myself well acquainted with the facts and circumstances of instant case and have gone through the documents and reports pertaining to the subject matter of the instant Original Application. Hence, I am competent to affirm this instant affidavit before the Hon'ble Tribunal.
 2. That, this affidavit is being affirmed in pursuance of the solemn Order passed by the Hon'ble National Green Tribunal, Eastern Bench dated 05.09.2024 wherein Chief Secretary, Government of West Bengal has been directed to file affidavit bringing the current status on record on prevention of pollution and encroachment of River Saraswati passing through Hooghly and Howrah Districts of West Bengal joining Ganga.
 3. That, in compliance with the directions of this Hon'ble Tribunal, Kolkata Metropolitan Development Authority (KMDA) has reported the following actions taken by them:
 - a. For pollution abatement of river Saraswati, GAP SECTOR, KMDA has initiated to engage expert consultant on priority basis to prepare Feasibility Report and Detail Project Report. The technical as well as financial bid evaluation of the tender for engagement of consultant has been completed and the work will be awarded after confirmation of the required fund.

16 JAN 2025



The consultant will conduct detailed field survey along with qualitative and quantitative measurement of all major or minor drains falling into the river Saraswati which are carrying waste water from its catchment area.

On the basis of the detailed filed investigation report, the consultant will suggest the immediate measures as well as technologies to be adopted for the abatement of the pollution of the river. The consultant will also provide detailed budgetary estimate. On approval of fund from the Competent Authority, KMDA will invite tender to engage contractor to execute the work suggested by the consultant. If the consultant be engaged within January, 2025 it is expected that within next five months, the Detailed Project Report (DPR) will be ready. After finalization of DPR another three months may be required for engagement of execution contractor. About two years may be required for execution of the work.

b. KMDA has already taken up few initiatives to prevent pollution of the river Saraswati which are stated below:

i. KMDA has recently rejuvenated one 0.3 MLD (0.3 MLD equivalent to 300 KLD) capacity Sewage Treatment Plant (STP) at Tribeni, Bansberia which will treat some wastewater which were coming indirectly to the river.

16 JAN 2025



ii. Bansberia Municipality has started co-treatment of ceptage (Septic Tank Sludge) to this 0.3 MLD STP which also indirectly reduce the pollution load of Saraswati to some extent.

iii. National Mission for Clean Ganga has issued an Administrative Approval and Expenditure Sanction for construction of Faecal Sludge Treatment Plant (FSTP) of modified capacity of 15 KLD for Bansberia Municipality Town. The NIT has been floated on 24/09/2024 by the KMDA for construction of the said FSTP and is under tendering stage. The proposed FSTP will indirectly help to reduce pollution load of the river.

iv. KMDA has also submitted a DPR for development of Tribeni Sangam Ghat at the centering point of the river Ganga and Saraswati to NMCG for funding which will also help aesthetic beauty as well as environment of river.


Copy of the report of Kolkata Metropolitan Development Authority is marked and annexed as Annexure R/1.

4. Action Taken Report by District Magistrate, Hooghly:

It is reported that Sarawati River passing through Bansberia Municipal Area starting from Northern Side of Gold Brick Field falls into River Ganga at Tribeni Sangam running a stretch of 2.5 km approx. in length. On

16 JAN 2025

spot verification of Saraswati river passing through Bansberia Municipality under Hooghly District, it is found that all the outfall screens toward the river are attached and regular cleaning of these sewers done. It is also mentioned that awareness camps are done covering all Nirmal Bandhus and Nirmal Sathis at ward level.



Copy of the report of District Magistrate, Hooghly along with the Geo-tagged Photographs of present status of ghats and Information Education and Communication (IEC) activity is marked and annexed as **Annexure R/2**.


5. That Public Works Department has reported that the bridge of Kazidanga, Bandel and Simlapole, near Chinsurah has been completed and is open for traffic. At present, there is no construction material lying on the site and free flow of the river is maintained.

Copy of the report of Public Works Department is marked and annexed as **Annexure R/3**.

6. That the District Magistrate, Howrah reported the following :

- a. Administrative approval of Rs. 6.37 Cr has been granted by the State Finance Department on 25.07.2023 for the work i.e for improvement of River South Saraswati by re-sanctioning and bank strengthening for a length of 13.50 Km from the outfall point of River Hooghly. The work for the above scheme had commenced from 04.03.2024 and 70 % of the de-siltation work of 6.48 Km (From outfall at Sarenga


11 6 JAN 2025



towards upstream) has already been completed as on 23.10.2024, including the de-siltation works near the rail bridges at Mashila and Jhorahat Mouzas. The entire work is expected to be completed by the end of March, 2025.

- b. Cleaning of water hyacinth and floating garbage from the River Saraswati, as part of annual maintenance activities will be taken up after completion of the de-siltation work to mitigate drainage congestion and improvement of drainage discharge and will continue throughout the year.
- II. The District Rural Development Cell, Howrah has taken up a unique initiative of training Self-Help Groups in manufacturing Handicrafts using water hyacinths which will not only serve as a source of livelihood for rural women but also protect the environment by reducing the drainage congestion of water bodies like the Saraswati river and improve its flow by utilizing the aquatic plants.
- III. **Solid, Liquid and Plastic Waste Management** initiatives have been taken up by the Howrah Zilla Parishad in the vicinity of the banks of the river Saraswati falling within Domjur and Sankrail Blocks under the Swachh Bharat Mission (G) in the following manner:

11 6 JAN 2025



a. ***Solid Waste Management Unit:***

- i. One unit is running in Domjur Block covering Domjur, Uttar Jhapordaha, Dakshin Jhapordaha and Parbatipur Gram Panchayats.
- ii. Three Solid Waste Management units are functioning in Sankrail Block covering Andul, Sankrail and Banupur-I Gram Panchayat.
- iii. Solid Waste Management unit construction is going on at Duilya, Jhorehat, Mashila and Banupur-II Gram Panchayat under Sankrail Block.
- iv. Solid Waste Management unit construction is going on at Begri and Narna Gram Panchayat under Domjur Block.

b. ***Liquid Waste Management System:***

Liquid Waste Management system mainly constructed DEWATS, Soak Pit, Leach Pit, Magic Pit and filter Chamber all seven Gram Panchayats of Sankrail Block and Five Gram Panchayats of Domjur Block.

c. ***Plastic Waste Management Unit:***

Two Plastic Waste Management Units are already functional in

11 6 JAN 2025


Domjur and Sankrail Blocks for effective management of Plastic related pollution.



- IV. Regular Information Education and Communication (IEC) awareness campaigns through public rallies, street plays, posters, sign boards and hoardings at prominent places along the banks of the river Saraswati have been undertaken by the block administration of Domjur and Sankrail to prevent water pollution in the river.
- Copy of the report of the Office of District Magistrate and District Collector, Howrah is marked and annexed as **Annexure R/4**.

That the reply is true to my knowledge and belief, which I derived from the office record.

Identified by me
Sibojyoti Chakrabarti
Advocate
for the State of WB
16.01.2025


S. CHAUDHURI
★ NOTARY ★
GOVT. OF INDIA
Regd. No.-6584/08
Bidhannagar Court
Dist.-North 24 Pgs.


DEPONENT

11 6 JAN 2025

VERIFICATION
BEFORE THE NOTARY PUBLIC
AT BIDHANNAGAR
DIST.-NORTH 24 PARGANAS



I, Dr. Manoj Pant, Chief Secretary, Government of West Bengal do hereby solemnly affirm and declare that the contents of the report in the form of affidavit are true to the best of my knowledge and belief. No part of the Report is false and nothing has been concealed.

Verified at Kolkata this day of 16 January, 2025.



Identified by me
 Subijyoti Chakrabarti
 Advocate
 for the State of WB
 16.01.2025

S. CHAUDHURI
★ NOTARY ★
GOVT. OF INDIA
 Regd. No.-6584/08
 Bidhannagar Court
 Dist.-North 24 Pgs.

Manoj Pant
 DEPONENT

16 JAN 2025

U

Gmail

Sukdeb Das <ngt.udma@gmail.com>

Miscellaneous Application No.38/2024/EZ In Original Application No.25/2022/EZ [Subhas Datta -vs- State of West Bengal & Ors.] (Ref.: River Saraswati)

1 message

Tue, Nov 5, 2024 at 4:16 PM

CHIEF ENGINEER <kmdagap@gmail.com>

To: Sukdeb Das <ngt.udma@gmail.com>

Cc: CEO KMDA <ceokmda@gmail.com>, pdspmg@gmail.com, "S.E. North GAP KMDA" <senorthgapkmda@gmail.com>, Biplab Debnath <sesouthgapkmda@gmail.com>, segapkmda@gmail.com, seplanninggap@gmail.com

Sir,


Please find the attachment.

Regards,

Chief EngineerGAP WING, WATER & SANITATION SECTOR, KMDA,
UNNAYAN BHAWAN, BLOCK - 'D', (1ST FLOOR),
SALT LAKE CITY, KOLKATA - 700 091 **Saraswati River (2).pdf**
425K

12

Subject: Report on Pollution Abatement of Saraswati River.
Ref: Original Application No.: 25/2022/EZ.



Inviting reference to the above this is state that KMDA has so far taken the following measure:

1. For pollution abatement of river Saraswati, GAP SECTOR, KMDA has initiated to engage expert consultant on priority basis to prepare Feasibility Report and Detail Project Report. The technical as well as financial bid evaluation of the tender for engagement of consultant has been completed and the work will be awarded after confirmation of the required fund.

The consultant will conduct detailed field survey along with qualitative and quantitative measurement of all major or minor drains falling into the river Saraswati which are carrying waste water from its catchment area.

On the basis of the detailed field investigation report, the consultant will suggest the immediate measures as well as technologies to be adopted for the abatement of the pollution of the river. The consultant will also provide detailed budgetary estimate. On approval of fund from the Competent Authority, KMDA will invite tender to engage contractor to execute the work is suggested by the consultant.

If consultant can be engaged within November 2024 it is expected that within next five months, as provide in NIT to complete the work, the DPR will be ready. After finalization of DPR another three months may be required for engagement execution contractor. About two years may be required for execution of the work.

2. KMDA has already taken up few initiatives to prevent pollution of the river Saraswati. Those are as below:
 - a) KMDA has recently rejuvenated one 0.3 MLD (0.3 MLD equivalent to 300 KLD) capacity STP at Tribeni, Bansberia which will treat some waste water which were coming indirectly to the river.
 - b) Bansberia Municipality started co-treatment of ceptage (Septic Tank Sludge) to this 0.3 MLD STP which also indirectly reduce the pollution load of Saraswati to some extent.
 - c) NMCG has issued an AA&ES for construction of FSTP of modified capacity of 15 KLD for Bansberia Municipality Town. The proposed FSTP will indirectly help to reduce pollution load of the river. Already NIT (1st Call) has been invited on 24.09.2024..
 - d) KMDA has also submitted a DPR for development of Tribeni Sangam Ghat at the centering point of the river Ganga and Saraswati to NMCG for funding which will also help aesthetic beauty as well as environment of river.

[Signature]
 05/11/24
 Superintending Engineer
 GAP, W&S Sector, KMDA

[Signature]
 05/11/24
 Superintending Engineer
 North Circle, GAP Wing,
 W&S Sector, KMDA

[Signature]
 05/11/24
 Superintending Engineer
 South Circle, GAP Wing
 W&S Sector, KMDA

[Signature]
 5/11/24
 Chief Engineer
 Water & Sanitation Sector,
 GAP Wing, KMDA

Gmail

Sukdeb Das <ngt.udma@gmail.com>

Report on Pollution Abatement of Saraswati River, Ref: O.A. No. 25/2022/EZ

1 message

Tue, Oct 1, 2024 at 12:44 PM

CHIEF ENGINEER <kmdagap@gmail.com>



To: Sukdeb Das <ngt.udma@gmail.com>

Cc: CEO KMDA <ceokmda@gmail.com>, Program Director <spmg.programdirector@gmail.com>, Biplab Deb Nath <sesouthgapkmda@gmail.com>, "S.E. North GAP KMDA" <senorthgapkmda@gmail.com>, segapkmda@gmail.com, seplanninggap@gmail.com

Sir/ Madam,

Please find the attachment.

Regards,

Chief EngineerGAP WING, WATER & SANITATION SECTOR, KMDA,
UNNAYAN BHAWAN, BLOCK - 'D', (1ST FLOOR),
SALT LAKE CITY, KOLKATA - 700 091 Action Taken Report O. A. No. 25_2022_EZ.pdf
136K

1A

Report on Pollution Abatement of Saraswati River.

Ref. Original Application No. 25/2022/EZ.

Inviting reference to the above this is to state that KMDA has so far taken the following measures:

1. For pollution abatement of river Saraswati, GAP SECTOR, KMDA has initiated a tender process to engage expert consultant on priority basis to prepare Feasibility Report and Detail Project Report. The technical as well as financial bid evaluation of the tender for engagement of consultant has been completed and the work will be awarded very soon.

The consultant will conduct detailed field survey along with qualitative and quantitative measurement of all major or minor drains falling into the river Saraswati which are carrying waste water from its catchment area.

On the basis of the detailed field investigation report, the consultant will suggest the remedial measures as well as technologies to be adopted for the abatement of the pollution of the river. The consultant will also provide detailed budgetary estimate. On approval of fund from the competent authority, KMDA will invite tender to engage contractor to execute the work as suggested by the consultant.

After finalization of DPR and allocation of fund, another three months may be required for engagement execution contractor. **About two years may be required for execution of the work.**


2. KMDA has already taken up few initiatives to prevent pollution of the river Saraswati. Those are as below'
 - a) KMDA has recently rejuvenated one 0.3 MLD (0.3 MLD equivalent to 300 KLD) capacity STP at Tribeni, Bansberia which will treat some waste water which were coming indirectly to the river.
 - b) Bansberia Municipality started co-treatment of septage (Septic Tank Sludge) to this 0.3 MLD STP which also indirectly reduce the pollution load of Saraswati to some extent.
 - c) In pursuance of the Administrative Approval & Expenditure Sanctioned(AA&ES) of NMCG for the construction of 15 KLD Bansberia FSTP, the NIT has invited on 24.09.2024 by the KMDA for the construction of the FSTP . The proposed FSTP will indirectly help to reduce pollution load of the river.
 - d) KMDA has also submitted a DPR for development of Tribeni Sangam Ghat at the confluence point of the river Ganga and Saraswati to NMCG for funding which will also help to improve aesthetic beauty as well as environment of the river.

Sanjay Kumar
30/09/24
Superintending Engineer
GAP, W&S Sector, KMDA

A. Haldar
30/9/24
Superintending Engineer
North Circle, GAP Wing,
W&S Sector, KMDA

(KTS)
30/09/24
Superintending Engineer
South Circle, GAP Wing,
W&S Sector, KMDA

[Signature]
31/9/24
Chief Engineer,
GAP Wing, W&S Sector, KMDA






15

Annexure R/32

GOVERNMENT OF WEST BENGAL
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR, HOOGHLY
ENVIRONMENT SECTION, HOOGHLY
Email Id: envssection@gmail.com

Memo No- 05 /ENVS.

Date- 10/01/2025



To: The Chief Environment Officer,
Environment Department,
Prani Sampad Bhawan, 5th Floor,
LB-2, Sector-III, Saltlake,
Kolkata-700106

Sub: M.A No.38/2024/EZ arising out of O.A No.25/2022/EZ in the matter of
Subhas Dutta-Vs.-State of West Bengal & Ors.

Sir/Madam,

Sending please find herewith a report received from Executive Officer,
Bansberia Municipality, Bansberia, Magra, Hooghly, Pin-712502 in connection with
above mention subject which will speak for itself.

This is for your kind information.

Encl: As stated.

Yours faithfully,

Additional District Magistrate (LR)

&
District Land & Land Reforms Officer,
Hooghly

Date: 10/01/2025

Memo No: 05 (02) /ENVS.

Copy forwarded for information to:

- 1) C.A to the District Magistrate, Hooghly.
- 2) Office copy.

Additional District Magistrate (LR)

&
District Land & Land Reforms Officer,
Hooghly



16
01/11/2024

OFFICE OF THE BOARD OF COUNCILLORS OF BANSBERIA MUNICIPALITY


Rudra Main Road ,P.O: Bansberia,Dist: Hooghly ,West Bengal,Pin -712502.
Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04 @yahoo.com



Memo No: 4958

From: - Sabuj Baran Sarkar,
Executive Officer,
Bansberia Municipality.

Date: 08.01.2025



✓ To :- The Additional District Magistrate, LR & DLLRO,
Govt. of West Bengal,
Jiban Paul's Bagan, Chinsurah, Hooghly

Sub. : MA No. – 38/2004/EZ arising out of O.A. No. 25/2022/EZ in the
matter of Subhas Dutta-Vs- State of West Bengal.

Ref.: Memo No. 2231/ENV-15017/33/2024, Dated-14.11.2024 of the
Chief Environment Department, Kolkata-700106.

And

Your Office Memo No. 94/ENVS, Dated: 09.12.2024

Sir/Madam,

In reference to the subject stated above, this is to inform you that the Saraswati river passing through Bansberia Municipal area starting from the Northern side of Gold Brick Field and falls to the River Ganga at Tribeni Sangam running only a stretch of 2.5 K.M. approx in length and on spot verification it has been ensured that all the outfall screens are still attached to all the drains of the Municipality. This is further to inform that the Irrigation department of Govt. of West Bengal has not informed over any encroachment in any of the areas of the river Saraswati.

Yours faithfully,

Executive Officer
Bansberia Municipality
Executive Officer
Bansberia Municipality

Dated:-

Memo No.:-

Copy for kind perusal of the:-

1. District Magistrate, Hooghly.
2. The Chairman, Bansberia Municipality.

Executive Officer
Bansberia Municipality



OFFICE OF THE BOARD OF COUNCILLORS OF BANSBERIA MUNICIPALITY

Rudra Main Road ,P.O: Bansberia,Dist: Hooghly ,West Bengal,Pin -712502.
Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04 @yahoo.com




Memo No: 3945

From: - Sabuj Baran Sarkar,
Executive Officer,
Bansberia Municipality.

To :- Smt. Nandini Ghosh, IAS,
Special Commissioner,
UD & MA Department,
Govt. of West Bengal,
Nagarayan,DF-8, Sector-1
Salt Lake, Kolkata-700064.

Date: 11.11.2024



Subject: - Submission of Action Taken Report regarding river Saraswati,
M.A. No: 38/2024/Ez arising out of O.A.No:25/2022/EZ [Mr.
Subhas Datta-Vs- Stae of West Bengal & Others].

Your Office Ref. No.: 192(4) UDMA-15011(15)/11//2022-LS-UD SEC-Deptt.of
UDMA, Dated: 28th October, 2024.

Madam,

With reference to the above mentioned subject I, the undersigned herewith submitting the
Action Taken Report.

I like to draw your kind attention that on receipt of your order Dated: 28.10.2024 our officers
attached with the Municipality visited all the spot of Saraswati River passing through Bansberia
Municipality are under Hooghly District and found that all the outfalls screens toward the river are
still attached. This is further to inform you that this office is used to clean all those sewers regularly.

Yours faithfully

Executive Officer
Bansberia Municipality
Executive Officer
Bansberia Municipality

Date:

Memo No:

Copy Forwarded to necessary information:


1. The Secretary, UD & MA Department, Govt. of West Bengal, Nagarayan, DF-8, Sector-1
Salt Lake, Kolkata-700064.
2. The Member Secretary, West Bengal Pollution Control Board, Paribesh Bhawan, 10A, LA-
Block, Sector-III, Salt Lake, Kolkata-700106.
3. The Director, SUDA, STATE URBAN DEVELOPMENT AGENCY, ILGUS BHAVAN,
HC Block, Sector-III, Bidhannagar, Kolkata-700106.
4. The District Magistrate, Hooghly, New Administrative Building (2nd Floor), Chinsurah, Hooghly.
5. The Chairman, Bansberia Municipality.

Executive Officer
Bansberia Municipality

18



OFFICE OF THE BOARD OF COUNCILORS OF BANSBERIA MUNICIPALITY
 Rudra Main Road ,P.O: Bansberia,Dist: Hooghly ,West Bengal,Pin -712502
 Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04@yahoo.com



Format for reporting to be filled before Hon'ble NGT

1. STATUS OF GHATS AND OUTFALLS/DRAINS

| Sl No | Name of the ULB | Total Number of Ghats | Frequency of Ghat cleaning | Manpower engaged (Ganga Bandhu) for maintenance of Ghat Cleaning | Total number of Community Bins with stands installed at Ghat | Ghat Beautification Status |
|-------|-----------------|-----------------------|----------------------------|--|--|----------------------------|
| 1. | 2. | 3. | 4. | 5. | 6. | 7. |
| | Bansberia | 28 | Once a day | 16 | 56 | Updated. |

| Fund for installation of Bins (INR) | Number of Outfalls/drains discharged into River Hooghly (Ganga) | | Number of Outfalls where screen already installed | Number of Outfalls where screen not installed | Frequency of drains cleaning | IEC Activity | Remarks |
|-------------------------------------|---|-------|---|---|--|---|---------|
| | Pucca | Kacha | | | | | |
| 8. | 9. | 10. | 11. | 12. | 13. | 14. | 15. |
| Rs 421736.00 | 17 | Nil | All | Nil | Main drain: Once a day; Bye lane: Once a week; | Awareness camp done covering all Nirmal Bandhus and Nirmal Sathis at ward level | |


****Note: Geo tagged Photographs of Present status of Ghats and IEC Activity to be enclosed.**

12/11/2024
 Executive Officer
 Bansberia Municipality



19

OFFICE OF THE BOARD OF COUNCILORS OF BANSBERIA MUNICIPALITY
 Rudra Main Road ,P.O: Bansberia,Dist: Hooghly , West Bengal,Pin -712502
 Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04 @yahoo.com



2. SOLID WASTE MANAGEMENT

| Sl No | Name of the ULB | Total Number of wards | Number of wards for door to door collection | Segregation Status | Quantity of waste generation (in TPD) | IEC Activity | Remarks |
|-------|-----------------|-----------------------|---|---|---------------------------------------|--------------|--|
| 1 | Bansberia | 22 | 22 | 100% in 16 wards; Partial in 6 wards | 40 | Yes | Infrastructure work ongoing for setting up fresh waste processing unit started |

****Note: Geo tagged Photographs of Present status of Ghats and IEC Activity to be enclosed.**


1. Liquid Waste Management : Nil
2. IEC Activities Undertaken : Yes
3. Status of Electric Crematoria : 2 running
4. Use of Treated waste water : Nil

****Note: Geo tagged Photographs of Present status of Ghats and IEC Activity to be enclosed.**


 Executive Officer
 Bansberia Municipality
 12/11/2024



OFFICE OF THE BOARD OF COUNCILORS OF BANSBERIA MUNICIPALITY
 Rudra Main Road ,P.O: Bansberia,Dist: Hooghly , West Bengal,Pin -712502.
 Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04 @yahoo.com



12/11/2024

Executive Officer
 Bansberia Municipality



Executive Officer
 Bansberia Municipality

21



OFFICE OF THE BOARD OF COUNCILORS OF BANSBERIA MUNICIPALITY

Rudra Main Road ,P.O: Bansberia,Dist: Hooghly ,West Bengal,Pin -712502.
Ph.no :033-26346324,Fax No. 033-26346806,Email address: bansb_04 @yahoo.com



Handwritten signature 12/11/2024

**Executive Officer
Bansberia Municipality**

Executive Officer
Bansberia Municipality

22

Amnure R/399


o/c

Government of West Bengal
Public Works Department
Law & Arbitration Cell
Khaddya Bhavan, 11A Mirza Ghalib Street, Kol-87

Memo No. 340-PW/L&A/2M-50/2023

Date : 13/11/2024

From : Technical Secretary
Public Works Department
To: The Chief Environment Officer
Department of Environment
ranisampad Bhavan, 5th Floor
LB-2, Sector-III, Salt Lake,
Kolkata – 700106



Sub: M.A. No. 38/2024/EZ arising out of O.A. no. 25/2022/EZ (Subhas Datta –vs- State of West Bengal & Ors)

Ref : (i) Your Letter no. 1824/ENV – 15017/33/2024 dated 23/09/2024

(ii) Previous Action taken report of PWD dated 09/06/2023 submitted to UDMA Deptt

Sir/Madam,

In the light of the above captioned matter , and in continuation of the previous Action taken report of PWD (Memo no. 812- PW/L&A/2M-50/2023 dated 09/06/2023 - copy enclosed) , the undersigned is directed to inform you that as per report received from the Executive Engineer , PWD , Hooghly Division, the bridge at Kazidanga , Bandel and Simlapole , near Chinsurah has been completed and is now open for traffic. At present there is no construction material lying on the site and free flow of the river is maintained.

Copy of the report (including photographs) dated 25/10/2024 is attached herewith.

I am further directed to inform you that as reported by The Executive Engineer, PWD , Howrah Division , at present no construction/ maintenance works is being carried out at the three bridges running over Saraswati river at different locations , which come under the jurisdiction of the said Division (Howrah-Amta road , Makardah Begri road and Andul road) .

Encls: AS stated

Yours Truly,
Bardhan 13/11/24
Technical Secretary
Public Works Department


Memo No : 340-1(2) PW/L&A/2M-50/2023

Date : 13/11/2024

Copy forwarded for information to :

1. The PS to Secretary , Public Works Department , Nabanna , 8th Floor , Howrah – Ref E File 713184 .

2 The Engineering Chief & Ex-Officio Secretary , Public Works Department , Nabanna , 8th Floor , Howrah
This has reference to his instruction in E file 713184



Bardhan 13/11/24
Technical Secretary
Public Works Department


23


Action Taken Report

Subject:- Action Taken Report on Compliance with Order Passed by Hon'ble National Green Tribunal

In compliance with the aforementioned order, please find the current status as follows:

- 1) The bridge at Kazidanga, Bandel, has been completed and is now open for traffic. At present, there is no construction material, and the river is free to flow.
- 2) The bridge at Simlapole near Chinsurah has been completed and is now open for traffic. Currently, the river is free to flow.


Executive Engineer,
Hooghly Division, P.W.D. 25/10/2024




BRIDGE OVER RIVER SARASWATI AT KAZIDANGA, BANDEL



SIMLAPOLE BRIDGE NEAR CHINSURAH





GOVERNMENT OF WEST BENGAL
OFFICE OF THE DISTRICT MAGISTRATE AND DISTRICT COLLECTOR
HOWRAH
(ENVIRONMENT CELL)

Memo No.: 53/Env./Howrah

Date: 18/11/2024

To: The Chief Environment Officer
Environment Department
Government of West Bengal

Sub: - Submission of ATR in connection with MA No. 38/2024/EZ arising out of O.A. No.25/2022/EZ in the matter between Subhas Datta-vs- State of West Bengal and Ors.

Ref: - Your No. 1824/ENV-15017/33/2024 dated 23-09-2024.

Sir,

In reference to the above, please find the Action Taken Report in respect of Howrah District as follows:

(1) Action taken by Irrigation and Waterways Department for the issue relating to Desiltation of River Saraswati is furnished below:

- a. Administrative approval of Rs.6.37 Cr has been granted by the State Finance Department on 25/07/2023 for the work: Improvement of River South Saraswati by re-sanctioning and bank strengthening for a length of 13.50 K.M. from outfall point of River Hooghly (0.00 K.M.) at Sankrail to 57 No. Bus Stand at Domjur (13.50 K.M.) in Block and P.S. - Sankrail, Domjur, Dist. - Howrah". The work for the above scheme had commenced from 04/03/2024 and 70% of the de-siltation work of 6.48 K.M. (From outfall at Sarenga towards upstream) has already been completed as on 23/10/2024, including the de-siltation works near the rail bridges at Mashila and Jhorahat Mouzas. The entire work is expected to be completed by the end of March,2025.
- b. Cleaning of water hyacinth and floating garbage from the River Saraswati, as part of annual maintenance activities will be taken up after completion of the de-siltation work to mitigate drainage congestion and improvement of drainage discharge and will continue throughout the year.

The report submitted by the Executive Engineer -I, Lower Damodar Construction Division along with photographs are annexed herewith and marked as A-1

- (2) The District Rural Development Cell, Howrah has taken up a unique initiative of training Self-Help Groups in manufacturing Handicrafts using water hyacinths which will not only serve as a source of livelihood for rural women but also protect the environment by reducing drainage congestion of water bodies like the Saraswati river and improve its flow by utilizing the aquatic plants.

A short note on the above initiative has been annexed and marked as A-2.


- (3) Solid, Liquid and Plastic Waste Management initiatives have been taken up by the Howrah Zilla Parishad in the vicinity of the banks of the river Saraswati falling within Domjur and Sankrail Blocks under the Swachh Bharat Mission (G) in the following manner:

a. ***Solid Waste Management Unit:***

- i. One unit is running in Domjur Block covering Domjur, Uttar Jhapordaha, Dakshin Jhapordaha and Parbatipur Gram Panchayats.
- ii. Three SWM units are functioning in Sankrail Block covering Andul, Sankrail and Banupur-I GP.
- iii. Solid Waste Management unit construction is going on at Duilya, Jhorehat, Mashila and Banupur-II GP under Sankrail Block.
- iv. Solid Waste Management unit construction is going on at Begri and Narna GP under Domjur Block.

b. ***Liquid Waste Management System:***

Liquid Waste Management system mainly constructed DEWATS, Soak Pit, Leach Pit, Magic Pit and Filter Chamber all seven GPs of Sankrail Block and Five GPs of Domjur Block.



| Sl. No. | Name of the District | Name of the Block | Name of the Gram Panchayats | Name of all Gram Panchayats adjacent to river Saraswati | GWM | | | |
|--------------|----------------------|-------------------|-----------------------------|---|-----------------|---------------------------|---------------|----|
| | | | | | Filter Chamber | No. of Soak pit/leach pit | No. of DEWATS | |
| 1 | Howrah | Sankrail | Andul | Andul | 0 | 0 | 22 | |
| 2 | | | Duilya | Duilya | 0 | 0 | 37 | |
| 3 | | | Jhorchat | Jhorchat | 0 | 0 | 67 | |
| 4 | | | Mashila | Mashila | 0 | 0 | 67 | |
| 5 | | | Banipur-I | Banipur-I | 0 | 0 | 26 | |
| 6 | | | Banipur-II | Banipur-II | 0 | 0 | 23 | |
| 7 | | | Sankrail | Sankrail | 2 | 0 | 75 | |
| 8 | | Domjur | Domjur | Domjur | Domjur | 0 | 31 | 0 |
| 9 | | | | Uttar Jhapordah | Uttar Jhapordah | 2 | 16 | 1 |
| 10 | | | | Dakshin Jhapordah | Dakshin | 8 | 18 | 7 |
| 11 | | | | Parbatipur | Parbatipur | 0 | 29 | 0 |
| 12 | | | | Mohiary-I | Mohiary-I | 0 | 0 | 14 |
| 13 | | | | Mohiary-II | Mohiary-II | 0 | 9 | 0 |
| 14 | | | | Begri | Begri | 0 | 0 | 22 |
| 15 | | | | Narna | Narna | 0 | 36 | 0 |
| 16 | | | | Makardaha-I | Makardaha-I | 0 | 21 | 0 |
| TOTAL | | | | | 12 | 160 | 361 | |

c. Plastic Waste Management Unit:

Two Plastic Waste Management Units are already functional in Domjur and Sankrail Blocks for effective management of plastic related pollution.

Photographs of different waste management units are annexed herewith and marked as A-

- (4) **Regular IEC awareness campaigns** through public rallies, street plays, posters, sign boards and hoardings at prominent places along the banks of the river Saraswati have been undertaken by the Block Administration of Domjur and Sankrail to prevent water pollution in the river.


Photographs relating to IEC activities on prevention of pollution of Saraswati River undertaken by the Block Administration of Sankrail and Domjur are annexed herewith and marked as A-4 and A-5 respectively.

This is for your kind information and taking necessary action.

Thanking you.

Encl: - As stated.

Yours faithfully



District Magistrate


Howrah



ofe

A-1


Government of West Bengal
Irrigation & Waterways Directorate
Office of the Executive Engineer.
Lower Damodar Construction Division, Fuleswar, Uluberia, Howrah
(Office Telephone & Fax: 033-26610311; e-mail address: ee1@ddc.gov.in)




Status Report in connection with Original Application No. 25/2022/EZ in the matter of Sri Subhas Dutta
- Vs.- The State of West Bengal & Ors. (reg. Saraswati River) vide Hon'ble NGT Order (Eastern Zone
Bench, Kolkata) Dated 10.04.2023

Action taken by Irrigation & Waterways Department for the issue relating to de-siltation of River Saraswati is furnished below:

1. Administrative approval of Rs. 637.67 lakh has been granted by the State Finance Department on 25/07/2023 for the work "Improvement of River South Saraswati by re-sectioning and bank strengthening for a length of 13.50 K.M. from outfall point of River Hooghly (0.00 K.M.) at Sankrail to 57 No. Bus Stand at Domjur (13.50 K.M.) in Block & PS- Sankrail, Domjur, Dist- Howrah". The tender process of the said work is completed and work order issued by the Executive Engineer-I, Lower Damodar Construction Division, I&W Dte. vide Memo No. 270E dated 01/03/2024. The work had commenced from 04/03/2024. De-siltation work of 6.48 K.M. (From outfall at Sarenga towards upstream) has already been completed. The progress of the said work as on 23/10/2024 is 70% and is expected to be completed by the end of March, 2025.
2. After completion of the above mentioned Scheme, cleaning of water hyacinth and floating garbage from the River Saraswati, as part of annual maintenance activities will be taken up to mitigate drainage congestion and improvement of drainage discharge and will continue throughout the year.


Executive Engineer-I
Lower Damodar Construction Division


23.10.24



Howrah, West Bengal, India
 H6FJ+28G, CC Paul Rd, Jhorehat, Sankrail, Howrah, Masila, West Bengal 711302, India
 Lat 22.572305°
 Long 88.23048°
 04/04/24 12:29 PM GMT +05:30

Work at Jhorehat Sankrail.



Note cam lite
 Location: Howrah, West Bengal, India
 Latitude: 22.572305°
 Longitude: 88.230483333°
 Altitude: 84 meter
 Date: 04/04/24 12:28 AM
 Accuracy: 13 Meter
 Time zone: GMT+0530
 Note: South Saraswati River

Checking after cutting at Upstream of Rajgunj Pole , Sankrail




Latitude: 22.581042
 Longitude: 88.23288
 Elevation: 28.55±1 m
 Accuracy: 5.2 m
 Time: 23-08-2024 11:08
 Note: সরস্বতী নদী

**Saraswati River after cutting at Andul Purbopara [after Foot Bridge],
 Sankrail**



□ Note cam lite
 Address : Andul Howrah, West Bengal, India
 Latitude : 22.577840000000000°
 Longitude : 88.28024°
 Altitude : 8.0 meter
 Date : 19/08/24 12:42 PM
 Accuracy : 3.2 meter
 Time zone : GMT+05:30
 Note : South Saraswati River

Saraswati River Cutting work at Mashila , Sankrail



Note cam lite
 Address : Anand/Howrah,West Bengal,India
 Latitude : 22.574289999999998°
 Longitude : 88.23203333333333°
 Altitude : 8.0 meter
 Date : 08/08/24 09:08 AM
 Accuracy : 1.8 meter
 Time zone : GMT+05:30
 Note : South Saranwati River

Work Below Howrah – Kharagpur S.E. Rail Line , Masila Sankrail



Note cam lite
 Address : Railline Dar/Howrah,West Bengal,India
 Latitude : 22.573993333333338°
 Longitude : 88.230985°
 Altitude : 7.0 meter
 Date : 08/08/24 09:01 AM
 Accuracy : 1.7 meter
 Time zone : GMT+05:30
 Note : South Saranwati River

Work Below Howrah – Kharagpur S.E.Rail Line [Down Stream], Masila Sankrail

33



Work Below Howrah – Kharagpur S.E.Rail Line , Masila Sankrail



Work Upstream of Howrah – Kharagpur S.E.Rail Line , Masila Sankrail




After Cutting at Upstream of Howrah – Kharagpur S.E.Rail Line , Masila Sankrail



After Cutting at Down Stream of Howrah – Kharagpur S.E.Rail Line , Masila Bridge.

35



After Cutting at Prabhu Jagabandhu College , Andul.



After Cutting at Duila area , Andul.

36



Latitude: 22.593933
 Longitude: 88.243144
 Elevation: 29.93±2 m
 Accuracy: 8.8 m
 Time: 21-08-2024 16:26
 Note: সরস্বতী নদী

Work at Up Stream of Andul Road.



Note cam lite
 Address: Andul Howrah West Bengal India
 Latitude: 22.593999999999998°
 Longitude: 88.243208888888867°
 Altitude: 8.0 meter
 Date: 22/08/24 12:40 PM
 Accuracy: 1.4 meter
 Time zone: GMT+05:30
 Note: South Saraswati River

After Cutting at Up Stream of Andul Road


37



Latitude: 22.594094
 Longitude: 88.243278
 Elevation: 30.53±2 m
 Accuracy: 7.7 m
 Time: 31-07-2024 17:44
 Note: सरस्वती नदी

Powered by NoteCam

Work Progress at Down Stream of Andul Road.



Note cam lite
 Address: Dullia,Howrah,West Bengal,India
 Latitude : 22.594923333333333°
 Longitude : 88.240988888888889°
 Altitude : 8.0 meter
 Date : 25/08/24 04:33 PM
 Accuracy : 18 meter
 Time zone : GMT+05:30
 Note : South Saraswati River

After Work at Down Stream of Andul Road Bridge.

38




Note cam lite
 Address : Sankral,Howrah,West Bengal,India
 Latitude : 22.5673°
 Longitude : 88.230068888888°
 Altitude : 7.0 meter
 Date : 23/04/24 10:16 AM
 Accuracy : 19 meter
 Time zone : GMT+05:30
 Note : South Saranwati River

After Cutting at Banipur , Sankrail



Note cam lite
 Address : Sankral,Howrah,West Bengal,India
 Latitude : 22.568816888888°
 Longitude : 88.248733333333°
 Altitude : 8.0 meter
 Date : 23/04/24 12:24 PM
 Accuracy : 18.17 meter
 Time zone : GMT+05:30
 Note : South Saranwati River

Work at Kundu Pole Andul



Time 17-06-2024 09:42
 Note. সরস্বতী নদী

Powered by NoteCam

Work Below Duillya RCC Bridge , Andul.



Note cam lite
 Address : Andul,Howrah,West Bengal,India
 Latitude : 22.580409999999997
 Longitude : 88.22813888888887
 Altitude: 10.0 meter
 Date : 02/07/24 10:32 AM
 Accuracy: 1.6 meter
 Time zone: GMT+05:30
 Note : South Saraswati River

After Cleaning Duillya RCC Bridge , Andul.

40



Note cam lite
 Address : Duillya,Howrah West Bengal,India
 Latitude : 22.591749999999998°
 Longitude : 88.23540165686868°
 Altitude : 8.0 meter
 Date : 10/07/24 12:44 PM
 Accuracy : 2.8 meter
 Time zone : GMT+05:30
 Note : South Saraswati River

After Cutting Duillya , Andul.




Note cam lite
 Address : Andul,Mohari West Bengal,India
 Latitude : 22.590560000000003°
 Longitude : 88.245280000000001°
 Altitude : 6.0 meter
 Date : 22/08/24 12:36 PM
 Accuracy : 1.6 meter
 Time zone : GMT+05:30
 Note : South Saraswati River

After Cutting Andul-Mouri Area.

41

A-2

Training on Water Hyacinth Handicrafts for the Women : A New Area of Livelihood Intervention under Anandadhara, DMMU Howrah



Introduction

The role of self-help group has emerged as the key to economic growth of the community as it accumulates thrift fund of the poor and weaker sections of the community particularly women. The progress of women run self-help groups in West Bengal is quite remarkable and in the district like Howrah there is about forty thousand SHGs of women. Varieties of economic activities are being taken up by women involved with SHGs in the sectors including trading, manufacturing and services. Some of them are related to readymade garments making, handloom, food items, jute bag making, imitation jewellery, batik, food processing, etc.

District Mission Director and District Magistrate Howrah has observed that in the district of Howrah water hyacinth or kachuripana is covering ponds and other water bodies resulting into severe damage to aquatic life form. It is slowly taking a shape of environmental threat. This is removed by various measures of district administration and left to decay which releases toxic gases. Found mostly around Domjur, Bally Jagacha and Sankrail Block including the waterbodies adjacent to Santragachi Railway Station. Keeping in view of this, the District Mission Director, wanted to involve women SHG members for taking up an innovative project utilising these water hyacinth for their livelihood promotion by giving them holistic training for making handicrafts from the dried water hyacinth fibre. Strings of fine fibre are being interlinked or woven to form a cord used for making various types of usable and decorative items. The products range from kitchen items like tray, coaster, basket as well as jewellery items, box etc. It also includes office items like pen stand, file, folder, note pad etc. Accordingly, initiative was taken by the Project Director by organising a training programme on these water hyacinth handicrafts products making and livelihood promotion for the women of SHGs. **District Magistrate Howrah is trying to convert the "Terror of Bengal" into a source of livelihood for rural women, a holistic approach which will result in reduction in environmental degradation, skill development leading to livelihood generation and finally woman empowerment.**



District Magistrate, Howrah along with Project Director, DRDC Howrah and SDO Sadar are interacting with the trainees

42



The Trainer of SPF and Official of DRDC Howrah visiting the training


SUSTAINABILITY THROUGH TRAINING

The sustainability of training initiative is crucial for ensuring long-term impact and benefits for participants and the community. Here are key factors that contribute to the sustainability of such a project:

1. **Holistic Training Approach:** Effective programs integrate comprehensive training that covers not only technical skills but also business management, financial literacy, marketing, and soft skills development. This equips participants with a well-rounded skill set necessary for entrepreneurship.
2. **Local Context and Needs Assessment:** Projects that are tailored to the specific economic, social, and cultural context of the community are more likely to be relevant and sustainable. Conducting thorough needs assessments ensures that the training addresses real challenges and opportunities.
3. **Monitoring and Evaluation:** Implementing robust monitoring and evaluation mechanisms helps track participants' progress, assess the program's impact, and identify areas for improvement. This data-driven approach informs program adjustments and ensures continuous effectiveness.
4. **Access to Resources and Support Services:** Providing access to ongoing mentorship, coaching, access to markets, financial services, and networking opportunities is crucial. This support helps participants to navigate challenges and sustain their businesses post-training.
5. **Empowerment and Inclusivity:** Promoting gender equality, social inclusion and empowering marginalized groups within the program fosters sustainable development and economic growth across diverse populations.

By addressing these factors, this project can enhance its sustainability, foster economic resilience among participants and contribute to long-term community development.

43




Proposed outcome of the training project:


The proposed outcomes of this project typically aim to achieve significant positive impacts on participants, their communities, and broader socio-economic factors. Here are some key proposed outcomes:

1. **Enhanced Entrepreneurial Skills:** Participants acquire practical skills in business planning, financial management, marketing, and operations, enabling them to start and manage sustainable enterprises.
2. **Income Generation and Employment:** Successful entrepreneurs generate income not only for themselves but also potentially employ others, contributing to local economic growth.
3. **Poverty Alleviation:** By creating sustainable livelihoods, this program helps lift individuals and families out of poverty, improving their quality of life and reducing dependency on external aid if any.
4. **Empowerment of Marginalized Groups:** Programs often target marginalized groups empowering them economically and socially.
5. **Increased Financial Inclusion:** Training in financial literacy and access to financial services empower participants to manage finances effectively and access credit for business growth.
6. **Environmental Sustainability:** Programs may incorporate principles of sustainable business practices, promoting environmental responsibility and resilience to climate change impacts.
7. **Replicability and Scalability:** Successful program model can be replicated in other communities or scaled up to reach more beneficiaries, multiplying the program's impact.
8. **Social Impact:** Beyond economic gains, this program contributes to social cohesion, empowerment, and community pride, fostering a positive societal impact.

These outcomes collectively aim to create a sustainable cycle of economic empowerment and community development, leveraging entrepreneurship as a catalyst for positive change.



SWM Sankrail GP



GWM Dulia GP

45



GWM Andul GP



DEWATS 20m away from Saraswati river at Sankrail GP

সমষ্টি উন্নয়ন আধিকারিকের করণ
সাঁকরাইল ব্লক

আরোগাড়ি, আন্দুল - মৌরী, থানা - সাঁকরাইল,
জেলা - হাওড়া, পিন - ৭১১৩০২, পশ্চিমবঙ্গ
ফোন নং - ০৩৩ ২৩৬৯ ০২২০, ৮৩৩৫০৭৯১০৬



OFFICE OF THE BLOCK DEVELOPMENT OFFICER
Sankrail Block

Argori, Andul - Mouri, P.S.- Sankrail
Dist.- Howrah, Pin.- 711302, West Bengal
E-mail : bdosankrail365@gmail.com

Report regarding cleanliness and awareness Initiatives alongside the Saraswati River

Saraswati river enters into Sankrail Block from Andul Gram Panchayat of this Block then its flows through Banipur-I, Banipur-II, Jhorehat., Sankrail and Sarenga GPs under Sankrail Block and finally it meets with Hooghly river at Sankrail. Several Initiatives were taken for cleanliness and awareness activities for this canal such as more than 150 grey water management units in the form of DEWATS and leach pit technologies have been established in above mentioned Gram Panchayats. As a part of Solid Waste Management and Plastic Waste Management, units were established in Sankrail, Banipur-I Gram Panchayats. In Banipur-II it is under construction. Postering and leaflet distribution for awareness among the inhabitants are running continuously. Several hoardings were erected as a part of awareness generation at areas of above mentioned GPs of Sankrail Block.





Block Development Officer
Sankrail Development Block
Sankrail, Howrah

A-5



Government of West Bengal
Office of the Block Development Officer
Domjur, Howrah, PIN 711405
Ph.No.: 033-26700222(O)/033-26705794(Fax)
E-Mail: bdodomjur@gmail.com




Report Regarding Cleanliness and Awareness Initiatives alongside the Saraswati River

Saraswati River enters into Domjur Block from Uttar Jhapordah Gram Panchayat then its flows through Domjur, Dakshin Jhapordah, Begri, Mahiary -II and Mahiary - I under Domjur Block and it enters into Sankrail Block. Several initiatives were taken for cleanliness and awareness activities for this canal such as 73 grey water management units and leach pit technologies have been established in the above mentioned Gram Panchayats. As a Part of Solid Waste Management, waste management unit is established in Dakshin Jhapordah Gram Panchayat. Postering and leaflet distribution for awareness among the inhabitant are running continuously. Several hoardings were erected as a part of awareness generation at areas of above mentioned GP of Domjur Block.



Sakraghata Sasan




Bhandardaha Sastitala



Dakshin Jhapordah Bazar



Bipranna Para



Bhandardaha

[Signature]
Block Development Officer
Domjur, Howrah