

**BEFORE THE HONOURABLE NATIONAL GREEN TRIBUNAL
FARIDOT HOUSE, COPERNICUS MARG, NEW DELHI, 110001**

PRINCIPAL BENCH

In the matter of

Original Application No. 348/2021

Pradeep Kumar & Ors.

Applicant(s)

Versus

Union of India & Ors.

Respondent(s)

(Greater Noida Industrial Development Authority)

Plot No. 1, Sector- Knowledge Park-4

Greater Noida- 201310

Dist: Gautam Budh Nagar

Contents

Part-A

1. Summary of Action Plan submitted by GNIDA and Action Taken 3-14
2. Summary of action taken towards compliance of order dated 03.08.2022 15-22
3. Action taken in detail (village level Household sewer connections, IEC Campaign and other items presented in detail) 23-40

Part-B

- Table detailing Action taken to comply with Recommendations of committee formed by Hon'ble NGT and the Directions provided by Hon'ble NGT 40-49

Annexures

1. Schedule of Village level IEC campaign conducted by GNIDA 50-52
2. Some campaign material used by GNIDA and campaign pictures 53
3. Impact of IEC Campaign on awareness of benefits of sewer connection 54
4. Media coverage of IEC Campaign to increase participation and awareness 55
5. House level sewer connections-Photos of Work in Progress 58-62
6. Pond Rejuvenation and Decentralised treatment in ponds using DEWATS- Photos of Work in progress 63-73
7. Reference- Recommended distance to septage management 74
8. Letters submitted by GNIDA to police department for enforcement regarding desludging operators 75-76
9. Drain Cleaning by GNIDA 77
10. Condition of Drains in Saini, Vaidpura and visual showing disposal of cowdung to drain in Sadullapur 78-79
11. Faecal Sludge Management (Details of 49 Faecal Sludge receiving points, map showing coverage of villages with 5, 10 km from points, advertisement seeking registration of desludging operators, process for registration, distribution of registration certificates, training for operators, distribution of PPE kits, Desludging vehicles in operation) 80-87
12. Visuals from IEC campaign in all villages and wall paintings to advertise call centre numbers in villages 88-174

REPLY AND DOCUMENTS SUBMITTED BY THE RESPONDENT

BEFORE HONOURABLE NATIONAL GREEN TRIBUNAL

1. In compliance of the order dated 04.01.2022, passed by the Honourable National Green Tribunal, an Action Plan was filed before Hon'ble National Green Tribunal. Thereafter, the matter was listed before the Hon'ble National Green Tribunal on 03.08.2022 when further directions were issued.

In compliance with the directions issued on 03.08.2022 by the Hon'ble National Green Tribunal, GNIDA respectfully submits the details of Action Taken.

PART-A

The summary of Action Plan Submitted and Action Taken is presented in Table 1.

Table 1: Action Taken in compliance of the submitted Action Plan

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
1.	35	Sewerage Network Available in Villages	Village level network connected to STPs. House owners reluctant to take sewer connection.	GNIDA has conducted multiple campaigns. Intensive Information Education Communication (IEC) at House	1. Total estimated house connections required in 35 villages is 10127. After Hon'ble NGT order dated 03.08.2022, GNIDA conducted Information Education Communication (IEC) campaign in all villages (Annexure-I) and received 2087 applications from 35 villages during the campaign. GNIDA has provided 5466

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
				<p>level is planned.</p> <p>Two NGOs contracted by GNIDA are used for this.</p>	<p>connections in total as on date (out of estimated 10127 houses) and 4661 connections are in progress which is expected to be completed by 31.03.2023, provided villagers come forward to take connections.</p> <p>2. GNIDA has provided 100% house sewer connections in 8 villages (Namoli, Kyampur, Rampur Jagir, Nawada, Mathurapur, Jaitpur Vaishpur, Aiccher, Gurjarpur) since 03.08.2022.</p> <p>3. Impediments</p> <p>a. Villagers are draining their cattle excreta/ Cow dung into drains causing choking and overflow of drains along with an increase of faecal matter in the drains. GNIDA is submitting GPS tagged video of Sadullapur village before the Hon'ble NGT court about the general practice adopted by villagers to dispose cow dung into the</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>drains. As a remedial measure GNIDA has conducted awareness among villagers to stop disposal of cow dung in the drains. Despite this, villagers have not complied. However, GNIDA also regularly cleans the drains.</p> <p>b. GNIDA has been providing sewer connections free of cost. Despite this, villagers are hesitant to take sewer connections. Because breaking of floor/ courtyard is required, house owners are reluctant for connection as they are not willing to spend on floor/ courtyard relaying using tiles/ cement concrete.</p> <p>c. The access road needs to be dug up to lay sewer line from individual houses to the manholes. The villages are densely populated with narrow</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>lanes and hence house sewer connection work create hindrance to access and movement. Hence the work is carried out with caution to avoid traffic issues. Work is carried out during the lean hours of traffic. Due to these reasons the work needs to be halted multiple times during the day which adds to delays.</p> <p>d. Service connections for water, gas pipelines and internet cables are laid beneath the roads. Coordination with electrical and water department, internet connection providers and gas connection providers are also done, causing delays.</p> <p>4. GNIDA has conducted intensive IEC campaigns in all villages to persuade villagers to take up house sewer connection. Each village was covered for one day by</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>trained teams deployed by GNIDA and applications were collected from house owners. House owners were made aware of the benefits of sewer connection and scientific management of onsite sanitation systems like septic tanks.</p> <p>5. During the IEC campaign impact assessment of the campaign was captured through before-after surveys. Structured questionnaire was used to evaluate the awareness levels of villagers during door-to-door IEC campaign. The awareness of villagers was assessed on benefits of sewer connection, scientific method of construction and maintenance of septic tanks and disposal of septic tank effluent. It was observed that following the IEC campaign, awareness about scientific method of construction of septic tanks and awareness</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>about safe disposal of effluent from septic tank has been increased to 76 % (scientific method of construction of septic tanks) and 88 % (safe disposal of effluent) from 3 % and 34 % respectively (IEC Impact Assessment Sample size: 568 houses in 37 villages).</p> <p>6. GNIDA has established a three-tier system for addressing sewer/septage related issues. Level 1 includes GNIDA administration and sewer department. Level 2 includes GNIDA outsourced Consultants and NGOs, Level 3 includes 95 supervisors hired by GNIDA to monitor sewer/septage issues in villages and ensure compliance of rules and regulations.</p> <p>7. All necessary septage management regulations are formulated and enforced by GNIDA.</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>a. GNIDA has provided 49 desludging points (Annexure XI-1) for the disposal of septage collected from villages. This is a 200% increase from the 16 desludging points available as on last hearing date. Of the 80 villages which are given septage management services, around 60 fall within 5 km radius from the desludging points and the remaining fall within 10 km distance (Annexure XI-2). The Manual of Faecal Sludge Management, Ministry of Jal Sakthi (Chapter 3-pg.7-Annexure VII) suggest availability of septage management facilities within 10km distance only.</p> <p>b. GNIDA has registered desludging operators and provided them with training of</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>safe and mechanised practices for septage management (Annexure XI-6). GNIDA has also provided PPE kits to desludging operators.</p> <p>c. GNIDA has ensured availability of around 35 desludging vehicles.</p> <p>d. Call centre has been established to attend to any sewer/ septage related issues. The call centre numbers are well advertised in all villages through wall paintings done in all villages, pamphlets distributed during IEC campaign and through GNIDA socialmedia handles.</p> <p>e. GNIDA has created awareness about safe and scientific management of onsite sanitation systems like septic tanks through intensive IEC campaign conducted in all villages.</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
2.	21	Sewerage Network Available in Villages	Villages have access to desludging points. Village level network not connected to STP. STP is available with sufficient treatment capacity (174 MLD, Inflow 110-120 MLD)	Connectivity of Sewerage System to STP will be completed by the end of 2024	<p>1. In order to expedite the work, GNIDA has engaged UP Jal Nigam/ UPRNN. GNIDA has expedited the process of connecting remaining 80 villages to STP. Therefore, GNIDA expects to complete this work as per timelines provided in the action plan, provided villagers come forward to take connections.</p> <p>2. GNIDA has completed 70% works of an Intermediate Pumping Station. This work is expected to be completed by March 2023 leading to connection of 17 more villages to STP.</p> <p>3. GNIDA will complete the connection of these villages with STP as per proposed timeline in the Action plan. In the interim period these 80 villages are provided with septage management options. All necessary septage management</p>
3.	28	Sewerage Network Available	Villages have access to desludging	Connectivity of Sewerage System to STP will be	

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
		in Villages	points. Internal lines not connected to STP.	completed by the end of 2024	regulations are formulated and enforced by GNIDA. a. GNIDA has provided 49 desludging points for the disposal of septage collected from villages. This is a 200% increase from the 16 desludging points available as on last hearing date. Of the 80 villages which are given septage management services, around 60 fall within 5 km radius from the desludging points and the remaining fall within 10 km distance. The Manual of Faecal Sludge Management, Ministry of Jal Sakthi (Chapter 3-pg.7-Annexure VII) suggest availability of septage management facilities within 10km distance only.
4.	31	Sewerage Network Available in Villages	Villages have access to desludging points. Internal lines not connected to STP.	Connectivity of Sewerage System to STP will be completed by the end of 2027	b. GNIDA has registered desludging operators and provided them with training

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>on safe and mechanised practices for septage management. GNIDA has also provided PPE kits to desludging operators.</p> <p>c. GNIDA has ensured availability of around 35 desludging vehicles.</p> <p>d. Call centre has been established to attend to any sewer/ septage related issues. The call centre numbers are well advertised in all villages through wall paintings, pamphlets distributed during IEC campaign and through GNIDA social media handles.</p> <p>e. GNIDA has conducted intensive IEC campaigns in all villages. Each village was covered for one day by trained teams deployed by GNIDA and house owners were made aware of the scientific management of onsite</p>

Sl. No.	Number of Villages	Status of Sewerage Network.	Connectivity to STPs	Action plan for Remediation (submitted on 29.07.2022)	Action Taken (update as on 20.02.2023)
					<p>sanitation systems like septic tanks.</p> <p>4. GNIDA has established a three-tier system for addressing sewer/septage related issues. Level 1 includes GNIDA administration, sewer department. Level 2 includes GNIDA outsourced Consultants and NGOs, Level 3 includes 95 supervisors hired by GNIDA to monitor sewer/septage issues in villages and ensure compliance of rules and regulations.</p>
5.	2	Uninhabited villages			No action required
6.	6	Villages not under the jurisdiction of Greater Noida Industrial Development Authority - Chaproli Banger, Mohiyapur, Shehdra, Duda-Heda, Mavai, Akbarpur Bahrapur			No action required
7	1	One village has been mentioned twice in the notification			No action required
Total	124				

2. SUMMARY OF ACTION TAKEN TOWARDS COMPLIANCE OF ORDER DATED 03.08.2022

- A. Total estimated house connections required in 35 villages is 10127. After Hon'ble NGT order dated 03.08.2022, 2087 applications have been received during IEC Campaign. **GNIDA has provided 5466 connections in total as on date (out of estimated 10127 houses) and 4661 connections are in progress which is expected to be completed by 31.03.2023**, provided villagers come forward to take connections. (Please refer Table 2 for village wise connection details.)
- B. **GNIDA has provided 100% house sewer connections in 8 villages** (Namoli, Kyampur, Rampur Jagir, Nawada, Mathurapur, Jaitpur Vaishpur, Aiccher, Gurjarpur) **since 03.08.2022.**
- C. GNIDA has completed 70% works of an Intermediate Pumping Station. **This work is expected to be completed by March 2023 leading to connection of 17 more villages to STP.**
- D. **GNIDA has conducted intensive IEC campaigns in all villages to persuade villagers to take up house sewer connection. Each village was covered for one day by trained teams deployed by GNIDA and applications were collected from house owners. House owners were made aware of the benefits of sewer connection and scientific management of onsite sanitation systems like septic tanks.** (Annexure XII is submitted showing campaign conducted in villages.)


E. GNIDA has established a three-tier system for addressing sewer/septage related issues. Level 1 includes GNIDA administration, sewer department. Level 2 includes GNIDA outsourced Consultants and NGOs, Level 3 includes 95 supervisors hired by GNIDA to monitor sewer/septage issues in villages and ensure compliance of rules and regulations.

F. In order to expedite the work, GNIDA has engaged UP Jal Nigam and UPRNN. GNIDA has expedited the process of connecting remaining 80 villages to STP. Therefore, GNIDA expects to complete this work as per timelines provided in the action plan, provided villagers come forward to take connections.

G. The villages which are proposed to be connected to STP are provided with safe and scientific septage management options as an interim measure. All necessary septage management regulations are formulated and enforced by GNIDA.

- a. GNIDA has **provided 49 desludging points for the disposal of septage collected from villages. This is a 200% increase from the 16 desludging points available as on last hearing date.** Of the 80 villages which are given septage management services, around 60 fall within 5 km radius from the desludging points and the remaining fall within 10 km distance (Annexure XI-1 lists the desludging points along with geo-coordinates). The Manual of Faecal Sludge Management, Ministry of Jal Sakthi (Chapter 3-

pg.7-Annexure VII) suggest availability of septage management facilities within 10km distance only.



The map shows the coverage of villages in Greater Noida within 5 km distance from desludging points (in yellow buffer) and coverages of villages within 10 km from desludging points (in pink buffer).

- b. GNIDA has registered desludging operators and provided them with training of safe and mechanised practices for septage management. GNIDA has also provided PPE kits to desludging operators. (Annexure XI-7)**
- c. GNIDA has ensured availability of around 35 desludging vehicles.**
- d. Call centre has been established to attend to any sewer/ septage related issues. The call centre numbers are well advertised in all villages through wall paintings, pamphlets distributed during IEC campaign and through GNIDA social media handles.**

- e. GNIDA has created awareness about safe and scientific management of onsite sanitation systems like septic tanks through intensive IEC campaign conducted in all villages.

H. Impediments:

- **Villagers are draining cattle excreta/ Cow dung into drains causing choking and overflow of drains along with increase of faecal matter in the drains. GNIDA is submitting GPS tagged video from Sadullapur village before the Hon'ble NGT court to present the general practice adopted by villagers to dispose cow dung into the drains.**
- GNIDA has been providing sewer connections free of cost. Despite this, villagers are hesitant to take sewer connections due to impediments mentioned below:
- The access road needs to be dug up to lay sewer line from individual houses to the manholes. The villages are densely populated with narrow lanes and hence house sewer connections create hindrance to access and movement. Hence the work is carried out with caution to avoid traffic issues and work is carried out during the lean hours of traffic. Due to these reasons the work needs to be halted multiple times during the day which adds to delays.

- Service connections for water, gas pipelines and internet cables are laid beneath the roads. Coordination with electrical and water department, internet connection providers and gas connection providers are also done causing delays.

I. Ponds

Grey water from the households flow into the drains. Grey water generated from washing of animals (including buffalos and dogs), vehicles, and cleaning of household premises also leads to the drains. In addition, buffalo dung which is not managed properly by the households also reach the drains causing major problems to the flow (Relevant pictures in the *Annexure*). Schematic diagram showing disposal of used water from households in drains in attached as Schematic 1.

Schematic 1: Schematic diagram of used water from households flowing to Ponds through drains



GNIDA has taken action as directed by the Hon'ble NGT to ensure treatment of used water from before it enters the ponds. GNIDA has followed the suggestions of the committee and designed Nature Based Treatment System (DEWATS) to ensure low-cost and sustainable treatment options.


The works will include removing weed, draining out water, desilting, construction of settling chamber, anaerobic digester and anaerobic filter, construction of mini-pond to act as constructed wetland and ensure

removal of nutrients, creating islands within pond, bunding, fencing and plantation (Refer Figure below for schematic of treatment system).

Further, GNIDA is also open to consider suggestions of any experts in carrying out this work.

Figure: Schematic showing Nature Based Treatment System (NBTS) for treating drain water before entering ponds

Water flowing in drains is made to flow through 3 chamber NBTS consisting of Settler, Anaerobic Digester and Anaerobic Filter. Following this water will be collected in a mini-pond. From the mini-pond, water will overflow to the main pond.



GNIDA has identified 169 ponds to be developed in the first phase. Tenders for this work has been published. GNIDA has worked on war footing to develop the ponds which receive drainage water from villages.

The details are presented in the following table.

Sl. No.	Description	Number of Ponds
1	Ponds which are in tendering process	74
2	Ponds with regard to which work has been awarded/ or work is in the advance stage of award	35
3	Ponds where work has already started	29
4	Ponds which are already developed	17
5	Ponds which are presently being developed with the help of NGOs	14
	Total	169

*Updated as on 16.02.2023

The works are expected to be completed by end of this year. Work has already been started in some of these ponds.

Rejuvenated Pond (*Pre-Post Picture*)

Salempur Village Pond (Dadri Tehsil)

Pre Intervention Picture



Post Intervention Picture



(More Images provided in Annexure VI).

J. Reuse of Treated Wastewater

GNIDA utilises treated wastewater from STPs for different permissible uses. It has laid treated wastewater supply lines to for utilisation in horticulture purposes. GNIDA has also entered into MOUs with industries (Holitech, NIDP, IITGNL etc.) through which it sells treated wastewater from STPs. GNIDA also sells treated wastewater for construction activities. GNIDA has been utilising 1.8 MLD of treated wastewater for the above mentioned purposes. Work is under progress for laying more supply lines to industries. By 31.03.2023 10 MLD treated wastewater shall be utilised.

GNIDA is developing all ponds through provision of Nature Based Treatment Systems (**DEWATS**). The wastewater generated in villages shall be treated in decentralised manner and treated water used for recharging of ponds.

It may be seen that in compliance to the directions provided by the Hon'ble NGT, GNIDA has taken concerted and effective steps as listed above.

3. GNIDA submits the Action Taken (detail) in compliance to the directions issued by the Hon'ble NGT.

1. Connecting villages to STP

i. GNIDA had submitted through the committee report that the villages had been provided with internal sewer network. As per the Action Plan submitted, GNIDA had proposed a timeline of 2024 to connect 49 more villages to STP and a timeline of 2027 to connect the remaining 31 villages.

Action Taken since 03.08.2022

ii. GNIDA has engaged UP Jal Nigam and UPRNN to ensure villages are connected to STPs. These works carried out to connect all remaining villages to STPs and houses to internal sewer network is expected to be completed as per the timeline submitted by GNIDA in the action plan.

One more intermediate pumping station is being constructed to connect 17 more villages to the STP. About 70% of the works have been completed and the commissioning is expected to be done by March 2023.

The villages not connected to STP are provided with desludging points as per Faecal sludge and septage management guidelines. Among the 80 unconnected villages, 60 have access to desludging point within 5 km radius while 20 have access to desludging point within 10 km distance.

The guideline suggests provision of septage management facility within 10 km distance.

iii. GNIDA has ensured availability of around 35 desludging vehicles.

iv. GNIDA has registered the desludging operators. The desludging operators are trained in safe, mechanised septage management. Further, GNIDA has provided PPE kits to desludging operators.

v. In order to ensure services are available to the villagers, GNIDA has established a call centre where villagers can raise any sewer/ septage related complaints and get resolution free of cost. The call centre is also widely advertised through wall painting in villages, pamphlets distributed through IEC campaign and through GNIDA social media handles.

2. Sewer connections to individual houses

In villages where sewerage network is available, house owners are reluctant to take sewerage network connections. As submitted earlier, GNIDA conducted multiple campaigns in the last two years to persuade and encourage houses to connect with the sewerage network. Despite this, house owners are reluctant to connect their Water Closets to the network as it involves expenditure on account of damage and repair to existing construction. Hence house owners prefer use of septic tanks. Despite connections being offered free of charge only 2087 applications

have been received (from an estimated 10127 houses) for Sewer Connection, over the last few years.

Action Taken since 03.08.2022

i. GNIDA has conducted an intensive IEC campaign, with it's teams dedicating one day each in every village of Greater Noida to persuade residents for sewer connection (Campaign Schedule in Annexure I). The team ensured that each house owner is made aware of the benefits of sewer connection. Awareness about the benefits of sewer connection among the house owners was abysmally low before the campaign. The campaign utilised well designed IEC material and trained staff (Annexure II) to disseminate information due to which the awareness level has increased from 36 to 81 % (Annexure III). In addition, GNIDA officials actively participated in the campaign to ensure its proper conduct and effectiveness (Figure 1).

ii. The campaign was also conducted through media including newspapers and GNIDA social media so that the villagers are effectively made aware about the campaign dates in each village, and they may obtain connections free of charge by submitting application forms. Details of media coverage (social media, online media and newsprint) have been provided in Annexure IV.

Figure 1: GNIDA officials leading the campaign to ensure sewer connections and proper maintenance of septic tanks.



सीवर कनेक्शन लेकर घर और आसपास बनाएं स्वच्छ : एसीईओ

शेडर नोएडा, 20 अक्टूबर (देवप्रभु) । हर घर सीवर कनेक्शन अभियान के अंतर्गत मुक्तार को टाढ़ा गांव में सीवर कनेक्शन शिविर लगाया गया। शेडर नोएडा प्राधिकरण के एसीईओ अमनदीप डुली ने इस शिविर का उद्घाटन किया। ग्रामीणों को जागरूक करते हुए एसीईओ ने कहा कि घर और अपने आसपास के परिसर को स्वच्छ बनाने के लिए सीवर कनेक्शन लेना जरूरी है। इससे सीवर आसानी से खाद तक पहुंचेगा और टूट हो सकेगा।

शेडर नोएडा प्राधिकरण की सीईओ विजु महेस्वरी के निर्देश पर प्राधिकरण की तरफ से हर घर सीवर कनेक्शन का अभियान चलाया जा रहा है। अब तक बिरोही चक्रसेनपुर, तुलसपुर, बिरोही ताकपुर, हल्दोना, टाकरा, मुर्जरपुर में शिविर लगाया जा चुका है। बुधवारवार को टाढ़ा में शिविर आयोजित किया गया, जिसमें शिविर प्राधिकरण के एसीईओ अमनदीप डुली ने सीवर कनेक्शन के फायदे बताते हुए कहा कि इससे आसपास की जलियां साफ रहेंगी। आपके घर व आसपास स्वच्छता बनी रहेगी। एसीईओ ने सभी ग्रामीणों से इस निःशुल्क सीवर कनेक्शन शिविर का लाभ उठाते हुए कनेक्शन लेने को अपील की। वहीं, शेडर नोएडा प्राधिकरण के वरिष्ठ प्रबंधक कपिल सिंह के नेतृत्व में टीम ने टाढ़ा गांव में घर-घर जाकर सीवर कनेक्शन लेने के लिए जागरूक किया। कहा कि मुक्तार (21 अक्टूबर) को बरहपुर गायरीता व सुरापुर, 22 अक्टूबर को तुलस व मालपुर, 25 अक्टूबर को मोड़ी बडेड़ा व मुबारकपुर, 27 अक्टूबर को कपरापुर व लखनवाली, 28 अक्टूबर को विरायत व खानपुर, 29 अक्टूबर को मधुपुर व सुपियाल, 31 अक्टूबर को हबीबपुर व रामपुर बांगर, 1 नवम्बर को हल्दोनी व विरायत, 2 नवम्बर को खलपुर व नलादा, 3 नवम्बर को फतेहपुर रामपुर व कुलेसरा, 4 नवम्बर को चुरतपुर खादर व सादोपुर और 5 नवम्बर को नागोली में शिविर लगाए जायेंगे।

दिल्ली-एनसीआर

एसीईओ अमनदीप डुली ने घर-घर जाकर सीवर कनेक्शन लेने के गिनाए फायदे

एनसीआर नोएडा न्यूज़: हर घर सीवर कनेक्शन अभियान के अंतर्गत बुधवारवार को टाढ़ा गांव में सीवर कनेक्शन शिविर लगाया गया। शेडर नोएडा प्राधिकरण के एसीईओ अमनदीप डुली ने इस शिविर का उद्घाटन किया। ग्रामीणों को जागरूक करते हुए एसीईओ ने कहा कि घर और अपने आसपास के परिसर को स्वच्छ बनाने के लिए सीवर कनेक्शन लेना जरूरी है। इससे सीवर आसानी से खाद तक पहुंचेगा और टूट हो सकेगा। शेडर नोएडा प्राधिकरण की सीईओ विजु महेस्वरी के निर्देश पर प्राधिकरण की तरफ से हर घर सीवर कनेक्शन का अभियान चलाया जा रहा है। अब तक बिरोही चक्रसेनपुर, तुलसपुर, बिरोही ताकपुर, हल्दोना, टाकरा, मुर्जरपुर में शिविर लगाया जा चुका है। बुधवारवार को टाढ़ा में शिविर आयोजित किया गया, जिसमें शिविर प्राधिकरण के एसीईओ अमनदीप डुली ने सीवर कनेक्शन के फायदे बताते हुए कहा कि इससे आसपास की जलियां साफ रहेंगी। आपके घर व आसपास स्वच्छता बनी रहेगी। एसीईओ ने सभी ग्रामीणों से इस निःशुल्क सीवर कनेक्शन शिविर का लाभ उठाते हुए कनेक्शन लेने को अपील की।

वहीं, शेडर नोएडा प्राधिकरण के वरिष्ठ प्रबंधक कपिल सिंह के नेतृत्व में टीम ने टाढ़ा गांव में घर-घर जाकर सीवर कनेक्शन लेने के लिए जागरूक किया। कहा कि मुक्तार (21 अक्टूबर) को बरहपुर गायरीता व सुरापुर, 22 अक्टूबर को तुलस व मालपुर, 25 अक्टूबर को मोड़ी बडेड़ा व मुबारकपुर, 27 अक्टूबर को कपरापुर व लखनवाली, 28 अक्टूबर को विरायत व खानपुर, 29 अक्टूबर को मधुपुर और सुपियाल, 31 अक्टूबर को हबीबपुर व रामपुर बांगर, 01 नवंबर को हल्दोनी व विरायत, 02 नवंबर को खलपुर व नलादा, 03 नवंबर को फतेहपुर रामपुर व कुलेसरा, 04 नवंबर को चुरतपुर खादर व सादोपुर और 05 नवंबर को नागोली में शिविर लगाए जायेंगे।

GNIDA starts 'Har Ghar Sewer Connection' campaign

BY Team M/P 17 Oct 2022 12:49 AM

Greater Noida News : 'हर घर सीवर कनेक्शन' के लिए गांव में शिविर लगा रहा ग्रेनो प्राधिकरण

सोमवार को बिरौड़ी चक्रसेनपुर और तुगलपुर में सीवर कनेक्शन की शिविर का आयोजन



by **चैतना मंच** — 16/10/2022 17:02 in Greater Noida, मौतमबुद्ध नगर


Greater Noida : ग्रेटर नोएडा। ग्रेटर नोएडा के गांव को स्वच्छता अभियान से जोड़ने के लिए प्राधिकरण ने 'हर घर सीवर कनेक्शन' अभियान शुरू किया है। अब ग्रामीणों को सीवर कनेक्शन के लिए कहीं भी जाने की जरूरत नहीं है। प्राधिकरण की टीम सुबह 10 बजे से शाम चार बजे तक गांवों में शिविर लगा रही है।

Greater Noida News :

ग्रेटर नोएडा प्राधिकरण के सीईओ रितु माहेश्वरी के निर्देश पर सीवर विभाग ने ग्रेटर नोएडा के गांवों के सभी घरों को सीवर लाइन से जोड़ने के लिए 'हर घर सीवर कनेक्शन' अभियान शुरू किया है। इस अभियान के अंतर्गत अब तक एच्छर, जैतपुर, बिरौड़ा और साकीपुर में सीवर कनेक्शन शिविर लगाये जा चुके हैं।

प्राधिकरण के प्रभारी जीएम प्रोजेक्ट व जनस्वास्थ्य विभाग के प्रभारी सलिल यादव ने बताया कि सोमवार को बिरौड़ी चक्रसेनपुर और तुगलपुर में शिविर का आयोजन किया जाएगा। 18 अक्टूबर को बिरौड़ी ताजपुर व हल्दौना, 19 को डाबरा और गुर्जरपुर, 20 को डाढ़ा और रामपुर जागीर, 21 को ब्रह्मपुर गजरौला व सूरजपुर, 22 को जुनपत व मलकपुर, 25 को घोड़ी बछेड़ा व मुबारकपुर, 27 को कयामपुर व लखनावली, 28 को बेगमपुर व खानपुर, 29 अक्टूबर को मथुरापुर व सुथियाना, 31 अक्टूबर को हबीबपुर व रायपुर बांगर, 01 नवंबर को हल्दौनी व सिरसा, 02 नवंबर को जलपुरा व नवादा, 03 को फतेहपुर रामपुर व कुलेसरा, 04 को चुहड़पुर खादर व सादोपुर और 05 नवंबर को नामोली में शिविर लगाए जाएंगे। ज्यादातर शिविर इन गांव के सरकारी स्कूलों में लगाए जाएंगे।

Figure 2: Village wise details of applications received for sewer network connection



100% House sewer connection has been provided in Namoli, Kyampur, Rampur Jagir, Nawada, Mathurapur, Jaitpur Vaishpur, Aiccher, Gurjarpur. Annexure XII: Photos of campaign conducted in all villages.

iii. GNIDA has expedited the work by forming 10 teams each focusing on providing house level sewer connections in the 35 villages which are connected to STP (Annexure V). Over the last 3 months 100% house sewer connection has been achieved in 8 villages (Namoli, Kyampur, Rampur Jagir, Nawada, Mathurapur, Jaitpur Vaishpur, Aiccher, Gurjarpur). The number of connections provided has increased significantly. GNIDA will ensure 100% connections in the 35 villages connected with STP by March 2023, provided villagers come forward to take connections. As per law, GNIDA cannot force the villagers to obtain sewer connections.

iv. GNIDA incurs a cost in the range of Rs. 8,000 to Rs. 12,000 per house sewer connection. All the house sewer connections are being provided by GNIDA free of cost.

v. Until March 2018, 2150 house sewer connections were provided. During 2018-2019, 321 more connections were provided. In 2019 the sewer department was created to carry out sewer related works in a focused manner. Significant improvements could be seen during 2021-2022 when 988 connections were provided, taking the cumulative connections to 4008.

Figure 3: Increase in Number of House Sewer Connections provided in 35 villages connected to sewer network over the last few years




Table 2: The details of house level sewer connections and applications received.

Sl. No.	Name of village	Total Number of Houses	Number of Applications received for sewer connection	Total sewer connections provided	Connections in progress
1	Aichcher	118	59	118	0
2	Begampura	116	70	58	58
3	Bironda	42	39	21	21
4	Birondi Chaksenpur	82	40	41	41
5	Birondi tajpur	48	28	24	24
6	Chuhardhpur khadar	136	22	68	68
7	Dabra	347	10	173	173
8	Dadha	283	218	142	142
9	Fathepur Rampur	377	11	188	189
10	Brahmpur Gajrola (Nawada)	77	0	77	0
11	Ghodi Bacheda	1109	0	554	555
12	Gurjarpur	47	3	47	0
13	Habibpur	400	106	200	200
14	Haldoni	510	179	255	255
15	Haldona	18	37	9	9
16	Jaitpur Vaishpur	311	7	311	0
17	Jalpura	251	34	125	126
18	Junpat	245	10	122	123
19	Kyampur	76	0	76	0
20	Khanpur	311	102	155	156
21	Kulesra	649	412	325	324

22	Lakhnawali	384	113	192	192
23	Malakpur	284	57	142	142
24	Mubarakpur	138	91	69	69
25	Mathurapur	60	11	60	0
26	Namoli	34	0	34	0
27	Nawada	74	0	74	0
28	Rampur Jagir	12	0	12	0
29	Raypur Banger	278	61	139	139
30	Sadopur	420	76	210	210
31	Sakipur	1265	65	632	633
32	Sirsa	230	105	115	115
33	Soorajpur	822	12	411	411
34	Suthiyana	422	104	211	211
35	Tugalpur	151	5	76	75
	Total	10127	2087	5466	4661

It can be seen that only 2087 applications has been received as against an estimates 4661 unconnected houses.

3. Scientific onsite sanitation and faecal sludge/ septage management

a. Scientific Onsite Sanitation

i. The awareness among the villagers on scientific design, construction and management of septic tanks was low. Due to this the septic tank effluent was disposed in the open drains and periodic desludging of septic tanks were not conducted by villagers.

ii. During the IEC campaign impact assessment of the campaign was captured through before-after surveys. Structured questionnaire was used to evaluate the awareness levels of villagers during door-to-door IEC campaign. The awareness of villagers were assessed on benefits of sewer connection, scientific method of construction and maintenance of septic tanks and disposal of septic tank effluent. It was observed that following the IEC campaign awareness about scientific method of construction of septic tanks and awareness about safe disposal of effluent from septic tank has been increased to 76 % (scientific method of construction of septic tanks) and 88 % (safe disposal of effluent) from 3 % and 34 % respectively (IEC Impact Assessment Sample size: 568 houses in 37 villages). The IEC campaign's impact is captured in Figure 4 and 5.

Figure 4: Change in Awareness of villagers about scientific construction and management of septic tanks before and after IEC campaign





Figure 5: Awareness in villages safe effluent disposal from septic tanks



IEC Impact Assessment Sample size: 568 houses in 37 villages

iii. It can be seen that the villagers were not aware about the requirement of soak pits, desludging at regular intervals and other aspects which has been significantly improved after the campaign.

Even though villagers have been made aware of the scientific methods of construction and management of septic tanks including usage of soak pits to dispose effluent, little change has been observed as villagers do not want to spend on improvement of septic tanks/ construction of soak pits.

b. Faecal sludge/ Septage management

b.1 Faecal sludge receiving points

i. There were 16 desludging points available in Greater Noida serving the villages dependent on onsite sanitation systems. The Honourable NGT had observed that *“It does appear that existing sewerage network for 80 villages is inadequate as there are only 16 fecal sludge receiving points. The suggestion that there has to be atleast one sludge receiving point in each village needs to be explored.”*

Action Taken since 03.08.2022

ii. After considering the Hon’ble NGT’s observation and requirement on a scientific basis, GNIDA has constructed 49 desludging points (33 new points) to ensure availability of deluding point close to all villages. GNIDA satisfies the recommendation to ensure availability of septage management services within 10 km distance (Manual for Faecal Sludge

Management, published by Ministry of Jal Shakti). Further, GNIDA has provided access to desludging points within 5 km distance for around 60 villages.

Figure 6: Desludging point provided by GNIDA



b.2. Safe Desludging operations

Action Taken since 03.08.2022

i. As on date, 11 desludging operators have been registered. GNIDA leadership has provided certifications for the operators.

ii. Training and PPE for desludging operators


Desludging operators have been given training on the safe and mechanised desludging activities. In the last three months, 8 trainings have been provided to the desludging operators.

iii. Call centre for raising sewer/ septage related issues for villagers

GNIDA has established a Call centre for addressing the complaints related to sewage from villages. The awareness about call centre among villagers was only 5 %. The call center numbers


has been widely advertised in villages through wall paintings, pamphlets distributed in villages and Social Media handles. Due to this the awareness has been increased to 77 % (IEC Impact Assessment Sample size: 568 houses in 37 villages).

Figure 7: Awareness in villages about call centre operated by GNIDA



IEC Impact Assessment Sample size: 568 houses in 37 villages

Figure 8: Wall painting in all villages advertising call centre numbers



4. Ponds

The committee had recommended “The natural Ponds which are typical of the subject area, given its flat(gentle) topography, can be exploited for the purpose of Waste Stabilization.”

Recommendation of committee:

“The ponds collecting domestic wastewater from different parts of the subject area may be considered for execution of Conceptual Plan in the First Phase as system of self-driven, low-cost and with least energy input mechanism of sewage treatment. The decentralized system comprising of sewage treatment provided with system (sectors) for anaerobic digestion, gravel-bed-filtration, phytoremediation and natural oxidation. The final treated wastewater stored (in ponds) can be used for recreation by proper landscaping. All the sectors / unit of treatment shall be designed to ensure gravitational flow, thus minimizing use of (electrical) power.”

Action Taken as per NGT Order

i. GNIDA has identified 169 ponds to be developed in the first phase. Tenders for this work has been published. GNIDA has worked on war footing to develop the ponds which receive drainage water from villages. The details are presented in the following table.

Sl. No.	Description	Number of Ponds
1	Ponds which are in tendering process	74
2	Ponds with regard to which work has been awarded/ or work is in the advance stage of award	35
3	Ponds where work has already started	29
4	Ponds which are already developed	17
5	Ponds which are presently being developed with the help of NGOs	14
	Total	169


*Updated as on 16.02.2023

The works are expected to be completed by end of this year. Work has already been started in some of these ponds (Images provided in Annexure VI).

ii. The restoration works in ponds is being carried out using nature-based improvement options. The works will include draining out water, desilting, construction of settling chamber and anaerobic digester, anaerobic filter, construction of mini-pond to act as constructed wetland, creating islands within pond, bunding, fencing and plantation (Refer Figure below for schematic of treatment system). Further, GNIDA is also open to consider suggestions of any experts in carrying out this work.

Figure: Schematic showing Nature Based Treatment System (NBTS) for treating drain water before entering ponds

Water flowing in drains is made to flow through 3 chamber NBTS consisting of Settler, Anaerobic Digester and Anaerobic Filter. Following this water will be collected in a mini-pond. From the mini-pond, water will overflow to the main pond.



It may be seen that in compliance to the directions provided by the Hon’ble NGT, GNIDA has taken concerted and effective steps as listed above.

Part B

Sl. No.	Recommendations of committee appointed by Hon’ble NGT	Action Taken
1	To ensure that proper drainage system is available for open drains carrying grey water (washing animals, vehicles and house premises)/ storm water overflow generated in different parts of the town upto the natural ponds designated in the subject area	<p>All drains in villages are cleaned regularly by GNIDA to ensure proper flow (Photos in Annexure).</p> <p>GNIDA has provided sewer connection and is persuading more houses to connect with the sewer network.</p> <p>Villagers are draining cattle excreta/ cow dung into drains causing chocking and overflow of drains along with increase of faecal matter into the drains. GNIDA is submitting GPS tagged video of Sadullapur village before the Hon’ble NGT court about the general practice adopted by villagers to dispose cow</p>

		<p>dung. As a remedial measure GNIDA has conducted awareness among villagers to stop disposal of cow dung in the drains. Despite this, villagers have not complied. The Hon'ble NGT is requested to issue directions to the villagers to stop this practice in a time bound manner.</p>
2	<p>The ponds collecting domestic wastewater from different parts of the subject area may be considered for execution of Conceptual Plan in the First Phase as system of self-driven, low-cost and with least energy input mechanism of sewage treatment. The decentralized system comprising of sewage treatment provided with system (sectors) for anaerobic digestion, gravel-bed-filtration, phyto remediation and natural oxidation. The final treated waste water stored (in ponds) can be used for recreation by proper landscaping. All the sectors / unit of treatment shall be designed to ensure gravitational flow, thus</p>	<p>GNIDA is carrying out development of 169 ponds in the first phase. The works are expected to be completed by end of this year. Work has already been started in some of these ponds (Images provided in Annexure VI).</p> <p>The restoration works in ponds will be carried out using nature-based improvement options. The works will include draining out water, desilting, construction of desilting chamber and anaerobic digester, construction of mini-pond to act as constructed wetland, creating islands within pond, bunding, fencing and plantation. Further, GNIDA is also open to consider suggestions of any experts in carrying out this work.</p>

	<p>minimizing use of (electrical) power. A working example similar to the Conceptual Plan proposed above, can be referred at NeelaHauz and Rajokri Lake, Delhi.</p>	
3	<p>National Policy on Faecal Sludge and Septage Management and manual on Sewerage and Sewage Treatment Systems of MoHUA may be referred by GNIDA.</p>	<p>GNIDA has worked to ensure that directives given in National Policy on Faecal Sludge and Septage Management are followed.</p> <p>GNIDA has ensured that the directives are adhered to across the septage management value chain.</p> <p>a. GNIDA has provided 49 desludging points for the disposal of septage collected from villages. This is a 200% increase from the 16 desludging points available as on last hearing date. Of the 80 villages which are given septage management services, around 60 fall within 5 km radius from the desludging points and the remaining fall within 10km distance. The septage management guidelines suggest availability of septage management facilities within 10km distance only.</p>

		<p>b. GNIDA has ensured availability of around 35 desludging vehicles.</p> <p>c. GNIDA has registered desludging operators and provided them with training of safe and mechanised practices for septage management. GNIDA has also provided PPE kits to desludging operators.</p> <p>d. Call centre has been established to attend to any sewer/ septage related issues. The call centre numbers are well advertised in all villages through wall paintings, pamphlets distributed in villages and GNIDA social media handles.</p>
4	<p>Interception of storm water drains into main sewerage system so that no untreated sewage should be discharged into Hindon River.</p>	<p>Interception of drains is completed in 35 villages which are connected to STP. For the remaining villages septage management facilities are provided in the form of desludging points within 10 km radius.</p> <p>In addition, GNIDA has ensured availability of more than 35 vehicles for desludging services. GNIDA has registered desludging operators and given training to them on safe and mechanised desludging services. GNIDA has also established a call centre for attending</p>

		issues related to sewer and septage management.
5	<p>Septage Management regulations should be formulated so that illegal discharges into open drainage system can be regulated. District Administration and Police Department should be made aware of the list of desludging point and all aspects of Septage Management.</p>	<p>All necessary septage management regulations are formulated and enforced by GNIDA.</p> <p>a. GNIDA has provided 49 desludging points for the disposal of septage collected from villages. This is a 200% increase from the 16 desludging points available as on last hearing date. Of the 80 villages which are given septage management services, around 60 fall within 5 km radius from the desludging points and the remaining fall within 10km distance. The septage management guidelines suggest availability of septage management facilities within 10 km distance only.</p> <p>b. GNIDA has ensured availability of around 35 desludging vehicles.</p> <p>c. GNIDA has registered desludging operators and provided them with training of safe and mechanised practices for septage management. GNIDA has also provided PPE kits to desludging operators.</p>

		<p>d. Call centre has been established to attend to any sewer/ septage related issues.</p> <p>e. GNIDA has submitted letter to Police department to ensure enforcement of safe and scientific septage management by desludging operators (Annexure VIII).</p>
Sl. No.	Directives of Hon'ble NGT	Action Taken
8	<p>It is seen that the observations in the inspection reports are not fully reflected in the main report. The report shows that the grey water is flowing into the drains but the inspection report further show that the sewage is overflowing into the drains and going to the ponds which fact is not mentioned in the main report. The recommendations however show that proper drainage system needs to be ensured to prevent overflow of sewage up to the natural ponds. Ponds need to be protected and kept free from pollution. As recommended, decentralized system of sewage system needs to be followed and</p>	<p>All drains in villages are cleaned regularly by GNIDA to ensure proper flow (Photos in Annexure).</p> <p>Villagers are draining their cattle excreta/ Cow dung into drains causing choking and overflow of drains along with increase of faecal matter in to the drains. GNIDA is submitting GPS tagged video of Sadullapur village before the Hon'ble NGT court about the general practice adopted by villagers to dispose cow dung. As a remedial measure GNIDA has conducted awareness among villagers to stop disposal of cow dung in the drains. Despite this, villagers have not complied. The Hon'ble NGT is requested to issue directions to the villagers to stop this practice in a time bound manner.</p>

	<p>treated water waste stored in ponds for proper landscaping. The interception of storm water drain is required so that sewage goes into the sewerage system. It does appear that existing sewerage network for 80 villages is inadequate as there are only 16 faecal sludge receiving points. The suggestion that there has to be atleast one sludge receiving point in each village needs to be explored. Decentralized system of sewerage in villages needs to be set up. Septage management needs to be monitored by designated authorities/statutory regulators.</p>	<p>GNIDA is carrying out development of 169 ponds in the first phase. The works are expected to be completed by end of this year. Work has already been started in some of these ponds (Images provided in Annexure VI).</p> <p>The restoration works in ponds will be carried out using nature-based improvement options. The works will include draining out water, desilting, construction of desilting chamber and anaerobic digester, construction of mini-pond to act as constructed wetland, creating islands within pond, bunding, fencing and plantation. Further, GNIDA is also open to consider suggestions of any experts in carrying out this work.</p>
9	<p>Though as evident from Annexure III all villages have been provided with internal drainages but are yet to be connected to main sewer line which ultimately has to reach established 174 MLD STP. We further find that only 110-120 MLD is treated against the 174 MLD installed capacity.</p>	<p>The capacity utilisation has reached 125 MLD. This improvement has been achieved within the last 3 months.</p> <p>GNIDA has proactively conducted campaigns and collected applications from houses in villages to overcome the reluctance from their side to take up sewer connections. The increase in capacity utilisation can be attributed to this.</p>

	<p>It is utmost necessary that all houses and other establishments are connected to sewers to make use of laid sewer line otherwise, it will remain defunct. No wastewater be allowed to go into pond and within three months, the ponds in question be remediated and water quality be improved.</p>	<p>GNIDA is carrying out development of 169 ponds in the first phase. The works are expected to be completed by end of this year. Work has already been started in some of these ponds (Images provided in Annexure VI).</p> <p>The restoration works in ponds will be carried out using nature-based improvement options. The works will include draining out water, desilting, construction of desilting chamber and anaerobic digester, construction of mini-pond to act as constructed wetland, creating islands within pond, bunding, fencing and plantation. Further, GNIDA is also open to consider suggestions of any experts in carrying out this work.</p>
10.	<p>Sanitation and proper hygiene in villages is imperative for clean environment and protection of public health in terms of Article 243W read with Schedule XXII to the Constitution. It is a matter of common knowledge that 93 villages in question adjoining Greater Noida are practically part of urban area. Sewerage systems need to be upgraded and</p>	<p>GNIDA has provided 1458 connections in the villages in the last three months despite lower demand for connections. This has been achieved by collecting applications from villagers by conducting intensive campaigns in each village. The details about connections provided has been submitted in the Part-A of this report.</p> <p>GNIDA has achieved 100% sewer connections in eight villages in the last</p>

<p>if necessary appropriate charges can be collected online or otherwise from the inhabitants. The area is notified under the U.P. Industrial Development Act, 1976 whereunder Greater NOIDA Authority has been constituted. The joint Committee already constituted needs to further monitor compliance to ensure that there is no overflow of sewage in the drains and the same is not discharged into water bodies – ponds/drains. The same must be scientifically managed either in STP or by traditional water treatment facilities, to be duly approved and monitored by the authorities keeping in mind the need for hygiene and public health. The treated sewage water needs to be duly utilized for non-potable purposes – agriculture, washing of roads and other such purposes. In the interest of public health, the residents may be persuaded to have sewage connections and the authorities</p>	<p>three months. GNIDA will ensure 100% connections in the 35 villages connected with STP by March 2023, provided villagers come forward to take connections.</p> <p>GNIDA utilises treated sewage water for horticulture purposes for which dedicated supply lines have been laid and made operational. GNIDA has also entered into MOUs with industries (Holitech, NTPC, NIDP, IITGNL etc.) through which it sells treated wastewater from STPs. GNIDA also sells treated wastewater for construction activities.</p>
---	---

	may explore levying charges against all the residents so that connections are not be avoided for saving the charges. The entire exercise be completed in time bound manner, preferably within three months.	
--	---	--

It may be seen that in compliance to the directions provided by the Hon'ble NGT, GNIDA has taken concerted and effective steps as listed above.

Annexures

Annexure I

Schedule of Village level IEC campaign conducted by GNIDA to encourage villagers to take up sewer connection and to ensure scientific onsite sanitation systems from 14 October 2022 to 27 December 2022.

Sl. No.	Name of village	Date
1	Jaitpur Vaishpur	14-Oct
2	Bironda	15-Oct
3	Sakipur	15-Oct
4	Birondi Chaksenpur	17-Oct
5	Tugalpur	17-Oct
6	Birondi tajpur	18-Oct
7	Haldona	18-Oct
8	Dabra	19-Oct
9	Gurjarpur	19-Oct
10	Dadha	20-Oct
11	Rampur Jagir	20-Oct
12	Brahmpur Gajrola (Nawada)	21-Oct
13	Soorajpur	21-Oct
14	Junpat	22-Oct
15	Malakpur	22-Oct
16	Ghodi Bacheda	23-Nov
17	Mubarakpur	25-Oct
18	Kyampur	27-Oct
19	Lakhnawali	27-Oct
20	Begampura	28-Oct
21	Khanpur	28-Oct
22	Mathurapur	29-Oct
23	Suthiyana	29-Oct
24	Habibpur	31-Oct
25	Raypur Banger	31-Oct
26	Haldoni	01-Nov
27	Sirsa	01-Nov
28	Jalpura	02-Nov
29	Nawada	02-Nov
30	Fathepur Rampur	03-Nov
31	Kulesra	03-Nov
32	Chuhardhpur khadar	04-Nov
33	Sadapur	04-Nov
34	Namoli	05-Nov
35	Accheja	08-Nov

Sl. No.	Name of village	Date
36	Hazaratpur	8-Nov
37	Kasna	9-Nov
38	Rithori	10-Nov
39	Ajayabpur	11-Nov
40	Gulistanpur	09-Nov
41	Ghangola	12-Nov
42	Ladpura	14-Nov
43	Maycha	15-Nov
44	Chamrawali Bodaki	10-Nov
45	Makoda	11-Nov
46	Palla	12-Nov
47	Pali	14-Nov
48	Thapkheda	07-Nov
49	Imaliyaka	16-Nov
50	Luksar	17-Nov
51	Amkka	16-Nov
52	Jone Samana	17-Nov
53	Rupwas	18-Nov
54	Aimnabad	19-Nov
55	Bisrakh Jalapur	21-Nov
56	Aichcher	22-Nov
57	Chapraula	22-Nov
58	Chipyana Bujurg	23-Nov
59	Chipyana Khurd	24-Nov
60	Haibatpur	25-Nov
61	Ithera	26-Nov
62	Yusufpur (Chak Shahveri)	28-Nov
63	Milak Lachhi	29-Nov
64	Patvari	30-Nov
65	Roja Jalalpur	1-Dec
66	Roja Yakubpur	2-Dec
67	Baidpura	28-Dec
68	Bhanota	3-Dec
69	Bhola Rawal	5-Dec
70	Devla	6-Dec
71	Dhum Manikpur	7-Dec
72	Kheda Chauganpur	8-Dec
73	Khedi	9-Dec
74	Khairpur Gurjar	10-Dec
75	Khodna Kala	12-Dec
76	Khodna Khurd	14-Dec

Sl. No.	Name of village	Date
77	Kirachpur	15-Dec
78	Sadullapur	15-Dec
79	Saini	16-Dec
80	Shahveri	17-Dec
81	Sunpura	17-Dec
82	Tilapta Karnivas	19-Dec
83	Tusiyana	20-Dec
84	Murshadpur	18-Nov
85	Ajampur gadhi	24-Nov
86	Amarpur	25-Nov
87	Aminabad (Nyana)	26-Nov
88	Astoli	28-Nov
89	Atai Muradabad	29-Nov
90	Baghpur	30-Nov
91	Bilashpur	1-Dec
92	Bishaych	28-Dec
93	Chachula	2-Dec
94	Chirsi	3-Dec
95	Dadupur Dankaur	5-Dec
96	Dalergardh	6-Dec
97	Daudpur	7-Dec
98	Devta	8-Dec
99	Girdharpur	9-Dec
100	Hatewa	10-Dec
101	Junedpur	11-Dec
102	Kanarsi	12-Dec
103	Kheri Hafizpur	13-Dec
104	Kulipura	14-Dec
105	Jaitpur	15-Dec
106	Nanwa ka Rajpur	16-Dec
107	Pachaytan Inayatpur	17-Dec
108	Pipelka suratpur	19-Dec
109	Powari	20-Dec
110	Raghunathpur	21-Dec
111	Rampur Manjra	22-Dec
112	Ronni	23-Dec
113	Roshanpur	24-Dec
114	Salampur Gurjar	26-Dec
115	Talda	27-Dec

Annexure II

Some Campaign Material used by GNIDA with the objective to increase number of house sewer connections in villages and ensure scientific onsite sanitation



घर में सीवर कनेक्शन बेहतर स्वच्छता, बेहतर जीवन

ग्रैंटर नोएडा प्राधिकरण के घर-घर सीवर कनेक्शन अभियान का लाभ उठाएं।
स्वच्छता की ओर एक कदम और बढ़ाएं।

सेप्टिक टैंक बनाने में निम्न सावधानियां रखें:

- सेप्टिक टैंक काट-काट सेना नहीं करें।
- सेप्टिक टैंक को ठीक ढिंढो में ढाँटें।
- सेप्टिक टैंक से निकलने वाले अपशिष्ट, ठोस पदार्थ को जमाना न दें।
- सेप्टिक टैंक को सतह-सतह पर ही-खतरा करें।
- सेप्टिक टैंक की सतह पर ढाँट-खतरा करें।
- किसी भी अज्ञान से सेप्टिक टैंक को नष्ट न करें।

सीवर कनेक्शन के फायदे:

पैसों की बचत: एक बार सीवर कनेक्शन के बाद हरही-काल में निस्तारण संबंधित कोई खर्च नहीं।

स्वास्थ्य लाभ: सीवर कनेक्शन के बाद सेप्टिक टैंक से निकलने वाला काला बदबूदार पानी खुले में बह कर वातावरण को प्रदूषित नहीं करेगा।

सुरक्षा लाभ: खुले में गंदगी एवं मल पर खानी खुले में न बहने से बीमारियां नहीं फैलेंगी।

सुरक्षा लाभ: सीवर कनेक्शन से वातावरण स्वच्छ, कलकलाना स्वच्छ। और स्वच्छता बढ़ाने में सहायक।

सेप्टिक टैंक का आकार -

सेप्टिक टैंक का आकार - सेप्टिक टैंक की उपयोगिता के अनुसार है जिसका आकार - सेप्टिक टैंक के आकार के अनुसार है। सेप्टिक टैंक के आकार को 0.90 मीटर से 2.0 मीटर तक के आकार में रखें। सेप्टिक टैंक के आकार को 0.90 मीटर से 2.0 मीटर तक के आकार में रखें।

घरों के लिए अनुशंसित सेप्टिक टैंक के आकार - (आ. 2) (सर्वोपर्युक्त) - आकार / आकार (मीटर) और लंबाई में दिए गए हैं।

उपयोगिताओं की संख्या	संकाई (मी.)	दीर्घाई (मी.)	सतह गहराई (मी.) (संकाई का अंतराल)	
5*	1.5	0.75	2.0	3.0
10**	2.0	0.90	1.0	1.4
15**	2.0	0.90	1.3	2.00
20**	2.5	1.10	1.3	1.80

* - केवल 1HL के लिए
** - घुप घरेलू उपयोग

अधिक जानकारी के लिए कॉल करें: 8595817954 | 8595814470 | 8595810523 | 8595818545




ग्रैंटर नोएडा औद्योगिक विकास प्राधिकरण का घर-घर सीवर कनेक्शन अभियान

बेहतर स्वास्थ्य

खुले में गंदगी एवं मल का पानी खुले में न बहने से बीमारियां नहीं फैलेंगी।

संपर्क करें :
8595817954 | 8595814470
8595810523 | 8595818545





ग्रैंटर नोएडा औद्योगिक विकास प्राधिकरण का घर-घर सीवर कनेक्शन अभियान

खुशहाल जीवनशैली

बेहतर दार्दीनीन से स्वास्थ्य अच्छा, वातावरण अच्छा और इससे आरोग्य जीवन में खुशहाली।

संपर्क करें :
8595817954 | 8595814470
8595810523 | 8595818545




ग्रैंटर नोएडा औद्योगिक विकास प्राधिकरण का घर-घर सीवर कनेक्शन अभियान

पैसों की बचत

एक बार सीवर कनेक्शन के बाद सालों-माल मल निस्तारण संबंधित कोई खर्च नहीं।

संपर्क करें :
8595817954 | 8595814470
8595810523 | 8595818545




ग्रैंटर नोएडा औद्योगिक विकास प्राधिकरण का घर-घर सीवर कनेक्शन अभियान

स्वच्छ पर्यावरण

सीवर कनेक्शन के बाद सेप्टिक टैंक से निकल कर बहने वाला काला बदबूदार पानी खुले में बह कर वातावरण को प्रदूषित नहीं करेगा।

संपर्क करें :
8595817954 | 8595814470
8595810523 | 8595818545


Campaign conducted by GNIDA to encourage houses owners to connect with sewerage network



(Annexure XII has photos from IEC campaigns in Villages)

Annexure III

The awareness of villagers about the benefit of sewer connection was abysmal. This was among the reasons to receive less applications till date (Refer Figure 3). Due to the IEC activities the awareness has significantly improved.



Annexure IV

Samples of Media Coverage: Newspaper Reports of Campaign by GNIDA to increase house sewer connections to sewer network and awareness on scientific onsite sanitation systems

Greater Noida authority campaign to provide urban villages with sewer lines

[Noida News](#)

Published on Oct 17, 2022 05:19 PM IST

GREATER NOIDA: The Greater Noida authority on Sunday launched a campaign to provide sewerage connection to every house in the city's urban villages



GREATER NOIDA: The Greater Noida authority on Sunday launched a campaign to provide sewerage connection to every house in the city's urban villages. The 'Har Ghar sewer connection' campaign will be executed in different phases, officials said. The authority has started setting up camps where residents can fill up forms and submit them to obtain a sewer connection. The move is aimed at addressing sanitation issues in urban villages where waste matter is generally disposed of in low-lying areas causing health problems.

Some snippets from GNIDA Social Media Coverage of the Campaign



Greater Noida Industrial Development Aut... @OfficialG... · Oct 26 ...
 'हर घर सीवर कनेक्शन अभियान' के अंतर्गत परिक्षेत्र के विभिन्न ग्रामों में @OfficialGNIDA द्वारा दिनांक 13 से 22 अक्टूबर तक 17 ग्रामों में शिविर आयोजित किए गए, जिनमें 450 से अधिक आवेदन प्राप्त हुए जिन पर शीघ्रता से कार्यवाही की जा रही और जल्द ही कनेक्शन उपलब्ध कराए जाएंगे।



Greater Noida Industrial Development Aut... @OfficialGN... · Oct 16 ...
 हर घर सीवर कनेक्शन अभियान!

दिनांक 17-10-2022 से विभिन्न ग्रामों में 'सीवर कनेक्शन शिविर' निम्नलिखित तिथियों को आयोजित किए जाएंगे।

सम्बंधित ग्रामवासियों से निवेदन है कि इस अभियान में अपनी भागीदारी सुनिश्चित कर इसे सफल बनाने व परिक्षेत्र को स्वच्छ बनाने में अपना योगदान दें।

Greater Noida Industrial Development Authority
 प्लॉट नं. 1, सीक्टर पार्क-4, गेटर नोएडा-201301, सिटी नोएडा नगर, उ.प्र.
 फोन - 0120-228000-13 | ईमेल - authority@gnida.in | वेबसाइट - www.gnidaauthority.in

प्रेस विज्ञापित




दिनांक: 16 अक्टूबर 2022


गेटर नोएडा प्राधिकरण की सीईओ रितु माहेश्वरी के निर्देश पर सीवर विभाग ने गेटर नोएडा के ग्रामों के सभी घरों को सीवर लाइन से जोड़ने के लिए 'हर घर सीवर कनेक्शन अभियान' शुरू किया है। इस अभियान के अंतर्गत अब तक ग्राम ऐबन, जौतपुर, बिरोड़ा और साकीपुर में सीवर कनेक्शन शिविर लागू जा चुके हैं। प्राधिकरण के प्रभारी जीएम प्रोजेक्ट व जनसंबन्ध विभाग के प्रभारी सलिल यादव के अनुसार विभिन्न ग्रामों में सीवर कनेक्शन शिविर का आयोजन सुबह 10:00 बजे से शाम 4:00 बजे तक निम्नलिखित तिथियों को प्रस्तावित है।


दिनांक	ग्राम	दिनांक	ग्राम
17-10-2022	बिरोड़ी चक्रनेमपुर और तुलपुर	28-10-2022	डेगमपुर और लानपुर
18-10-2022	बिरोड़ी लानपुर व हलौना	29-10-2022	मदुलपुर और सुपियाला
19-10-2022	बाबल और गुनौतपुर	31-10-2022	इलीकपुर और रामपुर बाग
20-10-2022	बाड़ा और रामपुर जगौर	1-11-2022	इलीनी और फिसा
21-10-2022	बाड़पुर गजरोला और कूकपुर	2-11-2022	जलपुरा और गवादा
22-10-2022	बुनगत और मलकपुर	3-11-2022	घनौतपुर रामपुर और कुनौसत
25-10-2022	घोड़ी बघेड़ा और मुबारकपुर	4-11-2022	पुलकपुर बाहर और साकोपुर
27-10-2022	बनगमपुर और लखवाली	5-11-2022	नामोरी


Annexure V



A few visuals showing works being carried out to provide house level sewer Connections











Annexure VI

Rejuvenated Pond (*Pre-Post Picture*)

Ajampur Gadi Village Pond

Pre Intervention Picture



Post Intervention Picture



Rejuvenated Pond (*Pre-Post Picture*)

Chauganpur Village Pond (Dadri Tehsil)

Pre Intervention Picture



Post Intervention Picture



Rejuvenated Pond (*Pre-Post Picture*)

Rampur Majra Village Pond (Dadri Tehsil)

Pre Intervention Picture



Post Intervention Picture



Rejuvenated Pond (*Pre-Post Picture*)

Astaulli Village Pond

Pre Intervention Picture



Post Intervention Picture



Rejuvenated Pond (*Pre-Post Picture*)

Astaulli Village Pond

Pre Intervention Picture



Post Intervention Picture



Rejuvenated Pond (*Pre-Post Picture*)

Rauni Village Pond

Pre Intervention Picture



Post Intervention Picture



Work In Progress (2 Ponds)

Bagpur Village Pond

Pre Intervention Picture



Work In Progress



Currently Desilting, Embankment strengthening and Bund making is in process.

Work In Progress

Roshanpur Village Pond

Pre Intervention Picture



Work In Progress



Currently water hyacinth removal through machinery is in process ³

Work In Progress (2 Ponds)

Khodna Kala Village Pond

Pre Intervention Picture

Latitude: 28.545827
Longitude: 77.512087
Elevation: 221.51±8 m
Accuracy: 4.3 m
Time: 07-04-2022 17:10
Note: khodna khurd
Noida

Powered by NoteCam

Work In Progress

Latitude: 28.545963
Longitude: 77.512018
Elevation: 217.91±11 m
Accuracy: 1.5 m
Azimuth: 100° (E)
Pitch: -12.7° (-1.7°)
Time: 01-19-2023 10:29
Note: Khodana Kala

Powered by NoteCam

Currently Desilting, Embankment strengthening and Bund making is in process

11

Work In Progress (2 Ponds)



Currently Desilting, Embankment strengthening and Bund making is in process

Dabra Pond- Before start of work



Dabra Pond- Work in final stage



Annexure VII

Recommended distance to septage management (co-treatment) facility as per Manual of Faecal Sludge Management, Ministry of Jal Sakthi (Chapter 3-pg.7)



The possibility of treatment of faecal sludge at an existing STP/FSTP should be explored, before deciding that there is a need for a new FSTP. There are two options for using existing treatment infrastructure:

1. Co-treatment at existing STP
2. Disposal at existing FSTP

Such existing STPs/FSTPs in urban centres within a radius of 10 km or 30 minutes driving time (preferably) or up to 15-20 km or 45 minutes driving time (in extreme cases as an interim solution) should be identified.

Annexure VIII

Letters submitted by GNIDA to police department



ग्रेटर नौएडा औद्योगिक विकास प्राधिकरण प्लॉट नं०-1, सैक्टर नोलेज पार्क-4, ग्रेटर नौएडा सिटी जिला-गौतमबुद्धनगर (उत्तर प्रदेश)

पत्रांक-अभियन्त्रण/वर्क सर्किल-सीवर/2020/4/1

दिनांक- 22/09/2020

सेवा में,

पुलिस उपायुक्त (यातायात)
गौतमबुद्ध नगर (उ० प्र०)

विषय:- ग्रेटर नौएडा परिक्षेत्र में अनाधिकृत सीवरेज टैंकरों की रोकथाम के सम्बन्ध में।

महोदय,

उपरोक्त विषयक अवगत कराना है कि ग्रेटर नौएडा परिक्षेत्र में सीवर टैंक सफाई के टैंकरों का संचालन निजी संस्थाओं द्वारा किया जा रहा है। जिनके द्वारा सीवर से सम्बन्धित निजी समस्याओं का निराकरण किया जाता है। प्रायः यह देखने में आया है कि इन टैंकरों द्वारा सीवर को टैंक से खींचकर खुले नालों में प्रवाहित किया जाता है जो कि एन०जी०टी० के नियमों का खुलेआम उल्लंघन है। इन टैंकरों के संचालन हेतु प्राधिकरण द्वारा नीति तैयार की गई है जिसके अन्तर्गत टैंकरों का पंजीकरण प्राधिकरण द्वारा किया जाएगा तथा पंजीकृत टैंकरों से ग्रेटर नौएडा प्राधिकरण द्वारा निर्मित सीवेज शोधन संयंत्र में सीवरेज को प्रवाहित किया जाना होगा। इसके अतिरिक्त अवगत कराना है कि सीवरेज निस्तारण करने वाले टैंकर/टैंकरों पर कोई पंजीकरण संख्या दर्ज नहीं है। जो यातायात के नियमों का पूर्णतः उल्लंघन है।

उपरोक्त के कम में आपसे अनुरोध है कि बिना पंजीकृत सीवर टैंकरों को यदि रोड पर चलते पाया जाता है तो उनका चालान करने तथा प्राधिकरण में पंजीकरण कराए जाने हेतु अधीनस्थों को निर्देशित करने का कष्ट करें।

भवदीय

(दीप चन्द्र)

अपर मुख्य कार्यपालक अधिकारी

प्रतिलिपि:-

- स्टॉफ आफीसर को मुख्य कार्यपालक अधिकारी महोदय के संज्ञानार्थ प्रेषित।
- महाप्रबन्धक (अभियन्त्रण) को सूचनार्थ प्रेषित।
- वरिष्ठ प्रबन्धक, वर्क सर्किल-सीवर को आवश्यक कार्यवाही हेतु।
- थानाध्यक्ष (.....) को आवश्यक कार्यवाही हेतु प्रेषित।

अपर मुख्य कार्यपालक अधिकारी



ग्रेटर नौएडा औद्योगिक विकास प्राधिकरण

प्लॉट नं०-1, सैक्टर नोलेज पार्क-4, ग्रेटर नौएडा सिटी

जिला-गौतमबुद्धनगर (उत्तर प्रदेश)

अनुसमार्क-1

पत्रांक-अभियन्त्रण/वर्क सर्किल-सीवर/2020/542

दिनांक- 13 / 10 / 2020

सेवा में,

पुलिस उपायुक्त (यातायात)
गौतमबुद्ध नगर (उ० प्र०)

विषय:- ग्रेटर नौएडा परिक्षेत्र में अनाधिकृत सीवरेज टैंकों की रोकथाम के सम्बन्ध में।

महोदय,

उपरोक्त विषयक अवगत कराना है कि ग्रेटर नौएडा परिक्षेत्र में सीवर टैंक सफाई के टैंकों का संचालन निजी संस्थाओं द्वारा किया जा रहा है। जिनके द्वारा सीवर से सम्बन्धित निजी समरथाओं का निराकरण किया जाता है। प्रायः यह देखने में आया है कि इन टैंकों द्वारा सीवर को टैंक से खींचकर खुले नालों में प्रवाहित किया जाता है जो कि एन०जी०टी० के नियमों का खुलेआम उल्लंघन है। इन टैंकों के संचालन हेतु प्राधिकरण द्वारा नीति तैयार की गई है जिसके अन्तर्गत टैंकों का पंजीकरण प्राधिकरण द्वारा किया जाएगा तथा पंजीकृत टैंकों से ग्रेटर नौएडा प्राधिकरण द्वारा निर्मित सीवेज शोधन संयंत्र में सीवरेज को प्रवाहित किया जाना होगा। इसके अतिरिक्त अवगत कराना है कि सीवरेज निरस्तारण करने वाले टैंकर/टैंकों पर कोई पंजीकरण संख्या दर्ज नहीं है। जो यातायात के नियमों का पूर्णतः उल्लंघन है। इस सम्बन्ध में आपको पूर्व में पत्रांक संख्या-अभियन्त्रण/वर्क सर्किल-सीवर/2020/481 दिनांक-02.09.2020 के माध्यम से अवगत कराया गया था।

उपरोक्त के क्रम में आपसे अनुरोध है कि बिना पंजीकृत सीवर टैंकों को यदि रोड पर चलने पाया जाता है तो उनका चालान करने तथा प्राधिकरण में पंजीकरण करवाए जाने हेतु अधीनस्थों को निर्देशित करने का कष्ट करें।

भवदीय

(दीप चन्द्र)

अपर मुख्य कार्यपालक अधिकारी



प्रतिलिपि:-

- स्टाफ आफीसर को मुख्य कार्यपालक अधिकारी महोदय के संज्ञानार्थ प्रेषित।
- महाप्रबन्धक (अभियन्त्रण) को सूचनार्थ प्रेषित।
- वरिष्ठ प्रबन्धक, वर्क सर्किल-सीवर को आवश्यक कार्यवाही हेतु।
- थानाध्यक्ष (.....) को आवश्यक कार्यवाही हेतु प्रेषित।

अपर मुख्य कार्यपालक अधिकारी



Annexure-IX



Drain Cleaning including Solid waste removal by sanitation workers in villages of Greater Noida



Annexure-X

Drains in Saini, Vaidpura are not choked and overflowing









Cow dung being washed into drains in Sadullapur



Annexure-XI (Faecal Sludge Management)


1. Faecal sludge receiving points built in Sewer network




Sl. No.	Location	Latitude	Longitude
1	Near NTPC Ecotech-II	28.508699	77.4726669
2	Behind Vectra Company Ecotech-II	28.495711	77.4763326
3	Near 15MLD STP Ecotech-2	28.501754	77.4639982
4	Near ATS Society Eta Zeta Rotary	28.494754	77.5222618
5	Near Wipro Rotary Delta-1	28.482459	77.53120972
6	Near P-3 Rotary	28.457277	77.5201778
7	Near Fire Station Knowledge Park-3	28.464822	77.4910172
8	Near 137 MLD STP Kasna	28.442212	77.53957
9	Near Chi-5 Under Pass	28.433354	77.5106579
10	Near Sirsa Rotary 130M Wide Road	28.432701	77.5729679
11	Near IITGNL Sector Xu-III C-Block	28.461224	77.5875334
12	Near Bennet University Ecotech-1 Ext-1	28.449369	77.5811657
13	Near Oppo Company Ecotech-7	28.422741	77.565045
14	On 130M Wide Road Near Gaur Atulyam Omicron-1	28.461625	77.5567706
15	Near Gail Society-Pi-1	28.473828	77.537556
16	Khanpur	28.429376	77.563738
17	Supertech Omicron 1St	28.458721	77.559872
18	Mu-I Near Ghodi	28.477096	77.566647
19	Xu-3 Raipur Bangar	28.460802	77.578408
20	Village Dadha	28.451443	77.579496
21	Village Rampur	28.451391	77.579561
22	Sirsa Gol Chakkar	28.433048	77.572476
23	P-3	28.452852	77.516181
24	Chuharpur Khadar	28.427948	77.509451
25	Sakipur Zeta-1	28.500238	77.519495
26	Village Kasna	28.451356	77.552165
27	Near Chauganpur Rotary	28.551306	77.459243
28	Near 20 MLD STO Kachchi Sadak Ecotech-3	28.532455	77.4535666
29	At Kachchi Sadak, Opposite Jaiswal Motors	28.533825	77.4614916
30	Near Hanuman Mandir Rotary Sector-1	28.580955	77.442696
31	Near Balak Inter College	28.557104	77.451708
32	Near Char Murti Sector - 4	28.604006	77.428083
33	Near Gaur City (Sector 16C)	28.607637	77.440169
34	Near Saini Rotary Sector 10 & 12	28.566045	77.477534
35	Near Haldoni Chowk	28.533333	77.443807
36	Near Ek Murti Gol Chakkar (Techzone-4 Itehra)	28.60404	77.42809
37	Near Roza Yakubpur Gol Chakkar	28.60595	77.456435
38	Near Sector-2A	28.380849	77.447994
39	Near Sector-Techzone-07	28.581337	77.465574
40	Vaidpura (Near Khair Pur Rotary)	28.576709	77.468288
41	Vaidpura (Near Saini Rotary)	28.576715	77.46829
42	Chouganpur (Near D-Park)	28.54726	77.463244
43	Chouganpur (Near Rotary)	28.54836	77.461112
44	Sector-16B Near SKS	28.565086	77.450999

45	Near Roja Jalalpur	28.570209	77.449096
46	Saini1	28.56319	77.489206
47	Saini2	28.565208	77.490746
48	Bhuda	28.533034	77.504763
49	Badalpur	28.596685	77.5029972


2. Coverage of villages by faecal sludge receiving points (within 10 kms) provided in sewer network in Greater Noida




3. Advertisement seeking registration of desludging operators in Greater Noida



4. Process for registration of desludging operators in Greater Noida



5. Distribution of Registration Certificates



6. Training for Desludging operators (8 more trainings conducted in the last three months)





7. Distribution of PPE Kit




डी-स्लजिंग वेंडर को पीपीई किट बांटी


जस, डेंटर नौरा: डेंटर नौरा को स्वच्छ बनाने के लिए प्रतिक्रम की कोषिता जा रही है। इसी कड़ी में स्वच्छ को टैकन से एसटीपी तक पहुंचने वाले डी-स्लजिंग वेंडर को आरम्भ करने के लिए सेक्टर ईकोटेक-3 रिक्त 20 एमएलटी एसटीपी पर कार्यवाही का आयोजन किया गया। वेंडरों की सुरक्षा के मौनकर प्रतिक्रम के प्रथक पीपी

विष में पीपीई किट भी मुहैया कराई। कार्यवाही में पीपीई किट का उपयोग करके प्रतिक्रम स्वच्छ मुहलक में वेंडरों को सुरक्षित रखने का काम किया। इसके होने वाले रोगों के बारे में जानकारी दी। उनको स्वच्छ पर ही स्वच्छ बनाने के लिए प्रथक भी दिखाई गई। उन्हें बताया कि स्वच्छ को प्रतिक्रम की तरफ से बनाए डी-स्लजिंग वेंडर में ही काम आए।

8. Service provided by Desludging vehicles



Annexure XII- Photos of IEC campaign in Villages. Visuals of IEC campaign in Jaitpur Village (14.10.2022)



Visuals of IEC campaign in Bironda Village (15.10.2022)



FOCHV72, Bironda Rd, Advocate Society, Bironda, PI & I, Greater Noida, Uttar Pradesh 201316, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471965	28°28'19" N
Longitude	77.540554	77°32'25" E



FCR#V72, Bronda Rd, Advocate Society, Bronda, P1 & J, Greater Noida, Uttar Pradesh 201316, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471956	28°28'19" N
Longitude	77.540562	77°32'26" E





FGFR-485, Advocate Society, Bironda, Pl I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.473184	28°28'23" N
Longitude	77.540891	77°32'27" E



FGFR-39G, Advocate Society, Bironda, Pl I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.472665	28°28'21" N
Longitude	77.541055	77°32'27" E



F0CR-VRF, Advocate Society, Bironda, Pl I & II, Greater Noida, Uttar Pradesh-201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.472158	28°28'19" N
Longitude	77.541785	77°32'30" E





DEEP CHAND BHATTI ROAD, PCC/PZJ Advocate Society, Secoda PI & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471517	28°28'17" N
Longitude	77.542475	77°32'32" E









FOCR+GCH, Advocate Society, Bronda, P1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471435	28°28'17" N
Longitude	77.541189	77°32'28" E

Visuals of IEC campaign in Sakipur Village (15.10.2022)





Greater Noida, Uttar Pradesh, India
GG3G+54G, Sakipur, Zeta I, Greater Noida, Uttar Pradesh 201306, India
Lat 28.502783°
Long 77.525526°
15/10/22 01:38 PM



Greater Noida, Uttar Pradesh, India
GG3G+54G, Sakipur, Zeta I, Greater Noida, Uttar Pradesh 201306, India
Lat 28.502812°
Long 77.525248°
15/10/22 01:37 PM



Greater Noida, Uttar Pradesh, India
GG3F+2RH, Sakipur, Zeta I, Greater Noida, Uttar Pradesh 201306, India
Lat 28.502511°
Long 77.52493°
15/10/22 01:38 PM



Greater Noida, Uttar Pradesh, India
GG3F+2RH, Sakipur, Zeta I, Greater Noida, Uttar Pradesh 201306, India
Lat 28.502498°
Long 77.524938°
15/10/22 01:38 PM



TOWER-6, UNITECH VEERVE, Alakonia Estate, PI I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.482252	28°28'56" N
Longitude	77.540041	77°32'24" E



FGJR+7M7, PI 2, PI I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.480594	28°28'50" N
Longitude	77.541603	77°32'29" E

Visuals of IEC campaign in Birondi Village (17.10.2022)



FGHR+WGH, Birondi, Gaon Maiti Rd, Pl 2, P11 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida Uttar Pradesh India	Decimal	DMS
	Latitude	28.480113 28°28'48" N
	Longitude	77.541487 77°32'29" E



FGHR+WGH, Birondi, Gaon Maiti Rd, Pl 2, P11 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida Uttar Pradesh India	Decimal	DMS
	Latitude	28.480014 28°28'48" N
	Longitude	77.541521 77°32'29" E





FGHR+HPB, Birondi Gazon Main Rd, Pl 2, Pl 1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.478634	28°28'43" N
Longitude	77.541369	77°32'28" E



Birondi Gaon Main Rd, P1 2, P1 I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.477791	28°28'40" N
Longitude	77.542768	77°32'33" E



Unnamed Road, Pl 2, Pl I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.477818	28°28'40" N
Longitude	77.542776	77°32'33" E





FGHR+78X, Pi 2, Pi I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.478551	28°28'42" N
Longitude	77.540983	77°32'27" E



Unnamed Road, Pi 2, Pi I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.476798	28°28'36" N
Longitude	77.543235	77°32'35" E




FGGV+R26, Pi 2, Pi I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.476828	28°28'36" N
Longitude	77.542863	77°32'34" E

Visuals of IEC campaign in Tugalbur Village (17.10.2022)









Brondi near kalibari ,sec pht 1 and2, Pi 2, Pi 1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.479728	28°28'47" N
Longitude	77.54096	77°32'27" E



FGHR+HF8, Brondi Guzon Main Rd, Pi 2, Pi 1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.479188	28°28'45" N
Longitude	77.540685	77°32'26" E



Birondi near kalibari ,sec pht 1 and2, Pi 2, Pi 1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.479236	28°28'45" N
Longitude	77.540625	77°32'26" E



FGHR+H4W, Birondi Gaon Main Rd, Pi 2, Pi 1 & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.478736	28°28'43" N
Longitude	77.540317	77°32'25" E



FGJR+7M7, Pl 2, Pl I & II, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.480626	28°28'50" N
Longitude	77.541842	77°32'30" E






28C, Sector 31, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.455973	28°27'21" N
Longitude	77.535313	77°32'7" E

Visuals of IEC campaign in Haldona Village (18.10.2022)





House no 189 Dabra, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.456346	28°27'22" N
Longitude	77.584711	77°35'4" E



FHM-8F7, Mursahi j BudhRam Mukaddam Marg, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.455816	28°27'20" N
Longitude	77.583666	77°35'1" E



FH4J-JV9, Late Jalpal Singh Bhati Marg, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.456496	28°27'23" N
Longitude	77.581937	77°34'54" E



FH4J-JV9, Late Jalpal Singh Bhati Marg, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.456445	28°27'23" N
Longitude	77.581951	77°34'55" E



FH4M+48C, Dabra, Uttar Pradesh 201310, India

Dabra
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.455285	28°27'19" N
Longitude	77.583047	77°34'58" E



FH4P+Q5M, Dabra Main Rd, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.456688	28°27'24" N
Longitude	77.585353	77°35'7" E

Visuals of IEC campaign in Gurjarpur Village (19.10.2022)







F0F0+Y2R, Sector 20, Block B, Nawada, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.474528	28°28'28" N
Longitude	77.525061	77°31'30" E





8F75+CVJ, Shree Hardyal Singh Rd, Faizupur Khadar, Haryana 121101, India

Faizupur Khadar
Haryana
India

	Decimal	DMS
Latitude	28.312747	28°18'45" N
Longitude	77.461055	77°27'39" E



CHX8+GFG, Dadha, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.448552	28°26'54" N
Longitude	77.566358	77°33'58" E



Urnaimef Road, Dmicron 1A, Block B, Dadha, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.457399	28°27'26" N
Longitude	77.564629	77°33'52" E






CHX8+GFG, Dadha, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India


	Decimal	DMS
Latitude	28.448562	28°26'54" N
Longitude	77.566231	77°33'58" E

Visuals of IEC campaign in Rampur Jagir Village (20.10.2022)





Greater Noida, Uttar Pradesh, India
Unnamed Road, Rampur, Block D, Beta I, Greater Noida, Uttar Pradesh 201310, India
Lat 28.484735°
Long 77.506825°
20/10/22 01:16 PM GMT +05:30



Greater Noida, Uttar Pradesh, India
D67, 3rd Cross St, Rampur, Block D, Beta I, Greater Noida, Uttar Pradesh 201308, India
Lat 28.484567°
Long 77.506756°
20/10/22 01:17 PM GMT +05:30




4x50126667261, Block 3, Kankar, Greater Noida, Uttar Pradesh 201310, India
Greater Noida
Uttar Pradesh
India
 2022-10-21 (Fri) 12:10(PM)

	Decimal	DMS
Latitude	28.474356	28°28'27
Longitude	77.52495	77°31'29



4x50126667261, Block 3, Kankar, Greater Noida, Uttar Pradesh 201310, India
Greater Noida
Uttar Pradesh
India
 2022-10-21 (Fri) 12:10(PM)

	Decimal	DMS
Latitude	28.474441	28°28'27
Longitude	77.525013	77°31'30



Greater Noida
Uttar Pradesh
India

2022-10-21 (Fri) 12:11 (PM)

	Decimal	DMS
Latitude	28.474407	28°28'27"
Longitude	77.524958	77°31'29"



FGF6+Y2R, Sector 20, Block B, Nawada, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.474473	28°28'28" N
Longitude	77.525032	77°31'30" E



FGFF+XC9, Block B, Nawada, Brahmpur Rajraula Urf Nawada, Uttar Pradesh 201310, India

Brahmpur Rajraula Urf Nawada
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.475001	28°28'30" N
Longitude	77.523581	77°31'24" E





Unnamed Road, Sector 20, Block B, Nawada, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.473823	28°28'25" N
Longitude	77.524216	77°31'27" E

Visuals of IEC campaign in Surajpur Village (21.10.2022)





Greater Noida, Uttar Pradesh, India

GF5J+X48, Main Rd, near Rice Mill, Surajpur, Greater Noida, Uttar Pradesh

201308, India

Lat 28.510166°

Long 77.480398°

21/10/22 11:47 AM



FHV6+42J, Junpat Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.492993	28°29'34" N
Longitude	77.55993	77°33'35" E



MKA Complex, Junpat Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.492063	28°29'31" N
Longitude	77.559862	77°33'35" E



FHV6+42J, Junpat Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.493184	28°29'35" N
Longitude	77.559842	77°33'35" E



FHV6+42J, Junpat Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.493159	28°29'35" N
Longitude	77.559841	77°33'35" E




Visuals of IEC campaign in Malakpur Village (22.10.2022)






Visuals of IEC campaign in Mubarakpur Village (25.10.2022)








Visuals of IEC campaign in Haldoni Village (01.11.2022)



Visuals of IEC campaign in Jalpura Village (02.11.2022)





Visuals of IEC campaign in Kulesra Village (03.11.2022)




Unnamed Road, Kulesara, Greater Noida, Uttar Pradesh 201306, India

Greater Noida
Uttar Pradesh
India

2022-11-03(Thu) 10:42(AM)

24°C
75°F



GCJQ+8R7, Kulesara, Gr. Noida, Uttar Pradesh 201306, India

Gr. Noida
Uttar Pradesh
India

2022-11-03(Thu) 10:04(AM)

22°C
72°F



GCJQ+7PM, Kulesara, Noida, Uttar Pradesh 201306, India

Noida
Uttar Pradesh
India



22°C

72°F

2022-11-03(Thu) 10:03(AM)



GCHQ+X6X, Kulesara, Noida, Uttar Pradesh 201306, India

Noida
Uttar Pradesh
India




22°C

72°F

2022-11-03(Thu) 09:55(AM)





GCHP+CQ, Kulesara, Greater Noida, Uttar Pradesh 201306, India


Greater Noida
Uttar Pradesh
India



28°C

82°F

2022-11-03(Thu) 01:01(PM)



Greater Noida
Uttar Pradesh
India

2022-11-03(Thu) 03:00(pm)

31°C
88°F



 GPS Map Camera



Greater Noida, Uttar Pradesh, India
GCHP+CQ, Kulesara, Greater Noida, Uttar Pradesh
201306, India
Lat 28.528667°
Long 77.436815°
03/11/22 04:10 PM GMT +05:30





Unnamed Road, Greater Noida, Uttar Pradesh 201310, India


Greater Noida
Uttar Pradesh
India


	Decimal	DMS
Latitude	28.426523	28°25'35" N
Longitude	77.502639	77°30'9" E



Visuals of IEC campaign in Sadopur Village (04.11.2022)







Visuals of IEC campaign in Namoli Village (05.11.2022)





FHV9+8R, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.49324	28°29'35" N
Longitude	77.569403	77°34'9" E



FHV9+8R, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.493369	28°29'36" N
Longitude	77.5695	77°34'10" E



Kasna, Shop No. 4, Kasna Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.438421	28°26'18" N
Longitude	77.537252	77°32'14" E



Kasna, Shop No. 4, Kasna Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.43807	28°26'17" N
Longitude	77.537423	77°32'14" E



CGPQ+V7R, Kasna Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.437244	28°26'14" N
Longitude	77.538045	77°32'16" E





CGPQ-V7R, Kasna Village, Greater Noida, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.436938	28°26'12" N
Longitude	77.538405	77°32'18" E







Gautam Buddha Nagar Zone-2 Ajaibpur village, Ajaibpur, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471707	28°28'18" N
Longitude	77.590447	77°35'25" E



Gautam Buddha Nagar Zone-2 Ajaibpur village, Ajaibpur, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.47165	28°28'17" N
Longitude	77.59052	77°35'25" E



Gautami Buddh Nagar Zone-2 Ajaibpur village, Ajaibpur, Uttar Pradesh 201310, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.471635	28°28'17" N
Longitude	77.590152	77°35'24" E







CJJ4+44M, Ghanghola, Uttar Pradesh 203202, India

Ghanghola
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.430204	28°25'48" N
Longitude	77.605179	77°36'18" E



CJJ4+J8Q, Ghanghola, Uttar Pradesh 203202, India

Ghanghola
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.431523	28°25'53" N
Longitude	77.605428	77°36'19" E



CJJ5+28R, Ghanghola, Uttar Pradesh 203202, India

Ghanghola
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.430216	28°25'48" N
Longitude	77.608168	77°36'29" E



CJH4+GG5, Ghanghola, Uttar Pradesh 203202, India

Ghanghola
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.428827	28°25'43" N
Longitude	77.606208	77°36'22" E



CH68+RV, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.412316	28°24'44" N
Longitude	77.56758	77°34'3" E



CH68+PH, Greater Noida, Uttar Pradesh 203202, India

Greater Noida
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.412073	28°24'43" N
Longitude	77.566512	77°33'59" E





CH79+4J9, Imaryaka, Uttar Pradesh 203202, India

Imalyaka
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.412386	28°24'44" N
Longitude	77.569536	77°34'10" E



CH79+4J9, Imalyaka, Uttar Pradesh 203202, India

Imalyaka
Uttar Pradesh
India

	Decimal	DMS
Latitude	28.412482	28°24'44" N
Longitude	77.569376	77°34'9" E

Visuals of IEC campaign in Milak Lachchi Village (13.10.2022)





Milak Lachhi, Uttar Pradesh, India



Milak Lachhi, Uttar Pradesh, India
HFQ9+MGC, Milak Lachchi, Milak Lachhi, Uttar Pradesh 203207, India
Lat 28.589334°
Long 77.468904°
13/10/22 12:01 PM



Milak Lachhi, Uttar Pradesh, India

HFQ9+MG7, Milak Lachchi, Milak Lachhi, Uttar Pradesh 203207, India

Lat 28.589264°

Long 77.468886°

13/10/22 12:35 PM




Milak Lachhi, Uttar Pradesh, India

HFP8+8V3, Milak Lachchi, Milak Lachhi, Uttar Pradesh 203207, India


Lat 28.585821°

Long 77.467067°

13/10/22 12:56 PM




Photos of wall paintings in villages advertising GNIDA call centre.










ग्रेटर नोएडा औद्योगिक विकास प्राधिकरण
सीवर लाईन समस्या हेतु कॉल सेंटर पर सम्पर्क करें (54)

8595817954, 8595814470
8595810523, 8595818545

Ghaziabad, Uttar Pradesh, India
 JCC7+5PC, Yusufpur, Nai Basti Dundahera,
 Ghaziabad, Uttar Pradesh 201009, India
 Lat 28.620626°
 Long 77.413986°
 04/12/22 12:12 PM GMT +05:30


ग्रेटर नोएडा औद्योगिक विकास प्राधिकरण
सीवर लाईन समस्या हेतु कॉल सेंटर पर सम्पर्क करें (55)

8595817954, 8595814470
8595810523, 8595818545

Greater Noida, Uttar Pradesh, India
 2, near Gaur City, New, Haibatpur, Greater Noida,
 Uttar Pradesh 201301, India
 Lat 28.615117°
 Long 77.430761°
 04/12/22 12:55 PM GMT +05:30

ग्रेटर नोएडा औद्योगिक विकास प्राधिकरण
ग्रेटर नोएडा विकास प्राधिकरण
प्राधिकरण सीवर लाइन समस्या हेतु (56)
कॉल सेन्टर पर सम्पर्क करें।
8595817954, 8595814470
8595810523, 8595818545

Delhi NCR, Uttar Pradesh, India
324, Kasma, Kasma Village, Delhi NCR, Uttar Pradesh 201310, India
Lat 28.437623°
Long 77.537892°
04/12/22 02:06 PM GMT +05:30

ग्रेटर नोएडा औद्योगिक विकास प्राधिकरण
ग्रेटर नोएडा विकास प्राधिकरण
प्राधिकरण सीवर लाइन समस्या हेतु (57)
कॉल सेन्टर पर सम्पर्क करें।
8595817954, 8595814470
8595810523, 8595818545

Greater Noida, Uttar Pradesh, India
F-6, Sector-20, Near Whater Park, Sector 20, Block B, Nawada, Greater Noida, Uttar Pradesh 201310, India
Lat 28.473233°
Long 77.52527°
04/12/22 02:47 PM GMT +05:30