

**DETAILED ACTION PLAN SUBMITTED BY THE COLLECTOR & DISTRICT MAGISTRATE,
VIKARABAD (6TH RESPONDENT) BEFORE THE NATIONAL GREEN TRIBUNAL (SZ)
CHENNAI ON THE DIRECTIONS ISSUED VIDE ORDERS DATED: 01.06.2021 IN O.A No.
195 of 2016 IN THE MATTER OF TANDUR CITIZENS WELFARE SOCIETY IN CONNECTION
WITH PREVENTION OF POLLUTION IN TANDUR TOWN**

1. Construction of Bye-Pass road in Tandur Town

12.92 km bye-pass road which connects Tandur town to major markets including Vikarabad & Hyderabad is under Construction. Ac 73-09 gts., is acquired and a balance Ac 23-37 is under process for acquisition. A length of 6kms is in progress which will be completed by December 2021. This stretch will bypass majority traffic bound from Tandur town. The Balance 6.9 km road is also under progress and will be completed by June 2022.

2. Relocation of all stone cutting and polishing units to outside Tandur Town

Ac 300 has been identified in Basheerabad Mandal for development of an industrial park to accommodate approximately (700) such units. Advance possession of Ac 212 has been handed over to TSIIC. The balance patta land is under acquisition and shall be completed by July 2022 as per the LA act, 2013. A comprehensive plan for the envisaged Industrial Park in Navalga village of Basheerabad mandal with common infrastructural facilities to suit the requirements of Stone Cutting and Polishing Units which are to be relocated and considering its future requirements is being developed by the TSIIC duly defining the ratios of allotment and will be completed by August 2021. After the final approval of the layout by the government (Budget, technical & EC), allocation of the plots by the industries department will be taken up and shift the units to the proposed park by February 2022.


3. Complete ongoing road construction works within Tandur Town in a time bound manner.

(5) road works with a length of about 6.05 kms has been completed. Remaining (1) work is under progress and will be completed by October 2021.

4. Shift lorry parking from Tandur town to the proposed Truck park in Antharam village:

To ease vehicular movement and avoid entry of heavy vehicles into Tandur Municipality area, an alternative site in Antharam has been identified. The Survey & demarcation has been completed and process to handover land to TSIIC to develop it, is underway and shall be completed by July 2021.

Date: .06.2021


Collector & District Magistrate,
Vikarabad District.