

**REPORT OF THE OVERSIGHT COMMITTEE, NGT, U.P, LUCKNOW**

**IN THE MATTER OF:-**

**ORIGINAL APPLICATION NO. 209/2019**

**M. FATMI**

**VERSUS**

**DISTRICT MAGISTRATE GHAZIABAD & ORS.**

**INDEX**

<b>Sl. No.</b>	<b>Particulars</b>	<b>Page No.</b>
<b>1.</b>	<b>REPORT OF OVERSIGHT COMMITTEE</b>	<b>1-6</b>
<b>2.</b>	<b>Annexure - I</b>	<b>7-37</b>
<b>3.</b>	<b>Annexure – II</b>	<b>38-61</b>
<b>4.</b>	<b>Annexure - III</b>	<b>62</b>

**REPORT OF OVERSIGHT COMMITTEE IN COMPLIANCE OF ORDER OF HON'BLE  
NATIONAL GREEN TRIBUNAL PASSED IN O.A. NO. 209/2019 IN RE: M. FATMI  
VERSUS DISTRICT MAGISTRATE GHAZIABAD &ORS.**

**\*\*\***

**Introduction:**

Hon'ble National Green Tribunal dealing with the matter of OA No. 209/2019 in Re: M. Fatmi Versus District Magistrate Ghaziabad &Ors. regarding the remedial action against illegal dumping of garbage by Nagar Palika, Loni, District Ghaziabad, Uttar Pradesh and the alleged non-compliance of Solid Waste Management Rules, 2016 has taken up this case on multiple occasions, dated 02.04.2019, 08.08.2019, 19.09.2019, 16.12.2019, 26.02.2020 and 30.07.2020. Hon'ble NGT in its order dated 30.07.2020 had directed as follows:

- 1. Principal Secretary will personally monitor the timelines given both for setting up of the dumpsite cum processing facility and remediation of Legacy Waste.***
- 2. The Authorities should be vigilant in future while selecting the sites for construction of the landfill site so that there should be no objections from the nearby residents leading to undue delay as has happened in this case.***
- 3. Keeping in view the direction of Hon'ble Apex Court and Hon'ble NGT in O.A. No. 606/2018 dated 07.01.2020, and O.A. No. 209/2019 on 26.02.2020, the Chief Secretary is required to submit a quarterly compliance report in respect of significant environmental issues to Hon'ble NGT with a copy to CPCB.***
- 4. The Chief Secretary may be asked to send a copy of the quarterly compliance report to the Oversight Committee for proper monitoring.***

## Compliance report of Nagar Palika Parishad Loni

Ms. Shalini Singh, EO, Loni had presented the following compliance report regarding above-mentioned issue:

S.No.	Directions by Hon'ble NGT	Compliance status 29.06.2020	Compliance status 25.01.2021
1	Remedial Action regarding old dumping site of Ahmad Nagar Navada, Nagar Palika, Loni, District Ghaziabad, Uttar Pradesh	<p>Complied (except for the legacy waste remediation work which is estimated to be completed in 6 months)</p> <p>This dumping site in Ahmad Nagar Navada was earlier used by Nagar Palika Parishad, Loni for disposing of waste. However, the dumping on the site has been stopped and no fresh waste is being dumped on the site.</p> <p>For the legacy waste accumulated on the site over past years, the Nagar Palika Parishad Loni had taken the following steps:</p> <ul style="list-style-type: none"> <li>• For the treatment of the legacy waste accumulated on the site over past years, an advertisement for calling e-tender was published on 23.03.2020.</li> <li>• On 01.04.2020, Muskan Jyoti Samiti quoted the minimum price and got the tender. On 17.04.2020, the Executive officer issued a letter for the estimation of the legacy waste on-site on 20.04.2020.</li> <li>• The legacy waste was estimated to be 72072 MT on the site.</li> <li>• On 4.05.2020, Muskan Jyoti Samiti was asked to submit a time-bound action plan through a letter</li> </ul>	<p>The work of disposal of legacy waste was resumed on 10 Oct 2020 due to rainy season by M/s Muskan Jyoti Samiti as per CPCB Guidelines and SWM Rules, 2016. The work is in progress and expected progress would be made in 4 months.</p>

		<p>by Executive officer.</p> <ul style="list-style-type: none"> <li>On 20.05.2020, Principal Secretary, Urban Development in his letter to Managing Director, Jal Nigam requested for the re-estimation of the legacy waste within 15 days.</li> </ul> <p>Urban Development Department assured the Oversight Committee in the meeting on 30.06.2020 that the legacy waste remediation work will be completed in 6 months.</p>	
2	<p><b>Development of Current Waste Dumping on Site Nithora Road: The current waste dumping is taking place at Nithora Road site</b></p>	<p><b>Partially complied</b></p> <p>Permission from the State Pollution Board is pending. On 20.02.2020, Nagar Palika Parishad Loni has applied for the permission to UPPCB.</p> <p>It was also informed that the waste lying at the <b>Nithora Road site</b> will be treated at the Material Recovery Facility (MRF) proposed at Kasim Vihar pani ki tanki, Loni. The treatment facility is likely to be functional within three months as informed by EO, Nagar Palika Parishad, Loni, Ghaziabad</p>	<p><b>Partially complied</b></p> <p>UPPCB permission granted. The construction work of MRF proposed at Kasim Vihar pani ki tanki, Loni is in progress and will be made functional in March 2021. Photographs annexed as Annexure 2.</p>
3	<p><b>Sanction of Scientific Landfill Management and Processing Facility at Mirpur Hindu</b></p>	<p><b>Partially complied</b></p> <p>The state government has already sanctioned Rs. 5.31 Crore of fund for development of scientific landfill site and processing facility for Nagar Palika Parishad Loni. The Fund has been released in the year 2009 to the executing agency CNDS, UP Jal Nigam.</p> <ul style="list-style-type: none"> <li>There were objections from the nearby residents on the construction of the scientific landfill site and Solid waste processing facility at the selected site. So possession of the said land</li> </ul>	<p>C&amp;DS, Unit-31 UP Jal Nigam Ghaziabad had informed that work on SMW Plant in Mirpur Hindu had been started on 20 Nov 2020 and at present 35% work had been completed. The work will be completed by 31 May 2021. Photographs annexed as Annexure 2.</p>

		<p>could not be taken for so many years. However, now the District Magistrate with the help of police force has managed to get the land on 12/June/2020.</p> <ul style="list-style-type: none"> <li>• Earlier Jal Nigam had prepared a DPR of 125TPD which they are revising to 300 TPD. They will be able to do it by 15.07.2020.</li> </ul> <p>The work of construction of boundary wall around this land is in progress. During the meeting of the Oversight Committee held on 30.06.2020, it was informed that after completing the work of boundary wall they shall make efforts to start the processing facility within 8 months.</p>	
4	Transportation of Solid Waste in open vehicles	<p><b>Complied</b></p> <p>It is submitted by the Nagar Palika Parishad that the waste is being collected and transported in covered vehicles. <b>Nagar Palika Parishad Loni has contracted out the work of door to door collection and its transportation to an agency.</b></p>	<p>At present, Guruji Infrastructure Pvt Ltd Mumbai had been given the contract for performing primary and secondary sweeping, 100% door to door collection, segregation, water logging, drain/nala cleaning, maintenance of dumpsite, collection and transportation works. The waste is being transported in covered vehicles and a PPT is annexed as <b>Annexure 1</b> regarding works in process at present.</p>
5	<b>Prosecution</b>	<p><b>Complied</b></p> <p>UPPCB has granted sanction for prosecution against M/s Aryan Group</p>	

		of Guard Services, Lucknow and the file is in process. The Member Secretary, UPPCB, informed that on 22 <sup>nd</sup> May 2020, letter for according sanction under section 197 of CrPC for prosecution of the erring officers has been sent to the Urban Development Department and permission from the appropriate authority is awaited.	
5	What are the long term measures taken to prevent occurrence of such instance in future?		Land had been acquired for the construction of SWM Plant. The construction of plant is in progress. The processing of waste will be done at this site and it will be made sure that no waste will accumulate in ULB in future.

Photographs of progress of work in Nagar PalikaLoni are annexed as **Annexure 2**. Detailed compliance report of NPPLoniis annexed as **Annexure 3**.

### **Recommendations:**

In view of the above, we recommend as follows:

1. Buffer Zones should be mandatory around each and every waste treatment facility to prevent any objections from the nearby residents in the future. ACS Housing and Urban Development should review the progress of its implementation in all Development Authorities and Urban Local Bodies. To begin with, all Development Authorities be reviewed and compliance report be filed by ACS Housing and Urban Development in next 3 months.
2. The buffer zones should be covered with a thick green belt of trees which can be done using the CSR funds.

3. All Nagar Palikas should run awareness drives among young children and on community basis to prevent littering and encourage waste segregation at household levels. In fact, this could be taken up under the SBM program. A statewide competition could be organized for a fortnight and the Urban Local Bodies could be ranked on their performance on their progress in the cleanliness drive.

**The Member Secretary, UPPCB is directed to send this report to the Registrar General, National Green Tribunal, Principal Bench, New Delhi for placing the same before the Hon'ble Tribunal with a copy to the Chief Secretary, Government of UP for necessary action.**

**The report with regard to pollution in River Kosi be uploaded on the website of the committee.**

01-02-2021

01-02-2021

**X Anup Chandra Pandey**

---

Dr Anup Chandra Pandey  
Member, Oversight Committee  
Signed by: ANUP CHANDRA PANDEY

**X SVS Rathore**

---

Justice SVS Rathore  
Chairman, Oversight Committee  
Signed by: SURENDRA VIKRAM SINGH RATHORE

February 01, 2021

Annexures: As above

Please visit our website: [oscngt.upsdc.gov.in](http://oscngt.upsdc.gov.in) for more information.



# NAGAR PALIKA PARISHAD, LONI, GHAZIABAD

## SOLID WASTE MANAGEMENT





# WORK STARTED BY NAGAR PALIKA PARISHAD, LONI, GHAZIABAD WITH M/S-GURU JI INFRASTRUCTURE PVT. LTD.



# PROTECTIVE EQUIPMENTS DISTRIBUTION TO ALL EMPLOYEES



# IEC ACTIVITIES AND CAPACITY BUILDING




# DOOR TO DOOR COLLECTION IN NPP, LONI



# SEGREGATION OF WASTE IN NPP, LONI



# SWEEPING WORK IN RESIDENTIAL AREA



# SWEEPING WORK IN COMMERCIAL AREA




# NIGHT SWEEPING IN LONI



# NALA SAFAI WORK IN LONI







# WORK FOR CONTROL AIR POLLUTION



# VEHICLE COVERED BY GREEN TIRPAL



# VEHICLE TRACKING SYSTEM






# BIO-REMEDIATION WORK AT UNDER PROCESS




# SOLID WASTE MANAGEMENT PLANT UNDER CONSTRUCTION WORK DONE BY C. & D.S., U.P. JAL NIGAM



# M.R.F. CENTRE UNDER CONSTRUCTION WORK DONE BY N.P.P. LONI



# FOGGING AND ANTILARVA WORK IN LONI



## SANITIAZATION WORK IN LONI



# HEALTH CHECKUP IN LONI



# IEC & AWARENESS CAMPAIGN



# THEME PAINTING IN LONI



# POLYTHENE BAN



# PLANTATION IN LONI



# SOCIAL MEDIA ACTIVITIES





### लोनी नगर पालिका अधिशासी अधिकारी ने मीरपुर गांव में चल रहे निर्माण कार्य का किया निरीक्षण: शालिनी गुप्ता

प्रांतीय न्यूज स्क्रीन

लोनी। उद्योगकार जे. मीरपुर सिंगु गांव में स्थापित विद्युत प्रोसेसिंग प्लांट का कार्य चल रहा है जिसका नगर पालिका अधिशासी अधिकारी शालिनी गुप्ता ने निरीक्षण किया और कार्य में तेजी लाने के लिए डेवलपर्स को सलाह दी।

उद्योगकार जे. मीरपुर सिंगु गांव में स्थापित विद्युत प्रोसेसिंग प्लांट का कार्य तेजी से चल रहा है। नगर पालिका अधिशासी अधिकारी शालिनी गुप्ता ने कार्य पर भ्रमण कर और कार्य पर निरीक्षण कर देखा कि काम में तेजी लाने के लिए उद्योगकार को सलाह दी।

उद्योगकार जे. मीरपुर सिंगु गांव में स्थापित विद्युत प्रोसेसिंग प्लांट का कार्य तेजी से चल रहा है। नगर पालिका अधिशासी अधिकारी शालिनी गुप्ता ने कार्य पर भ्रमण कर और कार्य पर निरीक्षण कर देखा कि काम में तेजी लाने के लिए उद्योगकार को सलाह दी।



उद्योगकार जे. मीरपुर सिंगु गांव में स्थापित विद्युत प्रोसेसिंग प्लांट का कार्य तेजी से चल रहा है। नगर पालिका अधिशासी अधिकारी शालिनी गुप्ता ने कार्य पर भ्रमण कर और कार्य पर निरीक्षण कर देखा कि काम में तेजी लाने के लिए उद्योगकार को सलाह दी।

### पालिका ने कचरे से अवरूद्ध नाले की सफाई करवाई



लोनी (कॉट काठम)। नगर में नाले और सड़कियाँ के साथ-साथ कचरे से अवरूद्ध नाले की सफाई करवाई गई। नगर पालिका के कार्यकर्ता नालों की सफाई कर रहे हैं।



नगर पालिका के कार्यकर्ता नालों की सफाई कर रहे हैं। नगर पालिका के कार्यकर्ता नालों की सफाई कर रहे हैं।

नगर पालिका के कार्यकर्ता नालों की सफाई कर रहे हैं। नगर पालिका के कार्यकर्ता नालों की सफाई कर रहे हैं।

### कूड़ा प्रोसेसिंग प्लांट का अधिशासी अधिकारी ने किया निरीक्षण



लोनी (कॉट काठम)। मीरपुर सिंगु गांव के विद्युत प्रोसेसिंग प्लांट का अधिशासी अधिकारी ने निरीक्षण किया।

नौके पर गांव अधिशासी अधिकारी ने कार्य में तेजी लाने के दिव्य निर्देश

नौके पर गांव अधिशासी अधिकारी ने कार्य में तेजी लाने के दिव्य निर्देश



### कामीनों का पूरा सहयोग जल्दी है विशेष

अधिशासी अधिकारी ने कहा कि मीरपुर सिंगु गांव में निर्माण कार्य तेजी से चल रहा है। कामियों का पूरा सहयोग जल्दी है विशेष।

अधिशासी अधिकारी ने कहा कि मीरपुर सिंगु गांव में निर्माण कार्य तेजी से चल रहा है। कामियों का पूरा सहयोग जल्दी है विशेष।

### गाजियाबाद के नोडल अधिकारी पहुंचे लोनी, विभिन्न कॉलोनीयों का किया दौरा

प्रांतीय न्यूज स्क्रीन

लोनी। नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया। नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया।



नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया। नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया।

नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया। नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया।

नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया। नोडल अधिकारी ने लोनी नगर के विभिन्न कॉलोनीयों का दौरा किया।





### संचारी रोग से बचाव के लिए किया जागरूक

लोनी में संचार रोग से बचाव के लिए जागरूकता कार्यक्रम का शुभारंभ।

संख्य लोनी: क्षेत्र के लोगों को संचारी रोगों के प्रकोप से बचाने के लिए संचार रोग निवारण के लिए जागरूक किया गया। अभियान के तहत पालिका के प्रत्येक वार्ड व मुख्य मार्गों में सैनित्वाङ्गणन व कोटनासक दवाओं का छिड़काव किया जाएगा। नगर पालिका अधिकांसी अधिकारी शालिनी गुप्ता ने बताया कि क्षेत्र में सैनित्वाङ्गणन, फॉर्मिग, चूने और कोटनासक दवाओं का छिड़काव कराया जा रहा है। फॉर्मिग व कोटनासक दवाओं का छिड़काव करने वाले कर्मचारियों की नियरणी को दो टीम गठित की गई है। उन्होंने लोगों से घरों के आसपास पानी एकत्र न होने देने और खाली प्लांट में लहर पानी में मिट्टी का तेल डालने की बात कही है।

### लोनी पालिका ने चलाया विशेष संचारी रोग अभियान

विभिन्न जगह पर किया गया दवा का छिड़काव, कोरोना संक्रमण से बचने के प्रति किया लोगों को जागरूक

संख्य लोनी: विशेष संचारी रोग निवारण अभियान के तहत नगर पालिका के कार्यकर्ता संचार रोग से बचने के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं। विशेष क्षेत्र में संचार रोग से बचाव के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं। विशेष क्षेत्र में संचार रोग से बचाव के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं।

### लोनी नगर पालिका परिषद द्वारा विशेष संचारी रोग अभियान चलाया गया: शालिनी गुप्ता

विशेष संचारी रोग नियंत्रण के लिए क्षेत्र में विभिन्न जगह पर किया गया छिड़काव

संख्य लोनी: विशेष संचारी रोग निवारण अभियान के तहत नगर पालिका के कार्यकर्ता संचार रोग से बचने के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं। विशेष क्षेत्र में संचार रोग से बचाव के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं।

### आसपास

#### अधिकांसी अधिकारी की मौजूदगी में लोनी में संचारी रोग नियंत्रण अभियान चलाया गया

संख्य लोनी: अधिकांसी अधिकारी की मौजूदगी में लोनी में संचारी रोग नियंत्रण अभियान चलाया गया। विशेष क्षेत्र में संचार रोग से बचाव के लिए जागरूकता कार्यक्रम का शुभारंभ कर रहे हैं।



Mirpur Hindu  
मिरपुर  
हिंदू

Ramesh Chand Institute  
of Management (RCIM)  
रमेश चंद  
इंस्टीट्यूट...

Baba Kala Singh,  
Meerpur Hindu, Loni...  
बाबा कला  
सिंह, मीरापुर...

MEERPUR TYAGI  
मीरापुर  
त्यागी

Google

Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India

16°C  
61°F

2021-01-22(Fri) 01:46(pm)



Mirpur Hindu  
मिरपुर  
हिंदू

Ramesh Chand Institute  
of Management (RCIM)  
रमेश चंद  
इंस्टीट्यूट...

Baba Kala Singh,  
Meerpur Hindu, Loni...  
बाबा कला  
सिंह, मीरपुर...

MEERPUR TYAGI  
मीरपुर  
त्यागी

Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India

16°C  
61°F

2021-01-22 (Fri) 01:47 (pm)



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India



16°C  
61°F

2021-01-22(Fri) 01:58(pm)



**स्वच्छ भारत मिशन**  
 (कार्यस्थल)  
 शालिड वेस्ट मैनेजमेन्ट प्लान्ट  
 लोनी गाजियाबाद  
 कार्य प्रारम्भ की तिथि :- 20 / 11 / 2020  
 कार्य समाप्त की तिथि :- 31 / 03 / 2021

**योगी आदित्यनाथ**  
 प्रधानमंत्री, भारत सरकार  
 प्रधानमंत्री कृषि सिंचन योजना  
 प्रधानमंत्री कृषि सिंचन योजना  
 प्रधानमंत्री कृषि सिंचन योजना



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
 Uttar Pradesh  
 India

2021-01-22(Fri) 01:45(pm)

16°C  
 61°F



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India



16°C  
61°F

2021-01-22(Fri) 01:56(pm)



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India

2021-01-22(Fri) 01:48(pm)

16°C  
61°F



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India



16°C  
61°F

2021-01-22(Fri) 01:48(pm)



Unnamed Road, Meerpur Tyagi, Mirpur Hindu, Uttar Pradesh 201102, India

Mirpur Hindu  
Uttar Pradesh  
India



16°C  
61°F

2021-01-22(Fri) 01:44(pm)




10-A ANKUR ENCLAVE PH-2, DLF ANKUR VIHAR CHHAT GHAT, near WATER PLANT, Loni, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



17°C  
63°F

2021-01-21(Thu) 12:15(pm)




Unnamed Road, DLF Ankur Vihar, Delhi, 201102, India

Delhi

Delhi

India



19°C

66°F

2021-01-21(Thu) 01:00(pm)



Unnamed Road, DLF Ankur Vihar, Ghaziabad, Delhi 110094, India

Ghaziabad

Delhi

India



19°C

66°F

2021-01-21(Thu) 03:13(pm)



40 Feet Rd, DLF Ankur Vihar, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



19°C  
66°F

2021-01-21(Thu) 04:06(pm)



40 Feet Rd, DLF Ankur Vihar, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India




17°C  
63°F

2021-01-21(Thu) 12:15(pm)



Unnamed Road, DLF Ankur Vihar, Delhi, 201102, India

Delhi  
Delhi  
India



19°C  
66°F

2021-01-21(Thu) 05:00(pm)



KHASRA no 850 new mustafabad, Loni, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C  
64°F

2021-01-23(Sat) 02:16(pm)



KHASRA no 850 new mustafabad, Loni, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C

64°F

2021-01-23(Sat) 02:13(pm)



KHASRA no 850 new mustafabad, Loni, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C  
64°F

2021-01-23(Sat) 02:15(pm)



289, Loni Dehat, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C

64°F

2021-01-23(Sat) 02:18(pm)





Unnamed Road, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C


64°F

2021-01-23(Sat) 02:28(pm)



Unnamed Road, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C  
64°F

2021-01-23(Sat) 02:27(pm)





Unnamed Road, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C  
64°F

2021-01-23(Sat) 02:28(pm)



Unnamed Road, Ghaziabad, Uttar Pradesh 201102, India

Ghaziabad  
Uttar Pradesh  
India



18°C  
64°F

2021-01-23(Sat) 02:26(pm)

### Points of Discussion in OA 209 of 2019

S. No	Discussion Point	Compliance Status
01	What is the current status of setting up of the dumping site cum processing facility and remediation of Legacy Waste? Principal Secretary was directed to personally monitor the timelines. Kindly present the status report in this regard.	उक्त विन्दु के सम्बन्ध में अवगत कराना है निकाय क्षेत्रान्तर्गत लीगेसी वेस्ट का CPCB द्वारा निर्गत निर्देश/मानक एवं टोस अपशिष्ट प्रबंधन नियमावली 2016 के प्राविधानों के अनुरूप निस्तारण कार्य हेतु मै0-मुस्कान ज्योति समिति द्वारा वर्षा ऋतु होने के कारण लीगेसी वेस्ट निस्तारण का कार्य दिनांक 10 अक्टूबर 2020 से पुनः आरम्भ कर दिया गया है, जिसमें स्थल पर कार्य प्रगति पर है तथा आगामी 04 माह में अपेक्षित प्रगति हो जायेगी।
02	It was directed that the Authorities should be vigilant in future while selecting the sites for construction of the landfill site so that there should be no objections from the nearby residents leading to undue delay as has happened in this case. What steps have been taken in this regard ?	उक्त विन्दु के सम्बन्ध में सी0 एण्ड डी0 एस0, यूनिट-31, उत्तर प्रदेश जल निगम, गाजियाबाद द्वारा अवगत कराया गया है कि मीरपुर हिन्दू में सॉलिड वेस्ट मैनेजमेन्ट प्लान्ट का कार्य दिनांक 20 नवम्बर 2020 से आरम्भ कर दिया गया है एवं स्थल पर वर्तमान समय तक 35 प्रतिशत पूर्ण हो चुका है तथा यह कार्य 31 मई 2021 तक पूर्ण कर लिया जायेगा।
03	Keeping in view the direction of Hon'ble Apex Court and Hon'ble NGT in O.A. No. 606/2018 dated 07.01.2020, and O.A. No. 209/2019 on 26.02.2020, the Chief Secretary is required to submit a quarterly compliance report in respect of significant 5 environmental issues to Hon'ble NGT with a copy to CPCB. Kindly present a copy of it to this committee.	
04	What is the current status of solid waste management in Nagar Palika Loni, District Ghaziabad?	उक्त विन्दु के सम्बन्ध में अवगत कराना है कि वर्तमान समय में निकाय की सफाई व्यवस्था का कार्य मै-गुरुजी इन्फ्रास्ट्रक्चर प्रा0लि0, मुम्बई द्वारा किया जा रहा है, जिसमें उक्त फर्म द्वारा निकाय से किये गये अनुबन्ध के अनुसार Primary and secondary sweeping, 100% door to door collection, segregation, water logging, drain/nala cleaning, maintenance of dump site, collection and transportation इत्यादि कार्य किया जा रहा है एवं कूड़े को हरे तिरपाल से ढककर डम्पिंग साईड तक ले जाया जा रहा है। इस सम्बन्ध में वर्तमान में कराये जा रहे कार्य की पी0पी0टी0 संलग्न है।
05	What are the long term measures taken to prevent occurrence of such instance in future?	उक्त विन्दु के सम्बन्ध में अवगत कराना है कि मीरपुर हिन्दू में स्थायी कब्जा प्राप्त हो गया है, जिसमें सॉलिड वेस्ट मैनेजमेन्ट प्लान्ट का निर्माण कार्य प्रगति पर है। उक्त भूमि पर प्रोसेसिंग का कार्य किया जायेगा एवं यह भी सुनिश्चित किया जायेगा कि भविष्य में लीगेसी वेस्ट एकत्रित न हो।

  
 अधिशासी अधिकारी  
 नगर पालिका, मीरपुर लोनी  
 गाजियाबाद