



क्रमांक...5844.../यां.प्र./07-5/2023

भोपाल, दिनांक 24/05/2023

// अशासकीय टीप //

विषय:- मान. एन.जी.टी. द्वारा प्रकरण क्रमांक 606/2018 में दिनांक 10.11.2022 को पारित आदेश के अनुपालन बावत्।

संदर्भ:- सदस्य सचिव, म0प्र0, प्रदूषण नियंत्रण बोर्ड, भोपाल का पत्र क्रमांक 1044 दिनांक 04.05.2023।

—00—

विषयांतर्गत पत्र द्वारा मान. एन.जी.टी. प्रकरण क्रमांक 606/2018 दिनांक 10.11.2022 को पारित आदेश अनुसार प्रदेश में solid waste management एवं liquid waste management के परिपालन में आगामी 6 माह में की जाने वाली कार्यवाही की कार्ययोजना चाही गई है।

उक्त के संबंध में अमृत-1, अमृत-2 एवं MPUDC के अन्य Schemes से Funded Projects की कार्य योजना अंतर्गत निम्न बिन्दुओं के संबंध में जानकारी प्रदर्श 'अ' संलग्न है। इसके अतिरिक्त solid waste management एवं liquid waste management में एसबीएम 01 एवं एसबीएम 2.0 के अंतर्गत होने वाले कार्य की योजना आपके पटल से संबंधित है।

प्रकरण से संबंधित आदेश के परिपालन में 06 माह में किये गये कार्यों का प्रगति प्रतिवेदन सदस्य सचिव, म0प्र0, प्रदूषण नियंत्रण बोर्ड को उपलब्ध कराने का कष्ट करें।

संलग्न:- उपरोक्तानुसार।


मुख्य अभियंता

नगरीय प्रशासन एवं विकास,
म0प्र0, भोपाल

प्रति,

श्री हिमांशु सिंह,
संयुक्त संचालक (SBM)
नगरीय प्रशासन एवं विकास,
म0प्र0 भोपाल।

**Cover letter for six monthly progress report in
compliance of NGT matter OA No. 606 of 2018 for the
State of Madhya Pradesh**

May 2023

1. Updated Sewage Management Overview Presentation
2. Note of six monthly progress in Sewerage schemes in the state
3. Details of STP wise status of projects grounded to date, awaiting sanction or in DPR stages
(Annexure I)
 - Details of Operational /Under Trial STPs in the State: 57
 - Details of Non- Operational STPs in the State: 49
 - Details of Proposed STPs in the State: 11


सहायक वजीर
नगरीय प्रशासन एवं विकास



Note of six monthly progress in Sewage Management in the state

Six monthly progress since Nov 2022 in Sewage Management in the state of Madhya Pradesh for NGT O.A. 606/2018 is detailed herein. 57 STPs of Total installed capacity 1332 MLD are Operational of which 1 STP of 20 MLD in Shivpuri and 1 STP of 29 MLD in Jabalpur is Under Trial. Utilized Capacity of Operational STPs have increased from 696.03 MLD to 784.29 MLD (**increase by 88 MLD**). Significant progress has been made in House service connections (HSC). **47,975 new HSC** have been done since last meeting. Total of 9,08,872 HSC have been achieved so far as opposed to 8,60,897 reported previously. **Reuse of treated waste water is 331.24 MLD** which is 117.23 MLD more than previously reported 214.01 MLD.

Reason for not levying compensation of Rs 3000 Cr (@ 2 Cr/MLD) was that M.P. has Rs. 9688 Cr. allocated for ongoing and future sewerage projects. Sewage Generation in M.P. is 2183.65 MLD. Current Gap in treatment is 1399 MLD and has decreased by 88.31 MLD. To bridge this gap, HSC work is currently ongoing. Furthermore:

- **49 STPs of 436.79 MLD are Under construction of project cost Rs 2683.47 Cr.**
- **11 STPs of 254.43 MLD of total cost 953.08 Cr are also proposed under ADB scheme and NMCG***

***Rs 603.93 have been approved by NMCG for 3 STPs in Indore and 2 STPs in Ujjain of total capacity 219.38 MLD .**

Details are enclosed in Annexure I.

As future action plan to cover gap in treatment and to accommodate increase in future demand, sewerage schemes in **36 cities of cost Rs 4932.38 Cr has been approved under AMRUT 2.0.**



सहायक सचिव
नगरीय प्रशासन एवं विकास

Sewage Management Progress at a Glance in Madhya Pradesh

Sewage Generation according to Urban Population (yr 2020) : 2183.7 MLD

Details	Nov - 2022	May - 2023	Six months progress
Operational STPs	56 STPs of 1312 MLD	57 STPs of 1332 MLD	1 STP of 20 MLD Shivpuri
Utilized Capacity	696.03 MLD	784.29 MLD	↑ 88.26 MLD
Current Gap in treatment	1487.67 MLD	1399.36 MLD	↓ 88.31 MLD
Under Construction STPs	51 STPs of 461.79 MLD	49 STPs of 436.79 MLD	
Proposed STPs	6 STPs of 30.05 MLD	11 STPs of 254.43 MLD	↑ 5 STPs of 244.38 MLD
Households connected	8,60,897	9,08,872	↑ 47,975
Waste Water Reused	214.01 MLD	331.24 MLD	↑ 117.23 MLD

FSTPs Current Status No of FSTPs Capacity of FSTPs(MLD)

Operational FSTPs 315 16.06



(Signature)



(Signature)

सहायक मंत्री
नगरीय प्रशासन एवं विकास

ACTION PLAN for Gap in Treatment

No. of STPs	Capacity (MLD)	Current Status	Timeline
28	259.09	Under Construction	Till Dec 2023
21	177.7	Under Construction	Till Dec 2024
11	254.43	LOA Issued for 3 & 5 approved under NMCG*	-
60	691.22		

* Rs 603.93 Cr approved for sewerage projects in Indore & Ujjain under NMCG

Current Status	No.	Capacity (MLD)	Cost (Cr.)	Time-Line
Approved. Funding under AMRUT 2.0. (Tranche 2)	7 cities	83.95	410 Cr	Till 2028
Approved Funding under AMRUT 2.0. (Tranche 3)	29 cities	1035.5	4522.38 Cr	
Total	36 cities	1119.45 MLD	4932.38 Cr	

Total Reuse of Treated Water – 331.24 MLD

267.1 MLD	Agriculture / Horticulture
64.14 MLD	Firefighting, Fisheries, Street & Vehicle cleaning, Flushing and Construction



सहायक यंत्री
नगरीय प्रशासन एवं विकास

16.05.2023

Detail of STP's in the state of M.P.			
Stage of STP's	No. of STP's	Capacity of STP (MLD)	
Operational STP's/Under trial	57	1332.00	
Under Construction	49	436.79	
Proposed	11	254.43	
Grand Total	117	2023.22	




Handwritten signature and text in Hindi: 'श्री. ए. क. शर्मा' and 'ए. क. शर्मा'.

Details of Operational STPs in the State (16.05.2023)

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Being Utilized (MLD)	Operational Status of STP	Technology
1	Bhopal (M Corp.) - Maholi Damkhera (Bhojwet Land)	35	6.00	AMRUT, Operational 2019	SBR
2	Bhopal (M Corp.) - Bawariya Kalan	13.56	12.80	Existing	Oxidation Pond
3	Bhopal (M Corp.) - Mata Mandir	4.51	2.50	Existing	BioFilter
4	Bhopal (BHEL)	4.5	1.19	Existing	SBR
5	Bhopal (M Corp.) - Badwai	16.67	16.78	Existing	Oxidation Pond
6	Bhopal (M Corp.) - Gondarmau	2.36	3.38	Existing	Oxidation Pond
7	Bhopal (M Corp.) - Kotra	10	8.00	Existing	Oxidation Pond
8	Bhopal (M Corp.) - Ekant Park	8	2.00	Existing	Oxidation Pond
9	Burhanpur (M Corp.)	4.5	2.50	Existing	Oxidation Pond
10	Indore (M Corp.) - Kabit Khedi	12	8.42	Existing	UASB
11	Indore (M Corp.) - Kabit Khedi	245	244.70	Existing	SBR
12	Indore (M Corp.) - Kabit Khedi	78	64.10	Existing	UASB
13	Dewas (M Corp.) - Balawali	12	2.661	Existing	SBR
14	Jabalpur (M Corp.) - Kathonda	50	15.50	Existing	Oxidation Pond
15	Jabalpur (M Corp.) - Gwarighat	0.55	0.31	Existing	Phytorid
16	Jabalpur (M Corp.) - Gulauatal	0.5	1.43	Existing	Phytorid
17	Mandala (M Corp.) - Mandla	0.5	0.38	Existing	-

1040




 नगरीय प्रशासन एवं विकास

Details of Operational STPs in the State (16.05.2023)

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Being Utilized (MLD)	Operational Status of STP	Technology
18	Sehore (M) - Junia Wada	12	3.9	AMRUT, Operational 2018	SBR
19	Singrauli (NTPC)	28.22	9.09	NTPC, Existing	Oxidation Pond
20	Ujjain (M Corp.)	83	40	Existing	Oxidation Pond
21	Indore (M Corp.) - Hukma Khedi (Indore-1)	7	6.05	AMRUT, Operational Dec 2020	SBR
22	Indore (M Corp.) - Prateek Setu (Indore-1)	8	7.78	AMRUT, Operational Dec 2020	SBR
23	Bhopal (M Corp.) - Shirin River (Kohafiza) (Bhojwetland)	5	4.81	AMRUT, Operational Dec 2020	SBR
24	Dewas (M Corp.) - Nanda Nagar, Mendki	14	2.793	UIDSSMT, Operational Dec 2020	SBR
25	Gwalior (M Corp.) - Jalalpur (Lashkar)	145	97.031	AMRUT, Operational Dec 2020	SBR
26	Burhanpur (M Corp.)-Boharda	21	11.98	AMRUT, Operational Mar 2021	SBR
27	Gwalior (M Corp.)-Laltipara (Morar)	65	35.07	AMRUT, Operational Mar 2021	SBR
28	Indore (M Corp.)-Radhaswami (Indore-1)	6	5.94	AMRUT, Operational Mar 2021	SBR
29	Indore (M Corp.)-Zoo (Indore-1)	35	19.29	AMRUT, Operational Mar 2021	SBR
30	Indore (M Corp.)-Naharbandara (Indore-1)	11	8.23	AMRUT, Operational Mar 2021	SBR
31	Indore (M Corp.)-C.P.Shekhar Nagar	10	6.8	SMART CITY, Operational Mar 2021	Annexure ?
32	Gwalior (M Corp.)-Shatabdipuram (Morar)	8	6.05	AMRUT, Operational April 2021	SBR
33	Morena (M)-Ward No. 4 Atarsuma Area	25	15.4	AMRUT, Operational April 2021	SBR

1041




16.05.2023
 WAPCOS LIMITED
 Gwalior

Details of Operational STPs in the State (16.05.2023)

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Being Utilized (MLD)	Operational Status of STP	Technology
34	Khargone (M)-Ward No.14	17.6	6.1	AMRUT, Operational May 2021	SBR
35	Vidisha (M)-Haripur Peria Nalla	22.25	8.87	AMRUT, Operational May 2021	SBR
36	Bhopal (Char Imli, Shahpura)	4.5	2.47	AMRUT, Operational Aug 2021	SBR
37	Bhopal (Neelbad, Shahpura)	6	3.36	AMRUT, Operational Aug 2021	SBR
38	Bhopal (Sankhedi, Kolar)	32	20.89	AMRUT, Operational Aug 2021	SBR
39	Dewas (Saroday Nagar)	22	4.727	UIDSSMT, Operational Sep 2021	SBR
40	Ratlam (Khetalpur)	16	4.7	AMRUT, Operational Oct 2021	SBR
41	Ratlam (Trenching Ground)	21.5	4.51	AMRUT, Operational Oct 2021	SBR
42	Gwalior (Lashkar)	4	0.048	AMRUT, Operational Nov 2021	SBR
43	Dharamपुरी	2	1.22	World Bank, Operational Apr 2022	SBR
44	Bhind	12	7.07	AMRUT, Operational June 2022	SBR
45	Bhopal (Behind Bansal Hospital, Shahpura)	9.5	4.07	AMRUT, Operational June 2022	SBR
46	Bhopal (Professor's Colony, Bhojwetland)	2	1.4	AMRUT, Operational June 2022	SBR
47	Bhopal (Jamoniyaichhir)	3.5	2.03	AMRUT, Operational July 2022	SBR
48	Budhni (Vill-Mana)	2.2	0.668	Vishesh Nidhi, Operational July 2022	SBR
49	Budhni (Near PWD Office)	1.08	0.976	Vishesh Nidhi, Operational July 2022	SBR
50	Neemuch (Bus Stand)	7	2	AMRUT, Operational July 2022	SBR
51	Neemuch (Nr Ravanrundi)	9.5	1.92	AMRUT, Operational July 2022	SBR

1042




Details of Operational STPs in the State (16.05.2023)

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Being Utilized (MLD)	Operational Status of STP	Technology
52	Bhopal (Makshi, Kolar)	20.5	14.1	AMRUT, Operational Aug 2022	SBR
53	Jabalpur (Zone II Khatonda)	32	3.21	AMRUT, Operational Nov 2022	SBR
54	Datia (Ward 14, Nr Sewda)	12	1.9	AMRUT, Operational Dec 2022	SBR
55	Sagar (Patharia Hat)	43	11.69	AMRUT, Operational Mar 2023	SBR
56	Jabalpur (Zone V Tevar)	29	2	AMRUT, Under Trial	SBR
57	Shivpuri (Ghasari)	20	1.5	PHE, Under Trial	SBR
Total		1332	784.29		

1043




 नगरीय प्रशासन एवं विकास

Details of Under Construction STPs in the State 16.05.2023

S. No.	Name of ULBs	Location	Capacity of the Plant in MLD	Physical Progress in Apr %	Status	Completion Timeline	Scheme	Cost (Cr)
1	Guna	P H E Guest House	7.6	75	Work in progress	Sep-23		81.09
2	Guna	Saket Pura	14.65	75		Sep-23		
3	Jabalpur	Zone three and four at Lalpur	34	95	Work in progress	Sep-23		27.2
4	Murwara (Katni)	Madhav Nagar	7.5	18	Balance Work in progress	Dec-24		121.57
5	Murwara (Katni)	Katyaghat	6	8		Dec-24		
6	Murwara (Katni)	Kuthla Bus Stand	11	8		Dec-24		
7	Rewa	Khairana Basti Near Nallah	1	-	Balance Work in progress	Dec-24		
8	Rewa	Vakiya Colony Near Nallah Pultiya	1	-		Dec-24		
9	Rewa	Harijan Colony Sirmour Road	1	-		Dec-24		
10	Rewa	Vivekanand Nagar Nallah	6.5	15		Dec-24		
11	Rewa	Bichiya Laxman Bagh Road	6.5	15		Dec-24		244.53
12	Rewa	Vibhishan Nagar	3	-		Dec-24		
13	Rewa	Laxman Bagh Road	6	-		Dec-24	AMRUT	
14	Rewa		12		STP completed under JNNURM, Network Under AMRUT remaining	Dec-24		
15	Satna	Zone I Dhawari	15	40	Balance Work in progress	Dec-24		215.89
16	Satna	Zone II Nazirabad Mela Mod	16	15		Dec-24		
17	Satna	Zone III Kripalpur	11	30		Dec-24		
18	Singrauli	Ward 43 Near Nirvah Colony	11	51	Balance Work in progress.	Dec-24		126.33
19	Singrauli	Ward 29 Near Devera Village	10	10		Dec-24		
20	Singrauli	Ward 32 Navjivan Vihar Colony	10	19		Dec-24		
21	Ujjain	Salasa Village	92.5	97	Work in progress	Dec-23		438.1
22	Chhindwara	Ward No.35	28	98	Work in progress	Sep-23		218.45
23	Maheshwar	Maheshwar	4.91	47	Work in progress	Jun-23		44.83
24	Shajapur	Ward No.8	11.2	65	Work in progress	Jul-23		92.54
25	Bhedaghat	Bhedaghat	0.43	87	Work in progress	Jul-23		
26	Bhedaghat	Bhedaghat	0.12	95	Work in progress	Jul-23		
27	Bhedaghat	Bhedaghat	0.22	94	Work in progress	Jul-23	World Bank	13.98
28	Bhedaghat	Bhedaghat	0.06	98	Work in progress	Jul-23		



आयुक्त यंत्री
नारीय प्रशासन एवं विकास

Details of Under Construction STPs in the State 16.05.2023

S. No.	Name of ULBs	Location	Capacity of the Plant in MLD	Physical Progress in Apr %	Status	Completion Timeline	Scheme	Cost (Cr)
29	Bhedaghat	Bhedaghat	0.06	98	Work in progress	Jul-23		
30	Nasrullaganj	Ward No.6	4.2	56	Work in progress	Aug-23		39.01
31	Shahdol	Near Murna Nalla	17	24	Work in progress	Nov-23		172.61
32	Amarkantak	Amarkantak	1.2	78	Work in progress	Aug-23		13.02
33	Mandleshwar	Mandleshwar	3	69	Work in progress	Jun-23		23.27
34	Nemawar	Village Nemawar	1	67	Work in progress	Sep-23		12.72
35	Chitrakoot	Village Manjgawa	4.7	50	Work in progress	Oct-24	Vishtesh Nidhi	35.19
36	Dindori	Vill-Sukharmaal	3.85	34	Work in progress	Dec-23		26.75
37	Omkareshwar	Near Vridhashram	0.55	91	Work in progress	Jun-23		16.3
38	Omkareshwar	Trenching Ground, Village M	0.45	91	Work in progress	Jun-23		
39	Hoshangabad	Kishanpur, Rashulia	21	20	Contract terminated. Bids for balance work invited and are	Dec-24		170.98
40	Mandla	Ward No. 23,	7.75	45	Work in progress	Jun-23		
41	Mandla	Village Gaunjhi	1.75	45	Work in progress	Jun-23		107.72
42	Narsingpur	Dedwara Region, Near WTP	6.25	59	Work in progress	Jun-23	KFW	
43	Narsingpur	Naktua Region, Near Jail	2.75	59	Work in progress	Jun-23		105.46
44	Badwani	Bheelkhara	9	38	Retendered on 23-02-2023	Dec-24		105.18
45	Sendhwa	Village Semalia	8.5	38	Retendered on 23-02-2023	Dec-24		78.55
46	Barwaha	Near Trenching Ground, Ward no. 2, Barwaha	3.75	52	Work in progress	Sep-23		43.95
47	Anjad	Gram Panchayat Palasia, Anjad	3.66	72	Work in progress	Sep-23	ADB	30.56
48	Saikheda	Ward no. 14, near Girl's Hostel, Saikheda,	2.6	79	Work in progress	Jun-23		33.74
49	Sanavad	Sanavad	5.58	4	Work in progress	Dec-23		43.95
			Total Capacity (MLD)	436.79				2683.47



सहायक यंत्री
नगरीय प्रशासन एवं विकास

Details of Proposed STPs in the State (16.05.2023)						
S. No.	Name of ULBs	No. of STPs	Capacity (MLD)	Status	Scheme	Cost (Cr)
1	Khajuraho	1	4.45	LOA issued on 10.03.2023	ADB Phase II	93.59
2	Rajnagar	1	2.45		ADB Phase II	
3	Maihar	1	14.45	LOA issued on 10.03.2023	ADB Phase II	145.83
4	Sanchi	1	1.9	Retendered	ADB Phase II	28.31
5	Dhamnod	1	6.8	LOA issued on 10.03.2023	ADB Phase II	81.42
6	Jabalpur (Civil Lines)	1	5	Under design & drawing approval	AMRUT 1.0.	
7	Indore	3	195	DPR Approved	NMCG	511.15
8	Ujjain	2	24.38	DPR Approved	NMCG	92.78
Total		11	254.43			953.08



Handwritten signature and a purple stamp of the State Engineer, Bhopal, with the text 'राज्य अभियंता भोपाल'.

**Six Monthly Progress Report of Action Plan for
Solid Waste Management, GoMP**

In the Matter of

**Hon'ble National Green Tribunal Principle Bench
Order number 606/2018 for the State of Madhya
Pradesh**

w.r.to

**Hon'ble National Green Tribunal Principal Bench
Order date 10.11.2022**

INDEX			
S.No	Particulars	Annexure	Page No.
1	Action Plan for SWM a. Progress at a glance b. Action plan of Legacy & Sanitary landfill c. Training & Capacity building Indore Pattern	Annexure 1	1-7
2	List of Legacy Waste projects	Annexure 2	8-10
3	List of Regional Sanitary landfill	Annexure 3	11
4	Documentary proof of training & Capacity building Indore Pattern	Annexure 4	12-31

Note of Six-Monthly Progress in Solid Waste Management in the State

Six monthly progress since Nov 2022 in Solid Waste Management in the state of Madhya Pradesh for NGT O.A. 606/2018 is detailed herein.


- For Legacy Waste, the state is planning for complete biomining & bioremediation process, in this regard action plans and DPRs for 86 ULBs has have been prepared with total cost of 183.94 Cr. Tender for all 86 ULBs were floated out which LOA has been issued for 2 ULBs and for rest ULBs tenders are live.
- For Sanitary Landfill DPRs, the state is planning to set up Sanitary Landfill (SLF) at regional district headquarters with clusters of ULBs and a total of 45 SLFs are proposed under SBM 2.0. for out of which DPR has been prepared for 10 Clustered ULBs and remaining under preparation.
- It was suggested to organize "Training and Capacity Program" for other State, Officials from different ULBs, , in this regard a total of 120 officials from different ULBs of various state visited Indore City to understand the various method of processing plant for Municipal Solid Waste management.


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Action Plan for Solid Waste Management

w.r.to

**Hon'ble National Green Tribunal Principle Benche
Order number 606/2018**



Directorate of Urban Administration and Development, Madhya Pradesh

Action Plan for Solid Waste Management, GOMP

S.No.	Component	Projected Expenditure (in ₹ Crores)	Timeline for submission of Action Plan
A	Legacy Waste Dumpsite Remediation (86 Numbers)	98.99	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted for 22 ULBs on dt 23.08.22 and Fund disbursement awaited • <u>Tender process completed</u> : tender for 22 ULBs are currently live for legacy waste. • <u>Remediation completed</u> : Sites for 22 ULBs will be completely remediated by October 2023.
		74	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted for 54 ULBs on dt 04.10.22 Fund disbursement awaited. • <u>Tender process completed</u> : 54 tenders are currently live. • <u>Remediation completed</u> : 54 sites will be completely remediated by Nov 2023.
		10.95	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted for 10 ULBs on dt 28.11.22 Fund disbursement awaited • <u>Tender process completed</u> : 10 tenders will be live • <u>Remediation completed</u> : 10 sites will be completely remediated by Dec 2023.
	Total (A)	183.94	

1052

H/W

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Training and Capacity Building to Other States

1054


संयुक्त संचालक
नमरीय प्रशासन एवं विकास
म.प्र. भोपाल

Training and Capacity Building Indore Pattern

S.No.	Name of person/Group	Designation	Number of persons Visited	Department	State	Date of visit	Remarks
1	Manjushree N, IAS with Commissioner and Engineer	Director	11	Directorate of Urban of Municipal Administration, Bangalore	Karnataka	8/11/2022	Letter attached
2	Dr. Krishnakymar B & Er. Saurabh Sakhre	Senior Principal Scientist and Scientist	2	National Institute for Interdisciplinary Science and Technology	Kerala	19/11/2022	Letter attached
3	Shri J Sonal, IAS	Commissioner, Deputy Commissioner, Sanitation Expert	4	Urban Administration	Odisha	22/11/2022	Letter attached
4	Neha Sharma, IAS	Mission director	13	Urban Administration	Uttar pradesh	18/11/2022	Letter attached
5	Manoj Mhase	Chief Municipal Officer	8	Municipal Council	Maharashtra	5/12/2022	Letter attached
6	Prerna Kejriwal	Student	1	NMIMS University	Maharashtra	5/12/2022	Letter attached
7	Shri Nigam	Director	1	MoHUA	Gol	8/12/2022	Letter attached
8	All State ULB officials	-	36	State ULB	Maharashtra	14/12/2022	Letter attached
9	All State ULB officials	State Officials	30	Urban Administration	Karnataka	15/1/2023	Letter attached
10	Basanta Adhikari	CEO, Kathnandu Metropolitan city			Govt. Of Nepal	21/12/2022	Letter attached
11	Employee Staff	JUSCO SAHYOG KENDRA (TATA Steel)	3	TATA	Jharkhand	19/4/2023	
12	Bachhanidi Pani, IAS	Commissioner	6	Municipal Corporation	Gujrat	13/3/2023	Letter attached
13	Hon. Pushpa Kamal Dahal 'Parchanda'	Prime Minister of Nepal	5	Nepal	Nepal	31/05/2023	Letter attached
	Total		120				


 संयुक्त संचालक
 नगरीय प्रशासन एवं विकास
 म.प्र. भा.रां.ल

List of Legacy Waste Dumpsite Remediation Projects in the ULBs of Madhya Pradesh

Sr. No.	Division	ULB Name	Legacy waste Quantity	DPR Prepared	RFP Prepared	Cost (in Cr)
			(Per MT)			
1	Bhopal	Baraily	16436	Yes	Yes	0.90
2	Bhopal	Berasia	24111	Yes	Yes	1.33
3	Bhopal	Betul	133958	Yes	Yes	7.37
4	Bhopal	Biaora	18949	Yes	Yes	1.04
5	Bhopal	Harda	14678	Yes	Yes	0.81
6	Bhopal	Hoshangabad	62164	Yes	Yes	3.42
7	Bhopal	Itarsi	31438	Yes	Yes	1.73
8	Bhopal	Mandideep	83617	Yes	Yes	4.60
9	Bhopal	Multai	16405	Yes	Yes	0.90
10	Bhopal	Narsinghgarh	13921	Yes	Yes	0.77
11	Bhopal	Nasrullaganj	12636	Yes	Yes	0.69
12	Bhopal	Pachore	4407	Yes	Yes	0.24
13	Bhopal	Pipariya	4379	Yes	Yes	0.24
14	Bhopal	Rajgarh	12757	Yes	Yes	0.70
15	Bhopal	Sarangpur	6254	Yes	Yes	0.34
16	Bhopal	Seoni-Malwa	17032	Yes	Yes	0.94
17	Bhopal	Sohagpur	11730	Yes	Yes	0.65
18	Bhopal	Timarni	4692	Yes	Yes	0.26
19	Bhopal	Vidisha	181179	Yes	Yes	9.96
20	Gwalior	Ambah	14219	Yes	Yes	0.78
21	Gwalior	Ashoknagar	95096	Yes	Yes	5.23
22	Gwalior	Bamor	28102	Yes	Yes	1.55
23	Gwalior	Bhind	168691	Yes	Yes	9.28
24	Gwalior	Chanderi	27314	Yes	Yes	1.50
25	Gwalior	Gohad	12892	Yes	Yes	0.71
26	Gwalior	Joura	17291	Yes	Yes	0.95
27	Gwalior	Kailaras	12160	Yes	Yes	0.67
28	Gwalior	Mungaoli	20616	Yes	Yes	1.13
29	Gwalior	Raghogarh - Vijaypur	32230	Yes	Yes	1.77
30	Gwalior	Sabalgarh	10790	Yes	Yes	0.59
31	Gwalior	Sheopur	15790	Yes	Yes	0.87
32	Gwalior	Shivpuri	71328	Yes	Yes	3.92
33	Indore	Alirajpur	24858	Yes	Yes	1.37
34	Indore	Barwaha	45063	Yes	Yes	2.48
35	Indore	Barwani	37141	Yes	Yes	2.04
36	Indore	Betma	28913	Yes	Yes	1.59

List of Legacy Waste Dumpsite Remediation Projects in the ULBs of Madhya Pradesh

Sr. No.	Division	ULB Name	Legacy waste	DPR Prepared	RFP Prepared	Cost (in Cr)
			Quantity (Per MT)			
37	Indore	Bhavra	11091	Yes	Yes	0.61
38	Indore	Bhikangaon	35332	Yes	Yes	1.94
39	Indore	Chhanera	24172	Yes	Yes	1.33
40	Indore	Dhar	155065	Yes	Yes	8.53
41	Indore	Jhabua	63283	Yes	Yes	3.48
42	Indore	Jobat	18304	Yes	Yes	1.01
43	Indore	Kasrawad	17641	Yes	Yes	0.97
44	Indore	Khandwa	126999	Yes	Yes	6.98
45	Indore	Kukshi	43830	Yes	Yes	2.41
46	Indore	Maheshwar	42680	Yes	Yes	2.35
47	Indore	Manawar	59292	Yes	Yes	3.26
48	Indore	Mandleshwar	13630	Yes	Yes	0.75
49	Indore	Mohgaoan	20383	Yes	Yes	1.12
50	Indore	Nepanagar	44249	Yes	Yes	2.43
51	Indore	Petlawad	31489	Yes	Yes	1.73
52	Indore	Pithampur	35716	Yes	Yes	1.96
53	Indore	Rajpur	27476	Yes	Yes	1.51
54	Indore	Ranapur	36988	Yes	Yes	2.03
55	Indore	Snawad	25739	Yes	Yes	1.42
56	Indore	Thandla	20583	Yes	Yes	1.13
57	Jabalpur	Balaghat	65761	Yes	Yes	3.62
58	Jabalpur	Jamai	8645	Yes	Yes	0.48
59	Jabalpur	Mandla	60901	Yes	Yes	3.35
60	Jabalpur	Nainpur	17440	Yes	Yes	0.96
61	Jabalpur	Pandhurna	45739	Yes	Yes	2.52
62	Jabalpur	Seoni	13749	Yes	Yes	0.76
63	Jabalpur	Shahpura (D)	3809	Yes	Yes	0.21
64	Jabalpur	Waraseoni	8342	Yes	Yes	0.46
65	Rewa	Anuppur	32143	Yes	Yes	1.77
66	Rewa	Beohari	11492	Yes	Yes	0.63
67	Rewa	Nagod	42021	Yes	Yes	2.31
68	Rewa	Shahdol	36883	Yes	Yes	2.03
69	Sagar	Badagoan	1958	Yes	Yes	0.11
70	Sagar	Bijawar	1430	Yes	Yes	0.08
71	Sagar	Chhatarpur	116232	Yes	Yes	6.39
72	Sagar	Damoh	9289	Yes	Yes	0.51
73	Sagar	Hatta	6799	Yes	Yes	0.37


List of Legacy Waste Dumpsite Remediation Projects in the ULBs of Madhya Pradesh

Sr. No.	Division	ULB Name	Legacy waste Quantity	DPR Prepared	RFP Prepared	Cost (in Cr)
			(Per MT)			
74	Sagar	Jatara	10358	Yes	Yes	0.57
75	Sagar	Khajuraho	8624	Yes	Yes	0.47
76	Sagar	Tikamgarh	85606	Yes	Yes	4.71
77	Ujjain	Agar	12277	Yes	Yes	0.68
78	Ujjain	Alot	11184	Yes	Yes	0.62
79	Ujjain	Dewas	90183	Yes	Yes	4.96
80	Ujjain	Jawara	21222	Yes	Yes	1.17
81	Ujjain	Khategaon	24889	Yes	Yes	1.37
82	Ujjain	Mahidpur	20536	Yes	Yes	1.13
83	Ujjain	Neemuch	26462	Yes	Yes	1.46
84	Ujjain	Ratlam	316689	Yes	Yes	17.42
85	Ujjain	Shajapur	28378	Yes	Yes	1.56
86	Ujjain	Shamgarh	16137	Yes	Yes	0.89
Total in Cr						183.83


 संयुक्त सचालक
 नगरीय प्रशासन एवं विकास
 म.प्र. भोपाल

List of Regional Sanitary Landfill

Sr.No.	Division	District	Name of Regional SLF
1	Bhopal	Rajgarh	Rajgarh
2	Bhopal	Sehore	Sehore
3	Bhopal	Raisen	Raisen
4	Bhopal	Harda	Harda
5	Bhopal	Betul	Betul
6	Bhopal	Vidisha	Vidisha
7	Bhopal	Hoshangabad	Hoshangabad
8	Gwalior	Bhind	Bhind
9	Gwalior	Datia	Datia
10	Gwalior	Guna	Guna
11	Gwalior	Ashoknagar	Ashoknagar
12	Gwalior	Shivpuri	Shivpuri
13	Gwalior	Sheopur	Sheopur
14	Gwalior	Gwalior	Gwalior
15	Gwalior	Morena	Morena
16	Indore	Jhabua	Jhabua
17	Indore	Dhar	Dhar
18	Indore	Barwani	Sendhwa/Barwani
19	Indore	Indore	Betma
20	Indore	Khargaone	Khargaone
21	Indore	Dhar	Manawar/Dhar
22	Indore	Khandwa	Khandwa
23	Indore	Burhanpur	Burhanpur
24	Jabalpur	Balaghat	Balaghat
25	Jabalpur	Seoni	Seoni
26	Jabalpur	Chhindwara	Pandhurna/Chhindwara
27	Jabalpur	Chhindwara	Junnardeo/Chhindwara
28	Jabalpur	Mandla	Mandla
29	Rewa	Shahdol	Shahdol
30	Rewa	Shahdol	Dhanpuri
31	Rewa	Anuppur	Pasan/Anuppur
32	Rewa	Umaria	Umaria
33	Sagar	Damoh	Damoh
34	Sagar	Chhatarpur	Chhatarpur
35	Sagar	Tikamgarh	Tikamgarh
36	Sagar	Panna	Panna
37	Sagar	Niwari	Niwari
38	Ujjain	Ratlam	Ratlam
39	Ujjain	Mandsaur	Mandsaur
40	Ujjain	Shajapur	Shajapur
41	Ujjain	Agar Malwa	Agar Malwa
42	Ujjain	Neemuch	Neemuch
43	Ujjain	Ujjain	Nagda
44	Ujjain	Ujjain	Ujjain
45	Ujjain	Dewas	Dewas


 संयुक्त संचालक
 नगरीय प्रशासन एवं विकास
 म.प्र. भोपाल

कार्यालय, नगर पालिक निगम, इन्दौर

स्वच्छ भारत मिशन



क्रि.सं. 819/SBM/22-23

दिनांक 7-11-22

Director
Directorate of Municipal Administration
9th Floor, Vishweshwaraiah Tower
Dr. B.R. Ambedkar Veedhi (Bengaluru) -560001
Phone No. 080-22866302
Email Id- dmablr@gmail.com

विषय:—ठोस अपशिष्ट प्रबंधन की क्रिया के अध्ययन हेतु अनुमति बाबद।

संदर्भ:— ई मेल के माध्यम से प्राप्त पत्र क्र. No.913103/DMA/SWM/SBM/13/2022 दिनांक 04.11.2022 ।

उपरोक्त विषयांतर्गत लेख है कि, पत्र में उल्लेखित अनुसार स्वच्छ भारत मिशन से संबंधित ठोस अपशिष्ट प्रबंधन के अध्ययन हेतु डायरेक्टोरेट ऑफ म्युनिसिपल एडमिनिस्ट्रेशन बैंगलुरु (कर्नाटका) के अधिकारियों का दल आ रहा होने से दिनांक 08 नवंबर 2022 एवं दिनांक 09 नवंबर 2022 को भ्रमण की अनुमति प्रदान की जाती है। उक्त क्रम में नगर निगम के श्री अनूप गोयल, कार्यपालन यंत्री (नोडल अधिकारी) मो.नं.-7440443342), श्री सौरभ माहेश्वरी, सहायक यंत्री (मो.नं.7247760705) भ्रमण दल के प्रोग्राम एवं जेंटेशन हेतु समन्वयक के रूप में रहेंगे एवं श्री शैलेश पाटोदी, प्रोटोकॉल ऑफिसर, (मो.नं. 7440443484, भ्रमण दल से समन्वय कर भ्रमण दल के अधिकारियों के आने-जाने की व्यवस्था निगम स्तर पर करावेंगे)।


अपर आयुक्त
स्वच्छ भारत मिशन
नगर पालिक निगम, इन्दौर
दिनांक 7-11-22

क्रमांक...820/SBM/22-23

प्रतिलिपि :-

1. अधीक्षण यंत्री (SBM), नगर पालिक निगम, इन्दौर की ओर भ्रमण दल के साथ समस्त जानकारी देने एवं भ्रमण कराने हेतु समन्वय करना।
2. मुख्य स्वास्थ्य अधिकारी, नगर पालिक निगम, इन्दौर की ओर भ्रमण के दौरान निगम स्तर की व्यवस्थाएं करावें।
3. श्री अनूप गोयल कार्यपालन यंत्री, (नोडल अधिकारी) (SBM), नगर पालिक निगम, इन्दौर की ओर भ्रमण के दौरान निगम स्तर की व्यवस्थाएं करावें।
4. श्री शैलेश पाटोदी, प्रोटोकॉल ऑफिसर की ओर भ्रमण दल के साथ समन्वय स्थापित कर भ्रमण दल के अधिकारियों के आने-जाने की व्यवस्था निगम स्तर पर करावें।
5. श्री योगेन्द्र गंगराड़े, प्रभारी अधिकारी, ट्रेनिंग ग्राउण्ड, देवगुराडिया, इन्दौर की ओर भ्रमण के दौरान निगम स्तर की व्यवस्थाएं करावें।
6. श्री सौरभ माहेश्वरी, सहायक यंत्री (SBM), नगर पालिक निगम, इन्दौर की ओर जानकारी एवं पालनार्थ प्रेषित।
7. श्री श्रीगोपाल जगताप/श्री सनप्रीत सिंह नेगी, एन.जी.ओ. ह्यूमन मेट्रिक्स सेक्योरिटी की ओर भ्रमण दल के साथ समस्त जानकारी देने एवं भ्रमण कराने हेतु समन्वय करना।
8. श्री दीपक साहू, एन.जी.ओ. बेसिक्स म्युनिसिपल वेस्टवैचर्स लि. की ओर भ्रमण दल के साथ समस्त जानकारी देने एवं भ्रमण कराने हेतु समन्वय करना।
9. प्रभारी अधिकारी, ट्रेनिंग ग्राउण्ड, देवगुराडिया, इन्दौर की ओर भ्रमण के दौरान निगम स्तर की व्यवस्थाएं करावें।


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल


अपर आयुक्त
स्वच्छ भारत मिशन

1061



GOVERNMENT OF KARNATAKA

Manjushree. N, I.A.S
Director
Directorate of Municipal Administration

9th Floor, Vishweshwaraiah Tower
Dr. B.R. Ambedkar Veedhi
Bengaluru - 560 001
☎ 080-22866302 ✉ dmabl@gmail.com

No. 913103/DMA/SWM/SBM/13/2022

Date: 04/11/2022

Dear Pratibha

Sub: Request for facilitation of a field visit for officials of Directorate of Municipal Administration, Karnataka on various aspects of Solid Waste Management.

Indore Municipal Corporation (IMC) has been an epitome of effective solid waste management and innovation, with varied areas of learning opportunities and scaling up for different ULBs across India. With the same objective of capacity building and learning, Directorate of Municipal Administration (DMA), Government of Karnataka, with a team size of 11 officials, would like to visit Indore Municipal Corporation.

We intend to visit IMC's efforts on collection and transportation, processing of waste, dumpsite remediation project, landfill sites and other innovations so that learnings from this visit can be scaled up in our ULBs.

Therefore, it is requested to permit and arrange for the visit on 08.11.2022 to 09.11.2022 for the list of officials as per annexure.

Best Regards

Yours Sincerely

To,
Ms Pratibha Pal, IAS,
Commissioner,
Indore Municipal Corporation
Indore, MP.

LHW
संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Annexure-1List of officials

1. Miss Manjushree N, IAS, Director, Directorate of Municipal Administration, Bangalore
2. Dr. Gopal Krishna, B. IAS, Commissioner, Hubli-Dharwad City Corporation, Dharwad
3. Mr. Akshya Sridhar IAS, Commissioner, Mangalore City Corporation, Dakshina Kannada
4. Mr. Patil Bhuvanesh Devidas IAS, Commissioner, Kalburgi City Corporation, Kalburgi
5. Smt. J.H. Vathsalya, Superintendent Engineer, Urban Development Department Karnataka
6. Mr. S.M. Gireesha, Executive Engineer, Directorate of Municipal Administration, Bangalore.
7. Miss Bhanumati, Assistant Executive Engineer, Directorate of Municipal Administration, Bangalore.
8. Mrs. Deepthi, Assistant Executive Engineer (Env), Mangalore City Corporation, Dakshina Kannada
9. Mr Santhosh , Assistant Executive Engineer (Env), Hubli-Dharwad, City Corporation, Dharwad
10. Mr. Munaf patel, Assistant Executive Engineer (Env), Kalburgi City Corporation, Kalburgi.
11. Mr Kiran Chandra Muthu P.M. Environmental Engineer. Directorate of Municipal Administration, Bangalore.

H.W.
संयुक्त संचालक
नगरीय प्रशासन एवं विकास
न.प्र. मोबाल



राष्ट्रीय अंतर्विषयी विज्ञान तथा प्रौद्योगिकी संस्थान
NATIONAL INSTITUTE FOR INTERDISCIPLINARY SCIENCE AND TECHNOLOGY

वैज्ञानिक तथा प्रौद्योगिकी अनुसंधान परिषद् Council of Scientific and Industrial Research
इंडस्ट्रियल इस्टेट पी.ओ. पपानमकोड थिरुवनन्तपुरम भारत - 695 019 Industrial Estate P.O. Pappanamcode Thiruvananthapuram, India-695 019

To,
The Superintending engineer
Swachha Bharat Mission
Nehru Marg, Indore

Date:- 14/11/2022

Sub: Regarding visit to solid waste treatment plant at Indore.

Sir,

I congratulate you for making Indore the cleanest city of India sixth time in a row. It takes a lot of effort and time to achieve such a great status. I am a native of Indore and working as scientist in council of scientific and industrial research. Our lab is situated in Thiruvananthapuram, Kerala.

Me along with one of the Sr.Pr. Scientist of our institute will be in Indore on coming Saturday (19/11/2022). Sir, I request you to kindly make an arrangement for visiting the solid waste treatment facility in Indore. We will be having our Taxi with us and we can accommodate the coordinator assigned by you for the visit.

Please see following details of the scientist intends to visit facility.

Sr.no	Name	Designation	Proposed date of visit
1	Dr. Krishnakumar B	Senior principal scientist	19/11/2022
2	Er. Saurabh Sakhre	Scientist	19/11/2022

I once again request you to kindly make the necessary arrangements for the same.

Yours faithfully



सौरभ साखरे/Saurabh Sakhre
वैज्ञानिक /Scientist
पर्यावरण प्रौद्योगिकी प्रभाग
Environmental Technology Division
सी एस आई आर- राष्ट्रीय अंतर्विषयी विज्ञान तथा प्रौद्योगिकी संस्थान
CSIR - National Institute for Interdisciplinary
Science and Technology (NIIST), Govt. of India
थिरुवनन्तपुरम /Thiruvananthapuram-695 019

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
न.प्र. भोवाल

Dibya Jyoti Parida, IAS
Collector & District Magistrate,
Ganjam, Chatrapur.



06811 263700(O),
 06811 263800(R),
 (FAX) No. 06811 263344(F),
 Email ID : dm-ganjam@nlc.in

Date. 17.11.2022

L. No. 1300

To

The Commissioner,
 Indore Municipal Commissioner
 Indore, Madhya Pradesh

Sub: Exposure Visit to Indore to learn about best practices on Swachh Bharat Mission.

Sir /Madam,

In inviting a reference to the subject cited above, I am to draw your kind attention that a team comprising of Commissioner, Berhampur Municipal Commissioner (BeMC), Deputy Commissioner, BeMC, Sagarika Khanduala, Sanitation Expert and Rajendra Kumar Sahu, Sanitation expert shall visit the cleanest city of India i.e Indore on 22nd November, 2022 and interact with the Stake holders, Contractors, Agencies and learn the practices and sanitation aspects like Waste segregation, processing, Legacy waste management, Swachh Survekshan Documentation and Field Practices.

I would therefore request you to kindly extent your necessary logistic support to them during their visit to Indore.

Your kind Cooperation in this regard is highly solicited.

Thanking You.


Yours faithfully,

Collector & District Magistrate,
 Ganjam, Chatrapur

Memo No. 1301

Date. 17.11.2022

Copy to Commissioner, Berhampur Municipal Corporation for your information and necessary action.



Collector & District Magistrate,
 Ganjam, Chatrapur

Hm
 सयुक्त सचालक
 नगरीय प्रशासन एवं विकास
 न.प्र. भोवाल

क.

राज्य मिशन निदेशक (एस0बी0एम0),
राज्य मिशन निदेशालय, उ0प्र0,
सेक्टर-7, गोमतीनगर विस्तार, लखनऊ।

सेवा में

नगर आयुक्त
नगर निगम इन्दौर
मध्य प्रदेश।

संख्या-पी0एम0यू0 426(5)/2022

दिनांक 15 नवम्बर 2022

विषय-स्वच्छ भारत मिशन नगरीय अन्तर्गत क्रियान्वित कार्यो यथा-ठोस अपशिष्ट प्रबंधन में एस0डब्लू0एम0 प्लान्ट क्रियान्वयन संचालन एस0डब्लू0एम0 हेतु प्रयुक्त तकनीकी निर्माण, डोर-टू-डोर कलेक्शन, सोर्स सेग्रिगेशन, आई0ई0सी0 एवं कैपेसिटी बिल्डिंग के विषयगत नगर निगम इन्दौर में दो दिवसीय भ्रमण हेतु आवश्यक व्यवस्था एवं कार्यवाही किये जाने के संबंध में।

महोदय,


कृपया उपर्युक्त विषयक का सदर्थ ग्रहण करने का कष्ट करें। अवगत कराना है कि स्वच्छ भारत मिशन-नगरीय के कार्यो को समयबद्ध एवं सुचारु रूप से पूर्ण किये जाने हेतु तकनीकी एवं अन्य विषयगत प्रणालियों के अनुश्रवण की आवश्यकता होती है, जिस हेतु मध्य प्रदेश राज्य के नगर निगम इन्दौर (Best Practices के अनुरूपण हेतु) में स्थित ठोस अपशिष्ट प्रबंधन प्लांटों के क्रियान्वयन/संचालन, एस0डब्लू0एम0 हेतु प्रयुक्त तकनीकी निर्माण डोर-टू-डोर कलेक्शन, सोर्स सेग्रिगेशन, आई0ई0सी0 गतिविधियों एवं कैपेसिटी बिल्डिंग के कार्यो की पद्धति एवं प्रणालियों के अनुश्रवण हेतु मुख्य सचिव, उत्तर प्रदेश की अध्यक्षता में दो दिवसीय (दिनांक 19.11.2022 से 20.11.2022) भ्रमण 13 सदस्यी टीम द्वारा किया जाना है। सदस्य का विवरण निम्नवत् है-

क्रमांक	अधिकारी/विशेषज्ञ
1	श्री अमित असेरी, नगर आयुक्त, नगर निगम, अलीगढ़।
2	श्री पुलकित गर्ग, नगर आयुक्त, नगर निगम, झांसी।
3	श्री अनुनय झा, नगर आयुक्त, नगर निगम, मथुरा-वृन्दावन।
4	सुश्री गजल भारद्वाज, नगर आयुक्त, नगर निगम, सहारनपुर।
5	श्रीमती निधी गुप्ता वत्स, नगर आयुक्त, नगर निगम, बरेली।
6	श्री रविन्द्र कुमार, अधिशासी अधिकारी, नगर पालिका परिषद, फर्रुखाबाद।
7	श्री अजय कुमार सिंह, अधिशासी अधिकारी, नगर पालिका परिषद हाटा जनपद- कुशीनगर।
8	श्री संजय पटेल, अधिशासी अधिकारी, नगर पंचायत इकदिल, जनपद-इटावा।
9	श्री अरविन्द कुमार, मण्डल कार्यक्रम प्रबंधक, अलीगढ़, स्वच्छ भारत मिशन-नगरीय, उ0प्र0।
10	श्री भरत वर्मा, मण्डल कार्यक्रम प्रबंधक, मुरादाबाद, स्वच्छ भारत मिशन-नगरीय, उ0प्र0।
11	श्री धन्नजय किशोर, मण्डल कार्यक्रम प्रबंधक, आगरा स्वच्छ भारत मिशन-नगरीय, उ0प्र0।
12	श्री वैभव पाण्डेय, मण्डल कार्यक्रम प्रबंधक, सहारनपुर स्वच्छ भारत मिशन-नगरीय, उ0प्र0।
13	श्रीमती मनका सिंह, मण्डल कार्यक्रम प्रबंधक, गोरखपुर, स्वच्छ भारत मिशन-नगरीय, उ0प्र0।

अतः अनुरोध है कि संलग्न भ्रमण Schedule अनुसार उक्त भ्रमण कार्यक्रम में आवश्यक सहयोग प्रदान करने हेतु संबंधित को निर्देशित करने का कष्ट करें।

संलग्नक- भ्रमण Schedule

भवदीया,



राज्य मिशन निदेशक

संख्या एवं दिनांक तदैव

प्रतिलिपि-निम्नलिखित को सूचनार्थ एवं आवश्यक कार्यवाही हेतु प्रेषित।


1-प्रमुख सचिव, नगर विकास विभाग, उ0प्र0 शासन लखनऊ।

2-नगर आयुक्त, नगर निगम मथुरा-वृन्दावन, अलीगढ़, झांसी, सहारनपुर, उ0प्र0।

3-संबंधित, अधिशासी अधिकारी/मण्डल कार्यक्रम प्रबंधक, स्वच्छ भारत मिशन-नगरीय, उ0प्र0।

5-गार्ड फाइल।

1803
15-11-22



राज्य मिशन निदेशक


संयुक्त संचालक

नगरीय प्रशासन एवं विकास

म.प्र. भोवाल

Exposure Visit Plan to Indore Under SBM
Tentative Schedule 18-11-2022 to 20-11-2022

Sr. No	Date	Visit Details
1	18 Nov 2022	Departure from Lucknow to Indore
		Lucknow to Indore
		Overnight stay at hotel.
2	19 Nov 2022 Day -2 Exposure Visit at Indore	08:00 HRS Breakfast at Hotel.
		09:00 HRS- Site visit to Ward level Segregated door to door waste collection . Six types Segregation home composting . Zero waste ward & decentralized MRF
		11:00 HRS- Site Visit to modern Grabage Transfer Station (GTS)
		11:20 HRS- Visit Site to Processing and Disposable site (MRF Plant, Bio CNG :Plant, C&D Waste Processing Plant, Bio Remediation and Development of City Forest .
		13:30 HRS- Lunch at Hotel.
		14:30 HRS -Site Visit to STP and Sludge Treatment Plant.
		17:00 HRS- Back to hotel.
		19:30HRS -Site visit to Demonstration of Mechanized Sweeping of Roads.
		20:00 HRS- Back to Hotel & Dinner at hotel.
		Overnight stay at Hotel.
3	20 Nov 2022 DAY-3 Exposure visit at Indore & Return to Lucknow	08:00 HRS -Breakfast at Hotel.
		09:00 HRS- Site Visit to Horticulture Waste Processing Unit
		10:00 HRS -Site Visit to Integrated SWM control & Command Centre.
		11:00 HRS-SWM Initiative Presentation on Indore Jan Andolan, Interaction , Q&A .
		13:00 HRS- Lunch at Hotel.
		19:00 HRS - Transfer to Indore Airport.
		21:00 HRS - Indore to Lucknow via. Flight.


 संयुक्त संचालक
 नगरीय प्रशासन एवं विकास
 न.प्र. भोपाल

1067

नगरपालिका अर्को कार्यालय

**YAWAL MUNICIPAL COUNCIL YAWAL
DIST-JALGAON**

Phone Number :02585 261237

Email Id:coyawal@gmail.com

Outward No.Ymc/1346/2022

Date: 01/12/2022

Letter

To,

Honble Commisioner,
Indore Municipal Corporation,
Indore,
Madhya Pradesh

Subject: Study tour to Indore Municipal Corporation SWM processing site and good practices in swm... ..

Reference:1. Swachh Survekshan Ranking

Respected Sir,

With above reference,Indore city countinously performing best in Swachh survekshan.So Yawal municipal council Dist Jalgaon State-Maharashtra would like to visit as a study tour of Indore Municipal Corporation SWM processing site and good practices.In that visit and study of solid waste processing site for 100% processing on waste collection.And best practices like MRF,waste processing and door to door waste collection,composting from wet waste etc.

Kindly allow and give permission to yawal municipal council for visit Indore Municipal Corporation SWM processing site and good practices on dated 05/12/2022 for 8 employees.

Thanking You.



(Handwritten signature)

(Manoj Mhase)
Chief Officer

Yawal Municipal Council

(Handwritten signature)
संयुक्त संचालक
नगरीय प्रशासन एवं विकास
यावल नगरपालिका

To
 Superintendent Engineer
 Swachh Bharat Mission
 IMC, Indore

OS
 2/12

Date :- 02/12/22

Subject :- To visit the MRF Plant in Indore.

Respected Sir/Ma'am,

I'm Prerna Kejriwal, a 5th year Architecture student in Balwant Sheth School of Architecture, Mumbai. (NIMIMS University). My academics involves a research work and presently I am working for the project work which revolves around Material Recovery facilities plants and their functioning. In order to complete my project work and to have a keen knowledge about the process, layout, functioning of the machineries involved in the plant, I request you to grant me the permission to visit your MRF plant in Indore. I would like to visit the plant on Monday dec. 2022.

Thank You,

Yours Sincerely,
 Prerna Kejriwal.
 B. Arch. 5th Year

Mob - 8849618547
 Mail - prernakejriwal13@gmail.com



कार्यालय नगर पालिक निगम, इन्दौर
स्वच्छ भारत मिशन



दिनांक 07/12/22

क्रमांक... 969 /SBM/22-23

आदेश

श्री निगम सर, डायरेक्टर, स्वच्छ भारत मिशन, आवासन और शहरी कार्य मंत्रालय, भारत सरकार, नई दिल्ली के इन्दौर आगमन पर दिनांक 08/12/2022 से दिनांक 11/12/2022 तक देवगुराड़िया स्थित ट्रेनिंग ग्राउण्ड पर गीला एवं सूखा अपशिष्ट संग्रहण केन्द्र, गारबेज ट्रांसफर स्टेशन, मटेरियल रिकवरी फेसिलिटी (एम.आर.एफ.) सेंटर तथा बायो-मिथेनाईजेशन प्लांट आदि स्थानों के भ्रमण प्रोग्राम एवं प्रेजेंटेशन हेतु श्री सौरभ माहेश्वरी, सहायक यंत्री, स्वच्छ भारत मिशन (मो.न. 7247760705) नोडल ऑफिसर के रूप में रहेंगे।

(अपर आयुक्त महोदय द्वारा आदेशित)

अधीक्षण यंत्री

स्वच्छ भारत मिशन

नगर पालिक निगम, इन्दौर

दिनांक

क्रमांक...../SBM/22-23

प्रतिलिपि :-

1. निज सहायक, आयुक्त, नगर पालिक निगम, इन्दौर की ओर सादर सूचनार्थ प्रेषित।
2. अपर आयुक्त, स्वच्छ भारत मिशन, नगर पालिक निगम, इन्दौर की ओर सूचनार्थ प्रेषित।
3. कार्यपालन यंत्री, स्वच्छ भारत मिशन, नगर पालिक निगम, इन्दौर की ओर सूचनार्थ प्रेषित।
4. श्री सौरभ माहेश्वरी, सहायक यंत्री (नोडल ऑफिसर), स्वच्छ भारत मिशन, नगर पालिक निगम, इन्दौर की ओर जानकारी एवं आवश्यक कार्यवाही हेतु प्रेषित।
5. श्री शैलेश पाटोदी, प्रोटोकॉल ऑफिसर की ओर भ्रमण दल के साथ समन्वय स्थापित कर भ्रमण दल के अधिकारियों के आने-जाने की व्यवस्था निगम स्तर पर करावें।
6. श्री योगेन्द्र गंगराड़े, प्रभारी अधिकारी, ट्रेनिंग ग्राउण्ड, देवगुराड़िया, इन्दौर की ओर भ्रमण के दौरान निगम स्तर की व्यवस्थाएँ करावें।

sd

अधीक्षण यंत्री

स्वच्छ भारत मिशन

नगर पालिक निगम, इन्दौर

संयुक्त संचालक

नगरीय प्रशासन एवं विकास
म.प्र. भोपाल



All India Institute of Local Self-Government

Head Office:

M.N. Roy Human Development Campus, F-Block, T.P.S. Road-12, Behind Teachers' Colony, Bandra (East), Mumbai - 400 051
 Contact No.: 8657622550/51/52/54 | Fax: +91-22-26572115 | Email : contact@aillsg.org | Website: www.aillsg.org

Regional Centre Nagpur Office

Walmiki Nagar, Behind Kumar Bakery, Gokulpeth, Nagpur-440 010, Maharashtra
 Contact No. +91-712-2958328, 8983806477 | Email : nagpur_center@aillsg.org

Ranjit S. Chavan
 President

Jairaj Pathak, IAS (Retd.)
 Director General

Jayant Narayan Pathak
 Regional Director

१४ नवंबर २०२२

मा. आयुक्त,
 इंदोर नगरनिगम, इंदोर

विषय : नागपूर क्षेत्र के स्वच्छता अधिकारियों कि ठोस अपशिष्ट संयंत्र को अध्ययन भेट
 संदर्भ : आपका अनुमती पत्र क्र. ७७७ / SBM/ २२-२३ दिनांक ०१.११.२०२२
 द्वारा : मा. अधीक्षक अभियंता, इंदोर नगर निगम, इंदोर

OS

 19/12

महोदया,

आपकी अनुमती से अखिल भारतीय स्थानिक स्वशासन संस्था नागपूर ने नागपूर क्षेत्र कि नगरपालिक के स्वच्छता अधिकारियों कि अध्ययन भेट दि. १४-१५-१६ दिसंबर २०२२ को आयोजित कि है | आपके द्वारा अनुमती एवं सहयोग के लिये हम आपके अत्यंत आभारी है |

इस भेट के दौरान ठोस अपशिष्ट संयंत्र एवं अन्य व्यवस्थाओ को भेट देणे हेतू ३६ अधिकारियों के लिये नगर निगम के बस कि उपलब्धता होने से हमे सुविधा होगी, इसलिये हम आपसे इस सुविधा के लिये विनम्र अनुरोध करते है |

आपके सकारात्मक उत्तर कि अपेक्षा मे !

आपका विनम्र

जयंत पाठक

संचालक, नागपूर

प्रतिलिपी : मा अधीक्षक अभियंता, इंदोर नगर निगम, इंदोर

J.N. (SBM)

16/11

स्वच्छ भारत मिशन

कार्यालय

आवक नंबर... 2145

दिनांक... 19/12/22

संयुक्त संचालक
 नगरपालिका विकास एवं विकास
 स.प्र. नगरपालिका

Office of the Director
Directorate of Municipal
Administration



Government of Karnataka

Telephone: 080-22866302 / 22867172
Fax: 080-22863576 / 22861665
Email: dmabl@grmail.com
9th Floor Vishweshwarath Teachers,
Dr. Ambedkar Veedhi, Bangalore - 1

18, 19 Jan 2022

CMAK/Study tour-Indore/2022-23/226

9th December 2022

Commissioner
Indore Municipal Corporation
Narayan Sing Saput Marg, Shivaji Market,
Rajwada, Nagar Nigam, Indore,
Madhya Pradesh 452007

Add. Com. (Stam)

15th Jan. 23 के बाद डा रिजिन
मेल कर दिया है।

Dear Sir,

आयुक्त
इन्दौर नगर पालिक निगम

SBM/ Sub : Study tour to Indore Municipal Corporation for Officers of Karnataka
during January 2023

CMAK is a membership based registered society to facilitate opportunities for professional development of City Managers under the purview of the various Government Authorities. We are a professional body, strengthening & enhancing the capacity of ULBs for better performance and service delivery levels (Brief write-up on CMAK is attached for your reference).

As a part of CMAKs mandate exposure tour / study tour to other states will be organized for officials of Karnataka. We are planning to organize a study tour to Indore for 30 officials from ULBs of Karnataka in 2 batches during January 2023 for 3 days with focus on SWM, Waste to Energy, Waste Recycling methods, Water Treatment solutions and any other best practices in municipal service sector.

I request you to give us dates for the visit for 2 batches (15 in each batch) based on your schedule & convenience. I kindly request you to spare some of your precious time and share your experience with our team.

Thanking you,

Yours sincerely,

Mangilbhu

Director, DMA

&

General Secretary,
CMAK



नगर पालिक निगम, इन्दौर
Encl: As above
आयुक्त कार्यालय
आवक क्रमांक: 7484
दिनांक: 16/12/22

स्वच्छ भारत मिशन
कार्यालय
आवक नंबर: 3171
दिनांक: 20/12/22

कार्यालय अपर आयुक्त
आवक नं. 466
दिनांक: 16/12/2022

संयुक्त संचालक-
नगरीय प्रशासन एवं विकास
विभाग

नेपाली राजदूतावास
नयाँ दिल्ली
EMBASSY OF NEPAL
New Delhi

J. Pol./A-24/183

OS
23/12

The Embassy of Nepal in New Delhi presents its compliments to the Ministry of External Affairs, Government of India and has the honor to state that a five member Nepali delegation led by Mr. Basanta Adhikari, Chief Administrative Officer, Kathmandu Metropolitan City, is planning to pay an observation and study tour of Indore Municipal Corporation, Madhya Pradesh, India from 21-26 December 2022. The purpose of the visit is to study on sustainable management of solid waste by the Municipal Corporation.

In view of the above, the Embassy would like to request the esteemed Ministry to kindly inform the authorities concerned to facilitate the visit of Nepali delegation.

The Embassy of Nepal in New Delhi, India avails itself of this opportunity to renew to the Ministry of External Affairs, New Delhi, India the assurances of its highest consideration.

1. Com. (SBM)

आयुक्त

अपर आयुक्त

नगर पालिका निगम

Ministry of External Affairs
(Northern Division)
Government of India
New Delhi


SE(SBM)

अपर आयुक्त

नगर पालिका निगम, इन्दौर



New Delhi, December 16, 2022



संयुक्त संघीय लोकतान्त्रिक गणतन्त्र नेपाल
नगरीय प्रशासन एवं विकास
न.प्र. नोबल

Handwritten notes in Nepali on the left margin, including 'संयुक्त संघीय लोकतान्त्रिक गणतन्त्र नेपाल' and 'नगरीय प्रशासन एवं विकास'.

1073

SE (SBM)
निम्नलिखित कार्य के लिए
आयुक्त
नगर पालिका निगम, इन्दौर



To
The Commissioner,
Indore Municipal Commissioner,
Indore

Kind Attention: Ms. Pratibha Pal.

Madam,

Add. Com. (SBM) J/1028/2023
निम्नलिखित ही आवश्यक 19th Apr. 2023
अग्रिम प्रायश्चित्त उत्पन्न/आवेदन

SUB: Request for permission to visit 24*7 Indore City Complaint Management Centre for knowledge enhancement by studying the best practices.

आयुक्त
इन्दौर नगर पालिका निगम

OS
3/5

First of all I would like to congratulate you and your team on Indore being ranked as "India's cleanest city" as per the Swachh Bharat Survekshan for the 6th consecutive year. Such a remarkable achievement of continuously being at the pinnacle of success commands utmost respect from our end.

TATA Steel UISL (erstwhile JUSCO) is responsible for the city management activities of Jamshedpur city on behalf of Tata Steel Limited since 2004. In the year 2023, Jamshedpur secured the 18th position in the Swachh Bharat Survekshan rankings and we aspire to keep on doing better. Our Best ever performance was in the year 2022 when we secured the 12th position in India.

We have a centralized complaint management centre, JUSCO SAHYOG KENDRA (JSK), which works 24*7 to manage customer complaints from all service locations of the organization. To enhance the citizen's experience by upgradation of facilities, our team would like to visit the Indore Complaint Management Centre to understand the best practices being followed there. This would help us in improving our service delivery standards.

Tata Steel UISL intends to send 2-3 employees for the site visit as per your convenience (Preferably in April 2023). It would be convenient if a representative is designated from your office who shall be the single point of contact for TATA Steel UISL officials during the site visit.

Looking forward for your co-operation.

Thanking you,

Capt. Dhananjay Mishra
Sr. General Manager (Town O&M and Real Estate)

नगर पालिका निगम, इन्दौर
आयुक्त कार्यालय
आवक क्रमांक... 894
27.4.23
दिनांक.....

कार्यालय अपर आयुक्त
आवक क्र. 552
दिनांक. 01/05/2023

पत्रक भारत निगम
कार्यालय
आवक नंबर 228
दिनांक 03/05/23

190423 TATA STEEL UTILITIES AND INFRASTRUCTURE SERVICES LIMITED
(Formerly Jamshedpur Utilities & Services Company Limited)

Registered Office Sakchi Boulevard Road Northern Town Bistupur Jamshedpur 831 001 India
Tel 91 657 6652101 Fax 91 657 2424219
Company Identity Number U45200JH2003PLC010315



VADODARA MUNICIPAL CORPORATION



BANCHHANIDHI PANI, I.A.S.
Commissioner

To,
The Municipal Commissioner,
Indore Municipal Corporation,
Indore Nagar Palika Nigam,
Shivaji Market, Nagar Nigam Square,
Indore - 452001,
Madhya Pradesh, India

SE(SBM)
निगम स्तर की
कार्यवाही करें

Subject: Regarding Site Visit of Indore City to learn the Solid Waste Management sustainable practices adopted by Indore Municipal Corporation.

Handwritten signature

I am writing to express our interest in understanding the solid waste management practices of Indore City. We are particularly interested in learning about the efforts being made to reduce waste and promote sustainable practices and current solid waste management system in Indore City.

We are particularly interested in understanding the following aspects of Indore's waste management practices:

add. COM (SBM)
निगम स्तर की
कार्यवाही करें।

- The waste collection and transportation system, including the types of vehicles used frequency of collection, and disposal facilities.
- The methods used for waste segregation, including the technologies and techniques used.
- The initiatives taken by the municipal corporation to promote public participation and awareness about waste management.

I would appreciate it if you could make necessary arrangement for Chairman Shri-Standing Committee, Councilors and officers to visit the Indore city from dt: 13.03.2023 to dt: 15.03.2023.

आयुक्त

We believe that this knowledge sharing and collaboration will enable us to identify and implement more effective waste management practices in Vadodara, thereby contributing to the overall cleanliness and sustainability of our city.

Thank you for your time and consideration. I look forward to hearing from you soon.

Handwritten signature
Municipal Commissioner
Vadodara

नगर पालिका निगम, इन्दौर
आयुक्त कार्यालय
आवक क्रमांक..... 9899
दिनांक..... 10/3/23

जावक नंबर 2860
दिनांक 15/03/2023
जावक क्र. 1752
दिनांक 10-3-23

Khanderao Market Building, Palace Road, Vadodara-390 209
Tel. No. (0265) 2433344, Fax No (0265) 2433060, E-mail : commissioner@vnic.gov.in

मध्यप्रदेश राज्य सत्कार कार्यालय
वल्लभ भवन, भोपाल
कक्षा क्र-424-सी, चतुर्थ तल, वल्लभ भवन, भोपाल
टेलीफोन 0755-2441353 ई-मेल stateprotocol.mp@gmail.com

एफ 13/566/2023/1/4

भोपाल, दिनांक 31 मई, 2023

प्रति,

✓ प्रमुख सचिव
नगरीय प्रशासन विभाग
मंत्रालय, वल्लभ भवन, भोपाल

विषय :- दिनांक 2 एवं 3 जून को नेपाल के माननीय प्रधानमंत्री जी का प्रदेश भ्रमण।

-0-

विषयांतर्गत निवेदन है कि दिनांक 2 एवं 3 जून, 2023 को नेपाल के माननीय प्रधानमंत्री जी का इंदौर एवं उज्जैन भ्रमण प्रस्तावित है। प्राप्त भ्रमण कार्यक्रम अनुसार माननीय प्रधानमंत्री जी द्वारा Solid Waste Management Plant का भ्रमण किया जाना है।

अतः निर्देशानुसार कृपया Solid Waste Management Plant से संबंधित जानकारी का फोल्डर तैयार कर, कलेक्टर इंदौर एवं इस कार्यालय को आज सायं 05.30 बजे तक हार्ड एवं सॉफ्ट कॉपी (E-mail ID stateprotocol.mp@gmail.com) में उपलब्ध कराने का कष्ट करें। साथ ही भ्रमण पर आवश्यक व्यवस्थायें भी करने का कष्ट करें।

संलग्न:- उपरोक्तानुसार।



(दिलीप कुमार कापसे)
उप सचिव, साप्रवि एवं
राज्य शिष्टाचार अधिकारी
मध्यप्रदेश

भोपाल, दिनांक 31 मई, 2023

पृ. एफ 13/566/2023/1/4

प्रतिलिपि:-

- (1) अपर मुख्य सचिव, सामान्य प्रशासन विभाग/गृह विभाग, मंत्रालय, भोपाल।
- (2) प्रमुख सचिव, मुख्यमंत्री कार्यालय, मंत्रालय, भोपाल।
- (3) उप सचिव, मुख्य सचिव कार्यालय, मंत्रालय, भोपाल।
- (4) आयुक्त, इंदौर संभाग, इंदौर।
- (5) आयुक्त, नगर निगम, इंदौर।
- (5) कलेक्टर, जिला इंदौर की ओर प्रेषित कर लेख है कि कृपया प्रमुख सचिव, नगरीय प्रशासन विभाग से समन्वय स्थापित कर फोल्डर प्राप्त कर आवश्यक कार्यवाही करने का कष्ट करें।

PS : OD & H
NO. 4145
(Comm. (UAD))
31 MAY 2023
PS



उप सचिव, साप्रवि एवं
राज्य शिष्टाचार अधिकारी
मध्यप्रदेश



FAX/E-MAIL MESSAGE

From	Anshuman Gaur, Chief of Protocol, MEA, New Delhi
To	Chief Secretary, Govt. of Madhya Pradesh
Rptd	Secretary (Protocol), Govt. of Madhya Pradesh
	DD(VS), 25 Akbar Road, New Delhi
No. DI-457/10/2023	Dated: May 27, 2023

Subject: Visit of Rt. Hon. Pushpa Kamal Dahal 'Prachanda', Prime Minister of Nepal to India (31 May - 03 June, 2023)

In connection with the above visit, the Distinguished Guest and delegation would be visiting Indore (Madhya Pradesh) on June 02-03, 2023. The tentative programme is attached herewith. The following key programme elements are proposed: -

- i. Meeting with the Hon'ble Governor of Madhya Pradesh on 02 June, 2023 (*venue of the meeting may kindly be conveyed*)
- ii. Dinner hosted by the Hon'ble Chief Minister of Madhya Pradesh on 02 Jun, 2023 (*venue of the meeting may kindly be conveyed*)
- iii. Visit to Shree Mahakaleshwar Temple, Ujjain.
- iv. Visit to Solid Waste Management Plant by Indore Municipal Corporation
- v. Visit to TCS/Infosys Special Economic Zone

2. Ceremonial Lounge at the airport may be kept open for use by the Distinguished Guest & delegation at the time of arrival and departure. All protocol courtesies [including red carpet welcome] may kindly be extended. The Distinguished Guest and the entire accompanying delegation are exempted from pre-embarkation security checks at the airport at time of departure.


3. Minister (Protocol), DM Indore, SSP Indore and State Protocol Officer may kindly receive and see off the Distinguished Guest at the airport. Detailed carcade will be shared in due course.

4. Arrangements for stay of Distinguished Guest will be made by the Ministry at Hotel Indore Marriott. Suitable reception at the hotel may kindly be arranged upon the arrival of the VVIP. Standard security and medical arrangements may kindly be made to meet any kind of exigency.

5. Welcome banners be kindly be displayed on the VVIP route. Banner designs will be shared in due course.

6. It is further requested that a special and grand cultural performance (music and local folk dances portraying the culture and traditions of the state of Madhya Pradesh) may kindly be arranged at the hotel of stay to welcome the Distinguished Guest at time of arrival.

7. Shri Prashant Raj, Protocol Liaison Officer from MEA [Mob. 9205788441] will accompany the Nepalese delegation and will be the nodal point of contact for all purposes.



(Anshuman Gaur)
Chief of Protocol

TENTATIVE PROGRAMME**Friday, June 02, 2023**

- 1000 Arrive Devi Ahilya Bai Holkar Airport, Indore
- 1015 Depart for Shree Mahakaleshwar Temple, Ujjain
- 1115 Arrive and visit Shree Mahakaleshwar Temple, Ujjain
- 1210 Depart for Hotel Indore Marriott
(Meghdoot Garden, Vijay Nagar, Indore)
- 1300 Arrive Hotel Indore Marriott
- 1600- Meeting with Shri Mangubhai Patel, Hon'ble Governor of Madhya
1630 Pradesh
- 1630 Depart for Solid Waste Management Plant
- 1645 Arrive and visit Solid Waste Management Plant by Indore Municipal
Corporation
- 1730 Depart for Hotel Indore Marriott
- 1745 Arrive Hotel Indore Marriott
- 1930 Dinner hosted by Shri Shivraj Singh Chauhan, Hon'ble Chief Minister of
Madhya Pradesh

Saturday, June 03, 2023

- 1130 Depart for TCS/Infosys Spécial Economic Zone
- 1145- Arrive and visit TCS/Infosys Special Economic Zone
1245
- 1245 Depart for Devi Ahilya Bai Holkar Airport
- 1300 Arrive Devi Ahilya Bai Holkar Airport
- Farewell
- 1315 Emplane for Delhi

1079

Action Plan for Liquid Waste Management

w.r.to

**Hon'ble National Green Tribunal Principle Benche
Order number 606/2018**



Directorate of Urban Administration and Development, Madhya Pradesh

Sewage Management Progress at a Glance in Madhya Pradesh

1080

Sewage Generation according to Urban Population (yr 2020) : 2183.7 MLD

Details	Nov-2022	May - 2023	Six Months Progress
Operational STPs	57 STPs of 1312 MLD	57 STPs of 1312 MLD	1 STP of 20 MLD Shivpuri
Utilized Capacity	696.03 MLD	784.29 MLD	↑ 88.26 MLD
Gap in treatment	1487.67 MLD	1399.36 MLD	↓ 88.31 MLD
Under Construction STPs	51 STPs of 461.79 MLD	49 STPs of 436.79 MLD	
Proposed STPs	6 STPs of 30.05 MLD	11 STPs of 254.43 MLD	↑ 5 STPs of 244.38 MLD
Households connected	8,60,897	9,08,872	↑ 47,975
Waste Water Reused	214.01 MLD	331.24 MLD	↑ 117.23 MLD

FSTPs Current Status	No of FSTPs	Capacity of FSTPs(MLD)
Operational FSTPs	315	16.06

ACTION PLAN for Gap in Treatment

1081

No. of STPs	Capacity (MLD)	Current Status	Timeline
28	259.09	Under Construction	Till Dec 2023
21	177.7	Under Construction	Till Dec 2024
11	254.43	LOA Issued for 3 & 5 approved under NMCG	-
60	691.22		

* Rs 603.93 Cr approved for sewerage projects in Indore & Ujjain under NMCG

Current Status	No.	Capacity (MLD)	Cost (Cr.)	Time-Line
Approved. Funding under AMRUT 2.0. (Tranche 2)	7 cities	83.95	410 Cr	Till 2028
Action Plan Prepared. Funding under AMRUT 2.0. (Tranche 3)	29 cities	1035.5	4522.38 Cr	
Total	36 cities	1119.45 MLD	4932.38 Cr	

Total Reuse of Treated Water – 331.24 MLD

267.1 MLD	Agriculture / Horticulture
64.14 MLD	Firefighting, Fisheries, Street & Vehicle cleaning, Flushing and Construction

Sewage Generation according to Urban Population (yr 2020) : 2183.7 MLD

Detail of STP's in the state of M.P

Stage of STP's	No. of STP's	Capacity of STP (MLD)
Operational STP's/ Under trail	57	1332.00
Under Construction	47	436.79
Proposed	11	254.43
Grand Total	117	2023.22

1083

Action Plan for Solid Waste Management

w.r.to
Hon'ble National Green Tribunal Principle Benche
Order number 606/2018



Directorate of Urban Administration and Development, Madhya Pradesh

Sr.No	Component	Nov -2022	May-2023	Six month progress
1	Legacy Waste Dumpsite Remediation (86 Numbers)	22 ULBs DPR completed	86 ULB DPR completed, under bidding stage	<ul style="list-style-type: none"> 64 ULBs DPR completed 86 ULBs Bidding Stage 2 ULBs work started
2	Sanitary Landfill (45 Numbers)	5 DPR completed	5 DPR completed	<ul style="list-style-type: none"> 10 Cluster DPR completed
3	Training and Capacity Building to Other States	4 State ULBs official Training and Capacity Building on Indore Pattern covering 31+ participants	More 13 State ULBs official Training and Capacity Building on Indore Pattern covering more than 120 participants	<ul style="list-style-type: none"> Conducted Exposure Visit for Capacity Building on Indore Pattern for more than 450 officials/commissioner/academy/institutions (sample letter list of visitors attached) With help of MoHUA appointed IIM Indore as Centre of Excellence for <i>providing best-class leadership and training for managing sanitation and waste management initiatives across urban India</i>

Action Plan for Solid Waste Management, GoMP

S.No.	Component	Projected Expenditure (in ₹ Crores)	Timeline for submission of Action Plan
A	Legacy Waste Dumpsite Remediation (86 Numbers)	98.99	<ul style="list-style-type: none"> Action Plan submitted for 22 ULBs on dt 23.08.22 and Fund disbursement awaited Tender process completed : tender for 22 ULBs are currently live for legacy waste. Remediation completed : Sites for 22 ULBs will be completely remediated by October 2023.
		74	<ul style="list-style-type: none"> Action Plan submitted for 54 ULBs on dt 04.10.22 Fund disbursement awaited. Tender process completed : 54 tenders are currently live. Remediation completed : 54 sites will be completely remediated by Nov 2023.
		10.95	<ul style="list-style-type: none"> Action Plan submitted for 10 ULBs on dt 28.11.22 Fund disbursement awaited Tender process completed : 10 tenders will be live Remediation completed : 10 sites will be completely remediated by Dec 2023.
	Total (A)	183.94	

Action Plan for Solid Waste Management, GoMP

S.No.	Component	Projected Expenditure (in ₹ Crores)	Timeline for submission of Action Plan
B	Sanitary Landfill (45 Numbers)	74.00	<ul style="list-style-type: none"> • Action plan for 10 SLF will be submitted by 31st July 2023 as DPR is under preparation • DPR: of 5 ULBs will be submitted by 15th July 2023. 5 DPRs has been submitted for post factor approval. • Tender Process: For 10 SLF tenders will be completed in 15th Sept. 2023 • Environmental Clearance: For 10 SLF EC will be completed by April 2024 • COD: Will commence from May 2024
		96.00	<ul style="list-style-type: none"> • DPR cum Action plan: for 15 SLF will be submitted by August 2023 • Tender Process: For 15 SLF tenders will be completed Oct. 2023 • Environmental Clearance: For 15 SLF EC will be completed by May 2024 • COD: Will commence from June 2024
		128.00	<ul style="list-style-type: none"> • DPR & Action plan for 20 SLF will be submitted by 15th Sept. 2023 • Tender Process: For 20 SLF tenders will be completed Nov 2023 • Environmental Clearance: For 20 SLF EC will be completed by June 2024 • COD: Will commence from July 2024
	Sub total (D)	298.00	

Training and Capacity Building to Other States

Training and Capacity Building Indore Pattern

S.No.	Name of person/Group	Designation	Number of persons Visited	Department	State	Date of visit	Remarks
1	Manjushree N, IAS with Commissioner and Engineer	Director	11	Directorate of Urban of Municipal Administration, Bangalore	Karnataka	8/11/2022	Letter attached
2	Dr. Krishnakymar B & Er. Saurabh Sakhre	Senior Princical Scientist and Scientist	2	National Institute for Interdisciplinary Science and Technology	Kerala	19/11/2022	Letter attached
3	Shri J Sonal, IAS	Commissioner, Deputy Commissioner, Sanitation Expert	4	Urban Administration	Odisha	22/11/2022	Letter attached
4	Neha Sharma, IAS	Mission director	13	Urban Administration	Uttar pradesh	18/11/2022	Letter attached
5	Manoj Mhase	Chief Municipal Officer	8	Municipal Council	Maharashtra	5/12/2022	Letter attached
6	Prerna Kejriwal	Student	1	NMIMS University	Maharashtra	5/12/2022	Letter attached
7	Shri Nigam	Director	1	MoHUA	Gol	8/12/2022	Letter attached
8	All State ULB officials	-	36	State ULB	Maharashtra	14/12/2022	Letter attached
9	All State ULB officials	State Officials	30	Urban Administration	Karnataka	15/1/2023	Letter attached
10	Basanta Adhikari	CEO, Kathnandu Metropolitan city			Govt. Of Nepal	21/12/2022	Letter attached
11	Employee Staff	JUSCO SAHYOG KENDRA (TATA Steel)	3	TATA	Jharkhand	19/4/2023	
12	Bachhanidi Pani, IAS	Commissioner	6	Municipal Corporation	Gujrat	13/3/2023	Letter attached
13	Hon. Pushpa Kamal Dahal 'Parchanda'	Prime Minister of Nepal	5	Nepal	Nepal	31/05/2023	Letter attached
Total			120				