

**Cover letter for six monthly progress report in
compliance of NGT matter OA No. 606 of 2018 for the
State of Madhya Pradesh**

Jan 2024

1. Updated Sewage Management Overview Presentation
2. Note of six monthly progress in Sewerage schemes in the state
3. Details of STP wise status of projects grounded to date, awaiting sanction or in DPR stages (Annexure I)
 - Details of Operational /Under Trial STPs in the State: 64
 - Details of Non- Operational STPs in the State: 44
 - Details of Proposed STPs in the State: 24

Lead.


संयुक्त सचालक
नगरीय प्रशासन एवं विकास
भ.प्र. भोपाल

Note of six monthly progress in Sewage Management in the state

Six monthly progress since May 2023 in Sewage Management in the state of Madhya Pradesh for NGT O.A. 606/2018 is detailed herein. 64 STPs of Total installed capacity 1436.59 MLD are Operational of which 1 STP of 20 MLD in Shivpuri ,1 STP of 29 MLD in Jabalpur ,1 STP of 92.50 MLD in Ujjain and 1STP of 11.20 MLD in Shajapur is Under Trial. Utilized Capacity of Operational STPs have increased from 784.29 MLD to 824.34 MLD (**increase by 40.05 MLD**). Significant progress has been made in House service connections (HSC). **83,726 new HSC** have been done since last meeting. Total of 9,92,598 HSC have been achieved so far as opposed to 9,08,872 reported previously. **Reuse of treated waste water is 336 MLD** which is 4.76 MLD more than previously reported 331.24 MLD.


Reason for not levying compensation of Rs 3000 Cr (@ 2 Cr/MLD) was that M.P. has Rs. 9688 Cr. allocated for ongoing and future sewerage projects. Sewage Generation in M.P. is 2183.65 MLD. Current Gap in treatment is 1359.31 MLD and has decreased by 40.05 MLD. To bridge this gap, HSC work is currently ongoing. Furthermore:

- **43 STPs of 350.45 MLD are Under construction of Project cost Rs. 2492.4**
- **24 STPs of 330.08 MLD are also proposed under ADB scheme and NMCG and SBM 2.0 schemes of Project cost Rs. 1071.32**
- *Rs 603.93 have been approved by NMCG for 3 STPs in Indore and 2 STPs in Ujjain of total capacity 219.38 MLD .**

Details are enclosed in Annexure I.

As future action plan to cover gap in treatment and to accommodate increase in future demand, sewerage schemes in **36 cities of cost Rs 4932.38 Cr has been approved under AMRUT 2.0.**




संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. बोधाल


Action Plan for Liquid Waste Management

w.r.to

**Hon'ble National Green Tribunal Principal Bench
Order number 606/2018**



Directorate of Urban Administration and Development, Madhya Pradesh


संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Sewage Management Progress at a Glance in Madhya Pradesh

Sewage Generation according to Urban Population (yr 2020) : 2183.7 MLD

Details	Nov-2022	May - 2023	Jan- 2024	Six Months Progress
Operational STPs	57 STPs of 1312 MLD	57 STPs of 1312 MLD	64 STPs of 1436.59 MLD	7 STP of 135.7 MLD
Utilized Capacity	696.03 MLD	784.29 MLD	824.34	↑ 40 MLD
Gap in treatment	1487.67 MLD	1399.36 MLD	1359.36	↓ 40 MLD
Under Construction STPs	51 STPs of 461.79 MLD	49 STPs of 436.79 MLD	44 STPs of 362.86	↑ 5 New STPs Of 30.66 MLD
Proposed STPs	6 STPs of 30.05 MLD	11 STPs of 254.43 MLD	24 STPs 338.08 MLD	↑ 18 New STPs Proposed
Households connected	8,60,897	9,08,872	992598	↑ 83726
Wastewater Reused	214.01 MLD	331.24 MLD	336 MLD	↑ 4.76 MLD

FSTPs Current Status No of FSTPs Capacity of FSTPs(MLD)

Operational FSTPs 315 16.06

(Signature)

(Signature)
 नगरीय नगरपालिका
 म.प्र. सोपल

ACTION PLAN for Gap in Treatment

S.No.	No. of STPs	Capacity (MLD)	Current Status	Timeline
1	33	286.2	Under Construction	Till Dec 2024
2	6	46	Under Construction	Till Dec 2025
3	4	28.56	Under Construction	Till Dec 2026
4	1	2.1	Under Construction	Till Dec 2027
5	24	338.08	Under tendering Process	-
Total	68	700.94		

* Rs 603.93 Cr approved for sewerage projects in Indore & Ujjain under NMCG

Current Status	No.	Capacity (MLD)	Cost (Cr.)	Time-Line
Approved. Funding under AMRUT 2.0. (Tranche 2)	7 cities	83.95	410 Cr	
Action Plan Prepared. Funding under AMRUT 2.0. (Tranche 3)	29 cities	1035.5	4522.38 Cr	Till 2028
Total	36 cities	1119.45 MLD	4932.38 Cr	

Total Reuse of Treated Water – 336 MLD

268.88 MLD Agriculture / Horticulture

67.2 MLD Firefighting, Fisheries, Street & Vehicle cleaning, Flushing and Construction

Status of STP's

Sewage Generation according to Urban Population (yr 2020) : 2183.7 MLD

Detail of STP's in the state of M.P		
Stage of STP's	No. of STP's	Capacity of STP (MLD)
Operational STP's/Under trail	64	1436.59
Under Construction	44	362.86
Proposed	24	338.08
Grand Total	132	2137.53

[Signature]

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. नोपाज

6

6

Annexure 1

Details of Operational STPs in the State

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Utilized (MLD)	Operational Status of STP	Technology
1	Bhopal (M Corp.) - Maholi Damkhara (Bhojwet Land)	35	6.00	AMRUT, Operational 2019	SBR
2	Bhopal (M Corp.) - Bawariya Kalan	13.56	12.80	Existing	Oxidation Pond
3	Bhopal (M Corp.) - Mata Mandir	4.51	2.50	Existing	BioFilter
4	Bhopal (BHEL)	4.5	1.19	Existing	SBR
5	Bhopal (M Corp.) - Badwai	16.67	16.00	Existing	Oxidation Pond
6	Bhopal (M Corp.) - Gondarnau	2.36	2.00	Existing	Oxidation Pond
7	Bhopal (M Corp.) - Kotra	10	8.00	Existing	Oxidation Pond
8	Bhopal (M Corp.) - Ekant Park	8	2.00	Existing	Oxidation Pond
9	Burhanpur (M Corp.)	4.5	2.50	Existing	Oxidation Pond
10	Indore (M Corp.) - Kabit Khedi	12	8.42	Existing	UASB
11	Indore (M Corp.) - Kabit Khedi	245	244.70	Existing	SBR
12	Indore (M Corp.) - Kabit Khedi	78	64.10	Existing	UASB
13	Dewas (M Corp.) - Balawali	12	2.661	Existing	SBR
14	Jabalpur (M Corp.) - Kathonda	50	15.50	Existing	Oxidation Pond
15	Jabalpur (M Corp.) - Gwarighat	0.55	0.31	Existing	Phytorid
16	Jabalpur (M Corp.) - Gulauatal	0.5	1.43	Existing	Phytorid
17	Mandala (M Corp.) - Mandla	0.5	0.38	Existing	-
18	Sehore (M) - Junia Wada	12	3.9	AMRUT, Operational 2018	SBR
19	Singrauli (NTPC)	28.22	13	NTPC, Existing	Oxidation Pond
20	Ujjain (M Corp.)	83	65	Existing	Oxidation Pond
21	Indore (M Corp.) - Hukma Khedi (Indore-I)	7	6.05	AMRUT, Operational Dec 2020	SBR
22	Indore (M Corp.) - Prateek Setu (Indore-I)	8	7.78	AMRUT, Operational Dec 2020	SBR
23	Bhopal (M Corp.) - Shirin River (Kohefiza) (Bhojwetland)	5	4.81	AMRUT, Operational Dec 2020	SBR
24	Dewas (M Corp.) - Nanda Nagar, Mendki	14	2.793	UIDSSMT, Operational Dec 2020	SBR
25	Gwalior (M Corp.) - Jalalpur (Lashkar)	145	97.031	AMRUT, Operational Dec 2020	SBR
26	Burhanpur (M Corp.) - Boharda	21	11.98	AMRUT, Operational Mar 2021	SBR
27	Gwalior (M Corp.) - Laltipara (Morar)	65	35.07	AMRUT, Operational Mar 2021	SBR

संयुक्त सचालक
 नगरीय प्रशासन एवं विकास
 मंत्र, भोपाल

7

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Utilized (MLD)	Operational Status of STP	Technology
28	Indore (M Corp.)-Radhaswami (Indore-1)	6	5.94	AMRUT, Operational Mar 2021	SBR
29	Indore (M Corp.)-Zoo (Indore-1)	35	19.29	AMRUT, Operational Mar 2021	SBR
30	Indore (M Corp.)-Naharbhandara (Indore-1)	11	8.23	AMRUT, Operational Mar 2021	SBR
31	Indore (M Corp.)-C.P.Shekhar Nagar	10	6.8	SMART CITY, Operational Mar 2021	SBR
32	Gwalior (M Corp.)-Shatabdipuram (Morar)	8	6.05	AMRUT, Operational April 2021	SBR
33	Morena (M)-Ward No. 4 Atarsuma Area	25	15.4	AMRUT, Operational April 2021	SBR
34	Khargone (M)-Ward No. 14	17.6	6.1	AMRUT, Operational May 2021	SBR
35	Vidisha (M)-Haripur Peria Nalla	22.25	8.87	AMRUT, Operational May 2021	SBR
36	Bhopal (Char Imli, Shahpura)	4.5	2.47	AMRUT, Operational Aug 2021	SBR
37	Bhopal (Neelbad, Shahpura)	6	3.36	AMRUT, Operational Aug 2021	SBR
38	Bhopal (Sankhedi, Kolar)	32	20.89	AMRUT, Operational Aug 2021	SBR
39	Dewas (Saroday Nagar)	22	4.727	UIDSSMT, Operational Sep 2021	SBR
40	Ratlam (Khetalpur)	16	4.7	AMRUT, Operational Oct 2021	SBR
41	Ratlam (Trenching Ground)	21.5	4.51	AMRUT, Operational Oct 2021	SBR
42	Gwalior (Lashkar)	4	0.048	AMRUT, Operational Nov 2021	SBR
43	Dharampuri	2	1.22	World Bank, Operational Apr 2022	SBR
44	Bhind	12	7.07	AMRUT, Operational June 2022	SBR
45	Bhopal (Behind Bansal Hospital, Shahpura)	9.5	4.07	AMRUT, Operational June 2022	SBR
46	Bhopal (Professor's Colony, Bhojwetland)	2	1.4	AMRUT, Operational June 2022	SBR
47	Bhopal (Jamoniyaachhir)	3.5	2.03	AMRUT, Operational July 2022	SBR
48	Budhni (Vill-Mana)	2.2	0.668	Vishesh Nidhi, Operational July 2022	SBR
49	Budhni (Near PWD Office)	1.08	0.976	Vishesh Nidhi, Operational July 2022	SBR
50	Neemuch (Bus Stand)	7	2	AMRUT, Operational July 2022	SBR
51	Neemuch (Nr Ravanrundi)	9.5	1.92	AMRUT, Operational July 2022	SBR
52	Bhopal (Makshi, Kolar)	20.5	14.1	AMRUT, Operational Aug 2022	SBR
53	Jabalpur (Zone II Khatonda)	32	3.21	AMRUT, Operational Nov 2022	SBR

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

③

S. No.	Location	Existing STP Capacity (MLD)	Average Capacity Utilized (MLD)	Operational Status of STP	Technology
54	Datia (Ward 14, Nr Sewda)	12	1.9	AMRUT, Operational Dec 2022	SBR
55	Sagar (Patharia Hat)	43	11.69	AMRUT, Operational Mar 2023	SBR
56	Jabalpur (Zone V Tevar)	29	5	AMRUT, Under Trial	SBR
57	Shivpuri(Ghasari)	20	4	PHE, Under Trial	SBR
58	Bhedaghat	0.43	0.4	World Bank, Operational Nov 2023	MBBR
59	Bhedaghat	0.12	0.1	World Bank, Operational Nov 2023	-
60	Bhedaghat	0.22	0.2	World Bank, Operational Nov 2023	-
61	Bhedaghat	0.06	0.05	World Bank, Operational Nov 2023	Dewarts
62	Bhedaghat	0.06	0.05	World Bank, Operational Nov 2023	Dewarts
63	Shajapur	11.2	2	World Bank, Under Trail	SBR
64	Ujjain Salasa Village	92.5	5	AMRUT, Under Trial	SBR
Total		1436.59	824.34		

best.

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Details of Under Construction STPs in the State

S. No.	Name of ULBs	Location	Capacity of the Plant in MLD	Physical Progress in Apr %	Status	Completion Timeline	Scheme	Cost (Cr)	
1	Guna	P H E Guest House	7.6	88	Work in progress	Mar-24	AMRUT	81.09	
2	Guna	Saket Pura	14.65	95	Work in progress	Mar-24		27.2	
3	Jabalpur	Zone three and four at Lalpur	34	99	Work in progress	Mar-24		121.57	
4	Murwara (Katri)	Madhav Nagar	7.5	45	Balance Work in progress	Dec-24		244.53	
5	Murwara (Katri)	Katyaghat	6	8	Balance Work in progress	Dec-24		215.89	
6	Murwara (Katri)	Kuthia Bus Stand	11	8	Balance Work in progress	Dec-24		126.33	
7	Rewa	Vivekanand Nagar Nallah	6.5	32	Balance Work in progress	Mar-25		218.45	
8	Rewa	Bichiya Laxman Bagh Road	6.5	22	Balance Work in progress	Mar-25		44.83	
9	Rewa	Vibhishan Nagar	3	-	Land issue	Mar-25		39.01	
10	Rewa	Laxman Bagh Road	9	3	Balance Work in progress	Mar-25		172.61	
11	Rewa		12		STP completed under JNNURM, Network Under AMRUT remaining				
12	Satna	Zone I Dhawari	15	78	Balance Work in progress	Dec-24			
13	Satna	Zone II Nazirabad Mela Mod	16	44	Balance Work in progress	Dec-24			
14	Satna	Zone III Kripalpur	11	56	Balance Work in progress	Dec-24			
15	Singrauli	Ward 43 Near Nirvah Colony	11	82	Balance Work in progress.	Jul-24			
16	Singrauli	Ward 29 Near Devera Village	10	10	Balance Work in progress.	Jul-24			
17	Singrauli	Ward 32 Navjivan Vihar Colony	10	30	Balance Work in progress.	Jul-24			
18	Chhindwara	Ward No.35	28	99	Work in progress	Jun-24		World Bank	218.45
19	Maheshwar	Maheshwar	4.91	48	Work in progress	Jun-24			44.83
20	Nasruliaganj	Ward No.6	4.2	97	Work in progress	Mar-24			39.01
21	Shahdol	Near Murna Nalla	17	40	Work in progress	Jun-24			172.61

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

10

S. No.	Name of ULBs	Location	Capacity of the Plant in MLD	Physical Progress in Apr %	Status	Completion Timeline	Scheme	Cost (Cr)
22	Amarkantak	Amarkantak	1.2	95	Work in progress	Aug-24	Vishesh Nidhi	13.02
23	Mandleshwar	Mandleshwar	3	86	Work in progress	Jun-24		23.27
24	Nemawar	Village Nemawar	1	53	Work in progress	Jun-24		12.72
25	Chitrakoot	Village Manjhawa	4.7	91	Work in progress	Oct-24		35.19
26	Dindori	Vill-Sukharmaal	3.85	75	Work in progress	Mar-24		26.75
27	Omkareshwar	Near Vridhashram	0.55	98	Work in progress	Mar-24		16.3
28	Omkareshwar	Trenching Ground, Village M	0.45	95	Work in progress	Mar-24		
29	Hoshangabad	Kishanpur, Rashulia	21	20	Contract Terminated. Bids for balance work invited and are in process.	Nov-24		KFW
30	Mandla	Ward No. 23,	7.75	56	Work in progress	May-24	107.72	
31	Mandla	Village Gaunjhi	1.75	56	Work in progress	May-24	105.46	
32	Narsingpur	Dedwara Region, Near WTP	6.25	73	Work in progress	Apr-24		
33	Narsingpur	Naktua Region, Near Jail	2.75	73	Work in progress	Apr-24	105.18	
34	Badwani	Bheelkhera	9	60	Retendered on 23-02-2023	Jun-25		
35	Sendhwa	Village Semalia	8.5	60	Retendered on 23-02-2023	Dec-24		
36	Barwaha	Near Trenching Ground, Ward no. 2, Barwaha	3.75	67.5	Work in progress	Jun-24	ADB	43.95
37	Anjad	Gram Panchayat Palasia, Anjad	3.66	86	Work in progress	Mar-23		30.56
38	Saikheda	Ward no. 14, near Girl's Hostel, Saikheda,	2.6	95	Work in progress	Mar-24		33.74
39	Sanavad	Sanavad	5.58	26	Work in progress	Dec-24		43.95
40	Khajuraho		4.56	-	Work in progress	Aug-26	93.59	
41	Rajnagar		2.82	-	Work in progress	Aug-26		
42	Maihar		14.5	-	Work in progress	Sep-26		145.83

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

S. No.	Name of ULBs	Location	Capacity of the Plant in MLD	Physical Progress In Apr %	Status	Completion Timeline	Scheme	Cost (Cr)
43	Sanchi		2.1	-	Work in progress	Jul-27		32.71
44	Dhamnodb		6.68	5	Work in progress	Aug-26		81.42
		Total Capacity (MLD)	362.86	-				2492.4

Handwritten signature

संयुक्त सचालक
 नगरीय प्रशासन एवं विकास
 म.प्र. भोपाल

45								
46								
47								
48								
49								
50								
51								
52								
53								
54								
55								
56								
57								
58								
59								
60								
61								
62								
63								
64								
65								
66								
67								
68								
69								
70								
71								
72								
73								
74								
75								
76								
77								
78								
79								
80								
81								
82								
83								
84								
85								
86								
87								
88								
89								
90								
91								
92								
93								
94								
95								
96								
97								
98								
99								
100								

Handwritten notes and signatures at the bottom of the page.

Annexure 3

Details of Proposed STPs in the State

S. No.	Name of ULBs	No. of STPs	Capacity (MLD)	Status	Scheme	Cost (Cr)
1	Jabalpur (Civil Lines)	1	5	Under design & drawing approved	AMRUT 1.0.	4.25
2	Indore	3	195	Under Technical Evaluation	NMCG	511.15
3	Ujjain	2	24.38	Under Technical Evaluation	NMCG	92.78
4	Bhopal	6	76	Tender floating	AMRUT 2.0.	345.09
5	Radhogarh	1	4	Tender floating	SBM 2.0	27.82
6	BadNagar	1	4	Tender floating		11.29
7	Sabalgarh	1	6	Tender floating		10.22
8	Astha	1	8	Tender floating		23.43
1	Ichhawar	1	2	Tender floating		4.91
2	Kurwal	1	1.5	Tender floating		5.01
3	Raisen	1	6	Tender floating		13.19
4	Rehti	1	1.2	Tender floating		3.98
5	Unhel	1	2	Tender floating		5.3
6	Badarwas	1	1	Tender floating		3.81
7	Mangrauni	1	1.5	Tender floating		5.82
8	Antri	1	0.5	Tender floating		3.27
Total		24	338.08			

संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. नोयाल

Note on Six-Monthly Progress in Solid Waste Management in the State

Six Monthly progress since July 2023 in the Solid Waste Management in the state of Madhya Pradesh for NGT O.A. 606/ 2018 is detailed herein.

- For Legacy Waste, the state is planning for complete biomining and bioremediation process, in this regard action plans and DPRs for 86 ULBs have been prepared with total cost of 183.94 Cr. Tender for all 86 ULBs were floated out of which workorder has been issued for 32 ULBs and 4 ULBs issued LOI, rest ULBs tenders are live.
- For Sanitary landfill DPRs, the state is planning to setup Sanitary Landfill (SLF) at the regional district headquarters with cluster of ULBs and a total of 39 SLFs are proposed under SBM 2.0 out of which DPRs has been prepared for 25 Cluster ULBs and remaining under Preparation.
- It was suggested to organize "Training and capacity program " for other state officials from different ULBs, in this regard officials from different ULBs of various states visited Indore city to understand the various method of processing plant for Municipal Solid Waste Management.


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Action Plan for Solid Waste Management

w.r.to

**Hon'ble National Green Tribunal Principal Bench
Order number 606/2018**



Directorate of Urban Administration and Development, Madhya Pradesh.

Solid Waste Management Progress at a Glance in Madhya Pradesh



Sr.No	Component	Nov -2022	May-2023	December 2023	Six-Month Progress
1	Legacy Waste Dumpsite Remediation (86 Numbers)	22 ULBs DPR completed	86 ULB DPR completed, under bidding stage	WO/LOI issued for 36 ULBs	<ul style="list-style-type: none"> 86 ULBs DPR completed 50 ULBs Bidding Stage 32 ULBs work started & 4 ULBs issued LOI
2	Sanitary Landfill (39 Numbers)	5 DPR completed	5 DPR completed	15 DPR completed	<ul style="list-style-type: none"> Total 25 Cluster DPR Completed 15 DPR reviewed
3	Training and Capacity Building to Other States	4 State ULBs official Training and Capacity Building on Indore Pattern covering 31+ participants	More 13 State ULBs official Training and Capacity Building on Indore Pattern covering more than 120 participants	Training and capacity building based on the Indore pattern were conducted for officials of 1 international and 9 states, covering more than 600 participants.	<ul style="list-style-type: none"> Conducted Exposure Visit for Capacity Building on Indore Pattern for more than 450 officials/commissioner/academy/institutions (sample letter list of visitors attached) With help of MoHUA appointed IIM Indore as Centre of Excellence for providing best-class leadership and training for managing sanitation and waste management initiatives across urban India


 सहायक सचिव एवं निदेशक
 शहरी प्रशासन एवं विकास
 गणतंत्र्य शासन, भारत

Action Plan for Solid Waste Management, GoMP

S.No.	Component	Projected Expenditure (in ₹ Crores)	Timeline for submission of Action Plan
A	Legacy Waste Dumpsite Remediation (86 Numbers)	98.99	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted & approved for all 22 ULBs • <u>Tender process completed</u> for all ULBs • <u>Remediation completed</u> : <u>Sites for 22</u> ULBs will be completely remediated by April 2024.
		74	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted for <u>54 ULBs</u> • <u>Tender process completed</u> : tender for 54 ULBs are currently live for legacy waste. • <u>Remediation completed</u> : <u>Sites for 54</u> ULBs will be completely remediated by June 2024.
		10.95	<ul style="list-style-type: none"> • <u>Action Plan</u> submitted for <u>10 ULBs</u> • <u>Tender process completed</u> : tender for 10 ULBs are currently live for legacy waste. • <u>Remediation completed</u> : <u>Sites for 10</u> ULBs will be completely remediated by August 2024.

17

Action Plan for Solid Waste Management, GoMP



S.No.	Component	Projected Expenditure (in ₹ Crores)	Timeline for submission
B	Sanitary Landfill (39 Numbers)	74.00	<ul style="list-style-type: none"> <u>DPR cum Action plan</u>: 10 SLF cluster DPR submitted & approved by MoHUA <u>Tender Process</u>: For 10 SLF Cluster tenders will be completed on 15th July 2024 <u>Environmental Clearance</u>: For 10 SLF EC will be completed by March 2025 <u>COD: Will commence from September 2025</u>
		96.00	<ul style="list-style-type: none"> <u>DPR cum Action plan</u>: for 10 SLF will be submitted by June 2024 <u>Tender Process</u>: For 10 SLF Cluster tenders will be completed on 15th August 2024 <u>Environmental Clearance</u>: For 10 SLF EC will be completed by May 2025 <u>COD: Will commence from October 2025</u>
		128.00	<ul style="list-style-type: none"> <u>DPR & Action plan</u> for 19 SLF will be submitted by 15th July 2024 <u>Tender Process</u>: For 19 SLF tenders will be completed September 2024 <u>Environmental Clearance</u>: For 19 SLF EC will be completed by July 2025 <u>COD: Will commence from December 2025</u>
	Sub total (D)	298.00	<p style="text-align: right;"> संयुक्त सचिव नगरपालिका विकास विभाग न.स.स. </p>

Annexure-4

(19)

List of Legacy Waste Dumpsite Remediation Projects in the ULBs of Madhya Pradesh

Sr. No.	Division	District	ULB Name
1	Bhopal	BHOPAL	Berasia
2	Bhopal	Raisen	Bareilly
3	Bhopal	RAISEN	Mandideep
4	Bhopal	RAJGARH	Biaora
5	Bhopal	Rajgarh	Narsingharh
6	Bhopal	RAJGARH	Pachore
7	Bhopal	Rajgarh	Rajgarh_R
8	Bhopal	RAJGARH	Sarangpur
9	Bhopal	SEHORE	Nasrullaganj
10	Bhopal	VIDISHA	Vidisha
11	Chambal	BHIND	Bhind
12	Chambal	BHIND	Gohad
13	Chambal	MORENA	Ambah
14	Chambal	MORENA	Bamore
15	Chambal	MORENA	Jaura
16	Chambal	MORENA	Kailaras
17	Chambal	MORENA	Sabalgarh
18	Chambal	SHEOPUR	Sheopur
19	Gwalior	ASHOKNAGAR	Ashoknagar
20	Gwalior	ASHOKNAGAR	Chanderi
21	Gwalior	ASHOKNAGAR	Mungaoli
22	Gwalior	GUNA	Radhogarh
23	Gwalior	SHIVPURI	Shivpuri
24	Indore	ALIRAJPUR	Alirajpur
25	Indore	ALIRAJPUR	Bhavra
26	Indore	ALIRAJPUR	Jobat
27	Indore	BARWANI	Badwani
28	Indore	BARWANI	Rajpur_M
29	Indore	BURHANPUR	Nepanagar
30	Indore	DHAR	Dhar
31	Indore	DHAR	Kukshi
32	Indore	DHAR	Manavar
33	Indore	DHAR	Pithampur
34	Indore	INDORE	Betma
35	Indore	INDORE	Mhowgaon
36	Indore	JHABUA	Jhabua
37	Indore	JHABUA	Petlawad


 संयुक्त संचालक
 नगरीय प्रशासन एवं विकास
 मंत्र. भोपाल

Sr. No.	Division	District	ULB Name
38	Indore	JHABUA	Ranapur
39	Indore	JHABUA	Thandla
40	Indore	KHANDWA	Chhanera
41	Indore	KHANDWA	Khandwa
42	Indore	KHARGAON	Barwaha
43	Indore	KHARGAON	Bhikangaon
44	Indore	KHARGAON	Kasrawad
45	Indore	KHARGAON	Maheshwar
46	Indore	KHARGAON	Mandleshwar
47	Indore	KHARGAON	Sanawad
48	Jabalpur	BALAGHAT	Balaghat
49	Jabalpur	BALAGHAT	Waraseoni
50	Jabalpur	CHHINDWARA	Junnardeo
51	Jabalpur	CHHINDWARA	Pandhurna
52	Jabalpur	Dindori	Shahpura_D
53	Jabalpur	MANDLA	Mandla
54	Jabalpur	MANDLA	Nainpur
55	Jabalpur	Seoni	Seoni_M
56	Narmadapuram	BETUL	Betul
57	Narmadapuram	BETUL	Multai
58	Narmadapuram	HARDA	Harda
59	Narmadapuram	HARDA	Timarni
60	Narmadapuram	Narmadapuram	Itarsi
61	Narmadapuram	Narmadapuram	Hoshangabad
62	Narmadapuram	Narmadapuram	Pipariya_M
63	Narmadapuram	Narmadapuram	Seoni Malwa
64	Narmadapuram	Narmadapuram	Sohagpur
65	Rewa	ANUPPUR	Anuppur
66	Rewa	SATNA	Nagod
67	Rewa	SHAHDOL	Beohari
68	Rewa	SHAHDOL	Shahdol
69	Sagar	CHHATARPUR	Bijawar
70	Sagar	CHHATARPUR	Chhatarpur
71	Sagar	CHHATARPUR	Khajurao
72	Sagar	DAMOH	Damoh
73	Sagar	DAMOH	Hatta
74	Sagar	TIKAMGARH	Badagaon_T
75	Sagar	TIKAMGARH	Jatara
76	Sagar	TIKAMGARH	Tikamgarh
77	Ujjain	AGAR MALWA	Agar
78	Ujjain	DEWAS	Dewas
79	Ujjain	DEWAS	Khategaon
80	Ujjain	MANDSAUR	Shyamgarh
81	Ujjain	NEEMUCH	Neemuch
82	Ujjain	RATLAM	Alot

Sr. No.	Division	District	ULB Name
83	Ujjain	RATLAM	Jawara
84	Ujjain	RATLAM	Ratlam
85	Ujjain	SHAJAPUR	Shajapur
86	Ujjain	UJJAIN	Mahidpur

संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Annexure- 5

List of Regional Sanitary Landfill

Sr. No.	Division	District	Name of Regional SLF
1	Bhopal	Raisen	Baraily (Raisen)
2	Bhopal	Rajgarh	Bioara (Rajgarh)
3	Bhopal	Sehore	Sehore
4	Bhopal	Vidisha	Vidisha (including Raisen)
5	Chambal	Bhind	Bhind
6	Chambal	Morena	Morena
7	Gwalior	Ashoknagar	Ashoknagar
8	Gwalior	Datia	Datia
9	Gwalior	Guna	Guna
10	Gwalior	Gwalior	Gwalior
11	Gwalior	Shivpuri	Shivpuri
12	Indore	Barwani	Sendhwa/Barwani
13	Indore	Burhanpur	Burhanpur
14	Indore	Dhar	Dhar
15	Indore	Dhar	Manawar/Dhar
16	Indore	Indore	Betma
17	Indore	Jhabua	Jhabua
18	Indore	Khandwa	Khandwa
19	Indore	Khargaone	Khargaone
20	Jabalpur	Balaghat	Balaghat
21	Jabalpur	Chhindwara	Chhindwara
22	Jabalpur	Mandla	Mandla
23	Jabalpur	Seoni	Seoni
24	Narmadapuram	Betul	Betul
25	Narmadapuram	Harda	Harda
26	Narmadapuram	Narmadapuram	Narmadapuram
27	Sagar	Chhatarpur	Chhatarpur
28	Sagar	Damoh	Damoh
29	Sagar	Panna	Panna
30	Sagar	Tikamgarh	Tikamgarh (alongwith Niwari)
31	Shahdol	Anuppur	Pasan (Anuppur)
32	Shahdol	Shahdol	Dhanpuri
33	Shahdol	Shahdol	Shahdol
34	Shahdol	Umaria	Umaria
35	Ujjain	Mandsaur	Mandsaur
36	Ujjain	Neemuch	Neemuch
37	Ujjain	Ratlam	Ratlam
38	Ujjain	Shajapur	Shajapur
39	Ujjain	Ujjain	Nagda

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Training and Capacity Building to Other States



Training and Capacity Building Indore Pattern



S.No.	Name of person/Group	Designation	Number of Participants	Department	State	Date of Visit	Remarks
1	KT Balabhaskaran	Executive director	20	Local Self Govt Dept.	Kerala	7/8/2023	Letter attached
2	Sri Prashant Jeevan Patil, IAS, and Siddipet Municipality	DM	43	Urban Administration	Telangana	21/9/2023	Letter attached
3	Sardar Vallabhai Institute of Technology, Surat	Professor and Section head	16	Education Institute	Gujrat	22/9/2023	Letter attached
4	Mahatma Phule Renewable energy and Infrastructure technology Ltd.	Managing director	8	Psu	Maharashtra	25/9/2023	Letter attached
5	Municipal Council Murum, Osmanabad	Chief officer	5	Urban Local Body	Maharashtra	25/9/2023	Letter attached
6	Lal Bahadur Shastri Institute of Tech. & Mgmt., Indore	Section officer	45	Education Institute	Madhya Pradesh	29/9/2023	Letter attached
7	Smt. D. Haritha, IAS	Commissioner	48	Municipal Administration Dept.	Andhra Pradesh	30/9/2023	Letter attached
8	Sudhakar Shinde	Additional Commissioner, Brihanmumbai Municipal Corporation Regional Director	360	Municipal Corporation	Maharashtra	30/1/2023	Letter attached
9	AILSG	Program lead	30	Education Institute	Maharashtra	17/1/2023	Letter attached
10	NUA		10	Education Institute	New Delhi	23/1/2023	Letter attached
11	Smt. Kirithi cheluri, IAS	Municipal Commissioner, Guntur	23	Municipal Corporation	Andhra Pradesh	6/2/2023	Letter attached
12	C.R. GARB, IAS	Director	12	Directorate Of Training : UTCS	New Delhi	6/2/2023	Letter attached
13	Dr. Thomas Gietzen	Senior Portfolio Manager	18	KPW Development Bank	Germany	7/2/2023	Letter attached
14	Siddhant Vivek Agrawal	Head, operations	5	Institute Of Chartered Waste Managers	Rajasthan	8/2/2023	Letter attached
15	Principal	Principal	49	Indore Institute Of Medical Sciences	Madhya Pradesh	8/2/2023	Letter attached

संयुक्त सचिव
नगरीय प्रशासन
म.प्र. भोपाळ

24

20

1113



LAL BAHADUR SHASTRI INSTITUTE OF TECHNOLOGY & MANAGEMENT, INDORE
(Approved by AICTE, Ministry of HRD, Govt. of India Affiliated by DAVV, Indore)
409/3, Village-Salsinda, P.O - Dharampuri, Tehsil Sanwer, Indore Ujjain 511-27,
INDORE - 453551 (M.P.)
Contact : 99933-72364, 98265-55245 admission@lbsitm.indore@gmail.com,
www.lbsitm.ac.in

श्रीमती,

Date: 22-09-2023


आयुक्त महोदया,

नगर पालिका निगम इंदौर

महोदया,


विषय: ट्रेडिंग ग्राउंड विजिट विजिट करने बाबत।

उपरोक्त विषय में निवेदन है कि हमारी संस्था लाल बहादुर शास्त्री इंस्टीट्यूट आफ मैनेजमेंट, दिल्ली जो कि मैनेजमेंट के छात्रों को पीजीडीएम प्रोग्राम कराती है इस प्रोग्राम के तहत छात्रों को रुरल इमर्शन प्रोग्राम जो की इनके सिलेबस में आता है। इस हेतु ये छात्र इंदौर आएंगे। इसमें इंदौर नगर निगम द्वारा ट्रेडिंग ग्राउंड पर किस प्रकार कचरा प्रबंधन प्रणाली को किया जाता है इसकी बारीकियां उनके अंदर किए दिए जाने वाले क्रियान्वयन को किस तरह संयोजित किया जाता है यह सब जानने हेतु आपसे निवेदन है आप दिनांक 11.10.2023 को 12:00 बजे छात्रों को विजिट करने की अनुमति प्रदान करे


राजेश्वर

सेक्शन ऑफिसर

98265-55245


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Dt: 24-01-2024

From
The Commissioner
Guntur Municipal Corporation
Guntur
Andhra Pradesh.

To
The Commissioner
Indore Municipal Corporation
Indore
Madhya Pradesh.

Sub: Exposure Visit of GMC Staff to Indore Municipal Corporation.
Ref : Letter with Ref.No.GMCGNT/5/2024-SA(PT)H-GMC dated on 18-01-24

"Respected Sir"

This is to request for the permission to Exposure visit of GMC staff at Indore Municipal Corporation. The purpose of this visit is to learn and observe the best practices in the implementation of Swachh Survekshan Program. This visit would help in better understanding of various concepts, such as Solid Waste Management, MRF Center and other working models in your respective city.

We are been working in association with ITC MISSION SUNEHRA KAL and their NGO partners FINISH Society in Guntur Municipal Corporation for the past 5 years. This would be a great opportunity to learn the various aspects of Sustainable Practices, which helps us to know and perform for the better rank in Swachh Survekshan.

Thanking You,


Authorized Signatory

COMMISSIONER
GUNTUR MUNICIPAL CORPORATION
GUNTUR.


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

(27)

Proceedings of the Commissioner :: Municipal Corporation:: Guntur.
Present:- Smt.Kirthi Chekuri.I.A.S.,

Rec.No.19241/2012-E1

Dt.18-01-2024

Sub:- Guntur Municipal Corporation - Public Health Section - 05no's Officials for participation in the ITC Mission Sunehra Kal Programme association with GMC for Decentralized Solid Waste Management - Permitted to attend - Orders - Issued.

Ref:- Lt.to.Project Coordinator, Finish Society, Guntur, dt.26-10-2023

-oOo-

ORDER:-

With reference to subject cited above, the following employees to Exposer Visit of Guntur Municipal Corporation Staff pertaining to participate ITC Mission Sunehra Kal Programme association with GMC for Decentralized Solid Waste Management.

SLNo.	Name of the Employee	Designation	Mobile No
1	Sri.J.Satish Kumar	Deputy Executive Engineer	8977018203
2	Sri.A.Somasekhar	Sanitary Supervisor I/c	9959666922
3	Sri.G.Issac	Sanitary Inspector I/c	9603051658
4	Sri.D.Yedukondalu	Sanitary Inspector I/c	9966621451
5	Smt.K.Suneela	WS&ES, Sec-70	7842149499
6	Smt.G.Suseela	WS&ES, Sec-89	9959452446
7	Sri.G.Anil Kumar	PMU Section	98499 07277
8	G Ravindar Naik	PMU Section	9959645459

The above 8 no's to participate the above ITC Mission Sunehra Kal Programme association with GMC for Decentralized Solid Waste Management Programme.

Commissioner
Guntur Municipal Corporation,

To

The above individuals

Copy to

- 1) Sanitary Supervisors
- 2) Municipal Health Officer
- 3) Deputy Commissioner
- 4) Additional Commissioner


 संयुक्त सचालक
 नगरीय प्रशासन एवं विकास
 न.उ. गोंडाल

1116

(28)

Municipal Council Murum

Tq. Omerga Dist. Osmanabad



Email: mcmurum@gmail.com

Date: 23/08/2023

To,

The
Commissioner of
Municipal Corporation
Indore.

02475-51

SE(SBM)
महानगरपालिका
काठमाडौं

Sub.: - About study visit to Indore city and Indore Municipal Corporation
with reference to swachh city.

Respected Sir,

With reference to the above subject, Municipal Council Murum, Dist. Osmanabad, Maharashtra is willing to visit Indore city and Indore Municipal Corporation to see and study your great achievements in swachh survekshan and swachh city.

Indore is very famous for its cleanliness and consistently winning the awards in swachh survekshan. We are also excited to see your great work, methodology and execution of maintaining the city clean.

We are the team of 5 members. Please provide us the tentative dates for visit. And give us an opportunity to see your great work.

Add. Com. (SBM)

नियमावली बाबत कार्यवाही
उत्तराई जाने ।

आयुक्त
इन्दौर नगर पालिक निगम

Your Faithfully,

(Sachin Bhujbal)
Chief Officer
Municipal Council Murum

05/8/23

संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

म.प्र. पालिक निगम, इन्दौर
आयुक्त कार्यालय
आयुक्त कार्यालय
25.8.23

कार्यालय उप-प्रमुख
2907
25/8/23

स्वच्छ भारत मिशन
कार्यालय
आयुक्त नंबर 1037
दिनांक 25.8.23



All India Institute of Local Self-Government

Head Office:

M. N. Roy Human Development Campus, F-Block, T.P.S. Road-12, Behind Teachers' Colony, Bandra (East), Mumbai - 400 051
Tel: +91-22-26571713 / 14, 81805600 | Fax: +91-22-26572115 | Email: dg@ailsg.org | Website: www.ailsg.org

Regional Centre Indore Office:

3rd Floor, Maharaja Complex, Near Kothari Market, Indore - 452 007, Madhya Pradesh Contact No. 0731-2540101
Email: indore@ailsg.org

Ranjit S. Chavan
President

Dr. Jalraj Phatak IAS (Retd.)
Director General

Manoj Joshi
Regional Director

Ref.: AHL/SG/IND/2023-24/157

Date: 31/01/2024

प्रति,

श्रीमान आयुक्त,
इन्दौर नगर पालिका निगम इन्दौर।

अपर आयुक्त
नगर पालिका निगम, इन्दौर

नियमानुसार निगमला डी.
अशिम कामवाही ब्राह्मण (जति)

विषय: स्वच्छता निरीक्षक डिप्लोमा कोर्स छात्रों को ट्रेनिंग ग्राउंड देवगुराडिया केन्द्र में विजिट हेतु अनुमति
बाबद।

मान्यवर,

आयुक्त
इन्दौर नगर पालिका निगम

ऑल इंडिया इंस्टीट्यूट ऑफ लोकल सेल्फ गवर्नमेंट, क्षेत्रीय केन्द्र इन्दौर की ओर से शुभकामनायें।

ऑल इंडिया इंस्टीट्यूट ऑफ लोकल सेल्फ गवर्नमेंट की स्थापना सन् 1926 में मुंबई में हुई थी। संस्थान को भारत सरकार द्वारा शैक्षणिक संस्थान के रूप में मान्यता प्राप्त है। मालवा निमाड़ क्षेत्र की नगर पालिका/नगर निगमों/नगर पंचायतों के अधिकारियों, कर्मचारियों की क्षमता वृद्धि हेतु इन्दौर स्थित क्षेत्रीय केन्द्र की स्थापना सन् 2008 में की गई थी जिसका शुभारंभ माननीय मुख्यमंत्री श्री शिवराज सिंह चौहान द्वारा किया गया था।

संस्थान द्वारा स्वच्छता निरीक्षक डिप्लोमा कोर्स का संचालन वर्ष 2008 से इन्दौर में किया जा रहा है। यह कोर्स सम्पलना पूर्वक उत्तीर्ण करने के पश्चात् छात्र/छात्राओं को स्वास्थ्य, रेलवे, नगर निगम, पर्यटन, उद्योग, बहुउद्देशीय कम्पनियों में रोजगार के अवसरों की संभावना होती है। अध्ययन के दौरान छात्र, छात्राओं को प्रति वर्ष ट्रेनिंग ग्राउंड देवगुराडिया केन्द्र में विजिट कराई जाती है जिसका मुख्य उद्देश्य ट्रेनिंग ग्राउंड देवगुराडिया केन्द्र के द्वारा किये जा रहे कार्यों को जानना/गतिविधियों को जानना एवं ट्रेनिंग ग्राउंड देवगुराडिया केन्द्र के कार्यों में स्वच्छता निरीक्षक की भूमिका को समझना है।

पत्र के माध्यम से आपसे आग्रह है कि हमारे संस्थान में सत्र जून 2023 से मई 2024 के दौरान स्वच्छता निरीक्षक डिप्लोमा में अध्ययनरत कुल-30 छात्र, छात्राओं को ट्रेनिंग ग्राउंड देवगुराडिया केन्द्र में विजिट हेतु दिनांक. / /2024 समय से तक शैक्षणिक भ्रमण हेतु अनुमति प्रदान करें।

हमें विश्वास है कि आपके सहयोग एवं मार्गदर्शन से भविष्य में ये छात्र, छात्राएं स्वच्छता एवं स्वस्थ के क्षेत्र में अपना बेहतर भविष्य बना सकेंगे तथा कुशल स्वच्छता निरीक्षक की भूमिका अदा कर सकेंगे।

भवदीय

मनोज जोशी
क्षेत्रीय निर्देशक



अपर आयुक्त
आवक क्रमांक 1037
दिनांक 7/2/24

संलग्न- कोर्स संबंधी जानकारी (पैम्पलेट)।

नगर पालिका निगम, इन्दौर
आयुक्त कार्यालय
आवक क्रमांक 9273

दिनांक 01-02-24

रि-उपरोक्त

स्वच्छ भारत मिशन

कार्यालय

आवक नंबर 1874

दिनांक 8-2-24

Regional Centres : Ahmedabad | Aurangabad | Bengaluru | Belagavi | Bhopal | Bhubaneswar | Goa | Indore | Jamnagar | Jodhpur | Kathapur | Kota | Lucknow
Mumbai-Fort, Bandra & Andhri | Navi Mumbai | Nashik | Nagpur | New Delhi | Noida | Pune | Putan | Rajkot | Ranchi | Surat | Solapur |
Thiruvananthapuram | Tirupati | Vadodra | Visakhapatnam | Yvara

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

Dr. Sudhakar Shinde

30

डॉ. सुधाकर शिंदे

Dr. Sudhakar Shinde
Addl. Municipal Commissioner (W&S)
Brihanmumbai Municipal Corporation



अतिरिक्त आय-व्ययनिक अधिकारी (वि.सं.)
बृहन्मुंबई नगरपालिका

www.brihanmumbai.gov.in
+91 22 2262 0509
+91 22 2262 0251
Extn. 4214

www.brihanmumbai.gov.in
+91 22 2262 0509
+91 22 2262 0251
दिसा क्र. 4214

Swachh
Shuddha
Ta. (Mumbai)
To (Indore)

No: AMC/W&S/2673/VIP

15.01.2024

Mr. Siddharth Jain IAS
Addl. Municipal Commissioner
Indore Municipal Corporation
Indore

Dr. Sudhakar Shinde
23/1

Sub: Study Visit for Jr. Overseers and Engineers / Officials of BrihanMumbai Municipal Corporation to Indore – Clean City Programme.

Dear Sir,

Congratulations on winning 'Clean City Award' under Swachh Bharat Mission for 7 years in row.

This has reference to the above referred subject and the confirmation received from your end for organization of Study visits for Jr. Overseers and Engineers / Officials of BrihanMumbai Municipal Corporation.

All India Institute of Local Self-Government, Mumbai has made all the necessary logistic arrangements for the visits of Jr. Overseers and Engineers / Officials of BrihanMumbai Municipal Corporation to Indore. The visit plan has been already communicated to your office.

The Indore city is a torch bearer for other cities and has shown the City Cleanliness and Sustainable Waste Management. We feel innovative approaches adopted by Indore Municipal Corporation are useful for other cities for Sustainable Clean City Programme.

In this connection, Brihanmumbai Municipal Corporation has planned nine study visits for our Jr. Overseers and Engineers / Officials to study the several approaches adopted by Indore Municipal Corporation. I am sure the experience and learning will be extremely useful for our Jr. Overseers and Engineers / Officials.

I also wish to state that as a part of city to city cooperation we request you to waive the Study Tour participation fees of Rs. 2000/- per participant payable by Brihanmumbai Municipal Corporation to Indore Municipal Corporation.

कार्यालय अवर आयुक्त
आवक क्र. 10066
दिनांक. 13/01/24

स्वच्छ भारत मिशन
कार्यालय
आवक नंबर 1781
दिनांक. 23-1-24

संयुक्त आयुक्त
नगरपालिका प्रशासन एवं विकास


(31)

I would like to mention that earlier Indore Municipal Corporation had waived the fees for the Elected Representatives of Brihanmumbai Municipal Corporation.

We look forward for your cooperation

With regards,


Yours sincerely



(Dr. Sudhakar Shinde)
Additional Municipal Commissioner
(Western Suburbs)



संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.म. बोयल



No. DCE/UP Indore visit
To,
Commissioner
Indore Municipal Corporation,
Narasim Singh Sapru Marg,
Indore, Madhya Pradesh
Pin-code - 452007

3294 SE(SBM)
स्वास्थ्य (सुविधा)
13/9/23

Date: 23/08/2023

Add. Comm. (S.M.)
स्वास्थ्य से स्वास्थ्य सुविधा
एन सी कोषाधीन कार्य (सम)

Add. Comm. Drainage
cop-CEO (Smart City)

आयुक्त

Subject: Regarding visit to study the urban infrastructure of Indore city (Physical & Social Infrastructure)
i.e. Drainage and Storm Network
इन्दौर नगर पालिक निगम

Respected Ma'am,

Sardar Vallabhbhai National Institute of Technology (SVNIT), Surat is an Institute of National Importance. Established under NITSER Act by Ministry of Education, Govt. of India. The institute Undertakes Post Graduate Studies in "Urban Planning" since 1987.

As a part of the curriculum of "CEUP304 - Design Portfolio", research scholars are required to understand the process of evaluation of City's core infrastructure network including drainage network, water supply network, storm water drainage network and solid waste management and social infrastructure network of health and education facilities and financial mechanism for urban infrastructure project of the city.

For the study, total 16 Research scholars of M. Tech.- II (Urban Planning) along with 2 Ph. D Research scholars and 2 Faculty members are Planning to visit Indore Municipal Corporation, as per mutual convenient time of the working day during 14/09/2023 to 20/09/2023. You are requested to assign an officer in-charge to coordinate with various departments/section visit within your office.

You are also requested to extend your kind support for brainstorming meeting with students, presentation on the subject matter and provide relevant documents. All inventory data and information shared by the department will be used for academic purpose only.

Thanking you,

Handwritten signature
20/7



Handwritten signature
23/08/23

(Dr. Krupesh A. Chauhan)
Professor &
Section Head (Urban Planning)
Mob. No. 9727712357
Email Id: kac@ced.svnit.ac.in

Done

Copy forwarded through HOD, DoCE

2/9/23

Copy to,

Handwritten signature
24/8/23

In-charge Executive Engineer, Drainage Department, Indore Municipal Corporation

इन्दौर पालिक निगम, इन्दौर
आयुक्त कार्यालय
क्रमांक... 5467
13/9/23
क...

5073
14/9/23

स्वच्छ भारत मिशन
कार्यालय

संयुक्त संचालक
राष्ट्रीय प्रशासन एवं विकास
मंत्र. भोपाल

	<p align="center">DEPARTMENT OF CIVIL ENGINEERING SARDAR VALLABHBHAI NATIONAL INSTITUTE OF TECHNOLOGY, SURAT</p>	<p>Ph. No. DCE : 2201841 / 2201842 Inst. (G) : 2223371 to 2223374 FAX No. 2227334, 2228394 Email : svnit@svnit.ac.in</p>
---	---	--

M. Tech. - II (PG Section in Urban Planning)

Following is list of persons accompanying the educational tour (Academic Year 2023-24)

List of Students

Sr. No.	Name	Admission no.
1	Manisha	P22UP001
2	Rajyashree Banerjee	P22UP002
3	Desai Pearl Devenbhai	P22UP003
4	Kiran Sindhal	P22UP004
5	Dikshitakumari Ashvinbhai Gamit	P22UP005
6	Shagun Sethi	P22UP006
7	Prajwal Tank	P22UP007
8	Sandeep Kumar Garnaik	P22UP008
9	Anubhav Tripathi	P22UP009
10	Pragati Chauhan	P22UP010
11	Prajakta Babasaheb Chitale	P22UP011
12	Apurva Hankare	P22UP012
13	Jinit Jayeshkumar Lad	P22UP014
14	Nilesh Keshav Kale	P22UP016
15	Parthkumar Mohanbhai Patel	P22UP017
16	Sagar Kamble	P22UP018



Krupesh

(Dr. Krupesh A. Chauhan)
Professor, Urban Planning Section
SVNIT, Surat
(kac@ceel.svni.ac.in)
Contact No: 09727712357


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
मंत्र भोपाल

C. R. GARG, IAS
DIRECTOR (TRAINING)

Urgent

(34)



राष्ट्रीय राजधानी क्षेत्र, दिल्ली सरकार
प्रशिक्षण निदेशालय - यूटीसीएस
विश्वनाथ नगर संस्थानिक क्षेत्र,
कनकचन्दनपुरा कोर्ट के पीछे
शाहदारा, दिल्ली - 110032
GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI
DIRECTORATE OF TRAINING - UTCS
VISHWANATH NAGAR INSTITUTIONAL AREA
BEHIND KARKARDGOMA COURT,
SHAHADARA, DELHI-110032
TEL. No.: 011-26622460, 26622463
Website : www.utcs.delhigovt.nic.in
E-mail : dutcs@nic.in

Add. Com.(SBM)/CEO (Smart City)
समन्वय कर निदेशानुसार निगमकी ही
यात्रिम आवश्यकता सम्बन्धी कार्य
जावे।

आयुक्त
इन्दौर नगर पालिक निगम
Dear Ms. Harshika Singh,

O.O. No. 7(2)/1/2022/UTCS/15-11/02/11-29/15129
Date: 15/12/2023

CE(SBM)

The Directorate of Training (UTCS) has been designated by MHA, GOI to impart Two Year Foundation Training to the Delhi and Andaman & Nicobar islands Civil Service (DANICS) Probationers. Presently, Twelve (12) DANICS Probationers of 59th Batch is undergoing the said Foundation Training w.e.f. 28.03.2022 at this Directorate. The details of DANICS Probationers 59th batch is enclosed herewith.

*अपर आयुक्त
नगर पालिक निगम*

Urban Exposure Visit - Cities of Excellence - Out of India for a period of 02-week is an integral part of the foundation training of DANICS (P) as approved by Ministry of Home Affairs, Govt. of India. At present, foreign segment training has been temporarily banned by DoPT, Govt. of India and so MHA has approved the attachment of DANICS Probationers with Cities of Excellence in India.

Kul Shradha

The Probationers will be attached with Civic Bodies of Delhi for hands-on training on the methods/processes adopted for solid waste management and sewerage treatment for 01-week. Thereafter, this directorate intends to attach the probationer with Indore Municipal Corporation for 01-week w.e.f. 05.02.2024 to 09.02.2024 for observing the best practices followed in the fields of solid waste management, sewerage treatment, sanitation, etc.

29/12

You are requested to kindly direct the Officers concerned to work out detailed/programme including presentation on best practices followed and field visits during the attachment of the Probationers with **Indore Municipal Corporation**.

You are further requested to kindly arrange suitable boarding, lodging and transport facility during the attachment and also indicate the financial implications involved for the attachment of Probationers, if any.

I am hopeful that under your guidance, the attachment would be a fruitful learning experience for the Probationers.

With warm regards,

Yours sincerely,
(C.R. Garg) 15/12/23

अपर आयुक्त
शावक क्र. 95.T.T.
दिनांक 28.12.23

Encs: Details of Probationers.
Ms. Harshika Singh, IAS
Commissioner,
Indore Municipal Corporation,
Indore Nagar Palika Nigam,
Shivaji Market, Nagar Nigam Square,
Indore, Madhya Pradesh - 452001

स्वच्छ भारत मिशन
क्रमांक 1651
आवक 29/12/23
दिनांक

इन्दौर नगर पालिका निगम
क्रमांक 1995
दिनांक 26/12/23

संयुक्त निगम
नगरिय प्रशिक्षण एवं विकास
म.प्र. कोषाल

SE(SBM) 35

Email

Commissioner Nagar Palika Nigam

Re: Meeting request for the technical study visit of GIZ Bangladesh in regards to Sustainable Energy Development

From : jahnavi verma <jahnavi.verma@pwc.com>

Wed, Sep 27, 2023 06:27 PM

Subject : Re: Meeting request for the technical study visit of GIZ Bangladesh in regards to Sustainable Energy Development

To : sbimindore09@gmail.com

Cc : prateek g girdhar <prateek.g.girdhar@pwc.com>, vaibhav 1 <vaibhav.1@pwc.com>, indore cleanestcity <indore.cleanestcity@gmail.com>, Commissioner Nagar Palika Nigam <commindore@mpurban.gov.in>

Add. Com. (SBM)
नियमनुष्ठा निगम स्वी.
अग्रिम जायका डी डलर/जावे

आयुक्त
इन्दौर नगर पालिक निगम
to office is
the visited is
audited

Dear Shradha,

Greetings!

This is a follow-up for the Study Tour involving Bangladesh delegation officials and the Bangladesh team. Requesting you to please provide confirmation for the same. Please do connect with me as soon as you can so that we can coordinate on both ends. Your cooperation is highly appreciated.

On Thu, Sep 21, 2023 at 3:54 PM SHWETA Singh (IN) <shweta.d.singh@pwc.com> wrote:
Dear Shhraddha,

Please find attached the final list of the Participants for your reference.

The Group comprises the officials of Jt. Secretary level from the Bangladesh's Power Division, Ministry of Power, Energy and Mineral Resources and the implementing partners, Department of Environment (DoE), Municipalities (Keraniganj Upazila, Dohar Pouroshabha & Nawabganj Upazila), Local Government Engineering Department (LGED), Planning Commission, Economic Relation Division (ERD), Ministry of Agriculture and staff members of GIZ – PAP project.

Thanks for your cooperation !

Best regards,
Shweta Singh
PwC | Power & Utilities

नगर पालिक निगम, इन्दौर
आयुक्त कार्यालय
आयुक्त क्रमांक..... 5000.....
दिनांक..... 04/10/23

6098
07/10/23

On Wed, Sep 20, 2023 at 3:46 PM SHWETA Singh (IN) <shweta.d.singh@pwc.com> wrote:

Respected Ma'am,

Greetings of the day.

We, PricewaterhouseCoopers India (PwC), are writing to request a

स्वच्छ भारत मिशन
कार्यालय
आयुक्त नंबर 1198
दिनांक 06/10/23

स्वच्छ भारत मिशन
कार्यालय
आयुक्त नंबर 1198
दिनांक 06/10/23

Bangladesh delegation with you and the concerned officers on 3rd October 2023, to pursue support in knowledge sharing in the space of Sustainable Energy Development and Waste Management which is an essential part of GIZ Technical Cooperation (TC) project PAP.

In reference to this, I spoke with few officials of your office yesterday and now, coordinating with Ms. Shraddha. We plan to visit Indore for 2 days (3rd and 4th Oct) to cover Municipal Corporation and ISCDL meetings and visit to Waste Management plant (preferably Waste to Energy) & Smart City.

Attached is the Programme Agenda and participants details for your kind reference.

Our objectives for meeting interactions are :

- An overview of Indore Municipal Corporation's initiatives on Waste Management and Clean city
- To acquire information and visualize the whole system to replicate in Bangladesh.
- Explore on how to integrate with Bangladesh Municipalities for knowledge sharing

Our objectives for the site visit :

- To acquire knowledge on the technology
- Financial viability
- Challenges to adopt in Bangladesh
- Available policy or regulations to implement the technology
- Stakeholders involvement

Ma'am, We request your kind approval on the subject matter so that we can proceed with the plan and arrangements soon. Thank you.

Best regards,

Shweta Singh

PwC | Power & Utilities

Mobile: +91 84476 77111 | Email: shweta.d.singh@pwc.com

PricewaterhouseCoopers Private Limited

Building No.-10, Tower- C, 17th Floor, DLF Cyber City, Gurgaon- 122 002

Thanks and regards,

Jahnavi Verma

Associate - Renewable Energy

Email : jahnavi.verma@pwc.com

+917042113520

Building 10, Tower C, 18th Floor


संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

37

24/1/24 24-1-2024

1125



Indore Institute of Medical Sciences

Recognized By Indian Nursing Council & State Nursing Council
 Affiliated To DAVV Indore & MPMSU Jabalpur (M.P.)
 Address Indore-Ujjain State Highway, Sanwer Road, Indore (M.P.) 453555

S.No. / IIMS / CON / 24 / 7

DATE- 06/01/2024

To,
 The COMMISSIONER
 NAGAR NIGAM
 Indore

SE(SBM)

Add. COM. (SBM)
 नियमानुसार अग्रिम कार्यवाही
 कराई जावे।

अपर आयुक्त
 नगर पालिक निगम, इन्दौर

आयुक्त
 इन्दौर नगर पालिक निगम

Subject: Permission letter regarding visit to waste disposal management and water purification center.

Respected Sir/Madam,

As mentioned above, we want to take students of B.Sc. 2nd year of IIMS College of nursing for a visit to waste disposal management and water purification center. To make them aware and provide sufficient knowledge about the health determinants as per their syllabus. So, kindly give suitable date as per your convenience in the month of January to visit your waste disposal plant and water purification plant.

Details Of Students:-

Batch	Visit Areas	No. of students	No. of faculty
B.sc. Nursing 2 nd yr	Water purification/Filtration Plant	49	02
	Waste Disposal Plant		

Thanking you

Contact no- 9302347007 (Principal)

Email id - arunaleearuna1964@gmail.com

With Regards

Aruna
 16/1

सयुक्त संचालक
 नगरीय प्रशासन एवं विकास
 म.प्र. भोपाल

Aruna
 Principal
 HMS COLLEGE OF NURSING

Principal
 IIMS College of Nursing
 INDORE (M.P.)

नगर पालिक निगम, इन्दौर
 आयुक्त कार्यालय
 आवक क्रमांक..... 577
 दिनांक..... 09-1-24

कार्यालय अपर आयुक्त
 क्रमांक 9899
 दिनांक 12/01/24

स्वच्छ भारत मिशन
 कार्यालय
 आवक नंबर 1725
 दिनांक 16-1-24

Email

SE(SBM) 39
निगम एन सी नगर पालिका
इं
आयुक्त
नगर पालिका निगम

Commissioner Nagar Palika Nigam

Request for CBG site visit | Fact Finding Mission on CBG in India | KfW Development Bank

From : paras t jain <paras.t.jain@pwc.com>
Subject : Request for CBG site visit | Fact Finding Mission on CBG in India | KfW Development Bank
To : Commissioner Nagar Palika Nigam <commindore@mpurban.gov.in>, indore cleanestcity <indore.cleanestcity@gmail.com>
Cc : vaibhav 1 <vaibhav.1@pwc.com>, prateek g girdhar <prateek.g.girdhar@pwc.com>, aayush k jain <aayush.k.jain@pwc.com>, shweta d singh <shweta.d.singh@pwc.com>

Tue, Dec 12, 2023 05:16 PM

2 attachments

Add. Com. (SBM)
निगमानुसार ही निगमका -
डी अग्रिम आवेदन उतरा
जति ।

आयुक्त
इन्दौर नगर पालिका निगम

Dear Ma'am,

Dr. Shreedhar
20/12

Greeting from PricewaterhouseCoopers Pvt. Ltd.

I trust this email finds you in good health. We are writing to inform you about KfW Development Bank's ongoing Fact-Finding Mission on Compressed Biogas (CBG) in India. The study encompasses various aspects, including policy and regulatory assessment, technical evaluations, CBG supply chain, raw material availability and pricing, CBG offtake market, bio-manure market, access to finance, financial viability assessment, and environmental and social impact assessment.

Understanding the significance of Municipal Solid Waste (MSW) in the CBG sector, we are keen to gather insights from Municipal Corporations such as yours. Your inputs will significantly contribute to our understanding of MSW-related aspects. We assure you that any information regarding your corporation will be kept confidential.

Grateful if you could please either fill the questionnaire or suggest a 30-minute time slot for this week for a call over Google meet/Microsoft teams, as convenient to yourself.

Regards,

Paras Jain
PwC | Consultant | Energy & Utilities
Mobile: +91 94522 91928
Email: paras.t.jain@pwc.com
PricewaterhouseCoopers Private Limited

Building No 10, Tower C, 18th floor Cyber City Gurgaon 122002
<http://www.pwc.in/>

नगर पालिका निगम, इन्दौर
आयुक्त कार्यालय
आवेदन क्रमांक..... 7823
दिनांक..... 13.12.23

आयुक्त कार्यालय
9296
दिनांक 14/12/23

ENC - अग्रिम भारत मिशन

कार्यालय
आवेदन क्रमांक 1568
दिनांक 20/12/23

"The information transmitted, including any attachments, for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient

संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. मोपाल

KfW Entwicklungsbank - Postfach 11 143 - 60325 Frankfurt, Germany

Via-email

To whom it may concern

KfW Development Bank

Dr. Thomas Gietzen
Our reference: 122
thomas.gietzen@kfw.de

Date: 22nd November 2021

Subject: Request for support for undertaking field surveys and consultations for the project "Fact-Finding Mission on Compressed Biogas (CBG) in India"

Dear Sir/Madam,

On behalf of the German Federal Government and under the framework of Indo-German Development Cooperation, KfW Development Bank aims to conduct a study titled **Fact-Finding Mission on Compressed Biogas (CBG) in India** and wants to understand the current dynamics in the CBG market in India. The study includes an overview of current schemes in support of CBG (including the SATAT scheme initiatives), an assessment of technologies, CBG supply chain, raw material availability and pricing, CBG offtake market, bio-manure market, access to finance and its modalities, as well as an analysis of the environmental and social impacts, and identification of key bottlenecks and risks in financing in the CBG sector. Overall, KfW intends to understand the potential investment opportunities, viability of investment in this sector and the sectoral challenges.


In this regard, KfW has awarded the abovementioned study to **M/S PricewaterhouseCoopers Private Limited and Mailhem Environment Private Limited** jointly hereinafter referred to as "consultant".

As a part of the assignment, the consultant intends to conduct field surveys and case study assessments to gather information about the CBG market. This pertains to both planned as well as CBG projects already in operation. As such, we kindly ask you to extend your support to us and the consultant and share information pertaining to the study topics mentioned above with the consultant. We hope that this information will contribute to an overall successful development of the CBG market.

Mr. Vaibhav Singh, Executive Director, PwC (Mob No. +91-8800111542) and Mr. Sameer Rege, Chief Executive Officer, Mailhem Environment Private Limited (Mob. No. +91-9373339159) will be the point of contact from the consultant's side for this CBG case study assessment.

Yours sincerely,


Dr. Thomas Gietzen
Senior Portfolio Manager
Energy South Asia
KfW


संयुक्त संचालक
राष्ट्रीय प्रशासन एवं विकास
मंत्र. भोपाल



41

Suchitwa Mission

Local Self Government Department
Government of Kerala

Dated: 13.07.2023

3555/D1/2023/SM

From

Executive Director

To

The Municipal Commissioner
Indore Municipal Corporation

Sir

BS
[Signature]
25/7

SECSAM

2
[Signature]
[Text]

Sub:- LSGD-Suchitwa Mission-Swachh Bharat Mission(Urban)-Visit of officials from
the State of Kerala to Indore Municipal Corporation-reg

As the Government of Kerala aims to realize the idea of a garbage-free Kerala by 31st March 2024, the officers who are involved in waste management activities wishes to carry out a field study to Indore municipality, ranked first in the country in the Swachh Survekshan survey in the last seven years. The Programme Officers of 14 districts and State Mission Officials of Six members are to be the part of the study programme. We wish to have the study programme on the 2nd week of August starting from 7th to 11th. It is quiet pleasure if the officers will be given permission to visit the on the said dates. Also depute an officer for explaining the details of waste Management Processes following in the Indore Municipality. The arrangements of the visit is organized by GIZ. Kindly intimate whether the said days are convenient in this regard.

Hoping a favourable reply

d. COM. (SBM)

यमानुसार अग्रिम कार्यवाही
करावी जावे।

आयुक्त

इन्दौर नगर पालिक निगम

Yours faithfully

K T Balabhaskaran *

Executive Director

* This is a computer system (Digital File) generated letter. Hence there is no need for a physical signature.

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
मंत्रालय

नगर पालिक निगम, इन्दौर
आयुक्त कार्यालय
अवकाश क्रमांक..... 3752
दिनांक..... 21.7.23

आयुक्त
2217
21/7/23

स्वच्छ भारत मिशन
कार्यालय
अवकाश नंबर 819
दिनांक 25-7-23

20.09.2023

(12)

Mahatma Phule Renewable Energy and Infrastructure Technology Limited

(Subsidiary of MPBCDC, a Government of Maharashtra undertaking)

CIN No. U40106MH2021SGC358784

MAHAPREIT

Bin Shrimali, I.A.S.
Additional Chief Secretary, GOM
Chairman and Managing Director

No. MHA/CMD/Visit/WTE/Indore MCI 706 /2023

Date: 01/09/2023

Add. Com (S&M)

To,
The Municipal Commissioner,
Municipal Corporation,
Indore

निष्ठागुणा की व्यक्तिगत उपाय
उठाई जावे।

अध्युक्त

इन्दौर नगर पालिक निगम

Sub - Proposed visit of MAHAPREIT officers to Waste to Energy Plant of Municipal Corporation, Indore.

Dear Sir,

1. Mahatma Phule Backward Class Development Corporation Ltd (MPBCDCL) a State PSU of Department of Social Justice and Special Assistance, Govt of Maharashtra and Ministry of Social Justice and Empowerment under Govt of India is working for the welfare of scheduled Caste communities. Mahatma Phule Renewable Energy and Infrastructure Technology Limited (MAHAPREIT) is wholly subsidiary of MPBCDC established under the company Act 2013 in the year 2021 at Mumbai, working especially in renewable energy and infrastructure development to generate wage and self - employment opportunities for the SC people in Maharashtra.

2. MAHAPREIT intends to implement "NAVYUG Scheme" to get the integrated, inclusive and comprehensive effects of all the input supports of MAHAPREIT company to the beneficiaries of MPBCDC Ltd, as defined from time to time by Govt of Maharashtra.

3. MAHAPREIT is taking up Infrastructure Projects in the field of Software Technology and Data Center, Affordable Housing, Highway Construction, Agro Processing Value Chain related projects especially Food Park, Export Oriented Agricultural Products, CBG and Green Coal / Pellets, RESCO Model based energy saving projects, Green Hydrogen and Alternative Green Fuel Technology Projects.

4. Recently, Govt. of Maharashtra vide Gazette Notification dt 10/07/2023 has accorded the approval to MAHAPREIT as a subsidiary Company of MPBCDC (A Govt. of Maharashtra Undertaking) and to take the works on G2G basis & also authorized MAHAPREIT to undertake the works of RE and other infrastructure projects.

नगर पालिक निगम, इन्दौर

आयुक्त कार्यालय

असंक्र क्रमांक..... 9566

15-9-23

7007
20/9/23

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

43

31/10/23

1131



Mahatma Phule Renewable Energy and Infrastructure Technology Limited

(Subsidiary of MPBCDC, a Government of Maharashtra undertaking)

CIN No. U40106MH2021SGC358784

Bipin Shrimali, I.A.S.
Additional Chief Secretary, GOM
Chairman and Managing Director

Km Shrivastava

No. MHA/CMD/visit/WTE/Indore MC/ 706 /2023

Date: 01/09/2023

Add. Com. (EAM)

To,
The Municipal Commissioner,
Municipal Corporation,
Indore.

नियमावली ही वाचिम उपायाची उराई जावे।

अध्युक्त

इन्दौर नगर पालिक निगम

Sub.- Proposed visit of MAHAPREIT officers to Waste to Energy Plant of Municipal Corporation, Indore.

Dear Sir,

SE(SBn)

निधमपुत्र
कार्यालय

1. Mahatma Phule Backward Class Development Corporation Ltd (MPBCDCL) a State PSU of Department of Social Justice and Special Assistance Govt of Maharashtra and Ministry of Social Justice and Empowerment under Govt. of India is working for the welfare of scheduled Caste communities. Mahatma Phule Renewable Energy and Infrastructure Technology Limited (MAHAPREIT) is wholly subsidiary of MPBCDC established under the company Act 2013 in the year 2021 at Mumbai, working especially in renewable energy and infrastructure development to generate wage and self - employment opportunities for the SC people in Maharashtra.
2. MAHAPREIT intends to implement "NAVYUG Scheme" to get the integrated, inclusive and comprehensive effects of all the input supports of MAHAPREIT company to the beneficiaries of MPBCDC Ltd. as defined from time to time by Govt. of Maharashtra.
3. MAHAPREIT is taking up Infrastructure Projects in the field of Software Technology and Data Center, Affordable Housing, Highway Construction, Agro Processing Value Chain related projects especially Food Park, Export Oriented Agricultural Products, CBG and Green Coal / Pellets, RESCO Model based energy saving projects, Green Hydrogen and Alternative Green Fuel Technology Projects.
4. Recently, Govt. of Maharashtra vide Gazette Notification dt 10/07/2023 has accorded the approval to MAHAPREIT as a subsidiary Company of MPBCDC (A Govt. of Maharashtra Undertaking) and to take the works on G2G basis & also authorized MAHAPREIT to undertake the works of RE and other infrastructure projects.

नगर पालिक निगम, इन्दौर
आयुक्त कार्यालय
असक्त कमांक 5566

स्वच्छ भारत मिशन
कार्यालय

संयुक्त संचालक
नगरीय प्रशासन एवं विकास
म.प्र. नोपल

Email

Commissioner Nagar Palika Nigam

Proposed Exposure Visit of City Officials to Indore on 23rd February 2024**From :** pdey@niua.org

Fri, Feb 02, 2024 06:22 PM

Subject : Proposed Exposure Visit of City Officials to Indore on 23rd February 2024

Add. Com. (SBM)

To : Commissioner Nagar Palika Nigam
<comindore@mpurban.gov.in>नियमानुसार आश्रित कार्यवाही
करवाई जावे।**Cc :** additionalcommissionersbm2023@gmail.com, indore
cleanestcity <indore.cleanestcity@gmail.com>,
vikasvrma1992@gmail.com

आयुक्त

Dear Madam,

SECSBM)

इन्दौर नगर पालिक निगम

I hope this letter finds you well.

अपर आयुक्त

नगर पालिका निगम इन्दौर

As you may be aware, NIUA, with support from the Ministry of Housing and Urban Affairs (MoHUA) is a partner in the Sustainable Cities Integrated Approach Pilot (SC-IAP) project. The project focuses on sustainable urban planning and management. NIUA is leading the component on knowledge management and capacity building.

In this context, NIUA is planning a visit to Indore for senior ULB officials from five cities (Mysuru, Bhopal, Vijayawada, Guntur and Jaipur).



Indore's success in waste management is indeed commendable, and we are eager to learn from you. The proposed agenda for the visit includes key waste management facilities such as the Bio-CNG Plant, Centralized Waste Processing Unit, Material Recovery Facility (MRF), the RRR centre and the Sewage Treatment Plant.

We propose **23 February 2024** for the visit.

We are enthusiastic about the prospect of this visit and look forward to your positive response.

Thank you.
Best regards,
Paramita

Paramita Datta Dey
Head (Resources and Waste) and Program Lead (SCIAP)
National Institute of Urban Affairs
1st Floor, Core 4B, India Habitat Centre
Lodhi Road, New Delhi - 110003, INDIA
Phone: +91-11-24617517, 24643284 (ext: 207)
Mobile: 9717707119
Fax: +91-11-24617513
Email: pdey@niua.org
Websites: www.niua.in



45
DR. J. PATIL, I.A.S.

Dist Magistrate,

SIDDIPET - 502277



Off: 08457 - 230224

Res: 08457 - 231067

e-mail : collector-sdpt@telangana.gov.in

Twitter : @Collector_SDPT

कार्यालय कलेक्टर, सिद्धिपेट जिल्हा, तेलंगणा राज्या
दिनांक 23/08/2023
23 AUG 2023
अधीनस्थ

Sri Prashant Jeevan Patil, I.A.S.
Collector & District Magistrate,
Siddipet District,
Telangana State.

To
The Collector & District Magistrate,
New Administrative Complex,
Moti Tabela,
Indore, Madhya Pradesh.

Lr.No. H4/170/2023, Date: 17.08.2023

Dear Sir

अपर आयुक्त

Sub: Telangana -Siddipet District - Siddipet Municipality-Request for Permission for an Official Exposure Visit of Municipal Councillors from Siddipet Municipality to Indore Municipal Corporation to Learn About general municipal practices and, more specifically, exceptional Sanitation Practices.

सोपानावली (SOM)

I extend my warm greetings and with great respect and admiration present this letter to formally request for Permission for an official exposure visit for the Municipal Councillors from Siddipet Municipality to the renowned Indore Municipal Corporation. This visit is to gain valuable insights into general municipal practices and, more specifically, to learn about the exceptional sanitation initiatives implemented in your esteemed city.

Our delegation from Siddipet Municipality comprises 43 Municipal Councillors, 4 co-option members, and 8 officials. Recognizing the significance of this visit, we have meticulously planned to organize the delegation into 2 batches. Each batch anticipates the opportunity to witness and comprehend the best practices and experiences undertaken by the Indore Municipal Corporation in the areas of sanitation and overall municipal administration.

I am pleased to convey that the Siddipet Municipality is fully committed to bearing all the expenses associated with this official visit, encompassing travel, accommodation, and any incidental expenditures.

संयुक्त नगरपालिका
जयशंकर
क्रमांक 1063
दिनांक 10-8-23

नगर पालिका सिद्धिपेट
क्रमांक 1082
दिनांक 31-8-23
अधीनस्थ कार्य दिवस

20/3
04/2/23

संयुक्त सचालक
नगराध्यक्ष प्रशासन एवं विकास
म.प्र. भोपाल

BE/18
6/9

Considering the convenience for both of us, we request you to kindly communicate the available timelines such that 2 batches will be accommodated separately. This arrangement has been thoughtfully evolved to ensure a purposeful and extensive exposure to the exemplary municipal practices of your city.

We respectfully request your esteemed office to kindly consider our proposal favorably and grant us the privilege of this official exposure visit. The wealth of knowledge and best practices shared by the Indore Municipal Corporation will undoubtedly contribute significantly to the growth and development of Siddipet Municipality.

With profound gratitude for your attention to this matter, I remain.


Yours Sincerely,

(Signature)

Collector & District Magistrate,
Siddipet

(Signature)
संयुक्त संचालक
जननीय प्रशासन एवं विकास
म.प्र. सोपल

47



SBM INDORE <sbmindora09@gmail.com>

About study visit to Indore Municipal Corporation.

1 message

SBM INDORE <sbmindora09@gmail.com>
To: collector@telangana.gov.in

Mon, Oct 9, 2023 at 11:20 AM

Respected Sir/Mam,

This is to inform you that we had contact on your given contact no. mentioned in your letter, but we couldn't contact you because the number given by you was unreachable and called many times. So could you please tell us your visit date and time.

Thanking you with regards
Indore Municipal Corporation

संयुक्त सचालक
नगरीय प्रशासन एवं विकास
म.प्र. भोपाल

MUNICIPAL ADMINISTRATION DEPARTMENT

From
Smt. D. Haritha, I.A.S.,
Commissioner,
Municipal Corporation,
Tirupati.

To
The Commissioner,
Municipal Corporation,
INDORE,
Madhya Pradesh. SE(SBM)

Lr.No. 2022/2023/H1. Dated: 15.06.2023

Respected Sir,

Sub: Tirupati Municipal Corporation - Public Health Workers - Indore Model City
in India - Exposure visits to INORE Municipal Corporation - Learning best
practices in Indore - Solid Waste Management activities and processing
plants in Indore - Permission and facilitating the workers - Filed visit of the
workers in Indore City - Requested - Regarding.

आयुक्त

नगर पालिक निगम


-000-

I invite your kind attention to the subject cited above, wherein the Indore City stood
as a Best Model City in India in terms of Solid Waste Management Activities as well as City
Beautification, the staff and Public Health Workers working in Tirupati Municipal
Corporation would like to visit Indore City to know and learn the best practices in Solid
Waste Management activities and also the functioning of SWM processing plants.

The Tirupati Municipal Corporation is also striving hard to achieve Best Rank in
Swachha Survekshan and the Health Section need to know the Best Practices and follow
them in true spirit. So the Public Health Workers who are working in the field for day to
day Solid Waste Management Activities are interested to visit Indore City and to learn the
Best Practices.

Therefore I request sir to kindly permit our staff and workers to visit the Indore City
processing plants and other areas of door to door collection, Sanitation and cleanliness and
allow them to visit some of the places in Indore City. And please depute one officer to
coordinate and make necessary arrangements for the visit.

Thanking you Sir,



Yours faithfully,

COMMISSIONER,
Municipal Corporation,

नगर पालिक निगम, इन्दौर
आयुक्त कार्यालय
आवक क्रमांक 2835
22.6.23

26/06/2023

15/06/23

आयुक्त




Ministry of Housing and Urban Affairs
Government of India



Thank you