

Government of Rajasthan
Local Self Government Department
(Directorate of Local Bodies, Rajasthan, Jaipur)

G-3, Rajmahal Residency, Near Civil lines, Railway Crossing, Jaipur

Tel No.: +91 141 2222469 Fax No.: +91 141 2222403 web site : www.lsgraj.org

No: F 55 ()/CE/DLB/NGT_606_2018 /21/ 109974

Date: 23/06/2021

Deputy Director
Environment Department,
Government of Rajasthan.

Subject: Submission of compliance report on solid waste management in the matter of O. A. No.
606/2018

Ref: Letter from CPCB no. F.no. B-17011/7/MSW/2021 dated 15.04.2021

With reference to above cited subject, compliance report in the matter of O.A. no.
606/2018 has been seeked from environment department in the prescribed format.

The report has been prepared as per the provided formate with the available information
from urban local bodies and attached along with the detailed annexure.

Encl.: As Above


(Deepak Nandi)

Director & Special Secretary, LSG

No: F 55 ()/CE/DLB/NGT_606_2018 /21/ 109975-980

Date: 23/06/2021

Copy to following for information:

1. PS to Secretary, LSG, GoR.
2. PS to Secretary, Environment Department, GoR
3. PS to Director & Special Secretary DLB, Rajasthan Government.
4. Member Secretary, RSPCB
5. PA to Chief Engineer, DLB
6. Guard File.


(Bhupendra Mathur)
Chief Engineer

CPCB Format

S.NO.	Question	Remark	Remark	Remark
1	Number of ULBs	196		
2	Over all Waste management status in states/Uts			
a	Quantity of MSW generated (TPD)	6523		
b	Quantity of MSW collected (TPD)	6457(99%)		
c	Quantity of MSW segregated & transported (TPD)	4659		(70% Partial segregation) Out of 196 Municipalities (7500 wards), around 70% wards /municipal area is covered for segregation of waste. Rest of the wards has been taken as target
d	Quantity of MSW processed (TPD)	2698	~ 41 %	
e	Quantity of MSW disposed in secured land fill site (TPD)			
f	Gap in Solid Waste Management Uts (TPD) [1(a)-I(d)-1(e)]	3825(~59%)		Planning of 3825 TPD target has been taken and facilities will be established by the end of Dec, 2022
3	Waste Collection	Existing	Target	Gap*
a	ULB in which waste door-to-door collection is implemented (No.)	196	0	0
b	ULB in which segregation of waste in implemented (No.)	196	196	0
c	ULB in which transportation of segregation waste is implemented (No.)	196	196	0
			Dec. 2021	Dec.2021
				Out of 196 Municipalities (7500 wards), around 70% wards /municipal area is covered for segregation of waste. Rest of the wards has been taken as target

he

97

Prinj

#

4	Waste Processing	Existing	Target	Gap*	Timeframe	Remarks
a	Material Recovery facilities					Land for MRF facility is available in 171 towns only. These 171 MRFs will be established by Dec. 2021. In rest 25 ULBs, MRFs will be established after land availability.
	(i) Total Capacity (TPD)	809	634**			
	(ii) Number	78	93	25	Dec. 2021	
b	(iii) Number of ULBs covered	78	93	25		Assumed to be recycled through informal kabari wala system (~ 10 % of total waste generated)
	Recycling					
	(i) Total Capacity (TPD)	650**				
c	(ii) Number	196				Garden Composting and Pit composting has been taken in the present processing capacity. 17 plants work order has been issued and it will cover 24 ULBs, as per cluster approach.
	(iii) Number of ULBs covered	196				
	Composting					
d	(i) Total Capacity (TPD)	862	1391			Udaipur (20 TPD) and & Dungarpur (7 TPD) plants are operational and Jodhpur (100 TPD) and Jaipur (400 TPD) plant proposal has been submitted to Department of Economic Affairs (DEA) under VGF scheme of GoI
	(ii) Number	90	17	0	Dec. 2022	
	(iii) Number of ULBs covered	90	24	0		
e	Biomethanation					Udaipur (20 TPD) and & Dungarpur (7 TPD) plants are operational and Jodhpur (100 TPD) and Jaipur (400 TPD) plant proposal has been submitted to Department of Economic Affairs (DEA) under VGF scheme of GoI
	(i) Total Capacity (TPD)	27	500			
	(ii) Number	2	2	0	Dec. 2022	
	(iii) Number of ULBs covered	2	2	0		
e	RDF	Existing	Target	Gap*	Timeframe	Remarks

mf

82

ajing

8

5	Legacy Waste Management	Existing	Target	Gap*	Timeframe	Remarks
b	Quantity of Waste dumped at dumpsites (Lac Tons)	74.8 lac ton	4.83 lac ton	69.97 lac ton		<ul style="list-style-type: none"> Target: approx. 66 lakh tons in AMRUT Town (1 lakh plus population cities) Fund Required : 280 cr. Demand has been sent to GoI under SBM 2.0
c	Number of dumpsites Cleared (No.)	2				Dungarpur and laxmangarh
d	Number of dumpsites in which biomining has commenced (No.)	23				
e	Time frame for clearing all dumpsites	Dec.20 21	Dec. 2022	Dec. 2022		
6	Other Information					
a	Information regarding development of model towns/cities/villages	All district Head quarters (33) along with previously identified Model towns and cities has been taken as model towns. other than district head quarter 4 UIBs (Nokha, Pushkar, Nathdwara & Jharlapatan) has been taken as model town.				
b	Whether model towns/cities/villages complies with environmental norms	Yes				
c	Creation of Environmental Cell	It has been taken under budget announcement. It is under process and will be functional with full strength within 2 months.				
d	Standardization of rates for procurement of services/equipment (to do away with the tendering process) required for solid waste management	Rate Contract for MRF equipments are under process. Rate Contract for Collection and transportation vehicles has been done. ULBs has started the procurement.				
	* Gap in Waste processing has been taken in Target ** Estimated					

my

92

Amf

SA