

BEFORE THE NATIONAL GREEN TRIBUNAL
EASTERN ZONE BENCH : KOLKATA

O.A. NO. 511/2024 (PB) & O.A. NO. 133/2024

News Item "No Crops, No Brides, How Rising Seas
are killing India's Coastal villages" appearing in the
Guardian dated 11.03.2024"

....Applicant

Vrs.

State of Orissa & Others.

... Respondents

INDEX

Sl No.	Description	Pages
1.	Counter Affidavit filed by Respondent No. 12, the Collector, Balasore	01-09
2.	Annexure – A/12 Copy of Letter No. 6163 dt. 6.9.2025 of Superintending Engineer, RWS&S. Balasore	10-15
3.	Annexure – B/12 Copy of Letter No.6066 dt.6.9.2025 Of Division Forest Officer, Balasore Wild Life Division, Kuruda, Balasore.	16-17
4.	Annexure – C/12 Copy of Letter No.1750 dt. 6.9.2025 of Superintending Engineer, Balasore Irrigation, Division, Balasore.	18-20
5.	Annexure – D/12 Copy of letter No-3686 Dt-09.09.2025 Of Chief District Agriculture Officer, Balasore	21-32
6.	Annexure – E/12 Copy of letter No-3693 Dt-10.9.2025 Of District Social Welfare Office, Balasore	33-35

Dist-Balasore

Dt. 12.09.2025



X
BEFORE THE NATIONAL GREEN
TRIBUNAL
EASTERN ZONE BENCH : KOLKATA

O.A. NO. 511/2024 (PB) & O.A. NO. 133/2024

News Item "No Crops, No Brides, How Rising
Seas are killing India's Coastal villages"
appearing in the Guardian
dated 11.03.2024"

.....Applicant

Vrs.


State of Orissa & Others.

... Respondents

AFFIDAVIT FILED BY RESPONDENT NO.12


I, Sri Suryawanshi Mayur Vikas, aged about 32 years S/o- Vikas Suryawanshi, presently working as District Magistrate & Collector, Balasore At/Po/ Dist- Balasore do hereby solemnly affirm and state as follows:-

1. That I am swearing this affidavit pursuant to the direction dated 6.8.2025 passed by this Hon'ble Court.
2. That I am arrayed as Respondent No. 12 in the above-mentioned Original Application as per order dt. 06.8.2025 passed by this Hon'ble Court.
3. That I have gone through the above-mentioned Original Application and have understood all the contents thereof. In my official capacity I am well acquainted with the facts of the case and thus competent to swear this affidavit.



Collector & District
Magistrate, Balasore

Gopal Ch. Satpathy
Advocate, Balasore
E.No-386/11



X

4. That, the Hon'ble NGT, New Delhi (PB) on the basis of the news item, has registered a case bearing No. 511 of 2024 (PB). Then it has been directed to transfer this O.A to EZ, Kolkata and been renumbered as 133/2024/EZ.

5. That this, Hon'ble NGT vide order dated 6.8.2025 has been pleased to direct the present answering Respondent No.12 to file counter affidavit stating the measures that have been taken for providing potable water to the saline affected villages in question with regard to the article published in the newspaper The Guardian titled as "No Crops, No Brides: How Rising Seas are killing India's Coastal Villages."

6. That, it is humbly submitted that the Superintending Engineer, RWS&S Balasore was requested to submit his report to the present petition. The Superintending Engineer, RWSS, Balasore has submitted his report vide his Letter No. 6162 dt. 6.9.2025. The Report reveals that the villages in question are in three nos. of Blocks namely Bhograi, Baliapal & Balasore out of the 12 Nos. Blocks are partially saline affected in Balasore District.

In **Bhograi Block** out of total 309 village in 50 Nos. of Gram Panchayats (G.Ps), 212 Nos. of village in 32 Nos. of G.P. are saline affected. The remedial measures have been taken to supply the safe drinking water through 1275 Nos.



Collector & District
Magistrate, Balasore

Collector & District
Magistrate, Balasore

Gopal Ch. Sapaty 12/9/25
Advocate, Balasore
E.No-386/11

X

hand pump, tube-wells, 12 Nos. of solar (PWS) and 51 Nos. of piped water supply scheme (Both S/V/S and M/V/S). However, one mega PWS to Bhograi Block (Phase-I) covering 90 Nos. saline affected village have been commissioned with effect from 31.3.2023 and supplying safe drinking water to 21 Nos. GPs. Further, another Mega PWS Bhograi Block (Phase-II) covering 123 Nos. village in 19 Nos. of GPs is under progress and targeted to be completed by 31.3.2026. Therefore, after commissioning of above Mega PWS (Phase-II) whole block of Bhograi will be saturated.



Gopal Ch. Saipathy
Advocate, Balasore
E.No. 386/11

Collector & District
Magistrate, Balasore

In **Baliapal Block**, out of total 183 village in 28 Nos. of G.P., 74 Nos. of village in 13 Nos. of G.P are saline affected. With regard to supply of safe drinking water to above 74 Nos. village in 13 nos. of G.P, there are 658 No. of hand pump, tube wells, 40 Nos. of piped water supply schemes (Both S/V/S and M/V/S), 9 Nos of Solar PWS which are in running condition. Further one Mega PWS to Baliapal Block consisting of 144 Nos. of village in 21 G.Ps is under progress and is targeted to be commissioned by date of 31.3.2026. Therefore, after commissioning of above Mega PWS whole block of Baliapal Block will be saturated.

X

In **Balasore** Block, out of total 244 village in 37 Nos. of G.P., 129 Nos. of village in 21 Nos. of G.P are saline affected. As regard to supply of safe drinking water to above 129 Nos. village in 21 nos. of G.P, there are 1845 Nos. hand pump, tube wells, 70 Nos. commissioned of piped water supply schemes (Both S/V/S and M/V/S), 34 Nos. of Solar PWS which are in running condition. Further one No. PWS at Jagannathpur and adjoining another village for which all works have been completed awaiting energisation and targeted to be commissioned by 31.8.2025 and one retrofitting of PWS to Dublagadi is under progress which will cover left out habitation by 31.3.2026. In addition to that, one Mega PWS to Balasore Block covering 81 Nos. of village in 14 GPs is under progress and targeted to be commissioned by 31.3.2026. Therefore, after commissioning of above Mega PWS whole block of Balasore Block will be saturated.



Copy of the letter No. 6163 dt. 6.9.2025 is Annexed herewith as **Annexure-A/12.**

7. That, it is humbly submitted that the Divisional Forest Officer, Wildlife Division, Balasore was also requested to submit his report in this regard. The Divisional Forest Officer, Wildlife Division, Balasore has submitted the report that Casuarina Planation & Mangrove plantation have been taken up by the Forest

Collector & District
Magistrate, Balasore

Gopal Ch. Satpathy 12/9/25
Advocate, Balasore
E.N. 386/11

X

Department under the IGC, CAMPA and ECRICC Project. The Casuarina plantation (30 Ha.) under IGC Scheme is at Dagara & Balibil G.P and another Casuarina plantation under CAMPA (28 Ha.) scheme is at NM Padia, Kashafal, Talapada and Analadiha for the year 2022-23. In the year 2023-2024, the Mangrove plantation (100 Ha.) was started at Talasari & Muralichada under ECRICC project and Casuarina plantation (15 Ha.) at Dagarda & Udayapur under CAMPA Project. Further in the year 2024-2025 the Mangrove plantation (125 Ha.) was started at Talasari & Muralichada under ECRICC Project and Casuarina Planation (37 Ha.) at Udayapur, Balibil, Chandipur and Kasafal under CAMPA Project.



Copy of the letter No. 6066 dt. 6.9.2025 is Annexed herewith as **Annexure-B/12.**

8. That, it is humbly submitted that the Superintending Engineer, Balasore Irrigation Division, Balasore was also requested to submit his report in this regard. The S.E. Balasore Irrigation Division has submitted the report that 44 No. of village as well as fishery & veterinary sectors have been severely affected in 2021 due to cyclone Yaas. Due to high wind speed together with torrential rain and storm surge overtopped almost all the Saline Embankment as the surge RL was more than 5.50m, where the saline embankment T.B.L. is 4.00m to 5.00m RL.

[Handwritten Signature]
Collector & District
Magistrate, Balasore

[Handwritten Signature]
Gopal Ch. Satpathy
Advocate, Balasore
E.No-389/11


X

Breaches were created at several places of all the saline embankment, which led to a severe devastation hampering the commute as well as day to day livelihood of the people. Keeping in view the circumstances and considering the exigency nature of work, the Department has taken safety measures by taking 20 nos. of raising and strengthening of Saline Embankments Projects maintaining 6.00 m R.L. under Mukhyamantri Disaster Resilient Saline Embankment Project (MDRSEP), which will prevent the saline inundation in the affected area. The detail list of project attached herewith.

Copy of the letter No. 1750 dt. 6.9.2025 is Annexed herewith as Annexure-C/12

9. That, the Chief District Agriculture Officer, Balasore has reported that in Balasore district 06 coastal blocks covering 42 Gram Panchayats namely Bhograi (7 GPs), Baliapal (08 GPs), Basta (02 GPs), Balasore Sadar (18 GPs), Remuna (02 GPs) & Bahanaga (05 GPs) are partially affected due to salinity. In these areas the farmers cultivate saline & submergence tolerant paddy varieties like Swarna-Sub-1, CR-1009-Sub-1, Kalachampa, Swarna, Pooja etc & getting a good yield in the range of Q42.95 per Ha - in Kharif-2024, Q50.08 per Ha. In Kharif-2023, Q43.66 per Ha, in Kharif-2022 & Q39.66 per Ha in Kharif-2021 as against Q32.21 per Ha. normal yield of the District. Odisha State Seed




Collector & District
Magistrate, Balasore


Gopal Ch. Satpathy
Advocate, Balasore
E.No-386/11

X

Corporation is supplying the required seeds of paddy varieties through the PACS operating in these areas. To protect the farmers from vagaries of natural calamity Pradhan Mantri Fasal Bima Yojana (PMFBY) is operational in these areas & the loanee & non-loanee farmers are covered under this scheme. Odisha State Government has subsidized the insurance premium for the farmers & they have to pay only One Rupee for each plot covered under PMFBY. The farmers are compensated proportionately according to the yield loss due to natural calamity basing on the crop cutting results at GP level. To support the livelihood of small and marginal farmers as well as land less agricultural household annual financial assistance (CM-KISAN) is provided by the Government of Odisha at the rate Rs-4000/- per annum & Govt of India provides PM-KISAN assistance to land holder farmers at the rate Rs-6000/- per annum. The landless agriculture household get an assistance of Rs-12500/- per year. A total of 53158 no. of farmers in the affected 42 GPs of the 06 blocks are benefited in the above CM-KISAN scheme.



Copy of the letter No-3686 Dt-09.09.2025 is Annexed herewith as **Annexure-D/12.**

10. That, the District Social Welfare Officer, Balasore has reported that in 24 G.Ps of the sea coast area of 5 Blocks of Balasore District namely Bhograi, Baliapal, Basta, Remuna &

[Signature]
Collector & District
Magistrate, Balasore

[Signature]
Gopal Ch. Sapaty
Advocate, Balasore
E.NP-386/11

X

Bahanaga, the social status of inhabitants is good and marriage is not a problem for the youths. In the year 2023-2024, 595 Nos., 2024-2025, 627 Nos. & 2025-2026, 585 Nos. of new brides have come to these Grama Panchayats.

Copy of the letter No-3693
Dt.10.09.2025 is Annexed
herewith as Annexure -E/12.

11. That the Respondent craves leave of this Hon'ble Court to submit further affidavit/ affidavits if necessary, in future.

12. That the facts stated in this compliance affidavit are true to the best of my knowledge and based on official records.

Identified by



**Collector & District
Magistrate, Balasore
DEPONENT**

Gopal Ch. Sapaty 12/9/25
Advocate, Balasore
E.No-386/11

The deponent being identified by
Sd/-
Advocate Balasore solemnly affirms
and states that the facts stated above are
true to his/her knowledge and belief and
subscribed and verified by him/her and
put his/her signature/ L.T. on this
day of 20
A.M./ P.M.


**Adtl. Tahasildar-cum
Executive Magistrate
Sadar Balasore**


VERIFICATION

I Sri Suryawanshi Mayur Vikas, aged about 32 years S/o- Vikas Suryawanshi, presently working as District Magistrate & Collector, Balasore At/Po/ Dist- Balasore do hereby solemnly and verified the contents of paragraph are true to the best of my knowledge and that I have not suppressed any material facts. I sign this verification at my office on dt. September, 2025.

Balasore

Date:


Collector & District
Magistrate, Balasore
VERIFICANT


Gopal Ch. Satpathy
Advocate, Balasore
E.No-386/11

CERTIFICATE

Due to non availability of cartridge papers white thick paper used.

PRABHU PRASANNA BEHERA,
ADDL. STANDING COUNSEL

E. NO. Mobile No. 9838006487

OFFICE OF THE SUPERINTENDING ENGINEER RWS&S DIVISION, BALASORE

TEL: 06782-262249, Email: - eerwssbls@gmail.com/eerwss_bls@nic.in

Letter No. 6163 Date: 06.09.2025

To
The Chief District Agriculture Officer,
Balasore.


Sub: Submission of PWC on OA No. 133 of 2024 of Hon'ble National Green Tribunal, Eastern Zone, Kolkata (Revised).

Ref.: Lr. No. 892 dt. 04.09.2025 of Collector, Balasore & this office Lr. No. 6162 dt. 06.09.2025
Sir,

With reference to the above noted subject, it is to submit herewith the point wise reply of PWC on OA No. 133 of 2024 of Hon'ble National Green Tribunal, Eastern Zone, Kolkata as follows.

The Balasore RWS&S Division, Balasore is looking after the original works i.e. sinking of Tube wells & construction of Rural Piped Water Supply Schemes including operation & maintenance of existing drinking water structures in the district excluding the urban areas. The district having 12 Nos blocks, 356 Gram Panchayats, 2566 villages out of which 2175 villages have been fully saturated as on 31.08.2025 with provision of 22069 nos. Hand Pump Tube wells, 1221 Nos. Rural Piped Water Supply Schemes (SVS / MVS), 498 Nos Solar Dual PWS, & 6 Nos Mega PWS such as; 1 No Bhograi (Ph-I) commissioned, 1 No Nilgiri block partially commissioned & 4 Nos at Bhograi Ph-II, Baliapal block, Khaira block & Balasore-Remuna block are ongoing in the district of Balasore. In addition to above, 9 Nos Rural Piped Water Supply projects & 19 Nos Solar DP PWS are in under progress.

1. There are 03 nos, of Blocks i.e, Bhograi, Baliapal and Balasore out of 12 Nos blocks are partially saline affected blocks in Balasore District.
2. Bhograi Block: Out of total 309 villages in 50 Nos of GPs, 212 nos of villages in 32 Nos GPs are saline affected. The remedial measures have been taken to supply the safe drinking water through 1275 nos Hand Pump Tube Wells, 12 nos of Solar PWS and 51 nos of Piped Water Supply Schemes (both SVS / MVS). However, one Mega PWS to Bhograi Block (Phase-I) covering 90 nos saline affected villages have been commissioned with effect from dt. 31.03.2023 & supplying safe drinking water to 21 Nos GPs. Further, another Mega PWS to Bhograi Block (Phase-II) covering 123 nos villages in 19 GPs is under progress and targeted to be completed by 31.03.2026. Therefore, after commissioning of above Mega PWS (Phase-II) whole block of Bhograi will be saturated.


Collector & District
Magistrate, Balasore

Contd.... P-2

PXII


3. Baliapal Block: Out of total 183 villages in 28 Nos of GPs, 74 nos of villages in 13 Nos GPs are saline affected. As regards to supply safe drinking water to above 74 Nos villages in 13 Nos GPs, there are 658 Nos Hand pump tubewells, 40 Nos Piped Water Supply Schemes (both SVS / MVS), 09 Nos Solar PWS are in running condition. Further, one Mega PWS to Baliapal Block consisting of 144 nos village in 21 GPs is under progress and targeted to be commissioned by dt.31.03.2026. Therefore, after commissioning of above Mega PWS whole block of Baliapal will be saturated.
4. Balasore Block : Out of total 244 villages in 37 Nos of GPs, 121 nos of villages in 21 Nos GPs are saline affected. As regards to supply safe drinking water to above 121 Nos villages in 21 Nos GPs, there are 1845 Nos Hand pump tubewells, 70 Nos commissioned Piped Water Supply Schemes (both SVS / MVS), 34 Nos Solar PWS are in running condition. Further, one No. PWS at Jagannathpur & adjoining another village for which all works have been completed awaiting energisation and targeted to be commissioned by 31.08.2025 & one retrofitting of PWS to Dubalagadi is under progress which will cover left out habitations by 31.03.2026. In addition to that, one Mega PWS to Balasore Block covering 81 nos village in 14 GPs is under progress and targeted to be commissioned by dt. 31.03.2026. Therefore, after commissioning of above Mega PWS whole block of Balasore will be saturated.

Further, it is to mention here that during heat wave situation in summer season, drinking water structures goes draw down due to depletion of water table, water tankers have been deployed for supplying safe drinking water to affected villages as and when required.

The details GP wise drinking water status of above three saline affected blocks i.e. Bhograi, Baliapal & Balasore is enclosed as Annexure -I for kind perusal.


Encl: As above Annexure-I : 04 sheets

Yours Faithfully,


Executive Engineer,
RWS&S Division, Balasore

Copy submitted to

1. Sri Prabhu Prassana Behera, Additional Standing Counsel O/o the Advocate General Odisha, Cuttack for favour of kind information and necessary action with reference to letter No. 36194(5) dt. 06.08.2025.
2. The Collector and District Magistrate, Balasore for favour of kind information.
3. The CDO-cum-EO, Zilla Parishad, Balasore for favour of kind information and necessary action.'
4. The Engineer-in-Chief, RWS&S(O), BBSR / Additional Chief Engineer, RWS&S Circle, Balasore for favour of kind information and necessary action.


Collector & District
Magistrate, Balasore

Drinking Water Status in Saline Affected GPs of Balasore District

Annexure - I

Sl No	Name of Block	Name of GP	No. of village in the GP	Existing of functional Tube well	Number of Commissioned PWS (SVS/MVS)	No of Ongoing PWS (SVS/MVS)	Whether included in Mega PWS	No. of completed Solar PWS	No. of ongoing Solar PWS	Remarks
1	Bhograi	Analia	10	41	1	0	Ongoing Mega-II	2	0	
2	Bhograi	Bajitpur	5	31	2	0	Ongoing Mega-II	0	0	
3	Bhograi	Barbatia	11	36	1	0	Completed Mega-I & Ongoing Mega-II	0	0	
4	Bhograi	Shograi	3	49	2	0	Completed Mega-I	2	0	
5	Bhograi	Dehurda	9	52	2	0	Completed Mega-I	0	0	
6	Bhograi	Deula	5	54	2	0	Ongoing Mega-II	0	0	
7	Bhograi	Gopinathpur	8	52	2	0	Completed Mega-I & Ongoing Mega-II	1	0	
8	Bhograi	Guneibasan	9	39	2	0	Ongoing Mega-II	0	0	
9	Bhograi	Hoogli	8	31	2	0	Ongoing Mega-II	0	0	
10	Bhograi	Jayrampur	6	52	1	0	Completed Mega-I	0	0	
11	Bhograi	Kakhada	6	34	2	0	Completed Mega-I	0	0	
12	Bhograi	Kanthibhauri	4	39	2	0	Ongoing Mega-II	0	0	
13	Bhograi	Mandarsahi	5	52	2	0	Ongoing Mega-II	0	0	
14	Bhograi	N.M. Padia	3	34	2	0	Ongoing Mega-II	1	0	
15	Bhograi	Nimalpur	6	46	2	0	Ongoing Mega-II	0	0	
16	Bhograi	Rasalpur	5	46	2	0	Completed Mega-I	0	0	
17	Bhograi	Sahabajipur	5	31	2	0	Ongoing Mega-II	0	0	
18	Bhograi	Sankhari	5	26	1	0	Ongoing Mega-II	0	0	
19	Bhograi	Sardhapur	8	42	1	0	Ongoing Mega-II	0	0	

Collector & District
Magistrate

Sl No	Name of Block	Name of GP	No. of village in the GP	Existing of functional Tube well	Number of Commissioned PWS (SVS/MVS)	No of Ongoing PWS (SVS/MVS)	Whether included in Mega PWS	No. of completed Solar PWS	No. of ongoing Solar PWS	Remarks
20	Bhograi	Soharia	5	30	1	0	Completed Mega-I	0	0	
21	Bhograi	Sultanpur	10	44	1	0	Completed Mega-I	0	0	
22	Bhograi	Gochida teghari	5	30	2	0	Ongoing Mega-II	0	0	
23	Bhograi	Jagannathpur	6	34	1	0	Ongoing Mega-II	0	0	
24	Bhograi	Jaleswarpur	8	42	2	0	Completed Mega-I	0	0	
25	Bhograi	Jalshoria	11	29	1	0	Completed Mega-I	1	0	
26	Bhograi	Kumbharmuli	6	26	1	0	Ongoing Mega-II	1	0	
27	Bhograi	Kumbhargadi	5	54	0	0	Completed Mega-I	3	0	
28	Bhograi	Maheshpur	4	54	2	0	Completed Mega-I	0	0	
29	Bhograi	Panisanda	5	29	2	0	Ongoing Mega-II	0	0	
30	Bhograi	Pasarbindha	7	39	1	0	Ongoing Mega-II	0	0	
31	Bhograi	Sunadharabasan	6	31	2	0	Completed Mega-I	0	0	
32	Bhograi	Tukuri Hazira	13	46	2	0	Ongoing Mega-II	1	0	
	Bhograi	Sub-Total	212	1275	51	0		12	0	
1	Baliapal	Atadiha	5	47	2	0	Mega	1	0	
2	Baliapal	Badas	10	49	4	0	Nlega	0	0	
3	Baliapal	Balang	3	95	2	0	Mega	0	0	
4	Baliapal	Betagodia	4	37	4	0	Mega	1	0	
5	Baliapal	Chaumukh	2	42	2	0	Mega	0	0	

Collector & District Magistrate

P-1

Sl No	Name of Block	Name of GP	No. of village in the GP	Existing of functional Tube well	Number of Commissioned PWS (SVS/MVS)	No of Ongoing PWS (SVS/MVS)	Whether included in Mega PWS	No. of completed Solar PWS	No. of ongoing Solar PWS	Remarks
6	Baliapal	Dagara	4	39	4	0	Mega	0	0	
7	Baliapal	Jagatipur	11	79	4	0	Mega	4	0	
8	Baliapal	Jambhirai	3	39	4	0	Mega	0	0	
9	Baliapal	Kunduli	9	62	3	0	Mega	3	0	
10	Baliapal	Nuagan	6	39	2	0	Mega	0	0	
11	Baliapal	Panchupali	2	34	3	0	Mega	0	0	
12	Baliapal	Pratappur	8	52	3	0	Mega	0	0	
13	Baliapal	Ratei	7	44	3	0	Mega	0	0	
	Baliapal	Sub-Total	74	658	40	0		9	0	
1	Balasure	Chandipur	4	47	3	0	Mega	0	0	
2	Balasure	Patrapada	8	72	2	0	Mega	0	0	
3	Balasure	Srikona	1	95	2	0	Mega	0	0	
4	Balasure	Hidigaon	3	100	1	0	Mega	0	0	
5	Balasure	Bardhanpur	3	64	2	0	Mega	0	0	
6	Balasure	Jayadevkasaba	4	57	1	0	Mega	0	0	
7	Balasure	Gududa	3	116	2	0	Mega	0	0	
8	Balasure	Kasafal	2	89	3	0	No	3	0	
9	Balasure	Sartha	1	168	1	0	No	1	0	
10	Balasure	Alumeda	5	58	2	0	No	4	0	

Collector & District
Magistrate, Balasore

D-1

Sl No	Name of Block	Name of Gp	No. of village in the GP	Existing of functional Tube well	Number of Commissioned PWS (SVS/MVS)	No of Ongoing PWS (SVS/MVS)	Whether included in Mega PWS	No. of completed Solar PWS	No. of ongoing Solar PWS	Remarks
11	Balasure	Panchupada	2	39	1	0	No	2	0	
12	Balasure	Kuradiha	10	84	6	0	No	0	0	
13	Balasure	Chhanua	7	104	7	0	No	1	0	
14	Balasure	Rasulpur	10	79	4	0	No	3	0	
15	Balasure	Bahabalpur	4	94	2	0	No	1	0	
16	Balasure	Parikhi	2	151	2	0	No	7	0	
17	Balasure	Dublagadi	2	62	2	1	No	1	0	Retrofitting of leftout Dublagadi PWS on going
18	Balasure	Gopinathpur	14	132	7	1	No	5	0	Jagannathpur PWS, All works completed, awaiting energisation
19	Balasure	O. Saragaon	20	101	10	0	No	2	0	
20	Balasure	Sindhia	10	75	5	0	No	2	0	
21	Balasure	Baincha	6	58	5	0	No	2	0	
	Balasure	Sub-Total	121	1845	70	2		34	0	
		Grand Total	407	3778	161	2		55	0	

Rubab 6.09.25
Executive Engineer
RWS&S Division, Balasore

G.M.
Collector & District
Magistrate, Balasore

P - 16

ANNEXURE 138

ବାଲେଶ୍ୱର ବନ୍ୟଜୀବ ବନଖଣ୍ଡ, ବାଲେଶ୍ୱର
OFFICE OF THE DIVISIONAL FOREST OFFICER
BALASORE WILDLIFE DIVISION
At/Po : KURUDA, Dist: BALASORE, ODISHA-756056
Phone No: 06782-256142 e-mail: dfo.balasorewl@odisha.gov.in

No. 6066 / 1F - Account

F. No. /2025 - Balasore, dated 06th Sep, 2025

To:

The Chief District Agriculture Officer
Balasore

Sub:

O.A. No. 133/2024, Hon'ble National Green Tribunal, Eastern Zone, Kolkata, Suo-motu Case / Original Application on the news items titled "No crops, no brides; how rising seas are killing India's Coastal villages" appearing in the Guardian dtd. 11.03.2024.

Ref:

Letter No. 36194 dt. 06.08.2025 of the Advocate General, Odisha, Cuttack

Sir,

In inviting kind reference to the subject cited above, this is to inform you that, Casuarina Plantation & Mangrove Plantation have been taken up by Forest Department to mitigate erosion & saltwater intrusion in that area. The following plantation works have been taken under the IGC, CAMPA & ECRICC project. The detailed is given below :-

Sl. No.	Year	Scheme	Type of Pltn. (in ha.)		Name of site
			Mangrove	Casuarina	
1.	2022-23	IGC	-	30	Dagara & Balibil
2.		CAMPA	-	28	N.M. Padia, Kasafal, Talapada & Anladiha
3.		ECRICC	50	-	Talasari
4.	2023-24	-do-	100	-	Talasari & Muralichada
5.		CAMPA	-	15	Dagara & Udaypur
6.	2024-25	ECRICC	125	-	Talasari & Muralichada
7.		CAMPA	-	37	Udaypur, Balibil, Chandipur & Kasafal

This is for favour of kind information & necessary action.

Yours faithfully


Divisional Forest Officer
Balasore Wildlife Division, Balasore

Contd.....P/2

Collector & District
Magistrate, Balasore

ଏହି କାର୍ଯ୍ୟାଳୟ ଓଡ଼ିଆ ଭାଷାରେ ଚିଠିପତ୍ର କୁ ସ୍ୱାଗତ କରେ ।

P-17

- 2 -

Memo No. 6067 / Date :- 06/9/25

Copy forwarded to the Collector & District Magistrate for favour of kind information & necessary action.


Divisional Forest Officer
Balasore Wildlife Division, Balasore


Collector & District
Magistrate, Balasore

ଏହି କାର୍ଯ୍ୟାଳୟ ଓଡ଼ିଆ ଭାଷାରେ ଚିଠିପତ୍ର କୁ ସ୍ଵାଗତ କରେ ।

P-18

ANNEXURE - C/12 140

OFFICE OF THE SUPERINTENDING ENGINEER,
BALASORE IRRIGATION DIVISION, BALASORE

E-Mail: cebid1234@gmail.com,
No. 1750/M.E.....dt. 06.09.25.

To

The Collector & District Magistrate,
Balasore.

Sub: Submission of information in O.A No. 133/2024.


Ref: Your good office Memo No. 901 dt. 04.09.2025

Sir,


In inviting a kind reference to the letter on the aforementioned subject, I am submitting herewith the detailed information regarding Mukhyamantri Disaster Resilient Saline Embankment Project against O.A No.133/2024 pertaining to Balasore Irrigation Division, Balasore for favor of your kind information and necessary action.

Encl: As above

Yours faithfully,


Superintending Engineer
Balasore Irrigation Division,
Balasore


06/09/25


Collector & District
Magistrate, Balasore

Project under Mukhyamantri Disaster Resilient Saline Embankment Project

P-X

Sl no	Name of Work	Total length of Embankment in Km	Estimated/ Agrt Cost (in lakhs)	Dt. Of Completion	Work Status	Physical Status			Remarks	
						Length as per Agreement/ Estimate in Km.	length completed till March 2025	Length executed during 2025-26		Total length Executed in Km.
1	R/S of Panchupada to Panchupada goucher saline embankment	2.00	735.79	11.12.2023/ 10.11.2024	Completed	1.73	1.73	0.00	1.73	Completed
2	Raising and Strengthening of of Includi saline embankment	2.00	702.18	22.11.2023/ 21.10.2024	Completed	1.74	1.74	0.00	1.74	Completed
3	Raising and Strengthening of of Talapada saline embankment	2.00	702.18	30.12.2023/ 29.11.2024	Completed	1.74	1.54	0.20	1.74	Completed
4	Raising and Strengthening of of Badadhandadi to Asuradha saline embankment	4.00	1466.57	30.12.2023/ 29.06.2025	Completed	3.50	2.80	0.70	3.50	Completed
5	Raising and Strengthening of of Bahalpur saline embankment (extension North)	2.00	701.83	16.02.2024/ 15.01.2025	Completed	1.35	1.35	0.00	1.35	Completed
6	Raising and Strengthening of Parliki saline embankment	2.70	1003.04	28.02.25/ 27.08.2026	work under progress	1.86	1.00	0.60	1.60	Work in Progress (only Earth work completed)
7	Raising and Strengthening of Baharda TFE saline embankment	6.00	2230.01	19.02.2025/ 18.02.2027	work under progress	4.67	2.60	1.40	4.00	Work in Progress (only Earth work, Guard Wall & CSB 2500 m. 02 nos Sluice completed)
8	Raising and Strengthening to Fertilis TFE saline embankment	4.00	1474.95	14.03.2024/ 13.09.2025	work under progress	3.21	2.80	0.41	3.21	Work in Progress (02Sluice work & Gabion Box to be constructed)
9	Raising and Strengthening to Sanadhandadi TFE embankment	2.00	701.79	30.12.2023/ 29.11.2024	work under progress	1.30	1.00	0.00	1.00	Work in Progress CSB GR-II IRC GR-I IRC Gr-II & Gabion Box to be constructed (EOT submitted CE office)
10	Raising and Strengthening to Chagochha to Palaramgodi TFE saline embankment	11.00	494.00	12.03.2024/ 11.09.2026	work under progress	9.00	7.00	1.00	8.00	Work in Progress Earth work 1.00 Km IRC-I & Gr-II to be executed)
11	Raising and Strengthening of Uliadi to Badadhandadi saline embankment	2.00	702.18	15.12.2023/ 14.11.2024	work under progress	1.03	1.15	0.00	1.15	Work in Progress only Earth work dumping completed EOT not submitted
12	Raising and Strengthening of Sartha right saline embankment	7.00	2576.76	20.03.2025/ 19.03.2027	work under progress	5.49	0.50	0.50	1.00	Work in Progress (only Earth work completed 400 m dumping & 2 nos. Sluice completed)
13	Raising and Strengthening of of Sartha left saline embankment	7.00	2560.06	15.03.2024/ 14.06.2026	work under progress	6.00	5.80	0.20	6.00	Work in Progress (only 1 no Sluice to be constructed)
14	R/S Bhargamuhana saline embankment(vention portion)	4.00	1455.75	13.03.2024/ 12.09.2025	work under progress	4.00	1.12	0.00	3.12	Work in Progress EOT to be submitted by SDO, Jalaswar Sub Divn only Earth work completed

District: Balasore

Controlling Authority - CE & BM, SB Basin

Division: Balasore Irrigation Division

18

Sl no	Name of Work	Embankment in Km	Agrt Cost (in lakhs)	Commencement/ Completion	Work Status	Length as per Agreement/ Estimate In Km.	length completed till March 2025	Length executed during 2025-26	Total length Executed in Km.	Remarks
1	Raising and Strengthening of Nurgason Kasulda TBE saline embankment	3.00	1114.92	-	Agmt to be drawn	2.40	0.00	2.40	2.40	18 Agmt to be drawn
10	Raising and Strengthening of of Akulda to Kalahada saline embankment	7.00	1101.72	-	Financial Bid submitted to Govt for approval of Tender	3.00	0.00	0.00	0.00	Financial Bid submitted to Govt for approval of Tender
17	Raising and Strengthening of NADA TBE saline embankment	3.00	1110.85	-	Tender Cancelled and re-Tender to be invited	3.00	0.00	3.00	3.00	Tender Cancelled and re-Tender to be invited
18	Raising and Strengthening of Panra to Parula TBE Saline Embankment	3.00	1320.00	-	Tender Cancelled and Re-Tender to be invited	3.00	0.00	3.00	3.00	Tender Cancelled and Re-Tender to be invited
19	Raising and Strengthening of Padhanpada to Kasulda saline embankment	5.00	2200.00	-	Tender Cancelled and Re-Tender to be invited	5.00	0.00	0.00	0.00	Tender Cancelled and Re-Tender to be invited
21	R/S of Sripada Eulalpur saline embankment	10.80	4664.00	-	Project to be Drooped	10.6	0.00	0.00	0.00	As per Notification No. 073400055015/712/W dt:10.05.2023 of Works Deptt. Odisha. Embankment 247 Nos of roads belonging to RD/FR/H&UD/WR Deptt. to the books of FWD and declared them as Other District Road (ODSR)
Sub Total:		69.50	32610.62			74.72	34.53	13.41	47.94	

(Signature)
 Collector & District
 Magistrate, Balasore

(Signature)
 Supervising Engineer
 Balasore Irrigation Division
 Balasore
 24/1/2025



P-21

ଜିଲ୍ଲା ମୁଖ୍ୟ କୃଷି ଅଧିକାରୀଙ୍କ କାର୍ଯ୍ୟାଳୟ ବାଲେଶ୍ଵର

ANNEXURE 143

OFFICE OF THE CHIEF DISTRICT AGRICULTURE OFFICER, BALASORE

Balia, Balasore-756056

e-mail- ddabls.dag@od.gov.in

Letter No. 3686

/Date 09 / 09 /2025

To

The Collector & District Magistrate,
Balasore.

Sub: - OA No-133/2024, Hon'ble National Green Tribunal, Eastern Zone, Kolkata, Suo- motu Case/ Original Application on the news items titled "No Crops, No Brides, how rising seas are killing India's Coastal Villages" appearing in the Guardian dtd-11.03.2024.

Ref:- Letter No-36194 Dt-06.08.2025 of the Advocate General , Odisha, Cuttack.

Sir,

In inviting a kind reference to the subject cited above, I am to submit here with the status of cropping in the coastal saline affected GPs of 06 Blocks of Balasore district and the assistance provided to the farmers by State Government to support the income of farmers in the affected area. The crop cutting details, farmers benefited CM-KISAN, PM-KISAN, PMFBY schemes is submitted here with for perusal.

In Balasore district 06 coastal blocks covering 42 Gram Panchayats namely Bhograi (7 GPs), Baliapal (08 GPs), Basta (02 GPs), Balasore Sadar (18 GPs), Remuna (02 GPs) & Bahanaga (05 GPs) are partially affected due to salinity. In these area the farmers cultivate saline & submergence tolerant paddy varieties like Swarna-Sub-1, CR-1009-Sub-1, Kalachampa, Swarna , Pooja etc & getting a good yield in the range of Q42.95 per Ha. In Kharif-2024, Q50.08 per Ha. In Kharif-2023, Q43.66 per Ha. In Kharif-2022 & Q39.66 per Ha. In Kharif-2021 as against Q32.21 per Ha. Normal yield of paddy for the District. Odisha State Seed Corporation is supplying the required seeds of paddy varieties through the PACS operating in these area. To protect the farmers from vagaries of natural calamity Pradhan Mantri Fasal Bima Yojana (PMFBY) is operational in these area and the loanee & non-loanee farmers are covered under this scheme. Odisha State Government has subsidized the insurance premium for the farmers & they have to pay only One Rupees for plot covered under PMFBY. The farmers are compensated proportionately according to the yield loss due to natural calamity basing on the crop cutting at GP level. To support the livelihood of small and marginal farmers as well as land less agricultural house hold, annual financial assistance (CM-KISAN) is provided by the Government of Odisha at the rate Rs-4000/- per annum & Govt of India provides PM-KISAN assistance to land holder farmers at the rate Rs-6000/- per annum. The lands less agriculture house hold get an assistance of Rs-12500/- per year. A total of 53158 nos of farmers in the affected 42 GPs of the 06 blocks are benefited in the above CM-KISAN schemes.


Yours faithfully


Chief District Agriculture Officer,
Balasore.


Collector & District
Magistrate, Balasore

PADDY CROP CUTTINGS AT A GLANCE OF BALESWAR DISTRICT FOR KHARIF'2024


No.	Name of the Block	CCES Actually conducted	CCES conducted by				Average Yield in Qntl./ Ha. (Green Weight)	Normal Yield Rate Calculated basing on last six year
			VAVS	R.l's	SFS	Total		
1	Khaira	148	112	20	16	148	54.87	39.95
2	Simulia	88	60	12	16	88	50.51	33.25
3	Soro	100	60	24	16	100	47.34	36.09
4	Oupada	44	24	8	12	44	46.27	33.37
5	Nilgiri	104	40	48	16	104	52.04	41.10
6	Bahanaga	96	56	24	16	96	48.52	36.35
7	Remuna	132	88	20	24	132	56.36	37.71
8	Sadar	152	84	44	24	152	46.86	33.08
9	Basta	124	84	24	16	124	52.20	34.22
10	Ballapal	112	64	32	16	112	51.33	31.29
11	Bhograi	200	96	72	32	200	42.47	23.26
12	Jaleswar	144	64	64	16	144	59.47	37.33
Total		1444	832	392	220	1444	50.73	


Chief District Agriculture Officer
 Balasore


District Co-ordinator
 General Insurance, Baleswar


Joint Director (P&S)
 DPMU, Baleswar


CDAAO-cum-Member Convenor
 PMFBY, Baleswar


ADNI-cum-Nodal Officer
 PMFBY, Baleswar

Collector & District
 Administrator, Balasore

PADDY CROP CUTTINGS AT A GLANCE OF BALESWAR DISTRICT FOR KHARIF'2023

Sl.No.	Name of the Block	CCES Actually conducted	CCES conducted by				Average Yield in Qnt./ Ha. (Green Weight)	Normal Yield Rate Calculated basing on last six year
			VAWS	R. Is	SFS	Total		
1	Khaira	148	84	16	48	148	52.48	39.95
2	Simulia	88	48	16	24	88	49.42	32.50
3	Soro	100	48	28	24	100	41.20	35.55
4	Oupada	44	20	0	24	44	31.35	33.67
5	Nilgiri	104	36	44	24	104	51.48	38.45
6	Bahanaga	96	48	24	24	96	47.65	36.43
7	Remuna	130	48	34	48	130	55.64	36.35
8	Sadar	152	52	52	48	152	46.76	31.20
9	Basta	124	52	24	48	124	51.70	33.22
10	Ballipal	112	40	36	36	112	54.38	23.64
11	Bhograi	200	92	44	64	200	56.39	19.83
12	Jaleswar	144	64	44	36	144	57.50	33.29
Total		1442	632	362	448	1442	51.27 / 44.78 (Dry Wt.)	

Anup Senapati
Dist. Co-ordinator

General Insurance, Baleswar

Joint Director (P&S)

DPMU, Baleswar

6.12.24
CDAO-cum-Member Convenor

PMFBY, Baleswar

ADM-cum-Nodal Officer

PMFBY, Baleswar

Anup Senapati
Chief District Agriculture Officer
Balasore

Collector & District
Magistrate, Baleswar

PADDY CUTS AT A GLANCE OF BALASORE DISTRICT FOR KHARIF-2022

Sl.No	Name of the Block	CCES Actually conducted	CCES conducted by				Average Yield in Qntl./Ha. (Green Weight)	Normal Yield Rate Calculated basing on last six year
			VAVS	R.is	SFS	Total		
1	Sadar	156	28	28	100	156	46.70	27.20
2	Remuna	142	26	30	86	142	45.86	34.14
3	Basta	126	26	28	72	126	20.54	33.22
4	Jaleswar	148	16	48	84	148	62.35	33.29
5	Baliapal	116	16	20	80	116	53.55	23.64
6	Bhograi	194	26	48	120	194	44.37	19.83
7	Soro	100	12	28	60	100	50.60	31.49
8	Bahanaga	100	24	32	44	100	50.96	34.15
9	Simulia	88	12	24	52	88	51.20	31.24
10	Khaira	152	28	28	96	152	52.98	36.83
11	Nilgiri	106	18	28	60	106	51.92	35.06
12	Oupada	48	20	0	28	48	49.47	32.50
TOTAL		1476	252	342	882	1476	48.36	31.28

P-2A

Director Kuvare District.
Dist. Head Insurance 8.02.2023 D.D. (P&S)
AICIL Ltd, Balasore Balasore

Member Convener-Cum-
CDAO, PMFBY, Balasore

ADM-Cum-Nodal Officer,
PMFVY, Balasore

Chief District Agriculture Officer
Balasore

Collector & District
Magistrate, Balasore

PADDY CUTS AT A GLANCE OF BALASORE DISTRICT KHARIF'2021-22

Sl. No	Name of the Block	Total CCES was to be conducted	Total CCES Actually conducted	CCES Conducted by				Average Yield in Qntl./Ha. (Green Weight)	Normal Yield Rate calculated basing on last six year
				VAVS	RIs	SFS	Total		
1	Sadar	152	152	80	48	24	152	42.90	27.20
2	Remuna	144	132	80	28	24	132	41.82	34.14
3	Basta	124	124	76	24	24	124	36.00	33.22
4	Jaleswar	144	144	72	48	24	144	50.12	33.29
5	Balliapal	112	112	72	24	16	112	41.90	23.64
6	Bhograi	200	200	144	40	16	200	26.31	19.83
7	Soro	100	100	64	24	12	100	38.91	31.49
8	Bahanaga	96	96	56	28	12	96	49.07	34.15
9	Simulia	88	88	68	12	8	88	42.83	31.24
10	Khaira	148	148	96	28	24	148	44.13	36.83
11	Nilgiri	104	104	56	36	12	104	49.53	35.06
12	Oupada	44	44	28	4	12	44	35.42	32.50
TOTAL		1456	1444	892	344	208	1444	41.05/35.85(Dry)	31.28

Shantan Kumar Dighat
Dist. Head Insurance
AICIL Ltd. Balasore

DD. (P & S)
Balasore

Member Convenor-cum-CDAO,
PMFBY, Balasore

ADM-cum-Nodal Officer,
PMFBY, Balasore

Collector & District
Balasore

Chief District Agriculture Officer,
Balasore

CM KISAN BENEFICIARY IN SALINE AFFECTED GPs					
Sl.No.	Name of the Block	Name of the GP	Number of CM Kisan beneficiary		Total
			SMF	LAH	
1	Baliapal	Dagara	1340	286	1626
2		Chaumukh	1364	164	1528
3		Aladiha	1376	117	1493
4		Nuagan	1117	58	1175
5		Betagadia	1417	108	1525
6		Jambhirai	1195	199	1394
7		Panchupali	960	108	1068
8		Balang	920	148	1068
9	Sadar	Rasalpur	1559	348	1907
10		Bardhanpur	590	401	991
11		Jayadevkasaba	694	358	1052
12		Gud	1179	381	1560
13		Hidigan	866	346	1212
14		Chandipur	361	535	896
15		Srikona	645	328	973
16		Parkhi	2139	464	2603
17		Bahabalapur	981	234	1215
18		Dubulagadi	849	254	1103
19		Chanua	1611	220	1831
20		Kasafal	1604	208	1812
21		Alumeda	523	46	569
22		Panchapada	327	40	367
23		Sartha	2453	563	3016
24		Sindhia	1119	467	1586
25		Gopinathpur	840	345	1185
26		Baincha	645	322	967
27	Remuna	Tundura	832	253	1085
28		Inchudi	599	226	825
29	Bahanaga	Aruhabad	885	68	953
30		Avana	503	182	685
31		Baripada	1488	147	1635
32		Kalyani	921	70	991
33		Kharasahapur	1289	394	1683
34	Bhograi	Sahabajipur	888	146	1034
35		Hunguli	1087	203	1290
36		Gochhidateghari	996	173	1169
37		N .M padia	1147	226	1373
38		Kumbhigadi	906	168	1074
39		Saradhapur	814	159	973
40		Kanthibhaunri	1142	227	1369
41	Basta	Irda	77	0	77
42		Sahada	960	260	1220
	Total		43208	9950	53158


Amr 9/4/25
Chief District Agriculture Officer
Balasore

[Signature]
Collector & District
Magistrate, Balasore


P-27

**List of GP wise villages which touch sea coast area affected in any way by Salinity of
Bhograi Block**

Sl No.	Name of the GP	Sl No.	Name of Village	Remarks
1	Sahabajipur	1	Udaypur	These villages are anyway affected by salinity . Paddy crop Varieties tolerant to Salinity are grown and yield is not affected.
	Sahabajipur	2	Sahapur	
	Sahabajipur	3	Gambharia	
2	Huguli	4	Bindhapadmapur	
	Huguli	5	Barbaria	
3	Gochhida Teghari	6	Krushna Nagar	
4	N.M. Padia	7	Kirtinia	
	N.M. Padia	8	Chandrabali	
	N.M. Padia	9	N.M. Padia	
5	Kumbhiringadi	10	Kumbhiringadi	
6	Sradhapur	11	Khadibil	
	Sradhapur	12	Kanyanagari	
7	Kanthi Bhaunri	13	Bichitrapur	
	Kanthi Bhaunri	14	Ransinghpur	
	Kanthi Bhaunri	15	Badpahi	


Chief District Agriculture Officer
Balasore

Sd/- Raghunath Das
Block Agriculture Officer, Bhograi



Collector & District
Magistrate, Balasore

COSTAL VILLAGE AFFECTED BY SALINE WATER OF BALIAPAL BLOCK

SL NO.	G.P	VILLAGE
1	DAGARA	DAGRA
		DHAMATPUR
		MAJHIKUDA
		SURJAPUR
		SATGUHALIA
2	CHAUMUKH	CHAUMUKH
3	ALADIHA	ALADIHA
		CHANDAMANI
		BALIBIL
4	NUAGAON	JAMUNASUL
5	BETAGADIA	NARAYANPUR
6	JAMBHIRAI	JAMBHIRAI
		KANCHANKHOLIA
		ARUADAM
7	PANCHUPALI	KALASIMULI
8	BALANG	BALANG


Chief District Agriculture Officer
Balasore

Sd/-
Block Agriculture Officer, Baliapal


Collector & District
Magistrate, Balasore

SEA COAST LINE GP & VILLAGES OF BASTA BLOCK

SL.NO	NAME OF G.P TOUCHING SEA COST	SL.NO	NAME OF VILLAGE TOUCHING SEA COST
1	IRDA	1	BHITTORBRAMHATTOR
2	SAHADA	2	AGARPADA
		3	PANASA
		4	PAHANA
		5	SAHADA
		6	GOTADIHA


9/9/25
 Chief District Agriculture Officer
 Balasore

-Sd -
 Shraddha Hota
 BAO, Basta

Collector & District
 Magistrate, Balasore

List of Salinity Village of Sadar Block Balasore

Sl No.	G.P	Salinity Village
1	Rasalpur	Kuanpur
		Bhimpur
		Chhachina
		Domuhapatna
		Nidhipada
2	Bardhanpur	Sahajanagar
		Bardhanpur
		JD Kasaba(Pahi)
3	JD Kasaba	Gudu(Pahi)
4	Gudu	Hidigan
5	Hidigan	Chandipur
6	Chandipur	Srikona
7	Srikona	Parikhi
8	Parikhi	Kaiyakadala
9	Bahabalpur	Bahabalpur
		Endrei
		Nuagan
		Raghabapur
		Dubulagadi
10	Dubulagadi	Bagada
		Chhanua
11	Chhanua	Solpata
		Silda
		Kasafal
12	Kasafal	Sarthabindha
		Alumeda
13	Alumeda	Juari
		Kalabudhi
		Nuagan
		Nunkundi
		Panchupada
14	Panchupada	Asuradiha
15	Sartha	Sartha
16	Sindhia	Angula
		Bhimida
		Belda
		Balipal
		Dhusuri
		Madhusudanpur
		Nayapada
		Sindhia
		Mouda
		Tiakhiya
17	Gopinathpur	Kathapal
		Jagannathpur
		Manikula
		Nalkuli
		Gobindapur
		Ranasahi
		Hasanpur
		Badakhua
		Gopinathpur
		Baharda
		Nilida
		Parvilla
18	Baincha	Baincha
		Ghodapada
		Tuttapal
		Pakharabad
		Raghunathpur
		Chaksindhia


Chief District Agriculture Officer
Balasore


Collector & District
Magistrate, Balasore

Sd/-
Block Agriculture Officer
Balasore, Sadar

COASTAL VILLAGES IN REMUNA BLOCK			
SL NO	GP	VILLAGE	REMARKS
1	TUNDRA	DEULABAD	LOCAL VARIETY , HIGHYIELDING VARIETITIES OF PADDY BEING GROWN IN THEASE AREA , CULTIVATION NOT AFFECTED YET BY SALINE WATER.
		KANTARDA	
		KHADU	
2	INDHUDI	INCHUDI	


 Chief District Agriculture Officer
 Balasore

Sd/-
 Block Agriculture Officer, Remuna



 District Collector & District
 Magistrate, Balasore

SEA COAST LINE AREAS OF BAHANAGA BLOCK

Sl. No.	Name of The G.P. touching sea Coast	Sl. No.	Name of the Village touching sea coast
1	Aruhabad	1	Aruhabad
		2	Rupakhanda
2	Avana	3	Avana
		4	Barajadeuli
3	Baripada	5	Balarampur
		6	Baripada
		8	Jagannathpur
		9	Kheranga
		11	Madanapur
		12	Maharudrapur
		13	Osanga
4	Kalyani	14	Bagalpur
		15	Janhipur
		16	Villa
5	Kharasahapur	17	Kharasahapur
Grand Total			


Chief District Agriculture Officer
Balasore

Sd/- R.K. Mohapatra
Block Agriculture Officer
Bahanaga.


Collector & District
Magistrate, Balasore

P-~~23~~

ANNEXURE - E/12

OFFICE OF THE COLLECTOR & DISTRICT MAGISTRATE, BALASORE
(Social Welfare Section)

Letter no. 3693 / SW. Dt. 10.09.25

To

The Collector & District Magistrate, Balasore.

Sub: Supply of information related to OA No. 133/2024 for preparation of Counter Affidavit at Advocate General, Odisha, Cuttack.

Ref: Memo No. 894, date 04-09-2025 of Judicial Section, Collectorate, Balasore.

Sir,

With reference to the subject cited above, I am enclosing herewith the fact & figure related to O.A. No. 133/2024 related to our department i.e. the status report of New Brides residing to 24 G.P.s of Sea Coast area of 5 blocks of Balasore district.

This is for kind information.

Encl: As above.

Yours faithfully,


District Social Welfare Officer,
Balasore.

Memo No. 3694 / SW, Date 10.09.25

Copy to Chief District Agriculture Officer, Balasore for information and necessary action.



District Social Welfare Officer,
Balasore.


Collector & District
Magistrate, Balasore

Balasore District Sea Coastal Area's Nuabohu Report

SL NO	NAME OF PROJECT	NAME OF G.P	2023-2024	2024-2025	2025-2026	Total	REMARKS
1	Bahanaga	Kalyani	28	19	20	67	
2	Bahanaga	Baripada	63	52	42	157	
3	Bahanaga	Aruhabad	18	26	11	55	
4	Bahanaga	Avana	24	17	7	48	
5	Bahanaga	Karasahapur	47	50	40	137	
6	Remuna	TUNDRA	10	12	15	37	
7	Remuna	INDHUDI	8	10	15	33	
8	Basta	Irda	36	41	23	100	
9	Basta	Sahada	37	29	15	81	
10	Baliapal	Dagara	26	30	35	91	
11	Baliapal	Chaumukh	35	41	36	112	
12	Baliapal	Aladiha	48	49	41	138	
13	Baliapal	Betagadia	28	29	24	81	

14	Baliapal	Jambhirai	30	42	64	136	
15	Baliapal	Bolong	28	29	25	82	
16	Baliapal	Panchapali	40	30	55	125	
17	Baliapal	Nuagan	10	10	7	27	
18	Bhograi-I	Sahabajipur	7	21	23	51	
19	Bhograi-I	Huguli	9	15	10	34	
20	Bhograi-I	G Teghari	5	11	15	31	
21	Bhograi-I	NIM Padia	26	28	29	83	
22	Bhograi-I	Kumbharagadi	2	8	6	16	
23	Bhograi-I	Sradhapur	6	6	4	16	
24	Bhograi-I	Kanthibhaunri	24	22	23	69	
Total			595	627	585	1807	


District Social Welfare Officer,
Balasore