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SITE PHOTOGRAPHS 
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SITE PHOTOGRAPHS 
 

 

This Report is hereby submitted for your esteemed consideration in response to the 
orders dated 20.12.2023 and 22.7.2022.                          
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SITE PHOTOGRAPHS 
 

 

Annexure-R-1- (Sewage Work) 
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SITE PHOTOGRAPHS 
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OFFICE OF THE EXECUTIVE ENGINEER, CONSTRUCTION DIVISION, U. P. JAL NIGAM (URBAN), BALLIA 

TIME LINE/BAR CHART 

Name of Scheme: - REHABILITATION OF SEWERAGE WORKS IN BALLIA NAGAR PALIKA PARISHAD DISTRICT-BALLIA 
                    Total Period - 18 Months ( after ate of award) Progress report as on date 22.01.2024 

 

Sr. 
No. 

 
Name of Activity 

  

Peri
od 

  S
ta

tu
s 

 S
ep

-2
3 

O
ct

-2
3 

 N
ov

-2
3 

D
ec

-2
3 

 Ja
n

-2
4 

 F
eb

-2
4 

 M
ar

-
 A

p
r-

24
 

 M
ay

-
24

 
 Ju

n
-2

4 
 Ju

l-
24

 
 A

u
g-

24
 

S
ep

-2
4 

 O
ct

-2
4 

N
ov

-2
4 

 D
ec

-2
4 

 Ja
n

-2
5 

 F
eb

-2
5 

 M
ar

-
25

 
A

p
r-

25
 

 M
ay

-
25

 

 

1 

 

Tendering of 
Scheme 

 
 
15.09.2023 to 
15.11.2023 

 
 
2 
mon
ths 

Target                        

Achieve
ment 
(100%) 

                      

 

2 

 
Mobilization of 
Manpower. T&P 
and Other 
Equipment 

 
 
15.11.2023 to 
30.11.2023 

 
0.5 

mon
th 

Target                       

Achieve
ment 
(100%) 

                      

 
 

3 

 
Rehabilitation of 
Existing Sewer 

system and 
appurtenant works 

in City & Civil 
Line area. 

 
 

01.12.2023 to 
31.10.2024 

 
 
11 

mon
ths 

Target                      

 
Achieve
ment 
(6%) 

                     

 

4 
By pass 

arrangement by 
trenchless method 
in Civil Line area 

(500 m) 

 
 
01.04.2024 to 
30.11.2024 

 
 
8 
mon
ths 

Target                      

Achieve
ment 

                     

 

5 

 
Sewer Laying by 
trenchless method 
(975 m) 

 
 
01.04.2024 to 
30.11.2024 

 
 
8 
mon
ths 

Target                      

Achieve
ment 

                     

 

6 

 
Rising main MPS 
(Bedua & Civil line 

 
 
01.10.2024 to 

 
 
3 

Target                      

Achieve                      

355



 

to STP) - 1293 m 31.12.2024 mon
ths 

ment 

 

7 

 
Site development & 
Boundary wall at 
MPS Civil line & 
STP 

 
 
01.11.2024 to 
31.01.2025 

 
 
3 
mon
ths 

Target                      

Achieve
ment 

                     

 

8 

 
20 MLD STP (SBR 

Technology) 

 
 
01.01.2024 to 
31.01.2025 

 
13 

mon
ths 

Target                      

Achieve
ment 
(2%) 

                      

 

9 

 

Staff Quarter at 
STP (02 Nos) 

 
 
01.08.2024 to 
31.01.2025 

 
 
6 
mon
ths 

Target                      

Achieve
ment 

                     

 

10 

 
Effluent Disposal 
Arrangement at 
STP 

 
 
01.11.2024 to 
31.01.2025 

 
 
3 
mon
ths 

Target                      

Achieve
ment 
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Sr. 
No. 

 
Name of Activity 

  

Period 

  S
ta

tu
s 

 S
ep

-2
3 

O
ct

-2
3 

 N
ov

-2
3 

D
ec

-2
3 

 Ja
n

-2
4 

 F
eb

-2
4 

 M
ar

-
 A

p
r-

24
 

 M
ay

-
24

 
 Ju

n
-2

4 

Ju
l-

24
 

 A
u

g-
24

 

S
ep

-2
4 

 O
ct

-2
4 

N
ov

-2
4 

D
ec

-2
4 

 Ja
n

-2
5 

 F
eb

-2
5 

 M
ar

-
25

 
A

p
r-

25
 

 M
ay

-
25

 

 

11 

 
Approval of Design 
of E&M Component 

 
 
15.04.2024 to 
15.07.2024 

 
 
3 
month
s 

Target                       

Achiev
ement 

                     

 

12 

 
Supply of Pumping 
Plant, Screen, DG set 
etc. 

 
 
16.07.2024 to 
15.11.2024 

 
4 

month
s 

Target                       

Achiev
ement 

                     

 

13 

Installation of all the 
components i.e. 
Pumping Plant, 

Screen, Sub Station 
etc. (3 months) 

 
 
16.11.2024 to 
15.02.2025 

 
 
3 
month
s 

Target                        

Achiev
ement 

                     

 

14 

 
Trail and Run  of All 
Sewer Component 

 
 
16.02.2025 to 
15.05.2025 

 
 
3 
month
s 

Target                       

Achiev
ement 
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ANNEXURE-2358
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ANNEXURE-3376
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404
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421
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ANNEXURE-5
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ANNEXURE-6429
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ANNEXURE-7440
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